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SECTION-1 

 
 

DETAILED INVITATION FOR BIDS (IFB) 
 

FOR 
 

Name of Work: - Design, Manufacture, Supply, Transport, Installation, Testing and Commissioning of 
Off Grid Solar Photovoltaic Water Pumping Systems of 1-10 HP in selected States on PAN India basis, 
including complete system warranty and its repair and maintenance for 5 Years under MNRE off-grid 
and decentralized solar PV applications scheme on behalf of State Nodal Agencies (SNAs).  
 
NIT/Bid Document No.: - EESL/06/2020-21/KUSUM/SWPS/1-10 HP/Off Grid/2021XXXX  
Dated:- XX.12.2020 
 
 
EESL invites E-bids from eligible bidders for the aforesaid work under Single-stage Three-envelope 
Bidding Process THROUGH E-TENDERING*. For details about the IFB, please refer to the details that 
follow. Any amendment(s)/corrigendum/clarification(s) with respect to this Tender shall be 
uploaded on the E-Procurement website only. The bidders should keep themselves updated by 
regularly visiting the E-Procurement website of EESL for any amendment/corrigendum/ clarification 
in regard to this Tender.  

 
Thanking you, 

Yours faithfully, 
for & on behalf of EESL 

 
 

(…..) 
……………. 

 
 

*The bids for E-tenders will be submitted online on the web site https://eesl.eproc.in. Oral, 
telephonic, telegraphic bids or those submitted in hard copies/physical form will not be 
entertained.  In case, anything to the contrary is mentioned anywhere in the Tender, the same 
should be ignored. 

 

 

BID DETAILS 

NIT/Bid Document No. EESL/06/20-21/KUSUM/SWPS /…….. Dated : ../../2020 

Bidding Document Cost Rs. 25,000/- (Rupees Twenty Five Thousand Only) 
(non-refundable & non-adjustable). 

Bid Security Declaration 
 

Bidder are required to submit a “bid security declaration” . 
Format for the same is a per Attachemnt-2 of Section-6, Forms and 
Procedures. 
(Bid Security Declaration is to be valid up to 180 days beyond the 
date of techno-commercial bid opening). 

Security Deposit/ 
Contract Performance 

Please refer section 4 for the same 
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Guarantee/Security 

Document Sale Date & Timing,  
i.e., Last date & time for 
downloading RfP from website 

From ….. to …… (upto …. hrs IST) 

Online Bid Submission Period From ………. to ……………..( upto 1130 hours IST). 

Techno-commercial E-bid 
Opening Date & Time 

……………, at 1200 hrs. IST. 

Pre-bid Meeting …………….at 1130 hrs. IST. 

Bid Validity Duration 180 days from the date of opening of techno-commercial bid. 

Bid Documents Sections in this 
Tender 

Section-2 – Information to Bidders (ITB). 
Section-3 – General Conditions of Contract (GCC). 
Section-4 – Technical Specification and Special Conditions of 
Contract (SCC). 
Section-5 – Measurement and Verification. 
Section-6 – Forms & Procedures. 

Contact Person for Technical 
Queries 
 
(Copy of the query to be marked 
to Contracts Dept.) 

Mr. Gaurav Kapoor 
AM (Technical) (E-mail:- gkapoor@eesl.co.in)  
Sh. Anil Kumar Dabhade 
GM Tech (email: adabhade@eesl.co.in ) 

Contact Person(s) for Tender-
related Queries 

Sh. Nikhil Bhandari 
(Engineer-SCM), email:- nbhandari@eesl.co.in  
Sh. Kumar Saurabh  
(AGM-SCM)- email:- ksaurabh@eesl.co.in  
  

RfP to be addressed to CGM (SCM), 
Energy Efficiency Services Limited, 
Core-3, 5th & 6th Floor, 
SCOPE Complex, 
Lodhi Road, New Delhi-110003 
 

 
 
 
 
 
Other Terms and Condition: 
 
1.0 All the bids must be accompanied by the Bidding Document Cost, as mentioned above. Bids not 
accompanied by the Bidding Document Cost, or those accompanied by these instruments of 
inadequate value, shall not be entertained and in such cases, the bids shall not be opened. 
 
The Bidding Document Cost has to be necessarily submitted in the form of Demand Draft (DD)/Pay 
Order/Banker’s Cheque in favor of "Energy Efficiency Services Limited", issued by any 
scheduled/nationalized bank and payable at New Delhi. 
 
 
The Bidding Document Cost and the reach the following address in a sealed envelope superscribed 
“Bidding Document Fee for NIT/Bid Document No. EESL/06/2019-20/KUSUM/SWPS /Phase-
1/Off Grid……..” before the submission date & time mentioned above. 

mailto:gkapoor@eesl.co.in
mailto:adabhade@eesl.co.in
mailto:nbhandari@eesl.co.in
mailto:ksaurabh@eesl.co.in
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CGM (SCM), 
Energy Efficiency Services Limited, 
Core-3, 6th Floor, 
SCOPE Complex, 
Lodhi Road, New Delhi-110003 
 

The details of the instruments of Bidding Document Cost have to be entered online in relevant 
fields/columns of the module while submitting the E-bid. It must be ensured by the bidder that the 
original instruments towards Bidding Document Cost and EMD are received by EESL before opening 
time of the techno-commercial bids for verification of the details of the same as given online by the 
bidder. Failure to comply with this would render the bid liable for rejection and the bid will not be 
opened online. EESL will not be responsible for any delay, loss or non-receipt of Bidding/RfP 
Document Cost or EMD sent by post/courier. 
 
If at any stage, it is found that false information is furnished or non-compliance of any of the 
conditions defined at the said Clause, the bid/offer shall be considered as non-responsive and would 
not be considered for further evaluation. Bidder seeking exemption from submission of the Bidding 
Document Cost has to mandatorily submit/upload the scanned copy of their valid original NSIC single 
point registration certificate/MSME along with other relevant documents as part of their online bid. 
Please note that no part exemption is allowed.  
 
2.0 EESL reserves the right to cancel / withdraw the IFB without assigning any reason whatsoever 
and in such a case, no bidder / intending bidder shall have any claim arising out of such action. 
 
3.0 The subject procurement will be done through e-tendering. The NIT is available on the website 
https://eesl.eproc.in or could be viewed after following the link of ‘e-Tendering’ on EESL's website's 
Home Page, i.e., http://eeslindia.org from where the bidders registered with EESL (registration 
process is explained at the Home Page) will be able to download the Tender documents and submit 
their bids online. The Tender submission, Tender closing and opening will be done electronically and 
online. Tender information is also available on https://eprocure.gov.in  
 
4.0 For start-up firms, regarding the Qualifying Requirements, Gazette Notification dtd. 17-Feb-2016, 
G.S.R. 180 (E) and subsequent guidelines will be considered. 
 
5.0 EESL reserves the right of reverse bidding on the prospective L-1 price in each Package. In case 
the discovered L-1 price of any Package is higher than the EESL-estimated cost or higher than the 
prevailing market price, EESL at its own discretion may go for reverse auctioning among the 60% of 
participant bidders of that Package in the order of L-1, L-2,…, L-7, subject to a maximum seven nos. of 
bidders. 

 
 

NOTE: EESL has appointed M/s. C1 India Pvt. Ltd., NOIDA as implementation agency for 
carrying out e-Procurement. Also, as per IT ACT 2000, use of Digital Signature Certificate 
(DSC) is mandatory for participating in the E-tendering process. New bidders should register 
on the website https://eesl.eproc.in by payment of one-time registration fee of Rs. 5,000/- 
through DD in favor of “Energy Efficiency Services Limited”. 
 
Bidders are requested to visit “e-Tendering” section at EESL website, www.eeslindia.org for instructions 
and registration on E-tendering portal. 
 
Steps for Registration on EESL’s E-Procurement Portal 

(i) Open portal by entering URL https://eesl.eproc.in in internet explorer. 
(ii) Download and read ‘System Requirement Manual’ and Registration Manual from our e-

tendering portal https://eesl.eproc.in  

https://eprocure.gov.in/
https://eesl.eproc.in/
https://eesl.eproc.in/
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(iii) Click on ‘Login/Sign Up’ link and then Registration link for new registration. 
(iv) Fill all mandatory fields and click on submit button. 
(v) Login with the user id and password you have created. You will be redirected to a page 

where you have to enter your challenge phrase which is received in your registered email 
id. 

(vi) Register your class-III Signing and Encryption Digital Signature Certificate (DSC). 
(vii) Participating bidders are required to submit a registration fee of Rs. 5000/- in . There are 

two options available on the portal for paying the vendor registration fee:- 
1. By Demand Draft of Rs. 5000/- In favour of "Energy Efficiency Services Limited" (Old 
Method) 
2. By NEFT of Rs. 5000/-  on EESL's Account given by the finance department. (Additional 
Method) 
For Method 2:- Fill all mandatory fields of Common Info form and upload scan copy of 
your DD (in favour of “Energy Efficiency Services Limited”, Noida) in PDF format of INR 
5,000/- and click on save and send the original DD to EESL, Noida office, Covering Letter 
on your letter head pad and print out of page regarding registration of approval 
(automatically generated on screen). 

(i) Also read the instructions given under E-tendering link available at home page of EESL 
website www.eeslindia.org. 

 
Note: Online registration shall be done on e‐tendering website, i.e., https://eesl.eproc.in  & in 
general,  activation  of  registration  may  take  24  hours  subject  to  the  submission  of  original DD. 
It is sole responsibility of the bidder to register in advance. 

A. Digital Signature Certificate: 
It is mandatory for all the bidders to have class-III Digital Signature Certificate (DSC) with signing and 
Encryption certificate (in the name of person who will sign the BID) from any of the licensed 
Certifying Agency (Bidders can see the list of licensed CAs from the link www.cca.gov.in ) to 
participate in e-tendering of EESL. 

B. EESL Global Support Telephones and e-mail id 
Contact Details: +91-124-4302033/36/37, +91-8826814007 
eeslsupport@c1india.com, sandeep.bhandari@c1india.com 

***** 
 
 
 
 
 
 
 

http://www.eeslindia.org/
https://eesl.eproc.in/
http://www.cca.gov.in/
mailto:eeslsupport@c1india.com
mailto:sandeep.bhandari@c1india.com
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SECTION-2 

INSTRUCTIONS TO THE BIDDER (ITB) / CONSORTIUM OF BIDDERS 
 
Name of Work: - Design, Manufacture, Supply, Transport, Installation, Testing and 
Commissioning of Off Grid Solar Photovoltaic Water Pumping Systems of 1-10 HP in selected 
States on PAN India basis, including complete system warranty and its repair and maintenance 
for 5 Years under MNRE off-grid and decentralized solar PV applications scheme on behalf of 
State Nodal Agencies (SNAs).  
 
NIT/Bid Document No.: - EESL/06/2020-21/KUSUM/SWPS/1-10 HP/Off Grid/2021XXXX  
Dated:- XX.12.2020 
 
A. The Bidding Documents  

1.1 The bidding documents include the following 
 
Section-1   Invitation for Bids (IFB)  
Section-2  Instructions to Bidder / Consortium of Bidders 
Section-3 General Conditions of Contract 
Section-4 Special Conditions of Contract explaining in detail technical specifications, 

scope of work for supply/supply and installation & 
Commissioning/Consultancy, drawings, documents in support of bidder’s 
qualifications (Qualifying Requirement), and Online Price Bid format. 

Section-5 Measurements and Verification 
Section-6 Forms & Procedure 

Format of Bid Form. 
Format for submitting BG format in lieu of EMD. 
Format for Power of Attorney. 
Format for Certificate regarding acceptance of important terms and 
conditions. 
Format for Deviations Statement. 
Format for submission of Contract Performance Guarantee (CPG). 
Form of acceptance of Fraud Prevention Policy. 
Format for submitting BG for Advance Payment, wherever applicable. 
Format for RTGS/NEFT payments. 
Format for Declaration of quantity. 

 
The bidder is expected to examine all the instructions, forms, terms, specifications and other 
information in the bidding documents. Failure to furnish all information required by the bidding 
documents or submission of a bid not substantially responsive to the bidding documents in 
every respect will be at the bidder’s risk and may result in rejection of bid. 

Definitions 
In the “Bid / Tender / Contract Document” as herein defined where the context  
so admits, the following words and expression will have the following meaning: 
 

1. “ Affiliate” shall mean a company that either directly or indirectly 
i) controls or 
ii) is controlled by or 
iii) is under common control with 

a Bidding Company (in the case of a single company) and “control” means ownership by one 
company  
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2. "B.I.S" shall mean specifications of Bureau of Indian Standards (BIS); 
3. “Bid / Tender” shall mean the Techno Commercial and the Price Bid submitted by the 

Bidder along with all documents/credentials/attachments, formats, etc., in response to 
this Bid Document, in accordance with the terms and conditions hereof. 

4. “Bidder / Tenderer” shall mean Bidding Company submitting the Bid. Any reference to 
the Bidder includes Bidding Company including its successors, executors and permitted 
assigns jointly and severally, as the context may require”; 

5. “Bid Security” shall mean the unconditional and irrevocable bank guarantee/ demand 
draft to be submitted along with the Bid by the Bidder under ITB Clause 2.4 of this Bid; 

6. “Bidding Company” shall refer to such single/consortium company that has submitted 
the Bid in accordance with the provisions of this Bid; 

7. “Bid Deadline” shall mean the last date and time for submission of Bid in response to 
this Bid as specified in Bid information Sheet and as specified in ITB Clause 3.2 of this 
Bid document including all amendments thereto; 

8. “Bid  Document”  shall  mean  all  Definitions,  Sections,  Layouts, Drawings, Photographs,   
Formats   &   Annexures etc. as provided in this bid including all the terms and 
conditions hereof. 

9. “Chartered Accountant” shall mean a person practicing in India or a firm whereof all the 
partners practicing in India as a Chartered Accountant(s) within the meaning of the 
Chartered Accountants Act, 1949; 

10. “Competent Authority’’ shall mean Managing Director (MD) of EESL himself and/or a 
person or group of persons nominated by MD for the mentioned purpose herein; 

11. “Company” shall mean a body incorporated in India under the Companies Act,1956; 
12. "Contract" means the agreement entered into between the Employer and the  

Contractor, as recorded in the Contract Form signed by the parties, including all the 
attachments and appendices thereto and all documents incorporated by  reference 
therein; 

13. "Contract Price / Contract Value" shall mean the sum accepted or the sum  calculated in 
accordance with the prices accepted in Bid and/or the Contract  rates as payable to the 
Contractor for the entire execution and full completion of  the Work (Price for Supply, 
Transportation(including loading, unloading and  transfer to Site), Insurance including  
change order. 

14. “Completion of Work” means that the Project/Works have been completed operationally 
and structurally and Commissioning has been attained as per Technical Specifications. 

15. “Commissioning” means successful operation of the Project/Works by the Contractor, 
for the purpose of carrying out Guarantee Test(s). 

16. “Contract Document" shall mean collectively the Bid Document,  Design, Drawings, and 
Specifications, Annexures, agreed variations, if any, and such other documents 
consisting the bid and acceptance thereof; 

17. “Contractor’s Equipment” means all plant, Works, equipment, machinery, tools, 
apparatus, appliances or things of every kind required in or for installation, completion 
and maintenance of Works that are to be provided by the Contractor, but does not 
include plant and equipment, or other things intended to form or forming part of the 
Works. 

18. “Day” means calendar day; 
19. “Defect Liability Period” means the period of validity of the warranties given by the 

Contractor (commencing at Completion of the Project/Works, during which the 
Contractor is responsible for defects with respect to the Project/Works. 

20. “Employer” or “EESL” shall mean Energy Efficiency services Limited, New Delhi. 
21. “Eligibility Criteria” shall mean the Eligibility Criteria as set forth in Section 3: 

Technical& Special Conditions of Contract of this BID; 
22. “Engineer-in-Charge” shall mean the person designated from time to time by  the 

Employer and shall include those who are expressly authorized by him to act for and on 
his behalf for operation of this Contract; 

23. “Effective Date” means the date from which the Time for Completion shall be 
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determined; 
24. “GCC” means the General Conditions of Contract contained in this section; 
25. “GHI” shall mean Global Horizontal Irradiation. 
26. "Goods" means permanent plant,  equipment, machinery, apparatus, articles  and things 

of all kinds to be provided and incorporated in the Works by the Contractor under the 
Contract but does not include Contractor’s Equipment;. 

27. “Guarantee Test(s)” means the test(s) specified in the Technical Specification to be 
carried out to ascertain whether the Project/Works is able to attain the functional 
requirements specified in the Technical Specifications. 

28. “The Government” means the Government of India. 
29. "IEC" shall mean specifications of International Electro-technical Commission; 
30. "EESL" shall mean Energy Efficiency Services Limited; 
31. “Mobilization" shall mean establishment of adequate infrastructure by the  Contractor at 

Site comprising of construction equipment’s, aids, tools tackles,  offices  with  facilities  
such  as  power,  water,  communication  etc.  including  manpower comprising of 
Engineers, Supervising personnel and an adequate  strength  of  skilled,  semi-skilled  
and  un-skilled  workers,  who  with  the  so  established infrastructure shall be in a 
position to commence execution of Work  at site(s), in accordance with the agreed Time 
Schedule of Completion of Work. 

32. "O&M/  AMC"  shall  mean  Operation  &  Maintenance(O&  M)/  Annual Maintenance 
Contract (AMC) of the supplied equipments; 

33. “Parent Company” shall mean a company that holds paid-up equity capital directly or 
indirectly in the Bidding Company, as the case may be; 

34. “Price Bid” shall mean separate Envelope, containing the Bidder’s Quoted Price as per 
the format prescribed in Section-4 (Technical & Special Conditions of Contract) of this 
BID; 

35. “Qualified Bidder” shall mean the Bidder(s) who, after evaluation of their Techno 
Commercial Bid as per Eligibility Criteria set forth in Section 3: Technical& Special 
Conditions of Contract of this BID stand qualified for opening and evaluation of their 
Price Bid; 

36. “SNA” shall mean State Nodal Agency. 
37. “SCC” means the Special Conditions of Contract. 
38. “Statutory Auditor” shall mean the auditor of a Company appointed under the provisions 

of the Companies Act, 1956 or under the provisions of any other applicable governing 
law; 

39. “Services” means all those services ancillary to the supply of the Works, to be provided 
by the Contractor under the Contract; e.g. transportation(including loading, unloading 
and transfer to Site) and provision of marine or other similar insurance, inspection, 
expediting, Site preparation works (including the provision  
and use of Contractor’s Equipment and the supply of all civil, structural and construction 
materials required),installation,/Pre-commissioning, commissioning,  carrying  out  
guarantee  tests, operations,  maintenance,  the provision  of  operations  and  
maintenance  manuals,  training  of  Employer’s personnel and one or two persons from 
the beneficiaries groups are imparted trainings etc. 

40. “Successful Bidder(s) / Contractor(s)” shall mean the Bidder(s) selected by Employer 
pursuant to this Bid i.e. on whom award is made. They are also called as implementing 
partner which includes Consultants also. 

41. “Site” means the Land and other places upon which the Works are to be installed, and 
such other land or places as may be specified in the Contract as forming part of the Site. 
The details of the Site are as contained in Section 3: Technical& Special Conditions of 
Contract of this BID. 

42. “Sub-Contractor” means any person or firm or Company (other than the Contractor) to 
whom any part of the Work has been entrusted by the Contractor, with the written 
consent of the Engineer-in-Charge, and the legal representatives, successors and 
permitted assigns of such person, firm or company. 
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43. “Standards” shall mean the standards mentioned in the technical specification of the 
goods and equipment utilized for the Work or such other standard which ensure equal 
or higher quality and such standards shall be latest issued by the concerned institution 
like Bureau of Indian standards(BIS), MNRE, etc. 

44. “Time  for  Completion”  means  the  time  within  which  Completion  of  the 
Project/Works is to be attained in accordance with the stipulations in the SCC and the 
relevant provisions of the Contract; 

45. “Work” means the “Goods” to be supplied and installed, as well as all the “Services” to be 
carried out by the Contractor under the Contract; 

46. “Wp” shall mean Watt Peak. 
47. Third Parties means to which employer has awarded some work and consultant may be 

required to co-ordinate with third parties as per scope of work. 
48. Agreed Remuneration means the fee to which consultant is entitled as per their quoted 

and agreed price according to the contract. 
49. Consultant: The consultant shall be the professional undertaking or the professional 

individual named in the contract who is appointed by the employer to perform the 
services.  

Interpretations 
1. Words comprising the singular shall include the plural & vice versa 
2. An applicable law shall be construed as reference to such applicable law including its 
amendments or re-enactments from time to time. 
3. A time of day shall save as otherwise provided in any agreement or document be 
construed as a reference to Indian Standard Time. 
4. Different parts of this contract are to be taken as mutually explanatory and 
supplementary to each other and if there is any differentiation between or among the parts of 
this contract, they shall be interpreted in a harmonious manner so as to give effect to each part. 
5. The table of contents and any headings or sub headings in the contract has been 
inserted for case of reference only & shall not affect the interpretation of this agreement. 

1.2       Clarification on Bidding Documents   
 
A prospective Bidder requiring any clarification to the bidding documents may notify the EESL 
in writing or by post or by telex or telefax) at the EESL’s mailing address indicated below. The 
EESL will respond in writing to any request for clarification or modification of the bidding 
documents that it receives no later than ten (10) days prior to the deadline for submission of 
bids prescribed by the EESL. Written copies of the EESL’s response (including an explanation of 
the query but not identification of its source) will be sent to all prospective Bidders that have 
received the bidding documents. 
 
The address of EESL, for communication: 
CGM (SCM), 
Energy Efficiency Services Limited, 
Core-3, 6th Floor, 
SCOPE Complex, 
Lodhi Road, New Delhi-110003 
 
The  Bidder  is  advised  to  visit  and  examine  the  site where  the  facilities  are  to be  installed 
and  its surroundings  and  obtain  for  itself  on  its  own  responsibility all  information  that  
may  be  necessary  for  preparing  the  bid  and  entering  into  a contract  for supply and  
installation  of  the  facilities. The costs of visiting the site shall be borne by the bidder fully. 
 
EESL will also facilitate the bidder and any of its personnel or agents for getting  permission 
from the authorities, where actual work is to be executed,  to enter upon its premises and lands 
for the purpose of such inspection, but only upon the express condition that the Bidder, its 
personnel and agents will release and indemnify the EESL and also the authorities , where work 
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is to be executed, and its personnel and  agents  from  and  against  all  liability  in  respect  
thereof  and  will  be  responsible for  death  or  personal  injury,  loss  of  or  damage  to  
property  and  any  other  loss, damage,  costs  and  expenses  incurred  as  a  result  of  the  
inspection. 
 
Whenever the bidder is silent about the acceptance of RfP/IFB conditions such as bank 
guarantee, warranty period, liquidated damages, certification of relation clause no.2.13 [Conflict 
of Interest] etc. it shall be presumed that the bidder has accepted and certified RfP/IFB 
conditions and no further correspondence seeking specific confirmation about acceptance of 
these conditions shall be made. 
 
The Bidder shall be deemed to have examined the Bid document, to have obtained his own 
information in all matters whatsoever that might affect carrying out the Works in line with the 
Technical specifications and Scope of Work specified in the document at the  offered rates and 
to have satisfied himself to the sufficiency of his Bid. The bidder shall be deemed to know the 
scope, nature and magnitude of the work and requirement of materials, equipment, tools and 
labour involved, , local and national wage structures and as to what all works he has to complete 
in accordance with the  Bid documents irrespective of any defects, omissions or errors that may 
be found in the Bid documents 

1.3 Amendment to bidding documents 
 
At any time prior to the deadline for submission of bids, the EESL may, for any reason, whether 
at its own initiative, or in response to a clarification requested by a prospective Bidder, amend 
the bidding documents.  
 
The amendment will be notified in writing or by cable to all prospective bidders who have 
purchased the bidding documents and will be binding on them. Bidders are required to 
immediately acknowledge receipt of any such amendment, and it will be assumed that the 
information contained therein have been taken into account by the Bidder in its bid.  
 
In  order  to  afford  prospective  Bidders reasonable time in which to take the amendment into  
account  in  preparing their  bid, the  EESL may, at its discretion,  extend  the  deadline  for  the  
submission  of  bids. 

1.4 Cost of tender Documents 
 
Interested bidder/consortium of bidders may download the RfP/ Tender documents from the 
website www.eeslindia.org or may purchase the detailed RfP from the EESL office, address of 
which is given above at 1.2, between 0900 hrs. and 1730 hrs. on working days on payment of 
amount as mentioned in Section-1. The payment would be accepted in the form of crossed 
Demand Draft (DD)/Pay Order/Banker’s Cheque, drawn from any Scheduled Bank, payable at 
par at NOIDA, in favour of “Energy Efficiency Services Limited”. 
 
While submitting the bid (in case tender documents are downloaded from EESL website), 
bidder shall submit Tender Document Cost as mentioned in Section-1 in the form of DD/Pay 
Order/Banker’s Cheque in favour of “Energy Efficiency Services Limited” payable at NOIDA 
along with the bid. However bidders who directly purchase the tender documents from EESL 
can do so by payment of requisite bid document fee at EESL office in the form of DD/Pay order 
or Banker’s Cheque. 

B. Preparation of Bids 

2.1 Procedure for Submission of Bid/RfP. 
 
Single Stage Single Envelope Bidding Process:-  NOT APPLICABLE TO THIS TENDER 

http://www.eesl/
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The Bidder or Consortium of bidders should submit hard copy of the offer, i.e. Techno 
Commercial and Price Bid together in a single sealed envelope superscripted with Bid/RfP 
number and date, content of envelope, name of work and Bid opening date. Bid-Form, Power of 
Attorney, Certificate regarding acceptance of important terms and conditions, Deviations 
Statement, Form of acceptance of Fraud Prevention Policy, etc. as per format defined in Section-
6 (Forms & Procedures) shall also be submitted in the same envelope. 
 
Single Stage Two Envelope Bidding Process: NOT APPLICABLE TO THIS TENDER 
 
The Bidder shall seal the proposal in one outer and two inner envelopes labeled as Envelope-I 
and Envelope-II.  Two Envelopes should contain the details of the offer as follows: 
 
Envelope-I should contain (This envelope appear ONLINE in dynamic form in case of E-tenders) 
 

i. Tender Document Cost in the form of DD/Pay Order/Banker’s Cheque 
(wherever applicable). 

ii. Bid Security/Earnest Money Deposit in the form of Banker’s Cheque/Demand 
Draft/Pay order in favor of “Energy Efficiency Services Limited” or in the form of 
Bank Guarantee as prescribed format as Attachment-2 of Section-6 (Forms & 
Procedures). (Only EMD and Bid document fee related document to be 
submitted by post in sealed envelope super-scribed with RfP/Tender 
reference in case of e-tender). 

iii. Power of attorney to sign the bid as Attachment-3 of Section-6 (Forms & 
Procedures).  Bidders to use their own format. 

iv. Certificate regarding acceptance of important terms and conditions as per ITB 
Clause No. 4.6 as Attachment-4 of Section-6 (Forms & Procedures). 

v. Letter of the bidder submitting the bid in the form as stipulated in the bid 
document, i.e., as per Bid Form as Attachment-1 of Section-6 (Forms & 
Procedures). 

vi. Deviation statement as per Attachment-5 of Section-6 (Forms & Procedures). 
vii. Form of acceptance of EESL fraud prevention policy as per Attachment-7 of 

Section-6 (Forms & Procedures). 
viii. Techno-commercial bid as indicated in bid document. Documentary evidence 

regarding bidder’s qualifications to perform the contract as required in 
qualifying Requirement. 

 
Envelope-II should contain Price Bid, to be submitted in 2nd inner sealed envelope, shall 
comprise of: 
(In case of E-tender Price bid is to be submitted ONLINE) 

i. Price Bid in the format prescribed in the tender document. 
 

The entire two separately sealed envelopes will then be placed in one outer envelope, sealed 
and marked properly and submitted to the EESL office on or before the deadline for submission 
of the bid. Every envelope (2 inner and 1 outer) should be super-scribed with Bid/RfP number 
and date, content of envelope i.e. bid security/price bid etc., name of work and Bid opening date.  
 
Single Stage Three Envelope Bidding Process: 
The Bidder shall seal the proposal in one outer and three inner envelopes labeled as Envelope-I, 
Envelope-II and Envelope-III.  Three Envelopes should contain the details of the offer as follows: 
 
Envelope-I should contain (This envelope appear ONLINE in dynamic form in case of E-tenders). 
 

i. Bid document fee/cost of tender documents inform of DD/Pay order or banker’s 
cheque [wherever applicable]. 
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ii. Bid Security fees/Earnest Money Deposit in form of Banker’s Cheque/Demand 
Draft/Pay order in favor of “Energy Efficiency Services Limited” or in the form of 
Bank Guarantee as prescribed format [attachment 2 of section - 6, Forms& 
Procedure].  (Only EMD and Bid document fee related document to be 
submitted by post in sealed envelope superscripted with RfP/Tender 
reference in case of e-tender) 

iii. Letter of the bidder submitting the bid in the form as stipulated in the bid 
document i.e., as per Bid Form as attachment 1 of section - 6, Forms& Procedure. 

iv. Power of attorney to sign the bid as attachment 3 of section - 6, Forms & 
Procedure.  Bidders to use their own format. 

v. Certificate regarding acceptance of important terms and conditions as per ITB 
clause 4.6 as attachment 4 of section – 6 (Forms& Procedures). 

vi. Form of acceptance of EESL fraud prevention policy as per attachment 7 of 
section-6 (Forms & Procedures). 

 
Envelope-II i.e. Techno commercial Proposal of the bid, to be submitted in 2nd inner sealed 
envelope, shall comprise of: (This envelope appear ONLINE in dynamic form in case of e 
tenders) 
 

i. Deviation statement as per attachment 5 of section - 6, Forms & 
Procedures. 

ii. Techno-commercial bid as indicated in bid document. Documentary 
evidence regarding bidder’s qualifications to perform the contract as 
required in qualifying Requirement. 

 
Envelope-III should contain Price Bid, to be submitted in 3rd inner sealed envelope, shall 
comprise of: (In case of e tender Price bid is to be submitted ONLINE) 
 

i. Price Bid in the format prescribed in the tender document.  
 
The entire three separately sealed envelopes will then be placed in one outer envelope, sealed 
and marked properly and submitted to the EESL office on or before the deadline for submission 
of the bid. Every envelope (3 inner and 1 outer) should be superscripted with Bid/RfP number 
and date, content of envelope i.e. bid security/price bid etc , name of work and Bid opening date.  
 
Copy of Bid/RfP should be a complete document and should be bound as a volume separately.  
The document should be page numbered and appropriately flagged and contain the list of 
contents with page numbers. The deficiency in documentation may result in the rejection of the 
Bid. All pages of the bid are to be signed by the authorized signatory (authorized through power 
of attorney) and must be having official seal of the bidder. 
 
Bids not accompanied by cost of tender documents/ Bid Security Fees or EMD etc. shall be out-
rightly rejected and treated as non-responsive. Further, their price-bid will be not be opened. 
For tenders received in unsealed/unstapled/open condition or without any superscription, 
resulting in opening of tender before due date, the risk and responsibility of losing 
confidentiality shall rest with the tenderer (applicable for manual tender only)  
 

2.2 Cost of Bid/ RfP 
 
The Bidder or Consortium of bidders shall bear all costs associated with the preparation and 
submission of its Bid/RfP, including cost of presentation for the purposes of clarification of the 
bid, if so desired by the EESL. EESL will in no case be responsible or liable for those costs, 
regardless of the conduct or outcome of the tendering process. 
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2.3 Language of Bids 
 
The proposal prepared by the bidder/consortium of bidders and all correspondence and 
documents relating to the Bid/RfP exchanged by the bidder/consortium of bidders and EESL, 
shall be written in English language, provided that any printed literature furnished by the 
bidder/consortium of bidders may be written in another language so long the same is 
accompanied by an English translation in which case, for purposes of interpretation of the bid, 
the English translation shall govern. 
 

2.4 Bid Security Declaration: 
 
Bidder participating in the tender need to submit “Bid Security Declaration” wherein as per 
Attachment 2 of the envelope-1 failing which bid shall be considered non-responsive and out 
rightly rejected. 
  
The bidder shall furnish, as part of its bid, a bid security declaration in a separate envelope (ITB 
Clause 2.1). The bid security shall, at the bidder’s option, be in the form of a Banker’s cheque, 
Demand Draft in favor of “Energy Efficiency Services Limited” or a bank guarantee as per format 
in section VI. Bid security/EMD shall remain original bid validity period. If there is any 
extension in bid validity period, then EESL may ask the bidder to extend the validity of bid 
security. 
 
Any bid not accompanied by an acceptable bid security declaration, shall be rejected by EESL as 
being non-responsive and returned to the bidder without being opened. The bid security of a 
consortium must be in the name of all the partners in the consortium submitting the bid. If lead 
partner is mentioned in case of consortium, then bid security can be in the name of lead partner. 
 
The bid securities of unsuccessful bidders will be returned as promptly as possible after the 
award is made to lowest evaluated technically acceptable bidder. 
 
The bid security of the successful bidder will be returned when the bidder has signed the 
contract agreement, and has furnished the required performance security. 
 
Please note that: 
 

(i) Following benefits will be given to Start ups and MSEs in this tender: - 
 

  All MSEs notified as per GFR 2017 clause no. 1.10.4 and as notified below shall be 
exempted from payment of Tender Document Fee. For claiming this exemption, MSE must, 
along with their offer, provide proof of their being registered as MSE (indicating the terminal 
validity date of their registration) for the item tendered, with any agency mentioned in the 
notification of Ministry of MSME, indicated below: - 

(a) District Industries Centers; 
(b) Khadi and Village Industries Commission; 
(c) Khadi and Village Industries Board; 
(d) Coir Board; 
(e) National Small Industries Corporation; 
(f) Directorate of Handicraft and Handloom; 
(g) Udyog Aadhar Memorandum issued by Ministry of MSE; or 
(h) Any other body specified by the Ministry of MSME. 
 

1. For claiming the above exemption for Start-ups, a valid certificate of Start-up recognized 
by ‘Department of Industrial Policy & Promotion (DIPP)’ along with Business eligibility 
certificate or any other document issued by Govt/Recognized institute is required in 
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support of product/ service item being tendered. 
 

2. Purchase Preference to MSEs: Subject to meeting terms and conditions stated in the 
tender document including but not limiting to prequalification criteria, 25% of the total 
quantity of the tender is earmarked for MSEs registered with above mentioned 
agencies/bodies for the tendered item. Out of the 25% target of annual procurement 
from micro and small enterprises 4% & 3% shall be earmarked for procurement from 
micro and small enterprises owned by Scheduled Caste (SC) & Scheduled Tribe (ST) 
entrepreneurs & Women entrepreneurs respectively. In the event of failure of such 
MSEs to participate in the tender process or meet the tender requirements and L1 price 
4% & 3% sub targets so earmarked shall be met from other MSEs. 
 
Type of tender Price quoted by MSE How the tender shall be finalized  
Can be split L1 Full Order on MSE subject to tender 

evaluation condition 
Can be split Not L1 but within 

L1+15% 
25% order on MSE subject to matching 
L1 price 

Cannot be split L1 Full Order on MSE 
Cannot be split Not L1 but within 

L1+15% 
Full Order on MSE subject to 
matching L1 price 

 
2.1 Where the tendered quantity can be split: In a bid, if prices quoted by participating 

Micro and Small Enterprises (MSEs) fall within the price band of L1+15%, such MSE 
shall also be allowed to supply 25% of the total tendered quantity by bringing down 
their prices to L1 prices. In case of more than one such MSE (L1+15%) the supply shall 
be shared proportionately (to tendered quantity), subject to the condition that such 
MSEs match the L1 price. Further, 4% out of above 25% shall be from MSEs owned by 
SC/ST entrepreneurs & 3% out of above shall be from MSEs owned by women 
entrepreneurs. This quota is to be transferred to the general category MSEs in case of 
NON-availability of MSEs owned by SC/ ST entrepreneurs & Women entrepreneurs 
respectively. 
  

2.2 Where the tendered quantity cannot be split/divide: In case of tender item is non-split 
able or non-dividable, etc.: MSE quoting price within price band L1+15% may be 
awarded for full/complete supply of total tendered value to MSE, considering spirit of 
Public Procurement Policy, 2012 for enhancing the Govt. Procurement from MSE. 

 
2.3 MSE owned by SC/ST is defined as: 

a. In case of proprietary MSE, proprietor(s) shall be SC /ST 
b. In case of partnership MSE, The SC/ST partners shall be holding at least 51% shares in the 
enterprise. 
c. In case of Private Limited Companies, at least 51% share shall be held by SC/ST promoters. 
 

2.4 MSE owned by Women is defined as: 
a. In case of proprietary MSE, proprietor(s) shall be Women 
b. In case of partnership MSE, The Women partners shall be holding at least 51% shares in the 
enterprise. 
c. In case of Private Limited Companies, at least 51% share shall be held by Women promoters. 
If bidder does not provide appropriate document or any evidence to substantiate the above, 
then it will be presumed that he does not qualify for any preference admissible under the Public 
Procurement Policy, 2012. 
 

3. For relaxing the PQ/QR conditions regarding prior turnover and prior experience for 
MSEs and start-ups, the prior turnover and prior experience will be as under subject to 
their meeting of quality and technical specifications: - 
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Category of 
tender 

Past experience Average Turn 
Over 

Award Philosophy 

Can be split as 
per tender 
conditions 

25% of total 
experience as 
required for 
general bidders 

25% of total 
ATO as required 
for general 
bidders 

(a) If MSE is L1, order will be 
given as per split criteria in 
order of ranking as defined 
in the tender document 
which could be greater than 
25%. The treatment for 
award will be same for MSE 
as general bidder. 
 

(b) If MSE is other than L1 
bidder, then the split 
criteria as per tender 
condition will be followed 
subject to price matching 
with L1 bidder in order of 
ranking treating the MSE 
bidder(s) at par with the 
general bidder. In such 
event also, order(s) going 
to MSE bidder(s) could be 
greater than 25%. If 
order(s) going to MSE 
bidder(s) is/are less than 
25% after the matching of 
rates with L1 bidder by 
adopting the tender split 
criteria, then the clause of 
purchase preference for 
award to MSE bidder(s) up 
to 25% of the tendered 
quantity subject to 
matching L1 rates will be 
followed to make the total 
quantity going to MSE 
bidder(s) @ 25%; provided 
the rates are within 
L1+15% range. In such 
cases, remaining quantity 
after award of 25% to MSE 
bidder(s) shall be 
distributed amongst other 
eligible bidders in the pre-
declared split ratio. If 
order(s) going to MSE 
bidder(s) is less than 25% 
and also MSE bidder(s) not 
meeting the condition of 
purchase preference clause 
i.e. quoted rates not within 
L1+15% range, then the 
order(s) quantity going to 
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MSE bidder(s) in such cases 
shall be less than 25% 
which will be in line with 
the tender conditions. 
 

(c) If MSE is in the range of 
L1+15% and not getting the 
order after splitting and 
award is going to all non 
MSE bidder(s), then in such 
event 25% will be awarded 
to MSE bidder(s) who fall in 
the range of L1+15% 
subject to price matching 
and remaining 75% will be 
awarded as per the tender 
conditions to general 
bidders subject to matching 
L1 rates. 
 

(d) If after splitting MSE 
bidder(s) are getting order 
for more than or equal to 
25%, then other MSE 
bidder(s) will not be 
awarded any work under 
purchase preference clause 
even if they fall in the range 
of L1+15%. However, they 
will be considered for 
award of work as any other 
general bidder as per 
tender conditions subject to 
matching of rates in order 
of ranking. 
 

(e) If MSE bidder is a single 
resultant vendor, then the 
quantity that would be 
considered for award to 
such bidder will be as 
defined in the pre-declared 
split ratio to L-1 bidder in 
the tender condition; 
provided the quoted rates 
of the bidder are found 
reasonable by EESL. 
However, EESL reserves 
the right to award 100% 
quantity to such MSE 
bidder provided the MSE 
bidder has got ATO which is 
corresponding to the 
cumulative applicability for 
100% order value. In case, 
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where ATO of the MSE 
bidder is less than what is 
required for 100% 
cumulative order value, 
then work may be awarded 
to such MSE bidder in 
proportion to the ATO. For 
exp: If ATO of MSE bidder is 
56% of the cumulative ATO 
requirement of 100% order 
value, then maximum 56% 
work may be awarded to 
the MSE bidder. However, 
in such case EESL reserves 
the right to award 
appropriate quantity based 
on the existing requirement 
and such decision will be 
taken by EESL which will 
be binding on the bidder. 
EESL may take consent 
from the bidder for award 
of such quantity (which is 
over and above the 
quantity to be allotted to L-
1 bidder as per pre-
declared split ratio) before 
award. 

Cannot be 
split as 
per 
tender 
conditions 

25% of 
total 
experience 
as 
required 
for general 
bidders 

85% of 
total 
ATO as 
required 
for 
general 
bidders 

(a) If MSE is L1, 100% order 
will be given to MSE. 
 

(b) If MSE is within the range 
of L1 + 15%, 100% order 
will be given to MSE subject 
to price matching with L1 
bidder. 
 

(c) If MSE is not L1 and not in 
range of L1 + 15%, no work 
will be given to MSE. 

 
4. Start-ups are also covered under 25% purchase preference from procurement basket of 

MSEs as defined in point (3) above, provided that participating Start-ups submit all the 
relevant documents pertaining to MSEs as defined in point (1) above and documents for 
start-ups as defined in point (2) above. 

 
 # whereas, startup means an entity, incorporated or registered in India:  

i Not prior to seven years, however for Biotechnology Startups not prior to ten years,  
ii With annual turnover not exceeding INR 25 crore in any preceding financial year, 

and  
iii Working towards innovation, development or improvement of products or 

processes or services, or if it is a scalable business model with a high potential of 
employment generation or wealth creation  

iv Provided that such entity is not formed by splitting up, or reconstruction, of a 
business already in existence. Provided also that an entity shall cease to be a Startup 
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if its turnover for the previous financial years has exceeded INR 25 crore or it has 
completed 7 years and for biotechnology startups 10 years from the date of 
incorporation/ registration. 

 
 Note: For Start-up firms, Gazette Notifications dated: 17-Feb-2016, G.S.R. 180 (E), and 
subsequently issued notifications will be considered. 

 
 NOTES: - 

a) In case where tender quantity can be split and MSE bidder is already getting order 
more than 25% of the tender value, no additional purchase preference is required to 
be given in that tender. 

b) In case MSE bidder is already getting order for less than 25% of the tender quantity, 
purchase preference to this and other MSE vendor (together) shall be given only up 
to the differential quantity to make total as 25% to MSE vendor subject to L1+15% 
and price matching. 

c) Public Procurement policy is meant for procurement of goods produced and services 
rendered by Micro and Small Enterprises. The preference to MSEs is not applicable 
for works contracts where supply of goods not produced by MSEs is also involved. 

d) The eligibility of MSE bidders for any other benefits/relaxations for MSE bidders 
indicated in Tender documents shall be as indicated in the above “Tender conditions 
for Benefits/Preference for Micro & Small Enterprises (MSEs).” 

e) If bidder submits Bid Document Fee and also MSE certificate along with the offer, 
then the bidder will be treated as general bidder and no relaxation will be given to 
such bidders pertaining to MSE’s. 

f) The registration certificate must be valid as on bid closing date of the tender. Bidder 
shall ensure validity of certificate in case bid closing date is extended. The MSEs who 
have applied for registration or renewal of registration with any of the above 
agencies/bodies, but have not obtained the valid certificate till the end date of bid 
submission, are not eligible for any exemption/preference and will not be 
considered. Such offers will be treated as offers received without EMD and out 
rightly rejected. 

g) Traders, resellers, distributors and agents will not be considered for availing benefits 
under PP Policy 2012 for MSEs. 

 

2.5 Power of Attorney  
 
Power of Attorney as attachment 3 in first envelope: A power of attorney duly authorized by a 
notary public, indicating that the person(s) signing the bid has/have the authority to sign the 
bid and thus the bid is binding upon the bidder during the full period of its validity in 
accordance with ITB clause 2.10.   

2.6 Certificate Regarding Acceptance of Important Conditions  
 
Certificate Regarding Acceptance of Important Conditions as attachment 4 is to be submitted in 
first envelope. 
 
No deviation, other than mentioned in Deviation statement, is permitted by the EESL, to the 
provisions of the bidding documents listed in ITB sub-clause 4.6. The Bidders are advised that 
while making their bid proposals and quoting prices, these conditions may appropriately be 
taken into consideration. Bidders are required to furnish a certificate indicating their 
compliance to the provisions relating to the clauses listed in ITB sub-clause 4.6 in Attachment 4. 
Attachment 4 for acceptance of important conditions duly signed and stamped by the bidder is 
to be furnished in a separate sealed first envelope/Online. Any bid not accompanied by such 
certificate in a separate sealed first envelope/such certificate Online shall be rejected by the 
EESL and returned to the Bidder without being opened. 
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2.7 Deviations,  
 
Deviations, if any, from the terms and conditions of bidding documents or technical 
specifications shall be listed only in Attachment 5 to the bid. The Bidder shall also provide the 
additional price, if any, for withdrawal of the deviations. However, the attention of the bidders is 
drawn to the provisions of ITB sub-clause 4.6 regarding the rejection of bids that are not 
substantially responsive to the requirements of the bidding documents.  
 
Bidders may further note that except for the deviations listed in Attachment 5, the bid shall be 
deemed to comply with all the requirement in the bidding documents and the bidders shall be 
required to comply with all such requirements of bidding documents and technical 
specifications without any extra cost to the EESL irrespective of any mention to the contrary, 
anywhere else in the bid, failing which the bid security of the bidder may be forfeited. 
 
At the time of award of contract, if so desired by the EESL, the bidder shall withdraw these 
deviations listed in Attachment-5 at the cost of withdrawal stated by him in his bid. In case the 
bidder does not withdraw the deviations proposed by him, if any, at the cost of withdrawal 
stated in the bid, his bid will be rejected and bid security forfeited. 

2.8 Bid prices 
 
Unless otherwise specified in the technical specifications, bidders shall quote for the entire 
facilities on a “single responsibility” basis such that the total bid price covers all the contractor’s 
obligations mentioned in or to be reasonably inferred from the bidding documents in respect of 
the design, manufacture, including procurement and subcontracting (if any), delivery, 
construction, installation, survey cost,  monitoring and verification cost and completion of the 
facilities including supply of mandatory spares or spares to be supplied during warranty (if 
any). This includes all requirements under the contractor’s responsibilities for testing, pre -
commissioning and commissioning of the facilities and, where so required by the bidding 
documents, the acquisition of all permits, approvals and licenses, etc.; the operation, 
maintenance and training services and such other items and services as may be specified in the 
bidding documents, all in accordance with the requirements of the General Conditions of 
Contract and Technical Specification. 
 
Bidders are required to quote the price for the commercial, contractual and technical 
obligations outlined in the bidding documents. If a Bidder wishes to make a deviation to the 
provisions of the bidding documents, such deviations shall be listed in Attachment 5 of its bid. 
The bidder shall also provide the additional price, if any, for withdrawal of the deviations, 
pursuant to ITB sub-clause 2.7. 
 
Bidders shall give a breakdown of the prices in the manner and detail called for in the price 
schedules.  

2.9 Price Basis 
  
Price basis of the price quoted shall be on F.O.R (Free on Road) destination basis for site. Price 
mentioned in the quotation must be firm. Hence prices in Letter of Award shall be firm and not 
subject to escalation till the execution of the complete order and its subsequent amendments 
accepted by the bidder even though the completion / execution of the order may take longer 
time than the delivery period specified and accepted in the Letter of Award. 
 
Statutory variation in applicable taxes & duties (other than excise duty) shall only  be on 
account of Employer in case bidder has shown the rates of present taxes in their bid and other 
prices quoted by the Bidder shall be fixed during the Bidder’s performance of the Contract 
and not subject to variation on any account. Even in case prices asked in Bid price Schedule 
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are  quoted as inclusive of taxes , tax rates shall be shown separately. Bidders shall quote all 
prices in Indian Rupees only. 

2.10 Period of Validity of Bid 
 
Bids shall remain valid for a period of 90 days after the closing date prescribed by the EESL for 
the receipt of bids. A bid valid for a shorter period may be rejected by the EESL as being non 
responsive.  In exceptional circumstances, the EESL may solicit the bidder’s consent to an 
extension of the bid validity period. The request and response thereto shall be made in writing 
thro’ letters/ e-mails .If the bidder accepts to prolong the period of validity, the bid 
security/EMD shall also be suitably extended. A bidder may refuse the request for Bid Validity 
Extension without forfeiting its bid security. A bidder granting the request will not be required 
nor permitted to modify its bid.  

2.11 Format and Signing of Bid 
 
The original copy of the bid, consisting of the documents listed in ITB sub-clause 1.1 shall be 
typed or written in indelible ink and shall be signed by the bidder or a person or persons duly 
authorized to bind the bidder to the contract. The authorization shall be indicated by written 
power of attorney accompanying the bid and submitted as Attachment 3 to the bid under ITB 
sub-clause 2.5. All pages of the bid, except for un-amended printed literature, shall be initialed 
by the person or persons signing the bid.  
 
Any interlineations, erasures or overwriting shall only be valid if they are initialed by the 
signatory to the bid.  

2.12 Contents of the RfP/Bid  
 
The Bidder or consortium of bidders is expected to examine all instructions, forms, terms & 
conditions and scope of work in the RfP/bid documents.  Failure to furnish all information 
required or submission of an RfP/bid document not substantially responsive to the RfP/bid 
document in every respect will be at the bidder’s risk and may result in the rejection of the 
RfP/bid.  
 

2.13 Conflict of Interest 
 
EESL’s policy requires that a bidder participating in a procurement/contract process under 
EESL financed projects shall not have a conflict of interest. All bidders found to have a conflict of 
interest shall be ineligible for award of contract. 
A. Bidder may be considered to have a conflict of interest in a bidding process if: 

a) it, or any of its affiliates, has been engaged by EESL to provide consulting 
services for the preparation or implementation of a project, and participates 
in a bidding to provide goods, works, or non-consulting services resulting 
from or directly related to such consulting services. Or 

b) it submits more than one bid in a bidding process, either individually or as a 
partner in a joint venture, except for permitted alternative bids. This will 
result in the disqualification of all bids in which the bidder is involved. 
However, this does not limit the inclusion of a firm as a subcontractor in 
more than one bid and the participation of a bidder as a subcontractor in 
another bid in certain types of procurement/contract, if permitted by the 
EESL’s bidding documents; or 

c) it (including its personnel or sub-contractors) has a business or family 
relationship with a member of a EESL’s staff (or of the project implementing 
staff, or of a recipient of a part of the loan) who: are directly or indirectly 
involved in the preparation of the bidding documents or specifications of the 
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contract, and/or the bid evaluation process of such contract; or would be 
involved in the implementation or supervision of such contract unless the 
authority inviting tenders shall be informed of the fact/ such relationship at 
the time of submission of the tender and the conflict stemming from such 
relationship has been resolved in a manner acceptable to the EESL 
throughout the procurement process and execution of the contract. EESL 
may in its discretion reject the tender or rescind the contract.; or 

d) it does not comply with any other conditions that may be specified in the 
Company’s Standard Bidding Documents relevant to the specific 
procurement process. 

2.14 Disclaimer 
 
EESL and/or its officers, employees disclaim all liability from any loss or damage, whether 
foreseeable or not, suffered by any person acting on or refraining from acting because of any 
information including statements, information, forecasts, estimates or projections contained in 
this document or conduct ancillary to it whether or not the loss or damage arises in connection 
with any omission, negligence, default, lack of care or misrepresentation on the part of EESL 
and/or any of its officers, employees. 

2.15 Authorized Signatory (Bidder or Consortium of bidders) 
 
The bidder or consortium of bidders as used in the RfP/ bid document shall mean the one who 
has signed the bid/RfP document forms. The bidder or consortium of bidders should be the duly 
authorized representative of the bidder/consortium of bidders, for which a certificate of 
authority/power of attorney will be submitted along with the offer. This should clearly define 
the authority provided to the authorized representative.  Complete offer, all certificates and 
documents (including reply to any clarifications sought and any subsequent correspondences) 
shall be furnished and signed on all pages by the authorized representative. 
The power of attorney or authorization, or any other document consisting of adequate proof of 
the ability of the signatory to bind the bidder or consortium of bidders shall be annexed to the 
bid as attachment 3 in envelope 1. EESL may reject outright any proposal not supported by 
adequate proof of the signatory’s authority. 

2.16 Consortium related conditions 
 
The bidder shall have the option to submit the proposal either alone or along with other partner 
companies. Prerequisites for bidder have been specified in qualifying requirement and other 
parts of the tender document. The lead partner shall be the sole point of contact for all purposes 
of the Contract. The lead partner will have the prime and sole responsibility for the execution of 
the scope of work. Any information/clarification submitted to the lead partner by EESL will 
mean that the same has been conveyed to all partners. However, the partner companies should 
not be involved in any major litigation that may have an impact of affecting or compromising the 
delivery of services as required under this contract. The bidder or any of the partner companies 
should not have been black-listed by any Central / State Government or Public Sector 
Undertakings. If at any stage of tendering process or during the currency of the contract, any 
suppression / falsification of such information is brought to the knowledge, EESL shall have the 
right to reject the proposal or terminate the contract, as the case may be, without any 
compensation to the tenderer & forfeiture of bid security/EMD/CPG. 

2.17 Contact details of the Bidder or Consortium of bidders 
 
Bidder or Consortium of bidders who wants to receive EESL's response to queries should give 
their contact details to EESL. The Bidder or Consortium of bidders should send their contact 
details in writing at the EESL's contact address.  
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2.18 Inspection / Checking / Testing 
 
All materials / equipments manufactured by the bidder/consortium of bidders against the 
Letter of Award shall be subject to inspection, check and/or test by the EESL or his authorized 
representative at all stages and place, before, during and after the manufacture. All these tests 
shall be carried out in the as per technical specifications and bidder shall submit the relevant 
test reports. If upon delivery the material / equipment  does not meet the specification, the 
materials / equipment shall be rejected and returned to the bidder for repairs / modification 
etc. or for replacement. In such cases all expenses including the to-and-fro freight, repacking 
charges, any other costs etc. shall be to the account of the bidder. 

2.19 Removal of Rejected Goods and Replacement 
 
If upon delivery, whether inspected and approved earlier or otherwise, the material/equipment 
is not in conformity with the specification, the same shall be rejected by EESL or duly authorized 
representative and notification to this effect will be issued to the bidder normally within 7 days 
from the date of receipt of the material at the work/site/office. 
 
The bidder shall arrange removal of the rejected items within 15 days from the date of 
notification. In the event, the bidder fails to lift the materials within the said 15 days, EESL shall 
be at liberty to dispose off such rejected items in any manner as it may deemed fit. All expenses 
incurred on storage, disposal etc. shall be recoverable from the bidder. 

2.20 Access to Bidders Premises 
  
EESL and/or its authorized representative shall be provided access to bidder and/or his sub- 
bidder's premises, at any time during the pendency of the Order, for expediting, inspection, 
checking, etc. of work, if it is felt by EESL.  

2.21 Taxes, Levies and Duties 
  
Prices of items shall be quoted as per instruction contained in SCC. However, in general, prices 
shall be inclusive of sales tax, transportation, insurance, levies , service tax and any other duties 
payable including entry tax/octroy etc, (wherever applicable) on FOR destination/site basis. All 
taxes and duties shall be clearly indicated. Bidder is to arrange on its own to deliver the material 
at site. No road permit is provided by EESL. 
For hiring of consultant/consultancy work also service tax shall be quoted exclusive of basic 
price. However, rates of such taxes consider while preparing the offer should invariably be 
mention in the offer so that any variation in taxes (except excise duty) can be paid as actual. 

2.22 Terms of Payment 
 
The payment will be made by EESL to the bidder in accordance with the terms and conditions 
specified in section 4 of special conditions of contract of tender document/agreed upon during 
negotiation and reproduced in Letter of Award.  
 

2.23 Delivery Schedule 
 
Time will be the essence of order and no variation shall be permitted in the delivery 
time/delivery schedule mentioned in the order unless agreed by EESL without levy of LD. 
Tentative time schedule is enclosed in the RfP/ bid document. Delivery of the 
equipment/material described shall be deemed to constitute acceptance of this order and terms 
and conditions by the bidder at the price specified.  

2.24 Source of Supply 
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The bidder shall ensure that the indigenous capacity is utilized to the fullest extent possible in 
execution of this order. Where the imports are unavoidable, all such items shall be imported by 
the bidder in time against his own import license without affecting the contractual delivery 
schedule. 

2.25 Patent Indemnity  
 
Royalties and fees for patents covering material/equipment or processes used in executing the 
work shall be to the account of the bidder. The bidder shall satisfy all demands that may be 
made at any time for such royalties and fees and he alone shall be liable for damages, 
infringement and shall keep EESL indemnified in that regard in the event of any equipment/ 
material or part there of supplied by the bidder is involved in any suit or other proceedings held 
to constitute infringement and its used is enjoyed, the bidder shall, at his own expenses, either 
procure for EESL the right to continue the use of such equipment/material replace it with a non-
infringing material / equipment or modify it so it become non- infringing.  
 
Tenderer shall agree to indemnify the EESL or/and hold it/them harmless from against all 
claims, liability, loss, damage or expense including counsel fees arising from or by reasons of an 
action or claimed trade mark patent or copyright infringement or any litigation based thereon 
with respect to any part of the quoted items and such obligation shall survive acceptance of and 
payment for the items. 

2.26. Force Majeure 
 
Bidder shall not be considered in default if delay in delivery occurs due to causes beyond his 
control such as acts of God, natural calamities, civil wars, strikes, fire, frost, floods, riot. Only 
those causes which have duration of more than 7 days shall be considered cause of force/ 
calendar majeure. A notification to this effect duly certified by local chamber of commerce/ 
statutory authorities shall be given by the bidder to EESL by registered/speed post letter. In the 
event of delay due to such causes, the delivery schedule will be extended for a length of time 
equal to the period of force majeure or at the option of EESL, the order may be cancelled. Such 
cancellation, would be without any liability whatsoever on the part of EESL. In the event of such 
cancellation, the bidder shall refund any amount advanced or paid to the bidder by EESL and 
deliver back any materials issued to him by the Purchaser and release facilities, if any provided 
by the Purchaser. 

2.27 Limitation of Liability  
 
Except in cases of criminal negligence or willful misconduct, the  Implementing Partner  shall  
not  be  liable  to  the  EESL,  whether  in contract, tort, or otherwise, for any indirect or 
consequential  loss or  damage,  loss  of  use,  loss  of  production,  or  loss  of  profits  orinterest 
costs, provided that this exclusion shall not apply to any obligation  of  the  Implementing 
Partner  to  pay  liquidated  damages  to  the EESL andthe aggregate liability of the 
Implementing Partner to the EESL, whether under the Contract, in tort or otherwise, shall not 
exceed the total Contract Price, provided that this limitation shall not apply to any obligation of 
the Implementing Partner to indemnify the EESL with respect to patent infringement or as 
specified in SCC. 

C. Submission of Bids  

3.1 Sealing and Marking of Bids 
 
The Bidder shall seal the original copy of the bid in envelope duly marking the envelopes as 
"ORIGINAL BID". All envelopes must be super-scribed with name of work, RfP No., envelope no., 
content of envelope and date and bid opening date. The envelopes shall then the sealed in an 
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outer envelope which should also be super scribed with name of work, RfP/ bid document 
no./package no. and date and bid opening date. 

3.2 Deadline for submission of bids 
 
Bids must be received by the EESL at the address specified as under and the bids will be opened 
at the same address as per timings stated in IFB and as repeated below. 
 
CGM (SCM), 
Energy Efficiency Services Limited, 
Core-3, 6th Floor, 
SCOPE Complex, 
Lodhi Road, New Delhi-110003 
 
Date of submission of bids: As mentioned in Section I 
Date of bid opening: As mentioned in Section I  
Bids must be received at the address specified above but no later than the time and date stated 
as above. In the event of the specified date for submission of bids being declared a holiday for 
the EESL, the bids will be received up to the appointed time on the next working day. 
 
The EESL may, at its discretion, extend this deadline for submission of bids by amending the 
bidding documents in accordance with ITB Sub-Clause 1.3, in which case all rights and 
obligations of EESL and bidders will thereafter be subject to the deadline as extended.  
 
No bid may be withdrawn in the interval between the bid submission deadline and the 
expiration of the bid validity period specified in ITB Clause 2.10. Withdrawal  of  a  bid  during  
this  interval  may  result  in  the  bidder’s  forfeiture  of its  bid  security,  pursuant  to  ITB  Sub-
Clause  2.4. 

3.3 Late Bids: 
 
Any bid received by the EESL after the bid submission deadline prescribed by the EESL, 
pursuant to ITB Clause 3.1& 3.2, will be rejected and returned in unopened condition. 

D  Bid Opening and Evaluation 

4.1 Bid Opening Process 
 
The EESL will open all bids in the presence of bidders' representatives who choose to attend the 
opening at the time, on the date and at the place specified in the NIT. Bidders’ representatives 
shall sign a format as proof of their attendance. In the event of the specified date for the opening 
of bids being declared a holiday for the EESL, the bids will be opened at the appointed time on 
the next working day. 
 
Bidders’ names, bid prices, discounts, the presence or absence of requisite bid security and 
other such details as the EESL, at its discretion, may consider appropriate, will be announced at 
the opening. Late bids pursuant to ITB clause 3.2, and/or bids not accompanied by the 
"Certificate regarding acceptance of important conditions" as per Attachment-4 in a separate 
sealed envelope pursuant to ITB sub-clause 2.6, and/or bids not accompanied by requisite bid 
security in a separate sealed envelope pursuant to ITB clause 2.4, will be rejected and returned 
unopened to the bidder.  
 
Bids that are not opened and read out at bid opening will not be considered for further 
evaluation, regardless of the circumstances.  
 
The EESL will prepare minutes of the bid opening.  
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4.2Clarification on Bids 
 
During bid evaluation, the EESL may, at its discretion, ask the bidder for a clarification of its bid. 
The request for clarification and the response shall be in writing, and no change in the price or 
substance of the bid shall be sought, offered or permitted. The address for communication will 
be same as ITB clause 1.2. 

4.3   Preliminary Examination of Bids. 
 
The EESL will examine the bids to determine whether they are complete, whether any 
computational errors have been made, whether required sureties have been furnished, whether 
the documents have been properly signed, and whether the bids are generally in order.  

4.4Arithmetical errors rectification process 
 
Arithmetical errors will be rectified on the following basis. If there is a discrepancy between the 
unit price and the total price, which is obtained by multiplying the unit price and quantity, or 
between sub totals and the total price, the unit or subtotal price shall prevail, and the total price 
shall be corrected. If there is a discrepancy between words and figures, the amount in words 
will prevail. If the Bidder does not accept the correction of errors, its bid will be rejected and the 
bid security will be forfeited in accordance with ITB Sub-Clause 2.4.  
 
The EESL may waive any minor informality, nonconformity or irregularity in a bid that does not 
constitute a material deviation, whether or not identified by the bidder in Attachment 4 to its 
bid, and that does not prejudice or affect the relative ranking of any bidder as a result of the 
technical and commercial evaluation, pursuant to ITB clauses 4.7 and 4.8.  

4.5 Preliminary Evaluation 
 
 Prior to the detailed evaluation, the EESL will determine whether each bid is of acceptable 
quality, is generally complete and is substantially responsive to the bidding documents. For 
purposes of this determination, a substantially responsive bid is one that conforms to all the 
terms, conditions and specifications of the bidding documents without material deviations, 
objections, conditionality’s or reservations. A material deviation, objection, conditionality or 
reservation is one (i) that affects in any substantial way the scope, quality or performance of the 
contract; (ii) that limits in any substantial way, inconsistent with the bidding documents, the 
EESL’s rights or the successful bidder’s obligations under the contract; or (iii) whose 
rectification would unfairly affect the competitive position of other bidders who are presenting 
substantially responsive bids.  

 

4.6 Acceptance of Important Condition 
 
No deviation, whatsoever, is permitted by the EESL to the provisions relating to the following 
clauses (Important Conditions). Party is to submit the following as attachment 4 in envelope 1:  
 
Governing Laws     -  Clause 7 of ITB 
 
Settlement of Disputes    -  Clause 17 of ITB 
 
Terms of payment    -  Clause 1.0 of SCC 
 
Performance Security    -  Clause 5.9 of ITB 
  
Taxes and Duties    -  Clause 8 of ITB 
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Completion Time Guarantee   -  Clause 9 of ITB 
 
Defects Liability     -  Clause 10 of ITB 
 
Functional Guarantee    -  Clause 11 of ITB 
 
Patent Indemnity    -  Clause 2.25 of ITB 
 
Limitations of Liability    -  Clause 2.27 of ITB 
 
Project information, Estimation,   -  As per Tables in price bid 
Assumptions and conditions  
for Evaluation      
 
Bidders are required to furnish a certificate as per Attachment 4, indicating their compliance to 
the provisions of the above clauses in a separate sealed envelope. In case the certificate as per 
Attachment-4 duly signed and stamped by the bidder, is not furnished along with the bid in a 
separate sealed envelope, the bid shall be rejected and returned to the bidder without being 
opened 
 
At the time of award of contract, if so desired by the EESL the bidder shall withdraw the 
deviations listed in attachment 5 at the cost of withdrawal stated by him, in his bid. In case the 
bidder does not withdraw the deviations proposed by him in attachment 5 to his bid, if any; at 
the cost of withdrawal stated in his bid, his bid will be rejected and security will be forfeited. 
 
The EESL's determination of a bid's responsiveness is to be based on the contents of the bid 
itself without recourse to extrinsic evidence. If a bid is not substantially responsive, it will be 
rejected by the EESL, and may not subsequently be made responsive by the bidder by correction 
of the nonconformity.  

4.7 Technical Evaluation  
 
The EESL will carry out a detailed evaluation of the bids previously determined to be 
substantially responsive in order to determine whether the technical aspects are in accordance 
with the requirements set forth in the bidding documents. In order to reach such a 
determination, the EESL will examine and compare the technical aspects of the bids on the basis 
of the information supplied by the bidders, taking into account the following factors:  
 

a) Overall completeness and compliance with the technical specifications and 
drawings; deviations from the technical specifications as identified in Attachment 5 
to the bid; suitability of the facilities offered in relation to the environmental and 
climatic conditions prevailing at the site; and quality, function and operation of any 
process control concept included in the bid. The bid that does not meet minimum 
acceptable standards of completeness, consistency and detail will be rejected for 
non- responsiveness. 

 
b) Achievement of specified performance criteria by the facilities as per scope of work 

 
c) Type, quantity and long-term availability warranty spare parts and also mandatory 

and recommended spare parts and maintenance services  
 

d) Any other relevant factors, if any, listed in the tender document, or that the EESL 
deems necessary or prudent to take into consideration. 
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4.8 Commercial Evaluation  
 
The comparison shall be of the FOR site price of domestically manufactured plant and 
equipment including type test charges, if any and mandatory spares, warranty spares plus 
applicable sales tax & duties as well duties and taxes paid/payable on components and raw 
materials incorporated or to be incorporated in the plant and equipment including mandatory 
spares/warranty spares plus the cost of loading, unloading, local transportation, insurance 
covers, installation and commissioning, civil work other services required under the contract 
including service tax and surcharge, if any plus any survey cost, monitoring and verification 
cost, distribution cost, scrap disposal cost, annual maintenance cost, any services as per scope of 
work, administrative charges and statuary agencies cost including service tax and surcharge, if 
any. The EESL’s comparison will also include the costs resulting from application of the 
evaluation procedures described in ITB sub-clause 4.9. However, the price of recommended 
spare parts or optional spares or services, if asked in the bid, shall not be considered for 
evaluation of bids. 
 
The EESL’s evaluation of a bid will take into account, in addition to the bid prices indicated in 
price schedules in section 4 along with the corrections pursuant to ITB sub-clause 4.3, the 
following costs and factors that will be added to each bidder’s bid price in the evaluation using 
pricing information available to the EESL, in the manner and to the extent indicated in ITB sub-
clause 4.9 and in the technical specifications:  
 

a) The cost of all quantifiable deviations and omissions from the contractual and 
commercial conditions and the technical specifications as identified in Attachment 5 
to the Bid.  

 
b) Compliance with the time schedule called for and evidenced as needed in a 

milestone schedule provided in the bid.  
 

c) The functional guarantees of the facilities offered as per scope of work.  
 

d) The extra cost of work, services, facilities etc, required to be provided by the EESL of 
third parties. 

4.9 Evaluations of Deviations: 
 
Pursuant to ITB Sub-Clause 4.8, the following evaluation methods will be followed:  

a) Technical and Commercial Deviations  
 
The evaluation shall be based on the evaluated cost of fulfilling the contract in compliance with 
all commercial, contractual and technical obligations under this bidding document. In arriving at 
the evaluated cost, the price for withdrawal of deviations shown in Attachment 5 to the bid will 
be used if necessary. If such a price is not given in Attachment-5, the EESL will make its own 
assessment of the cost of such a deviation for the purpose of ensuring fair comparison of bids.  

b) Time schedule (program of performance)  
 
The plant and equipment covered by this bidding are required to be transported/ shipped and 
installed, and the facilities are to be completed within the period as mentioned below. 
 
Completion of all facilities/work: As per year/months in SSC. 
 
The above date will be the effective date specified in the contract agreement. Bidders are 
required to base their prices on the time schedule or, where no time schedule is given, on the 
completion date(s) given above. No credit will be given for earlier completion. 
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The master network and the key milestone dates will be discussed with the successful bidder 
and agreed upon in pre-award discussion before issuance of Letter of Award. Engineering 
drawing and data submission schedule shall also be discussed and finalized before the issuance 
of Letter of Award. 
 
After the Letter of Award, the contractor shall plan the sequence of work manufacture, supply, 
installation to meet the above stated dates of successful completion of facilities and shall ensure 
all work, manufacture, shop testing, inspection and shipment of the equipment in accordance 
with the required sequence. 

c) Functional Guarantees of the facilities  
 
Bidders shall state the functional guarantees (e.g. performance, efficiency, consumption) of the 
proposed facilities in response to the technical specifications. In case a minimum (or a 
maximum, as the case may be) level of functional guarantees is specified in the technical 
specifications for the bids to be considered responsive, bids offering plant and equipment with 
such functional guarantees less (or more) than the minimum (or maximum) specified shall be 
rejected.  
 

d) Work, services, facilities etc., to be provided by the EESL  
 
Where bids include the undertaking of work or the provision of services or facilities by the EESL 
in excess of the provisions allowed for in the bidding documents, the EESL shall assess the costs 
of such additional work, services and/or facilities during the duration of the contract. Such costs 
shall be added to the bid price for evaluation. 

4.10 Illustrative Method of Evaluation 
         Any Bidder (INR) 
1 Quoted bid price without taxes and duties   
   (After considering arithmetical errors)  
 
i) Ex works including Excise duty price including      N1 
Type test Charges/Lab Test charges + inland transportation  
including inland Transit insurance etc. For equipment and spares 
 
ii)   Prices for dismantling and/or installation     N2 
 
iii)  Prices for additional Warranty, if any       N3 
 
iv) Total Price          N(N1+N2+N3) 
     
 
2.  Taxes and Duties          
 

i) CST/VAT       T1 
ii) Service Tax       T2 
iii) Total         T(T1+T2) 

 
3. Cost Compensation 
i) Technical Cost Compensation       TCC 
   ii) Commercial Cost Compensation      CCC 
   iii) Total          TCC+CCC 
 
4. Adjustments for Functional Guarantees     X 
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5. Final Evaluated Bid Price       N+T+TCC+CCC+X  

4.11 Contacting the Employer 
 
Subject to ITB Clause 20, no Bidder shall contact the Employer on any matter relating to its bid, 
from the time of the opening of bids to the time the contract is awarded. 
 
Information relating to the examination, evaluation and comparison of bids and 
recommendations for the award of contract shall not be disclosed to bidders or any other 
persons not officially concerned with such process until the award to the successful bidder has 
been announced. Any effort by a Bidder to influence the Employer in the Employer’s bid 
evaluation, bid comparison or contract award decisions may result in rejection of the Bidder’s 
bid.   

E  Award of Contract 

5.1 Post qualification  
 
In the absence of pre-qualification, the EESL will determine to its satisfaction whether the 
bidder selected as having submitted the lowest evaluated responsive bid/or bidder giving 
highest return to EESL, as the case may be, as mentioned in special condition of contract is 
qualified to satisfactorily perform the contract in terms of the qualifying requirements 
stipulated in IFB/NIT and section 3. 
 
The determination will take into account the bidder’s financial, technical and production 
capabilities, in particular its contract, work in hand, future commitments and current litigation. 
It will be based upon an examination of the documentary evidence of the bidder’s qualifications 
submitted by the bidder in RfP forms in section IV to the bid, as well as such other information 
as the EESL deems necessary and appropriate.  
 
An  affirmative  determination  will  be  a  prerequisite  for  award  of  the  contract  to the 
bidder. A negative determination will result in rejection of the bidder’s bid, in which event the 
EESL will proceed to the next lowest evaluated bid/next bid giving highest return to EESL to 
make a similar determination of that bidder’s capabilities to perform satisfactorily. 
 
The capabilities of the vendors and subcontractors proposed in section 3, if permitted, to the bid 
to be used by the lowest evaluated bidder or bidder giving highest return to EESL as per SCC 
will also be evaluated for acceptability. Their participation should be confirmed with a letter of 
intent between the parties, as needed. Should a vendor or subcontractor be determined to be 
unacceptable, the bid will not be rejected, but the Bidder will be required to substitute an 
acceptable vendor or subcontractor without any change to the bid price. 
 
The Employer reserves the right to assess the capacity and capability of the bidder/ his 
collaborator to satisfactory execute the contract. Such assessment shall include but not be 
limited to the evaluation of adequacy of facilities, services, resources, design / engineering 
capability and financial capability 

5.2 Award criteria 
 
Subject to ITB Clause 5.5, the EESL will award the contract to the successful Bidder whose bid 
has been determined to be substantially responsive  and  to  be  the lowest  evaluated  
technically acceptable bid or bid offering highest return to EESL as the case may be as per 
tender documents and special conditions of contract,  further provided  that the Bidder is  
determined  to  be  qualified  to  perform  the  contract  satisfactorily 
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Except for the deviations listed in Attachment-5, the bidder would be required to comply with 
all the requirements of bidding documents without any extra cost to EESL failing which his bid 
security will be forfeited. Further, the EESL may request the bidder to withdraw any or all of the 
deviations listed in Attachment – 5 to the winning bid, at the price shown for the deviation in 
Attachment 5 to the bid. In case the bidder does not withdraw the deviations proposed by him, 
if any, at the cost of withdrawal stated in the bid, his bid will be rejected and bid security 
forfeited. 
 
The mode of contracting with the Successful Bidder will be as per stipulation  
briefly indicated below: 

(i) First Contract: For supply of plant and equipment. 
 

(ii) Second Contract: For providing all services i.e. inland transportation for delivery 
at site, inland transit insurance, unloading, storage, handling at site, 
installation (including civil. Structural steel work & allied work, if 
applicable) insurance covers other than inland transit insurance, erection,  
testing  &commissioning,  conducting  Guarantee  tests  in respect of all the 
Goods supplied under the ‘First Contract’ and all other 

 
(iii) Services as specified in the Contract Documents. 
 

The above Contracts will contain a cross-fall breach clause specifying that breach of one 
Contract will constitute breach of the other Contract which will confer a right on the 
Employer to terminate the other Contract also at the risk and the cost of the Contractor 

5.3 Quantity Variation 
 
The EESL reserves the right to vary the quantity of any of the spares and maintenance 
equipment upto +/- 20% and/or delete any items of spares altogether at the time of Award of 
Contract. Successful bidder, on whom award is made, is to supply this quantity variation at same 
price and terms and conditions of contract.  

5.4 Additions / Alterations / Modifications 
 
EESL reserves the right to make minor additions/alterations/modifications to the quantity of 
the items to the extent of +/- 20% in the Letter of Award. The bidder shall supply such 
quantities also at the same rate as originally agreed to and incorporated in the Letter of Award. 
However EESL may increase this quantity, if required.  

5.5  EESL’s  right  to  accept  any  bid  and  to  reject  any  or  all  bids 
 
The  EESL  reserves  the  right  to  accept  or  reject  any  bid,  and  to  annul  the bidding  process  
and  reject  all  bids  at  any  time  prior  to  award  of  contract, without  thereby assigning any 
reason thereof and incurring  any  liability  to  the  affected  Bidder  or  bidders  or  any 
obligation  to  inform  the  affected  Bidder  or  bidders  of  the  grounds  for  the EESL’s action. 

5.6 Letter of Intent / Letter of Award 
 
Prior  to  the  expiration  of  the  period  of  bid  validity,  the  EESL  will  notify  the successful 
bidder  in  writing by issuing Letter of Intent or Letter of Award either through telefax/ scanned 
e-mail or though registered/speed post/couriered  letter,  that  its  bid  has  been  accepted. The 
letter of award will constitute the formation of the contract. In case, bidder does not return the 
duplicate copy of LOA with duly signed and acceptance within 10 days, then the LOA will be 
deemed to be accepted by the successful bidder, on whom award is made. 
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The bidder shall return duplicate copy of the LoI/LoA/contract and the other enclosed 
documents duly signed as a token of acceptance, within 15 days from the date of receipt of this 
order. Bidder is to make two original copies of contract containing Contract agreement at top, 
and then Letter of award, techno commercial offer, copy of price bid and copy of all tender 
documents are to be placed. Three more copies of the contract to be submitted by the bidder in 
addition to two original at bidder’s own cost. Total five copies of contract including two 
originals copies are to be submitted. This is to be done  on instructions of Contract deptt. 
 
Upon the successful bidder’s furnishing of the performance security pursuant to ITB Clause 5.9, 
the EESL will promptly notify each unsuccessful bidder and will discharge its bid security.  

5.7 Cancellation 
 
EESL reserves the rights to cancel the order in the part or in full by giving one week advance 
notice thereby if- 

• The bidder fails to comply with any of the terms of the order. 
• The bidder becomes bankrupt or goes in to liquidation. 
• The bidder makes general assignment for the benefit of the creditors and any 

receiver is appointed for the property owned by the bidder. 

5.8 Modifications 
 
This order constitutes an entire agreement between the parties hereto. Any modifications to 
this Order shall become binding only upon the same being confirmed in writing duly signed by 
both the parties. 
 
Signing the Contract Agreement 
 
At the same time as the EESL notifies the successful Bidder that its bid has been accepted, the 
EESL will send the bidder the contract agreement provided in the bidding documents, 
incorporating all agreements between the parties.  
 
Within twenty-one (21) days of receipt of the contract agreement, the successful bidder shall 
sign and date the contract agreement and return it to the EESL. Contract agreement will contain 
agreement on stamp paper, bid documents and bidder’s offer etc. 

5.9 Performance security 
 
Within twenty-eight (28) days after receipt of the letter of award, the successful bidder shall 
furnish the performance security for ten percent (10%) of the contract price or as specified in 
tender documents and in the form provided in the section "Forms and Procedures" of the 
bidding documents or in another form acceptable to the EESL. 
 
In case Joint Deed(s) of Undertaking by the Contractor along with his 
associate(s)/collaborator(s) form part of the Contract, then, unconditional Bank Guarantee(s) 
from such associate(s)/collaborator(s) for amount(s) specified in Bid  
 
Failure of the successful Bidder to comply with the requirements of ITB Clause 5.7 or Clause 5.8 
shall constitute sufficient grounds for the annulment of the award and forfeiture of the bid 
security, in which event the EESL may make the award to the next lowest evaluated bidder or 
call for new bids.  

5.10 Corrupt or Fraudulent practices:   
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The EESL requires that bidders observe the highest standard of ethics during the procurement 
and execution of such contracts. In pursuance of this policy, the EESL: defines, for the purposes 
of this provision, the terms set forth below as follows:  
a. i) "corrupt  practice"  means  the  offering,  giving,  receiving  or  soliciting of anything of value 
to influence the action of a public official in the procurement process or in contract execution ; 
and 
 
ii) "fraudulent practice" means a misrepresentation of facts in order to influence a procurement 
process or the execution of a contract to the detriment of the EESL, and includes collusive 
practice among bidders (prior to or after bid submission) designed to establish bid prices at 
artificial non-competitive levels and to deprive the EESL of the benefits of free and open 
competition;  
 
b) will reject a proposal for award if it determines that the bidder recommended for award has 
engaged in corrupt or fraudulent practices in competing for the contract in question;  
 
c) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a 
contract if it at any time determines that the firm  has  engaged  in  corrupt  or  fraudulent  
practices  in  competing  for,  or in  executing,  a  contract  of  the  EESL. 

5.11 Ineligibility for Future Tenders 
 
Notwithstanding the provisions specified in ITB sub clause 2.4 and ITB sub clause 5.7 and 5.8, if 
a bidder after having been issued and letter of award, either does not sign the contract 
agreement pursuant to ITB clause 5.7 or does not submit a acceptable performance security 
pursuant to ITB clause 5.9, such bidder may be considered ineligible for participating in future 
tenders of EESL for a period as may be decided by the EESL. 
 
Successful bidder is to submit interchangeability certificate for its product supplied for 
replacement during warranty and maintenance period and even when it is purchased from 
open market. In case due to change in technology , the supplied product is not available 
during warranty/ maintenance period than the improved version of product can be used in 
warranty/ maintenance period with same or improved technical parameters or the 
combination thereof after written communication of Engineer in Charge at same cost& 
terms and conditions. Successful Bidder, on whom letter of award has been placed, has also 
to confirm that the prices of improved version of product is not lesser than the original 
product or its parts in comparison. 
 
Note: Special Terms and Conditions will prevail upon the instruction to Bidders. 

6.0 Liquidated Damages  
 
In case of any delay in the execution of the order beyond the stipulated time schedule including 
any extension permitted in writing, EESL reserves the right to recover from the bidder a sum 
equivalent to 0.5% of the value of the delayed equipment installation/unexecuted portion of 
work for each week of delay and part thereof subject to a maximum of 5% of the total value of 
the contract.  
 
Alternatively, EESL reserves the right to purchase and distribute equipment/ material from 
elsewhere at the sole risk at the cost of successful bidder/contractor and recover all such extra 
cost incurred by EESL in procuring the material from resources available including EMD/Bid 
Security/encashment of Bank Guarantee or any other sources etc. Further, if any extra cost is 
incurred by EESL due to delay in work completion by the party beyond the completion time as 
per P.O./L.O.A., the same shall also be recovered from party’s invoice/EMD/BGs etc . 
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Alternatively, EESL may cancel the order completely or partly without prejudice to his right 
under the alternatives mentioned above.  

7.0 Governing Law 
 
The Contract shall be governed by and interpreted in accordance with laws in force in India. The 
Courts of Delhi shall have exclusive jurisdiction in all matters arising under the Contract. 

8.0 Tax and Duties 
 
8.1 Except as otherwise specifically provided in the Contract, the Implementing Partner shall 
bear and pay all taxes, duties, levies and charges assessed on the Implementing Partner, its Sub 
Implementing Partners or their employees by all municipal, state or national government 
authorities in connection with the Facilities in and outside of the country where the Site is 
located. 
 
8.2 Notwithstanding above Sub-Clause 8.1 above, the EESL shall bear and promptly reimburse 
all customs and import duties, if imposed in future, on the Plant and Equipment including Type 
Test and mandatory spares supplied from abroad and specified in Price Schedule (and on spare 
parts to be supplied from abroad and specified in Schedule, when awarded) and that are to be 
incorporated into the Facilities, by the law of the country where the Site is located. However, if 
the plant and  equipment  are  shipped  in  Shipper’s  containers,  then  the  custom duty  levied  
on  the  cost  of  empty  containers  shall  be  borne  and  paid/ reimbursed by the Implementing 
Partner. The EESL shall also bear and pay/ reimburse to the Implementing Partner/Assignee of 
Foreign Implementing Partner (if  applicable) Sales Tax (but not the surcharge in lieu of Sales 
Tax), Local Tax including Entry Tax / Octroi (if applicable) in respect of direct transactions 
between the EESL and the Implementing Partner, if imposed on the Plant and Equipment 
including Type Test and Mandatory Spares manufactured within the EESL’s country and 
specified in Price (and also on locally supplied spares quoted when awarded) to be incorporated 
in the Facilities, by the law of country where the site is located. For this purpose, the Ex-works 
price if quoted in foreign currency and so incorporated in the contract, shall be converted to 
Indian Rupees as per the TT buying exchange rates established by State Bank of India prevailing 
on the actual date of Ex-works (India) dispatch. 
 
All taxes, duties and levies on works contract, if any, shall be to the Implementing Partner’s 
account and no separate claim in this regard will be entertained by the EESL. 
 
8.3 If any tax exemptions, reductions, allowances or privileges is available to the Implementing 
Partner in the country where the Site is located, the EESL shall use its best endeavors to enable 
the Implementing Partner to benefit from any such tax savings to the maximum allowable 
extent.  
 
8.4 For the purpose of the Contract, it is agreed that the Contract Price specified in Contract 
Price and Terms of Payment of the Contract Agreement is based on the taxes, duties, levies and 
charges prevailing at the date seven (7) days prior to the last date of bid submission in the 
country where the Site is located (hereinafter called “Tax” in this Sub-Clause 8.4). If any rates of 
Tax are increased or de-creased, a new Tax is introduced, an existing Tax is abolished, or any 
change in interpretation or application of any Tax occurs in the course of the performance of 
Contract, which was or will be assessed on the Implementing Partner in connection with 
performance of the Contract, an equitable adjustment of the Contract Price shall be made to 
fully take into account any such change by addition to the Contract Price or deduction there-
from. However, these adjustments would be restricted to direct transactions between the EESL 
and the Contractor/assignee of Foreign Implementing Partner (if applicable). These 
adjustments shall not be applicable on procurement of raw materials, intermediary components 
etc. by the Implementing Partner/assignee and also not applicable on the bought out items 
dispatched directly from sub-vendor’s works to site. 
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9.0 Completion Time Guarantee: 
 
9.1 If the Successful bidder, on whom award is made/Implementing Partner/Consultant fails to 
attain Completion of the Facilities or any part thereof within the Time for Completion or any 
extension thereof under ITB Clause 2.23, the Successful bidder, on whom award is 
made/Implementing Partner/Consultant shall pay to the EESL liquidated damages in the 
amount computed at the rates specified in the SCC.   The aggregate amount of such liquidated 
damages shall in no event exceed the amount specified as “Maximum” in the SCC.  Once the 
“Maximum” is reached, the EESL may consider termination of the Contract. 
 
Such  payment  shall  completely  satisfy  the  Successful bidder, on whom award is 
made/Implementing Partner/Consultant obligation  to attain Completion of the Facilities or the 
relevant part thereof within the Time  for  Completion  or  any  extension  thereof  under  ITB 
Clause 2.23. The Implementing Partner shall have no further liability whatsoever to the EESL in 
respect thereof. 
 
However, the payment of liquidated damages shall not in any way relieve the Successful bidder, 
on whom award is made/Implementing Partner/Consultant from any of its obligations to 
complete the Facilities or from  any  other  obligations  and  liabilities  of  the  Implementing 
Partner  under  the Contract. 

10.0 Defect Liability 
 
10.1 The Successful bidder, on whom award is made/Implementing Partner/Consultant 
warrants that the Facilities or any part thereof shall be free from defects in the design, 
engineering, materials and workmanship of the Plant and Equipment supplied and of the work 
executed, wherever applicable. 
 
10.2 The Defect Liability Period shall be eighteen (18) months from the date of Completion of 
the Facilities (or any part thereof) or twelve (12) months from the date of Operational 
Acceptance of the Facilities (or any part thereof), whichever first occurs, unless specified 
otherwise in the SCC. 
 
If during the Defect Liability Period any defect should be found in the design, engineering, 
materials and workmanship of   the Plant and Equipment supplied  or  of  the  work  executed  
by the Implementing Partner, the Implementing Partner shall promptly, in consultation and 
agreement with the EESL regarding appropriate remedying of the  defects,  and  at its cost, 
repair, replace or otherwise make good (as the Implementing Partner shall, at its discretion, 
determine) such defect  as  well as any damage to the Facilities caused by such defect.  The 
Implementing Partner shall not be responsible for the repair, replacement or making good of 
any defector of any damage to the Facilities arising out of or resulting from any of the following 
causes: 
 

• improper operation or maintenance of the Facilities by the EESL 
 

• operation  of  the  Facilities  outside  specifications  provided  in  the Contract. 
 

• Normal wear and tear. 
 
10.3 The EESL shall give the Successful bidder, on whom award is made/Implementing Partner 
a notice stating the nature of any such defect together with all available evidence thereof, 
promptly following the discovery thereof. The EESL shall afford all reasonable opportunity for 
the Implementing Partner to inspect any such defect.  
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10.4 The EESL shall afford the Implementing Partner all necessary access to the Facilities and 
the Site to enable the Implementing Partner to perform its obligations.  
The Implementing Partner may, with the consent of the EESL, remove from the Site any Plant 
and Equipment or any part of the Facilities that are defective if the nature of the defect, and/or 
any damage to the Facilities caused by the defect, is such that repairs cannot be expeditiously 
carried out at the Site.  
 
10.5 If the repair, replacement or making good is of such a character that it may affect the 
efficiency of the Facilities or any part thereof, the EESL may give to the Implementing Partner a 
notice requiring that tests of the defective part of the Facilities shall be made by the 
Implementing Partner immediately upon completion of such remedial work, whereupon the 
Implementing Partner shall carry out such tests.  
 
If such part fails the tests, the Implementing Partner shall carry out further repair, replacement 
or making good (as the case may be) until that part of the Facilities passes such tests. The tests 
in character shall in any case be not less than what has already been agreed by the EESL and the 
Implementing Partner for the original equipment/part of the Facilities.  
 
10.6  If the Implementing Partner fails to commence the work necessary to remedy such defect 
or any damage to the Facilities caused by such defect within a reasonable time (which shall in 
no event be considered to be less than fifteen (15) days), the EESL may, following notice to the 
Implementing Partner, proceed to do such work, and the reasonable costs incurred by the EESL 
in connection therewith shall be paid to the EESL by the Implementing Partner or may be 
deducted by the EESL from any monies due to the Implementing Partner or claimed under the 
Performance Security.  
 
10.7 If the Facilities or any part thereof cannot be used by reason of such defect and/or making 
good of such defect, the Defect Liability Period of the Facilities or such part, as the case may be, 
shall be extended by a period equal to the period during which the Facilities or such part cannot 
be used by the EESL because of any of the aforesaid reasons.Upon correction of the defects in 
the Facilities or any part thereof by repair/ replacement, such repair/replacement shall have 
the Defect Liability Period extended by a period of twelve (12) month from the time such 
replacement/ repair of the Facilities or any part therof.  
 
10.8 In addition, the Implementing Partner shall also provide an extended warranty for any 
such component of the Facilities and during the period of time as may be specified in the SCC. 
Such obligation shall be in addition to the defect liability specified under ITB Clause 10.2 or as 
specified in SCC.  

11.0 Functional Guarantees 
 
11.1 The Implementing Partner guarantees that during the Guarantee Test, the Facilities and all 
parts thereof shall attain the Functional Guarantees as specified in the Contract Agreement, 
subject to and upon the conditions therein specified. 
 
11.2 If, for reasons attributable to the Implementing Partner, the guaranteed level of the 
Functional Guarantees specified in the Contract Agreement are not met either in whole or in 
part, the Implementing Partner shall, within a mutually agreed time, at its cost and expense 
make such changes, modifications and/or additions to the Plant or any part thereof as may be 
necessary to meet such Guarantees. The Implementing Partner shall notify the EESL upon 
completion of the necessary changes, modifications and/or additions, and shall seek the EESL's 
consent to repeat the Guarantee Test.  If the specified Functional Guarantees are not established 
even during the repeat of the Guarantee Test, the EESL may at its option, either  
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• Reject the Equipment and recover the payments already made, or 
• Terminate the Contract and recover the payments already made, or 
• Accept the equipment after levy of liquidated damages in accordance with the 

provisions specified in the Contract Agreement. 

12.0 Inspections and Tests 
 
12.1 Inspection of Goods: The Employer or its representative shall have the right to inspect 
and/or to test the Goods to confirm their conformity to the Contract specifications at no extra 
cost to the Employer. (SCC and the Technical Specifications shall specify what inspections  and  
tests  the  Employer  requires  and  where  they  are  to  be conducted). The Employer shall 
notify the Contractor in writing in a timely manner of the identity of any representatives 
retained for these purposes. 
12.2 The inspections and tests may be conducted on the premises of the Contractor or  its  
subcontractor(s),  at  point  of  delivery  and/or  at  the  Goods  final destination.   If   
conducted on the premises   of   the   Contractor   or   its subcontractor(s), all reasonable 
Works and assistance, including access to drawings and production data shall be furnished to 
the inspectors at no cost to the Employer. 
12.3 Should any inspected or tested Goods fail to conform to the specifications, the Employer 
may reject and the Contractor shall either replace the rejected Goods or make alterations 
necessary to meet specification requirements free of cost to the Employer. 
12.4 The Employer's right to inspect, test and, where necessary, reject the Goods after the  
arrival at Site shall in no way be limited or waived by reason of the Goods having previously 
been inspected, tested and passed by the Employer or its Representative prior to the Goods 
shipment. 
12.5 Nothing in GCC Clause 6 shall in any way release the Contractor from any warranty or 
other obligations under this Contract. 
12.5 Manuals and Drawings 
12.6 Before the Goods and Services are taken over by the Employer, the Contractor shall 
supply operation and maintenance manuals together with drawings of the goods and 
equipment. These shall be in such detail as will enable the Employer to operate, maintain, adjust 
and repair all parts of the equipment as stated in the specifications. 
12.7 The manuals and drawings shall be in the English ruling language and in such form and 
numbers as stated in the contract. 
12.8 Unless and otherwise agreed, the goods and equipment shall not be considered to 
be completed for the purpose of taking over until such manuals and drawings have been 
supplied to the Employer. 
12.9 It shall be the obligation of the Contractor to train and familiarize the designated 
person by the Employer in regard to the operation manual and drawings. 

13.0   Insurance 
 
13.1    The Goods supplied under the Contract shall be fully insured in Indian Rupees against 
loss or damage incidental to manufacture or acquisition, transportation, storage and 
delivery. For delivery of goods at site, the insurance shall be obtained by the Contractor, 
for an amount not less than the Contract Price of the goods from “warehouse to warehouse” 
(final destinations) on “All Risks” basis including War risks and strikes. 

14.0 Transportation, Demurrage Wharfage, Etc. 
 
14.1 Contractor is required under the Contract to transport the Goods to place of 
destination defined as Site. Transport to such place of destination in India including 
insurance, as shall be specified in the Contract, shall be arranged by the Contractor, and the 
related cost shall be included in the Contract Price. 
Successful bidder, on whom letter of award is placed, is to ensure all safety guidelines, 
rules and regulations, labour laws etc. Successful bidder indemnify EESL for any 
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accident, injury met by its labour, employee or any other person working for him. Any 
compensation sought by its labour, employee or any other person working for him shall 
be paid by successful bidder as per settlement solely. EESL has no role to play in this 
matter 

15.0 Warranty 
 
15.1 The Contractor warrants that the Goods supplied under this Contract are new, unused, of 
the most recent or current models and that they incorporate all recent improvements in 
design and materials unless provided otherwise in the Contract. The Contractor further 
warrants that all Goods supplied under this Contract shall have no defect arising from design, 
materials or workmanship (except  when  the  design  and/or  material  is  required  by  the  
Employer's Specifications) or from any act or omission of the Contractor, that may develop  
under normal use of the supplied Goods in the conditions prevailing in the country of final 
destination. 
15.2  This  warranty  of  all  the  Works  shall  remain  valid  for 2  year  after  the 
Commissioning. The Contractor shall, in addition, comply with the performance  
and/or guarantees specified under the Contract. If for reasons attributable to  
the Contractor, these guarantees are not attained in whole or in part, the  
Contractor shall: 
 
15.3 make such changes, modifications, and/or additions to the Goods or any part thereof as 
may be necessary in order to attain the contractual guarantees specified in the Contract at its 
own cost and expense and to carry out further performance tests in accordance with SCC 
Clause 2;  
OR 
15.4 pay liquidated damages to the Employer with respect to the failure to meet the 
contractual guarantees. 
 
15.5. The Employer shall notify the Contractor in writing of any claims arising under this 
warranty. 
 
15.6Upon receipt of such notice, the Contractor shall, within the period of 15 days and with 
all reasonable speed, repair or replace the defective Goods or parts thereof, free of cost at the 
ultimate destination. The Contractor shall take over the replaced parts/goods at the time of 
their replacement. No claim whatsoever shall lie on the Employer for the replaced 
parts/goods thereafter. In the event of any  correction  of  defects  or  replacement  of  
defective  material  during  the Warranty period, the Warranty for the corrected or replaced 
material shall be extended to a further period. 
 
15.7If the Contractor, having been notified, fails to remedy the defect(s) within 15 days, the 
Employer may proceed to take such remedial action as may be necessary, at the 
Contractor's risk and expense and without prejudice to any other rights which the Employer 
may have against the Contractor under the Contract. The performance guarantee and 
liquidated damaged be entitled to be recovered without prejudice to other rights of the 
Employer. 

16.0 Termination for Default 
 
16.1 The Employer may, without prejudice to any other remedy for breach of contract, by 
written notice of default sent to the Contractor, terminate the Contract in whole or part: 
16.2  if the Contractor fails to deliver any or all of the Goods and complete the Work within 
the period(s) specified in the Contractor within any extension  thereof granted by the 
Employer pursuant to GCC Clause 20; or 
16.3if the Contractor fails to perform any other obligation(s)/duties under the Contract. 



 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 

 

NIT/Bid Document No. NIT/Bid Document No EESL/06/2020-
21/KUSUM/SWPS / ......./1-10 HP/Off Grid/2021XXXX Dated:- XX.....2020 
 

SECTION - 2 (ITB) Page 33 of 38 

 
 
 

16.4 If the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent 
practices in competing for or in executing the Contract. 
 
16.5  In the event the Employer terminates the Contract in whole or in part, pursuant  to GCC 
Clause 22.1, the Employer may procure, upon such terms and in such  manner as it deems 
appropriate, Goods or Services similar to those undelivered,  and the Contractor shall be liable 
to the Employer for any excess costs for such similar  Goods  or  Services.  However, the 
Contractor shall  continue  the performance of the Contract to the extent not terminated. 

17.0. Settlement of Disputes  
 
17.1 Adjudicator 
 
17.1.1 If any dispute of any kind whatsoever shall arise between the EESL and the Implementing 
Partner in connection with or arising out of the Contract, including without prejudice to the 
generality of the foregoing, any question regarding its existence, validity or termination,  or  the  
execution  of  the  Facilities—whether  during  the progress of the Facilities or after  their 
completion and whether before or after the termination, abandonment or breach of the 
Contract—the parties shall seek to resolve any such dispute or difference by mutual 
consultation.   If the parties fail to resolve such a dispute or difference by mutual consultation, 
then the dispute shall be referred in writing by either party to the Adjudicator, with a copy to 
the other party. 
 
17.1.2 The Adjudicator shall give its decision in writing to both parties within twenty-eight (28) 
days of a dispute being referred to it. If the Adjudicator has done so, and no notice of intention 
to commence arbitration has been given by either the EESL or the Implementing Partner within 
fifty-six (56) days of such reference, the decision shall become final and binding upon the EESL 
and the Implementing Partner. Any decision that has    become final and binding shall be 
implemented by the parties forthwith. 
 
17.1.3 Should the Adjudicator resign or die, or should the EESL and the Implementing Partner 
agree that the Adjudicator is not fulfilling its functions in accordance with the provisions of the 
Contract; another retired Judge of High Court/Supreme Court of India shall be jointly appointed 
by the EESL and the Implementing Partner as adjudicator under the Contract. Failing agreement 
between the two within twenty  eight  (28)  days,  the  new  retired  judge  of  High  
Court/Supreme Court of India shall be appointed as the Adjudicator under the Contract at the 
request of either party by the Appointing Authority specified in the SCC. The adjudicator shall be 
paid fee plus reasonable expenditures incurred in the execution of its duties as adjudicator 
under the contract. This cost shall be divided equally between the EESL and the Implementing 
Partner. 
 
 
17.2 Arbitration 
 
17.2.1 If either the EESL or the Implementing Partner is dissatisfied with the Adjudicator’s 
decision, or if the Adjudicator fails to give a decision within twenty-eight (28) days of a dispute 
being referred to it, then either the EESL or the Implementing Partner may, within  fifty-six  (56) 
days of such reference, give notice to the other party, with a copy for information to the 
Adjudicator, of its intention to com- mence arbitration, as hereinafter provided, as to the matter 
in dispute, and no arbitration in respect of this matter may be commenced unless such notice is 
given. 
 
17.2.2 Any dispute in respect of which a notice of intention to commence arbitration has been 
given, in accordance with Sub-Clause 17.2.1, shall be finally settled by arbitration. Arbitration 
may be commenced prior to or after completion of the Facilities. 
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17.2.3 Any dispute submitted by a party to arbitration shall be heard by an arbitration panel 
composed of three arbitrators, in accordance with the provisions set forth below.  
 
17.2.4 The EESL and the Implementing Partner shall each appoint one arbitrator, and these two 
arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration panel. If the 
two arbitrators do not succeed in appointing a third arbitrator within twenty-eight (28) days 
after the latter of the two arbitrators has been appointed, the third arbitrator shall, at the 
request of either party, be appointed by the Appointing Authority for arbitrator designated in 
the SCC.  
 
17.2.5 If one party fails to appoint its arbitrator within forty-two (42) days after the other party 
has named its arbitrator, the party which has named an arbitrator may request the Appointing 
Authority to appoint the second arbitrator.  
 
17.2.6 If for any reason an arbitrator is unable to perform its function, the mandate of the 
Arbitrator shall terminate in accordance with the provisions of applicable laws as mentioned in 
ITB Clause 7 (Governing Law) and a substitute shall be appointed in the same manner as the 
original arbitrator.  
 
17.2.7 Arbitration proceedings shall be conducted (i) in accordance with the rules of procedure 
designated in the SCC, (ii) in the place designated in the SCC, and (iii) in the language in which 
this Con-tract has been executed.  
 
17.2.8 The decision of a majority of the arbitrators (or of the third arbitrator chairing the 
arbitration, if there is no such majority) shall be final and binding and shall be enforceable in 
any court of competent jurisdiction as decree of the court. The parties thereby waive any 
objections to or claims of immunity from such enforcement.  
 
17.2.9 The arbitrator(s) shall give reasoned award.  
 
17.3 Notwithstanding any reference to the Adjudicator or arbitration herein, 
 

• the  parties shall  continue  to  perform  their  respective  obligations under the 
Contract unless they otherwise agree 

• the EESL shall pay the Implementing Partner any monies due to the 
Implementing Partner. 

 

18.0MSME Bidder 
 
Are you registered as MICRO, SMALL or MEDIUM Enterprise under MSMED Act 2006?  
If YES, 
A) Please indicate relevant category with copy 
of documentary proof issued by the concerned authorities : 
B) Does your firm fall under MSE’s owned by SC/ST 
Entrepreneurs. If so, enclose a copy of documentary evidence: 
 
IN ADDITION TO ABOVE FOLLOWING WILL ALSO BE APPLICABLE FOR 
CONSULTANCY/PROJECT MANAGEMENT CONTRACT SERVICES.  

 

19.0 THIRD-PARTY CONSULTANCY SERVICES 
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19.1The Employer (EESL) is obliged, at its own expense, to make the necessary provision for the 
performance of those services by third parties commissioned by it, as described in Special 
Conditions of Contract  

20.0 SCOPE OF SERVICES  
 
20.1 The Consultant shall deliver the Services in full and on time. 
20.2 The Services to be performed by the Consultant encompass all the part services described 
and explained in Special Conditions of Contract, Terms of Reference plus Tender Documents and 
The Consultant's bid. Furthermore, the Consultant must deliver all the standard and special 
services as defined intender RfP. 
20.3 The Consultant shall work together with third parties wherever commissioned by the 
Employer. The Employer is not responsible for these third parties or their performance, when 
the work is assigned to consultant to co-ordinate with them. In addition, the Consultant must 
comprehensively coordinate their services with its own services, as far as possible. 

20.1STANDARD AND SPECIAL SERVICES 
20.1.1   In addition to the Services specified explicitly in the Contract, the Consultant shall also 
perform all other services, if necessary, that are not listed under the contractual services, but 
are customarily required in order to properly discharge the contractual obligations ("standard 
services"). The standard services shall be fully compensated through the Agreed Remuneration 
in the contract. 
20.1.2 "Special Services" are services that are not included under the contractual or standard 
services, but must necessarily be delivered by the Consultant in order to properly perform its 
duties under the Contract, because the external circumstances of service delivery have changed 
unexpectedly, or because the Employer has suspended the Services Force Majeure or because 
the Employer, with the prior consent of EESL, requires services that were not included in the 
invitation to tender but are necessary.  
No extra cost is payable to fulfill the standard and / or special services. 

20.2 DUE DILIGENCE 
20.2.1 Except where otherwise stipulated in this Contract, or otherwise legally stipulated within 
the country or within another legal system (including the legal system in the Consultant's 
jurisdiction) by provisions that impose higher demands than this Contract, when performing its 
obligations under this Contract the Consultant shall exercise due diligence and provide the 
Services in compliance with professional practice and to the recognized quality standards, in 
accordance with current scientific and generally accepted engineering standards. The 
Consultant must document its work, the progress of the Project and the decisions it takes in an 
appropriate form that is acceptable to the Employer, bearing in mind the requirements of 
tender/RfP/Letter of Award. 

20.3 REPORTING 
20.3.1 The Consultant shall inform the Employer promptly of all extraordinary circumstances 
that arise during the performance of the services and of all matters requiring EESL approval. The 
consultant is to make reports as defined in scope of work and submit the same as per timelines 
defined in the contract. 

20.4 STAFFING 
20.4.1 The Consultant shall employ the staff specified in bid [Staffing Schedule] to implement 
performance of the Services. The list of designated key staff and any changes to it shall require 
the prior written approval of the Employer. 
20.4.2 The Employer may require the Consultant to terminate the contract of, or replace, any 
staff member who fails to meet the requirements as per contract. Any such demand must be 
submitted in writing to the Consultant stating the reasons for it. 
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20.4.3 If staff employed by the Consultant need to be replaced, the Consultant shall ensure that 
the staff member in question is replaced promptly by an individual who possesses at least 
equivalent qualifications. 
20.4.4If any one of the Consultant's staff falls ill for more than one month and this jeopardizes 
the performance of this Contract by the Consultant, the Consultant shall replace this staff 
member with another staff member who possesses at least equivalent qualifications. 
20.4.5 Staff shall only be replaced after prior approval by the Employer, such approval not to be 
unreasonably withheld. The exchange, replacement, or planned dispensation of replacement (as 
exception to existing rules) of key staff specified by name shall require the prior approval of 
EESL. 
20.4.6 If the Consultant must terminate the contract of, or replace, any staff during the Contract 
period, the costs thus accrued shall be borne by the Consultant, except where staff are removed 
or replaced at the Employer's request. In this case, the Employer shall meet the costs of 
replacing the staff member, unless the staff member in question does not meet the 
requirements.  

20.5 CONTACT PERSON OF THE CONSULTANT 
 
20.5.1 The Consultant shall appoint for the exercise ofall rights and obligations arising from this 
Contract a natural person as its contact person for the Employer under this Contract. 
 
20.5.2 The Consultant shall specify and provide respective contact data to the Employer - for an 
individual at the Consultant's place of business who can be reached at any time in cases of 
emergency or crisis as well as a deputy of the Consultant. The Consultant shall notify the 
Employer without delay of any change of elected person or their contact data. 

21.0 INDEPENDENCE OF THE CONSULTANT 
 
21.1 The Consultant undertakes that neither the Consultant nor any enterprise associated with 
the Consultant shall bid for the Project as manufacturer, supplier, or building contractor. This 
prohibition also applies to any bidding for any further consulting services, insofar as such 
consulting services might lead to a restriction of competition or a conflict of interests. Any 
violation of this stipulation may lead to the immediate cancellation of this Contract and require 
the reimbursement of any and all costs incurred by the Employer up to the time of such 
violation as well as compensation for any and all losses and damages incurred by the Employer 
as a result of such cancellation. 

22.0 COMMENCEMENT AND COMPLETION 
 
22.1.1 The Consultant shall begin performing the Services on the prescribed date on which 
execution of the Contract shall take place, but not earlier than and without undue delay after the 
Contract has come into force. The Consultant shall deliver the Services in accordance with the 
time schedule in the bid [Time Schedule for the Performance of the Services defined in SCC], and 
shall complete the Services within the Completion Period, subject to any further extensions to 
this Contract accorded by employer. 
22.1.2 In relation to optional services (if any), the Consultant shall commence delivery of the 
optional services not earlier than upon receipt of notification from the Employer,  
22.1.3 Any change to the time schedule [Time Schedule for the Performance of the Services] due 
to a reasonable request by either party shall be mutually agreed upon in writing. 

23.0 FORCE MAJEURE 
 
In addition to Force Majeure defined in clause 2.26, following will also be applicable for 
consultancy work. 
23.1 In the event of Force Majeure, the contractual obligations, as far as affected by such event, 
shall be suspended for as long as performance remains impossible due to the Force Majeure, 
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provided that one party to the Contract receives notification of the Force Majeure event from 
the other party within two weeks after its occurrence and both the parties agree for that to be a 
force majeure. Any and all liability of the Consultant for damages arising due to its absence 
caused by the Force Majeure is excluded. 
 
23.2 In the event of Force Majeure, the Consultant shall be entitled to an extension of the 
Contract equal to the delay caused by such Force Majeure. If the performance of the Services is 
rendered permanently impossible by the Force Majeure, both parties to this Contract shall be 
entitled to terminate the Contract on mutual agreement basis only.  
23.3 In case of suspension or termination of the Contract due to Force Majeure, the Services 
performed up to the time of the Force Majeure and all necessary expenditure (which is 
evidenced) of the Consultant arising from the discontinuing of the Services shall be invoiced on 
the basis of contractual prices subject to employer agreement with the work. Neither party shall 
make any further claims. 

24.0SUSPENSIONS OR TERMINATION 
 
24.1 The Employer may fully or partially suspend the Services or terminate this Contract after 
serving written notice of at least 30 days. In this event, the Consultant must immediately take all 
measures necessary to ensure that the Services are discontinued and the expenditure 
minimized. The Consultant shall hand over all reports, drafts and documents to be drawn up by 
the date in question to the Employer. In case of termination Force majeure shall apply mutatis 
mutandis. 
24.2 If the Consultant fails to meet its contractual obligations without sufficient reason; 
in accordance with the Contract; or on time, the Employer may serve a notice upon the 
Consultant and request it to duly perform its Services. If the Consultant fails to remedy the 
performance deficit within a period of 21 days of having been called upon to do so by the 
Employer, the Employer shall be entitled, after this period has elapsed, to terminate the 
Contract by written notice. 
24.3 If the termination of the Contract is due to a default on the part of the Consultant, the 
Consultant shall be entitled to demand the Agreed Remuneration for the Services performed 
until the date of termination but not yet remunerated. The Employer shall be entitled to demand 
compensation for the direct damages caused by the default. 

25.0 REMUNERATION OF THE CONSULTANT 
 
25.1 The Consultant shall receive the remuneration agreed in the Special Conditions and bid 
price schedule for performing the Services owed under this Contract, subject to the conditions 
listed therein and the conditions below.  

26.0 TERMS OF PAYMENT 
 
26.1 Except where otherwise agreed in the Special Conditions, the Employer shall pay the 
Consultant's remuneration as follows: 

(a) Advance payment, due within 30 days of award of Contract upon 
presentation of an invoice against equivalent advance bank guarantee, if 
mentioned in SCC. 

(b) Payments based on deliverables as per tender/SCC or as agreed upon in 
amendments. 

(c) The final payment shall be made after the Services have been performed in 
full and confirmation had been provided by the Employer to that Consultant. 

27.0 METHOD OF PAYMENT 
 
Payment shall be made according to the conditions set out in the Special Conditions or as agreed 
upon. 
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28.0INSURANCE AGAINST LIABILITY AND DAMAGES 
 
28.1 The Consultant is advised to take out insurance for the period of the Contract, on the 
terms specified in the Special Conditions, including, but not limited to, the following: 

a) Professional liability insurance; 
b) Personal liability insurance; 
c) Equipment insurance covering loss of or physical damage to all equipment 

acquired, used, provided or paid for by the Employer within the context of 
this Contract; and 

d) Motor vehicle third party liability insurance and motor vehicle 
comprehensive insurance for the vehicles acquired in connection with this 
Contract. 

 
EESL will not be responsiblein case any accident/ mis-happenings with consultant employee or 
contract person and for any equipment damage or theft occurs and in no case EESL shall pay for 
it..  
 
In case of any contradiction in ITB and SCC, than SCC will prevail. 

LIST OF ACRONYMS 

EMD:    Earnest Money Deposit 

EoI:       Expression of Interest 

SCC:     Special Conditions of Contract 

INR:      Indian Rupees 

IST:       Indian Standard Time 

LED:     Light Emitting Diodes 

LoI:       Letter of Intent 

LoA: Letter of Acceptance  

MoU:     Memorandum of Understanding 

MoP:      Ministry of Power 

RECL:    Rural Electrification Corporation Ltd 

EESL: Energy Efficiency Services Ltd 

O&M:     Operation & Maintenance 

RfP:       Request for Proposal 

R&M:     Repair & Maintenance 

SD:        Security Deposit 

CPG: Contract Performance Guarantee 

FTL: Fluorescent Tube Light 

SVL: Sodium Vapor Lamp  

PMA:  Project Management Agency 
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SECTION-3 

GENERAL CONDITIONS OF CONTRACT (GCC) 

 

 

A. Contract and Interpretation 

1. 
 
Definitions 

1.1 The following words and expressions shall have the meanings hereby assigned to them:  

 

“Contract” means the Contract Agreement entered into between the EESL   and   the 

Implementing Partner, together with the Contract Documents referred to therein; they shall 

constitute the Contract, andthe term “the Contract” shall in all such documents be construed 

accordingly. 

 

“Contract Documents” means the documents listed in Article. 1.1 (Contract Documents) of the 

Form of Contract Agreement (including any amendments thereto).  

 

“GCC” means the General Conditions of Contract hereof.  

 

“SCC” means the Special Conditions of Contract.  

 

“Day” means calendar day of the Gregorian calendar.  

 

“Month” means calendar month of the Gregorian calendar. 

 

“Employer” means EESL, New Delhi/Noida and includes the legal successors or permitted 

assigns of the EESL. 

 

 “Project Manager” means the person appointed by the EESLin themanner provided in GCC 

Sub-Clause 17.1 (Project Manager) hereof and named as such in the SCC to perform the duties 

delegated by the EESL. 

 

 “Contractor or Implementing Partner” means the person(s) whose bid to perform the 

Contract has been accepted by the EESL and is named as such in the Con- tract Agreement, and 

includes the legal successors or permitted assigns of the Implementing Partner. 

 

“Contractor or Implementing Partner’s Representative” means any person nominated by the 

Implementing Partner and approved by the EESL in the manner provided in GCC Sub- Clause 17.2 

(Implementing Partner’s Representative   and Construction Manager) hereof to perform the 

duties delegated by the Implementing Partner. 

 

 “Sub Contractor or SubImplementing Partner,” including vendors, means any person to whom 

execution  of any part of the Facilities, including preparation of any  design  or supply  of  any  

Plant and Equipment, is sub-contracted directly or indirectly by the Implementing Partner, 

and includes its legal successors or permitted assigns. 
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 “Adjudicator” means the person or persons named as such in the SCC to   make   a decision on 

or to settle any dispute or difference between the EESL and the Implementing Partner referred 

to him  or  her  by  the  parties pursuant to GCC Sub-Clause 6.1 (Adjudicator) hereof. 

 

“Contract Price” means the sum specified in Article 2.1 (Contract Price) of the Contract 

Agreement, subject to such additions and adjustments thereto or deductions there from, as 

may be made pursuant to the Con-tract. 

 

 

“Facilities” means the Plant and Equipment to be supplied and installed, as well as all the 

Installation Services to be carried out by the Implementing Partner under the Contract. 

 

“Plant and Equipment” means permanent plant, equipment, machinery, apparatus, articles and 

things of all kinds to be provided and incorporated in the Facilities by the Implementing 

Partner under the Contract (including the spare parts to be supplied by the Implementing 

Partner under GCC Sub-Clause 7.3 here-of), but does not include Implementing Partner’s 

Equipment. 

 

“Installation Services” means all those services ancillary to the supply of the Plant and 

Equipment for the Facilities, to be provided by the Implementing Partner under the Contract; 

e.g., transportation and provision of marine or other similar insurance, inspection, expediting, 

Site preparation works (including the provision and use of Implementing Partner’s Equipment 

and the supply of all construction materials required), installation, testing, pre-commissioning, 

commissioning, operations, maintenance, the provision of operations and maintenance 

manuals, training of EESL's Personnel etc. 

 

“Contractor or Implementing Partner’s Equipment” means all plant, facilities, equipment, 

machinery, tools, apparatus, appliances or things of every kind required in or for installation, 

completion and maintenance of Facilities that are to be provided by the Implementing Partner, 

but does not include Plant and Equipment, or other things intended to form or forming part of 

the Facilities. 

 

“Site” means the land and other places upon which the Facilities are to be installed, and such 

other land or places as may be specified in the Contract as forming part of the Site. 

 

“Effective Date” means the date from which the Time for Completion shall be determined as 

stated in Article 3 (Effective Date for Determining Time for Completion) of the Form of 

Contract Agreement. 

 

“Time for Completion” means the time within which Completion of the Facilities as a whole (or 

of a part of the Facilities where a separate Time for Completion of such part has been 

prescribed) is to be attained in accordance with the stipulations in the SCC and the relevant 

provisions of the Contract. 

 

“Completion” means that the Facilities (or a specific part thereof where specific parts are 

specified in the SCC) have been completed operationally and structurally and put in a tight and 
clean condition, and that all work in respect of Pre-commissioning of the Facilities or such 
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specific part thereof has been completed; and Commissioning has been attained as per 
Technical Specifications. 

 
“Pre-commissioning”  means  the  testing,  checking  and  other requirement specified in the 
Technical Specifications that are to be  carried out by the Implementing Partner in preparation 
for Commissioning  as provided  in GCC Clause 24 (Completion) hereof. 
 

Commissioning” means trial/intial operation of the Facilities or any part thereof by the 
Implementing Partner, which operation is to be carried out by the Con tractor as provided in 
GCC Sub-Clause 25.1 (Commissioning) hereof, for the purpose of carrying out Guarantee 
Test(s). 

 
“Guarantee Test(s)” means the test(s) specified in the Technical Specifications to be carried 
out to ascertain whether the Facilities or a specified part thereof is able to attain the 

Functional Guarantees specified in the Technical Specifications in accordance with  the 
provisions of GCC Sub Clause 25.2 (Guarantee Test) hereof. 
 
Operational Acceptance” means the acceptance by the EESL of the Facilities (or any part of the 

Facilities where the Contract provides for acceptance of the Facilities in parts), which certifies 

the  Implementing Partner’s  fulfilment  of  the  Contract  in  respect  of Functional  Guarantees  
of  the Facilities  (or the relevant part thereof) in accordance with the provisions of GCC Clause 
28 (Functional   Guarantees)   hereof  and  shall  include deemed acceptance in accordance with 

GCC Clause 25 (Commissioning and Operational Acceptance) hereof. 

 

Defect  LiabilityPeriod”  means  the period of validity of the warrantiesgiven by the 
Implementing Partner  commencing at Completion of the Facilities  or a part thereof, during 

which the Implementing Partner is responsible for   defects with  respect  to the Facilities (or 
the relevant  part  thereof)as provided in GCC Clause 27 (Defect Liability) hereof. 
 

2. ContractDocuments 
 

2.1 Subject to Article1.2 (Order of Precedence) of the Contract Agreement all documents 
forming part of the Contract (and all parts thereof) are intended to be correlative, 
complementary and mutually explanatory. The Contract shall be read as a whole. 

 
2.2 The Contract will be signed in three originals and the Implementing Partner shall be 
provided with one signed original and the rest will be retained by the EESL. 

 
2.3 The  Implementing Partner  shall  provide  free  of  cost  to  the  EESL  all  the  engineering data, 
drawing and descriptive materials submitted with the bid,in  at  least  five  (5)  copies  to  form  
a  part  of  the  Contract  immediately after Notification of Award/ letter of Award. 

 
2.4 Subsequent  to  signing  of  the  Contract,  the  Implementing Partner  at  his  own  cost shall  
provide  the  EESL  with  at  least  five(05)  true  copies  of Contract  Agreement  within  thirty  
(30)  days  after  signing  of  the  Contract. 

 
3. Interpretation 
 
3.1 Language 
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3.1.1 Unless the Implementing Partner is a national of the EESL’s country and the EESL and 
the Implementing Partner agree to use the local language, all Contract Documents, all 
correspondence and communications to be given, and all other documentation to be prepared 
and supplied under the Contract shall be written in English, and the Contract shall be construed 
and interpreted in accordance with that language. 

 
3.1.2 If any of the Contract Documents, correspondence or communications are prepared in any 
language other than the governing language under GCC Sub-Clause 3.1.1 above, the English 
translation of such documents, correspondence or communications shall prevail in matters of 
interpretation. 
 
3.2 Singular and Plural 
The singular shall include the plural and the plural the singular, except where the context 
otherwise requires. 
 
3.3 Headings 
The headings and marginal notes in the General Conditions of Contract are included for ease of 
reference, and shall neither constitute a part of the Contract nor affect its interpretation. 
 
3.4 Persons 
Words importing persons or parties shall include firms, corporations and government entities. 
 
3.5 Inco terms 
Unless inconsistent with any provision of the Contract, the meaning  of any trade term and the 
rights and obligations of parties there under shall be as prescribed by Incoterms. 
 
Inco terms means international rules for interpreting trade terms published by the International 
Chamber of Commerce (latest edition), 38 Cours Albert 1er, 75008 Paris, France. 
 
3.6 Construction of the Contract 
 
3.6.1 The  Contracts  to  be  entered  into  between  the  EESL  and  the successful  bidder  shall  
be  as  under  : 
 

i) First Contract: For Ex-works (India) supply of plant and equipment and accessories by 

bidder including mandatory spares and spares to be supplied during warranty  

ii) Second Contract: for providing all services i.e. loading, inland/air/shipment 

transportation for delivery at site, inland/air/shipment transit insurance, unloading, 

storage, handling at site, installation, insurance covers other than inland transit insurance, 

testing, commissioning and conducting Guarantee tests in respect of all the equipments 

supplied under the 'First Contract' and all other services including civil works, if any,  as 

specified in the Contract Documents including sales tax and duties as asked in price bid in 

section IV. It will also cover cost for Repair and Maintenance and equipmentsand/or 

additional warranty, where ever asked for ,supplied under the 'First Contract' and all other 

services including civil works, if any, as specified in the Contract Documents. All items in 

second contract must be quoted including service tax.  

iii) Third Contract: For providing all services including Awareness programme for 

public/stake holders/workshops/printing brochure and other materials, Survey cost, 
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Monitoring and verification cost, scrap disposal cost, arrangement of office at both sites 

and Statuary agencies cost including service tax. 

All the above Contracts will contain a cross-fall breach clause specifying that breach of one 

Contract will constitute breach of the other Contracts which will confer a right on the 

Employer to terminate the other Contracts also at the risk and the cost of the contractor 

/Implementing Partner for the Project, for which awards have been made. 

In case, value of second contract viz transportation, insurance is lower or the supply cost 

includes transportation, insurance etc than three contract may be merged in two contract. 

Arbitration: 1. Appointing authority for adjudicator: MD, EESL 

 2. The place of arbitration shall be: New Delhi 

Prices are to be quoted as Firm during currency of contract. No price adjustment is 

allowed. 

General: 

1. In case of investment partner, A project manager is to be deputed from their side 
for co-coordinating activities. 

2. Word Implementing Partner for any Project used in General Conditions of contract 
includes persons of Investment partner, executing and implementing agencies etc 

3. Notification of award  means Letter of Intent and Letter of award 
 

3.6.2 The award of separate Contracts shall not in any way dilute the responsibility of 

the Implementing Partner for the successful completion of the Facilities as per 

Contract Documents and a breach in one Con-tract shall automatically be 

construed as a breach of the other Contract(s) which will confer a right on the 

EESL to terminate the other Contract(s) also at the risk and the cost of the 

Implementing Partner.  

 

3.7 Entire Agreement  
 
Subject to GCC Sub-Clause 16.4 hereof, the Contract constitutes the entire agreement 

between the EESL and Implementing Partner with respect to the subject matter of 

Contract and supersedes all communications, negotiations and agreements (whether 

written or oral) of parties with respect thereto made prior to the date of Contract.  

 

3.8 Amendment 
 
No amendment or other variation of the Contract shall be effective unless it is in 

writing, is dated, expressly refers to the Contract, and is signed by a duly authorized 

representative of each party here to.  

 

  3.9 Independent Contractor or Implementing Partner 
   

The Implementing Partner shall be an independent Implementing Partner performing 

the Contract. The Contract does not create any agency, partnership, joint venture or 
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other joint relationship between the parties here to.  

 

Subject to the provisions of the Contract, the Contractor or Implementing Partner shall 
be solely responsible for the manner in which the Contract is performed. All 
employees, representatives or Sub Contractor or Sub Implementing Partners engaged 
by the Implementing Partner in connection with the performance of the Contract shall 
be under the complete control of the Implementing Partner and shall not be deemed to 
be employees of the EESL, and nothing contained in the Contract or in any subcontract 
awarded by the Implementing Partner shall be construed to create any contractual 
relationship between any such employees, representatives or Sub Contractor or Sub 
Implementing Partners and the EESL. 

 

3.10 Joint Venture or Consortium  
 
If the Implementing Partner is a joint venture or consortium of two or more firms, all 
such firms shall be jointly and severally bound to the EESL for the fulfilment of the 
provisions of the Contract and shall designate one of such firms to act as a leader with 
authority to bind the joint venture or consortium. The composition or the constitution 
of the joint venture or consortium shall not be altered without the prior consent of the 
EESL.  

 
3.11 Non-Waiver  
 
3.11.1Subject to GCC Sub-Clause 3.11.2 below, no relaxation, forbearance, delay or 

indulgence by either party in enforcing any of the terms and conditions of the Contract 

or the granting of time by either party to the other shall prejudice, affect or restrict the 

rights of that party under the Contract, nor shall any waiver by either party of any 

breach of Contract operate as waiver of any subsequent or continuing breach of 

Contract. 

 

3.11.2Any  waiver  of  a  party’s  rights,  powers  or  remedies  under  the Contract must be 

in writing, must be dated and signed by an authorized representative of the party 

granting such waiver, and must specify the right and the extent to which it is being 

waived. 

 

3.12 Severability 

If  any  provision  or  condition  of  the  Contract  is  prohibited  or  rendered invalid or 

unenforceable, such prohibition, invalidity or unenforceability shall not affect the 

validity or enforceability of any other provisions and conditions of the Contract. 

 

3.13 Country of Origin 

“Origin” means the place where the materials, equipment and other supplies for the 

Facilities are mined, grown, produced or manufactured, and from which the services 

are provided. 

 

4. Notices 

 

4.1Unless otherwise stated in the Contract, all notices to be given underthe Contract 
shall be in writing, and shall be sent by personal delivery, airmail post, special courier, 
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cable, telegraph, telex, facsimile or Electronic Data Interchange (EDI) to the address of 
the relevant party set out in the Contract Coordination Procedure to be finalised 
pursuant to GCC Sub-Clause 17.2.3.1, with the following provisions. 
 

4.1.1Any notice sent by cable, telegraph, facsimile or shall be confirmed within two (2) 
days  after despatch by notice sent by airmail/ post  or  special  courier,  except  as  
otherwise  specified  in  theContract. 
 

 4.1.2Any notice sent by airmail post or special courier shall be deemed (in the absence of     
evidence of earlier receipt)  to  have  beendelivered ten (10) days after despatch.   In 
proving the fact ofdespatch, it shall be sufficient to show that the envelope containing 
such notice was properly addressed, stamped and conveyedto the postal authorities or 
courier service for transmission by airmail or special courier. 

 
 4.1.3Any notice delivered personally or sent by telegraph, facsimileshall be deemed to 
have been delivered on date of its despatch. 
 
4.1.4Either party may change its postal, cable, telex, facsimile or EDIaddress or addressee 
for receipt of such notices by ten (10) days’ notice to the other party in writing.  

 
4.2Notices  shall  be  deemed  to  include  any  approvals,  consents,  instruction orders  and 
certificates  to be given under the Contract. 
 
5. Governing Law 
 

5.1The Contract shall be governed by and interpreted in accordance withlaws in force in 
India. The Courts of Delhi shall have exclusive jurisdictionin all matters arising under the 
Contract. 
 

6. Settlement of Disputes  
 
6.1 Adjudicator 

6.1.1 If any dispute of any kind whatsoever shall arise between the EESL and the 
Implementing Partner in connection with or arising out ofthe Contract, including without 
prejudice to the generality of theforegoing, any question regarding its existence, validity 
or termination,  or  the  execution  of  the  Facilities—whether  during  theprogress of the 
Facilities or after  their completion and whetherbefore or after the termination, 
abandonment or breach of theContract—the parties shall seek to resolve any such 
dispute ordifference by mutual consultation.   If the parties fail to resolvesuch a dispute or 
difference by mutual consultation, then thedispute shall be referred in writing by either 
party to the Adjudicator, with a copy to the other party. 
 

6.1.2 The Adjudicator shall give its decision in writing to both parties within twenty-eight 
(28) days of a dispute being referred to it. If theAdjudicator has done so, and no notice of 
intention to commence arbitration has been given by either the EESL or the Implementing 
Partner within fifty-six (56) days of such reference, the decision shallbecome final and 
binding upon the EESL and the Implementing Partner. Any decisionthathas    become final 
and binding shall beimplemented by the parties forthwith. 
 
6.1.3 Should the Adjudicator resign or die, or should the EESL and the Implementing 
Partner agree that the Adjudicator is not fulfilling its functions in accordance with the 
provisions of the Contract; anotherretired Judge of High Court/Supreme Court of India shall 
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be jointlyappointed by the EESL and the Implementing Partner as adjudicatorunder the 
Contract. Failing agreement between the two withintwenty  eight  (28)  days,  the  new  
retired  judge  of  High  Court/Supreme Court of India shall be appointed as the 
Adjudicatorunder the Contract at the request of either party by the AppointingAuthority 
specified in the SCC. The adjudicator shall be paid feeplus reasonable expenditures incurred 
in the execution of itsduties as adjudicator under the contract. This cost shall be 
dividedequally between the EESL and the Implementing Partner. 
 
6.2 Arbitration 
 
6.2.1 If either the EESL or the Implementing Partner is dissatisfied with the Adjudicator’s 
decision, or if the Adjudicator fails to give a decision within twenty-eight (28) days of a 
dispute being referred to it, then either the EESL or the Implementing Partner may, within  
fifty-six  (56) days of such reference, give notice to the other party, with a copy for 
information to the Adjudicator, of its intention to com- mence arbitration, as hereinafter 
provided, as to the matter in dispute, and no arbitration in respect of this matter may be 
commenced unless such notice is given. 
 
6.2.2 Any dispute in respect of which a notice of intention to commence arbitration has 

been given, in accordance with GCC Sub-Clause 6.2.1, shall be finally settled by arbitration. 

Arbitration may be commenced prior to or after completion of the Facilities. 

 

In  case  the  Contractor  is  a  Public  Sector  Enterprise  or  a  Government 

Department 

 

6.2.3 In case the Contractor is a Public Sector Enterprise or a Government Department, the 

dispute shall be shall be referred for resolution in Permanent Machinery for 

Arbitration(PMA) of the Department of Public Enterprise, Government of India. Such 

dispute or difference shall be referred by either party for Arbitration to the sole Arbitrator 

in the Department of Public Enterprises to be nominated by the Secretary to the 

Government of India in-charge of the Department of Public Enterprises. The award of the 

Arbitrator shall be binding upon the parties to the dispute, provided, however, any party 

aggrieved by such award may makea further reference for setting aside or revision of the 

award to the Law Secretary, Department of Legal Affairs, Ministry of Law & Justice, 

Government of India. Upon such reference the dispute shall be decided by the Law 

Secretary or the Special Secretary/Additional Secretary, when so authorized by the Law 

Secretary, whose decision shall bind the Parties finally and conclusively. The Parties to the 

dispute 

will share  equally  the  cost  of  arbitration  as  intimated  by  the  Arbitrator. 

 

In  case  the  Contractor  is  not  a  Public  Sector  Enterprise or  a  Government 

Department 

 

6.2.4 In all other cases, any dispute submitted by a party to arbitration shall be heard by  

an  arbitration panel  composed  of  three  arbitrators,  in  accordance  with  the provisions 

set forth  below. 

 

6.2.5 The Employer and the Contractor shall each appoint one arbitrator, and these two 

arbitrators  shall  jointly  appoint  a  third  arbitrator,  who  shall  chair  the  arbitration 
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panel. If the two  arbitrators do not succeed in appointing a third arbitrator within twenty-

eight (28) days after the  latter of the two arbitrators has been appointed, the third 

arbitrator shall,  at  the  request  of  either  party,  be  appointed  by  the Appointing 

Authority for arbitrator designated in the SCC. 

 

6.2.6 If one party fails to appoint its arbitrator within forty-two (42) days after the other 

party has  named its arbitrator, the party which  has  named  an  arbitrator  may request 

the Appointing  Authority to appoint the second arbitrator. 

 

6.2.7 If for any reason an arbitrator is unable to perform its function, the mandate of the 

Arbitrator shall terminate in accordance with the provisions of applicable laws as 

mentioned in GCC Clause 5(Governing Law) and a substitute shall be appointed in the 

same manner as the original arbitrator. 

 

6.2.8 Arbitration  proceedings  shall  be  conducted  in  accordance  with  The  Arbitration  

and Conciliation  Act, 1996 and its subsequent thereof. The venue of arbitration shall be 

New Delhi. 

 

6.2.9 The decision of a majority of the arbitrators (or of the third arbitrator chairing the 

arbitration panel, if there is no such majority) shall be final and binding and shall be 

enforceable in any  court of competent jurisdiction as decree of the court. The parties 

thereby  waive  any  objections  to  or  claims  of  immunity  from  such enforcement. 

 

6.2.10 The arbitrator(s) shall give reasoned award. 

 

Notwithstanding any reference to the Adjudicator or arbitration herein, 

 

the parties shall continue to perform their respective obligations under the Contract unless 

they otherwise agree 

 

the Employer shall pay the Contractor any monies due to the Contractor. 

 

B. Subject Matter of Contract 

 

7. Scope of Facilities  

 

7.1 Unless otherwise expressly limited in the Technical Specifications, the Implementing 

Partner’s obligations cover the provision of all Plant and Equipment and  the  performance  of 

all Installation Services required for the design, the manufacture (including procurement, 

quality assurance, construction, installation, associated civil works, Precommissioning and 

delivery) of  the  Plant  and  Equipment  and  the  installation,  completion,  commissioning and 

performance testing of the Facilities in accordance with  the plans, procedures, specifications, 

drawings, codes and any other documents as specified  in the Technical Specifications.  Such 

specifications include, but are not limited to, the provision of supervision and engineering 

services; the supply of labour, materials, equipment, spare parts (as specified in GCC Sub-

Clause 7.3 below) and accessories;  Implementing Partner’s Equipment; construction utilities 
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and supplies; temporary materials, structures and facilities; transportation (including, without 

limitation, unloading and  hauling  to,  from  and  at  the  Site);  and  storage,  except  for  those 

supplies, works and services that will be provided or performed by the EESL, as set forth in 

Appendix 6 (Scope of Works and Supply by the EESL) to the Contract Agreement. 

 

7.2 The Contractor or Implementing Partner shall, unless specifically excluded in the Contract, 

perform  all  such  work  and/or  supply  all  such  items  and  materials  not specifically 

mentioned in the Contract but that can be reasonably   inferred  from the Contract as being 

required for attaining Completion of the Facilities  as  if  such  work  and/or  items  and  

materials  were  expressly mentioned in the Contract. 

 

7.3 In  addition  to  the  supply  of  Mandatory  Spare  Parts if asked and warranty spares  
included  in  the Contract, the Implementing Partner agrees to supply spare parts required for 
the operation and maintenance of the Facilities. However, the identity, specifications and 
quantities of such spare parts and the terms and conditions relating to the supply thereof are 
to be agreed between the EESL and the Implementing Partner, and the price of such if asked 
spare parts shall be that given in Price Schedule which shall be added to the Contract Price. 
The price of such spare parts shall include the purchase price there for and other costs and 
expenses (including the Implementing Partner’s fees) relating to the supply of spare parts.  
The prices of spares covered under the Price Schedule shall be kept valid for a period as 
specified in SCC. 
 
7.3.1 The Contractor / Implementing Partner agrees that the spare parts recommended by 

him for 3 years operation and quoted in price Schedule shall be supplied by him at the same 

terms and conditions as are otherwise applicable to this Contract. Further, the Implementing 

Partner also agrees to supply spare parts required for the operation and maintenance of the 

Facilities as per provision of subsequent paragraphs of this Sub-Clause.  

 

7.3.1.1 All the spares for the equipment under the Contract will strictly conform to the 

Specification and other relevant documents and will be identical to the corresponding main 

equipment/components supplied under the Contract and shall be fully interchangeable. 

 

7.3.1.2 All the mandatory spares covered under the Contract shall be produced along with the 
main equipment as a continuous operation and the delivery of the spares will be effected along 
with the main equipment in a phased manner and the delivery would be completed by the 

respective dates for the various categories of equipment as per the agreed network. In case of 
recommended spares the above will be applicable provided the orders for the recommended 

spares have been placed with the Implementing Partner prior to commencement of 
manufacture of the main equipment.  

 

7.3.1.3 The Implementing Partner will provide the EESL with the manufacturing drawings, 

catalogues, assembly drawings and any other document required by the EESL so as to enable 

the EESL to identify the recommended spares. Such details will be furnished to the EESL as 

soon as they are prepared but in any case not later than six months prior to commencement of 

manufacture of the corresponding main equipment.  

 

7.3.1.4 To enable the EESL to finalise the requirement of recommended spares which are 
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ordered subsequent to placement of order for main equipment/plant, in addition to necessary 

technical details, catalogue and such other information brought-out herein above, the 

Implementing Partner will also provide a justification in support of reasonableness of the 

quoted prices of spares which will, inter-alia, include documentary evidence that the prices 

quoted by the Implementing Partner to the EESL are not higher than those charged by him 

from other customers in the same period.  

 

7.3.1.5 In addition to the spares recommended by the Implementing Partner, if the EESL 

further identifies certain items of spares, the Implementing Partner will submit the prices and 

delivery quotation for such spares within thirty (30) days of receipt of such request with a 

validity period of six (6) months for consideration by the EESL and placement of order for 

additional spares if the EESL so desires.  

 

7.3.1.6 The quality plan and the inspection requirement finalised for the main equipment will 

also be applicable to the corresponding spares.  

 

7.3.1.7 The Contractor or Implementing Partner will provide the EESL with all the addresses 

and particulars of his sub-suppliers while placing the order on vendors for 

items/components/equipment covered under the Contract and will further ensure with his 

vendors that the EESL, if so desires, will have the right to place order for spares directly on 

them on mutually agreed terms based on offers of such vendors.  

 

7.3.1.8 The Contractor orImplementing Partner shall guarantee the long term availability of 
spares to the EESL for the full life of the equipment covered under the Con-tract. The 
Implementing Partner shall guarantee that before going out of production of spare parts of the 
equipment covered under the Contract, he shall give the EESLatleast 2 years advance notice so 
that the latter may order his bulk requirement of spares, if it so desires. The same provision 
will also be applicable to Sub-Implementing Partners. Further, in case of discontinuance of 
manufacture of any spares by the Contractor and/or his Sub- Contractor or Implementing 
Partner, Implementing Partner will provide the EESL, two years in advance, with full 
manufacturing drawings, material specification and technical information including 
information on alternative equivalent makes required by the EESL for the purpose of 
manufacture/procurement of such items. 

 
7.3.1.9 The prices of all future requirements of item of spares beyond 3 years operational 
requirement will be derived from the corresponding ex-works price at which the order for 
such spares have been placed by EESL as a part of mandatory spares or recommended spares, 
or from the rates of mandatory spares or recommended spares as quoted by/ negotiated with 
the Implementing Partner. Ex-works order price of future spares shall be computed in 
accordance with the price adjustment provisions covered under the main Contract excepting 
that the base indices will be counted from the scheduled date of Commissioning of the last 
equipment under the main project and there will be no ceiling on the amount of variation in 
the prices. The above option for procuring future recommended spares by the EESL shall 
remain valid for the period of 5 years from the date of Commissioning of the equipment.  

 
7.3.1.10 The Implementing Partner will indicate in advance the delivery period of the items of 

spares, which the EESL may procure in accordance with above sub-clause. In case of 

emergency requirements of spares, the Con-tractor would make every effort to expedite the 
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manufacture and delivery of such spares on the basis of mutually agreed time schedule.  

 

7.3.1.11 In case the Implementing Partner fails to supply the mandatory, recommended or 
long term spares in the terms stipulated above, the EESL shall be entitled to purchase the same 

from the alternate sources at the risk and the cost of the Implementing Partner and recover 
from the Implementing Partner, the excess amount paid by the EESL over the rates worked on 
the above basis. In the event of such risk purchase by the EESL, the purchases will be as per 
the Works and Procurement Policy of the EESL prevalent at the time of such purchases and the 
EESL at his option may include a representative from the Implementing Partner in finalising 
the purchases.  

 

7.3.1.11 It is expressly understood that the final settlement between the par-ties in terms of 
relevant clauses of the Contract Documents shall not relieve the Implementing Partner of any 
of his obligations under the provision of long term availability of spares and such provisions 
shall continue to be enforced till the expiry of 5 years period reckoned from the scheduled date 
of Commissioning of the Plant and Equipment unless other-wise discharged expressly in 
writing by the EESL. Further, the provisions pertaining to long term availability of spares shall 
be ex-tended beyond 5 years applicability period mentioned hereinabove if so desired by the 
EESL and at the mutually acceptable escalation formula.  

 
 

7.3.1.13 The Implementing Partner shall warrant that all spares supplied will be new and in 

accordance with the Contract Documents and will be free from de-fects in design, material and 

workmanship and shall further guarantee as under: 

 

(i) For 3 years operational spares (both mandatory and recommended) 

 

a) For any item of spares ordered or to be ordered by the EESL for 3 years 

operational requirement of the plant which are manufactured as a continuous 

operation together with the corresponding main equipment/component, the 

Defect Liability Period will be twelve (12) months from the scheduled date of 

commercial operation of main equipment/ plant under the Contract. 'Commercial 

Operation' shall mean the conditions of operation in which the complete 

equipment covered under the Contract is officially declared by the EESL to be 

available for continuous operation at different loads upto and including rated 

capacity. Such declaration by the EESL, however, shall not relieve or prejudice the 

Implementing Partner any of his obligations under the Contract. In case of any 

failure in the original component/equipments due to faulty designs, materials and 

workmanship, the corresponding spare parts, if any, supplied will be replaced 

without any extra cost to the EESL unless a joint examination and analysis by the 

EESL and the Implementing Partner of such spare parts prove that the defect found 

in the original part that failed, can safely be assumed not to be present in spare 

parts. Such replaced spare parts will have the same Defect Liability as applicable to 

the replacement made for the defective original part/component provided that 

such replacement for the original equipment and the spare replaced are again 

manufactured together. The discarded spare parts will become the property of the 

Implementing Partner as soon as they have been replaced by the Implementing 

Partner.  
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b) For the item of spares ordered or to be ordered by the EESL for 3 years operational 

requirement of the plant, which with the written approval of the EESL, are not 

manufactured as a continuous operation will be warranted for 7000 hrs of trouble 

free operation if used within a period of eighteen (18) months reckoned from the 

date of delivery at site. However, if such spare parts are put to use after eighteen 

(18) months of the delivery at Site then the guarantee of such spares will stand 

valid till the expiry of thirty six (36) months from the scheduled date of 

Commissioning of equipment/plant covered under the contract or 7000 hrs of 

trouble free operation after such spares are put in service, whichever is earlier. 

 

c) For long term requirement 

 

For item of spares that may be ordered by the EESL to cover requirements beyond 3 

years of Initial Operation of the plant, the warranty will be till the expiry of 7000 hrs of 

trouble free operation if used within a period of eighteen (18) months from the date of 

delivery at site. For item of spares that may be used after eighteen (18) months from 

the date of delivery at site, the warranty period will be 12 months from the date they 

are put to use or 7000 hrs of trouble free operation, whichever is earlier. In any case 

the defect liability of spares will expire at the end of forty eight (48) months from the 

date of their receipt at site.  

 

(ii) The Defect Liability of spares covered in para (b) & (c) above, that are not used 

within 18 months from the respective date of the delivery at Site will, however, 

be subject to condition that all such spares being stored/maintained/preserved 

in accordance with Implementing Partner's standard recommended practice, if 

any, and the same has been furnished to the EESL.  

 

8. Time for Commencement and Completion 
 

8.1 The Implementing Partner shall commence work on the Facilities from the date of Notification 
of Award and without  prejudice  to  GCC  Sub-Clause 26.2 hereof,  the Implementing Partner  shall  
thereafter  proceed  with  the Facilities in accordance with the time schedule specified in Appendix 4 
(Time Schedule) to the Contract Agreement or / and as mentioned in special conditions of 
contract. 
 
 
8.2 The  Implementing Partner  shall  attain  Completion  of  the  Facilities  (or  of  a  part where a 
separate time for Completion of such part is specified in the Contract) within the time stated in the 
SCC or within such extended time to which the Implementing Partner shall be entitled under GCC 
Clause 40 (Extension  of Time for Completion) hereof. 
 
9. Contractor orImplementing Partner’s Responsibilities  
 
9.1 The Contractor or Implementing Partner shall design, manufacture (including associated 
purchases and/or   subcontracting),   install and complete the Facilities   with due care and 
diligence in accordance with the Contract. 
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9.2 The Contractor orImplementing Partner  confirms  that  it  has  entered  into  this  Contract  on  
the basis of a proper examination of the data relating to the Facilities (including any data as to 
boring tests) provided by the EESL, and on the basis of information that the Contractor 
orImplementing Partner could have obtained from a visual inspection of the Site (if access thereto 
was available) and of other data readily available to it relating to the Facilities as at the date 
twenty-eight (28) days prior to bid submission.   The Implementing Partner acknowledges that 
any failure to acquaint itself with all such data and information shall not relieve its responsibility 
for properly estimating the difficulty or cost of successfully performing the Facilities. 
 
9.3 The Implementing Partner shall acquire in its name all permits, approvals and/or licenses 
from all local, state or national government authorities or public service undertakings in the 
country where the Site is located that are necessary for the performance of the Contract, including, 
without limitation, visas for the Contractor or Implementing Partner’s and Sub Contractor or 
Implementing Partner’s personnel and entry permits for all imported Implementing Partner’s 
Equipment. The Implementing Partner shall acquire all other permits, approvals and/or licenses 
that are not the responsibility of the EESL under GCC Sub-Clause 10.3 hereof and that are 
necessary for the performance of the Contract. 
 
9.4 The Implementing Partner shall comply with all laws in force in the country wherethe 
Facilities are installed and where the Installation Services are carried out.  The laws will include 
all national, provincial, municipal or otherlaws  that  affect  the  performance  of  the  Contract  and  
bind  upon  theImplementing Partner.  The Implementing Partner shall indemnify and hold 
harmless the EESL from and against any and all liabilities, damages, claims, fines, penalties and 
expenses of whatever nature arising or resulting from the violation of such laws by the Contractor 
orImplementing Partner or its personnel, including theContractor orSubImplementing Partners 
and their personnel, but without prejudice to GCC Sub Clause 10.1 hereof. 
 
9.5 Any  Plant,  Material  and  Services  that  will  be  incorporated  in  or  berequired for the 
Facilities and other supplies shall have their origin asspecified under GCC Clause 3.13 (Country of 
Origin). 

 

10. EESL’s Responsibilities 
 

10.1 The EESL shall ensure the accuracy of  all information and/or data tobe  supplied  by  the  EESL  
as  described  in  Appendix  6  (Scope  ofWorks  and  Supply  by  the  EESL)  to  the  Contract,  except  
whenotherwise expressly stated in the Contract. 
 
10.2 The EESL shall be responsible for acquiring and providing legal andphysical possession of the 
Site and access thereto, and for   providingpossession of and access to all other areas reasonably 
required for theproper execution of the Contract, including all requisite rights of way, asspecified 
in Appendix 6 (Scope of Works and Supply by the EESL)to the Contract Agreement.  The EESL 
shall give full possession ofand accord all rights of access thereto on or before the date(s) 
specified in Appendix 6. 
 
10.3 The  EESL  shall  acquire  and  pay  for  all  permits,  approvals  and/orlicenses  from all local, 
state or national government authorities or publicservice undertakings in the country where the 
Site is located which suchauthorities or undertakings require the EESL to obtain them in 
theEESL’s name, are necessary for the execution of the Contract (theyinclude those required for 
the performance by both the Implementing Partner andthe EESL of their respective obligations 
under the Contract), including those specified in Appendix 6 (Scope of Works and Supply by 
theEESL) to the Contract Agreement. 
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10.4 If requested by the Implementing Partner, the EESL shall use its best endeavours  to  assist  
the  Implementing Partner  in  obtaining  in  a  timely  and  expeditiousmanner all permits, approvals 
and/or  licenses necessary for the execution of the Contract from all local, state or national 
government authorities or public service undertakings that such authorities or undertakings 
require theContractor orImplementing Partner or SubContractor or Implementing Partners or the 
personnel of the Contractor or Implementing Partner  or Sub Contractor or Implementing 
Partners, as the case may be, to obtain. 
 
10.5 Unless otherwise specified in the Contract or agreed upon by the EESL and the Implementing 
Partner, the EESL shall provide sufficient, properly qualified operating and maintenance 
personnel; shall supply and make available  all  raw  materials,  utilities,  lubricants,  chemicals,  
catalysts other materials and facilities ; and shall perform all work and services of whatsoever  
nature, to  enable  the  Implementing Partner  to properly  carry out Precommissioning,  
Commissioning and Guarantee Tests, all in accordance with the provisions of Appendix 6 (Scope 
of  Works and  Supply by  the  EESL)  to  the  Contract  Agreement  at  or  before  the  time 
specified in the program furnished  by  the Contractor orImplementing Partner  under GCC Sub- 
Clause 18.2 (Program of Performance) hereof and in the manner there-upon specified or as 
otherwise agreed upon by the EESL and the Contractor orImplementing Partner.   
 
10.6 The  EESL  shall  be  responsible  for  the  continued  operation  of  the Facilities after 
Completion, in accordance with GCC Sub-Clause 24.8, and  shall  be  responsible  for  facilitating  
the  Guarantee  Test(s)  for  the Facilities, in accordance with GCC Sub-Clause 25.2. 
 
10.7 All costs and expenses involved in the performance of the obligations under this GCC Clause 
10 shall be the responsibility of the EESL save those to be incurred by the Implementing Partner 
with respect to the performance of Guarantee Tests, in accordance with GCC Sub-Clause 25.2. 
 

C. Payment 
 

11. Contract Price 
 
11.1 The Contract Price shall be as specified in Article 2 (Contract Price and Terms of Payment) of 
the Form of Contract Agreement. 
 
11.2 The Contract Price shall be adjusted in accordance with provisions of Appendix-2 (Price 
Adjustment) to the Contract Agreement,ifapplicable. It will be mentioned in SCC. 
 
11.3 Subject to GCC Sub-Clauses 9.2, 10.1 and 35 (Unforeseen Conditions) hereof, the 
Implementing Partner shall be deemed to have satisfied itself as to the hereof, correctness and 
sufficiency of the Contract Price, which shall, expect as otherwise provided for in the Contract, 
cover all its obligations under the Contract. 
 
12. Terms of Payment 

 
12.1 The Contract price shall be paid as specified in Appendix 1 (Terms and Procedures of 
Payment) to the Contract Agreement. The procedures to be followed in making application for and 
processing payments shall be those outlined in the same Appendix 1.   
 
12.2 No payment made by the EESL herein shall be deemed to constitute acceptance by the EESL 
of the Facilities or any part(s) thereof. 
 
12.3 The currency or currencies in which payments are made to the Implementing Partner  under  
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this  Contract  shall  be  specified  in  Appendix  1  (Terms  and Procedures  of  Payment)  to  the  
Contract  Agreement,  subject  to  the general principle that payments will be made in the currency 
or currencies in which the Contract Price has been stated in the Contract. 
 
 
13. Securities 
 
13.1 Issuance of Securities 
The Implementing Partner shall provide the securities specified below in favour of theEESL at the 
times, and in the amount, manner and form specifiedbelow. 
 
13.2 Advance Payment Security 
 
13.2.1 The Implementing Partner shall, within twenty-eight (28) days of the notification of 
contract award, provide a security in an amount equalto the advance payment calculated in 
accordance with Appendix 1 (Terms and Procedures of Payment) to the Contract Agreement, and 
in the currency or currencies of the contract, with ainitial validity of up to ninety (90) days 
beyond the schedule dateof Completion of the Facilities in accordance with GCC Clause24.  
However, in case of delay in completion of facilities underthe package, the validity of the security 
shall be extended by the period of such delay. 
 
13.2.2 The security shall be in the form of an unconditional bank guarantee as per the proforma 
provided in Section VII (Forms andProcedures)- Form of Advance Payment Security.The 
Advancepayment Security shall be reduced prorata every three (3) monthsafter First Running 
Account Bill/Stage Payment under the Contract based onthe  value  of  equipment/facilities  
received.  Thecumulative amount of reduction at any point of time shall notexceed seventy five 
percent (75%) of the advance correspondingto cumulative value of the respective equipment 
Facilities supplied  and  received  as  per  a  certificate  issued  by  the  ProjectManager and the 
balance of 25% released after ninety (90) daysbeyond the Completion of those Facilities. It should 
be clearlyunderstood that reduction in the value of security for advanceshall  not  in  any  way  
dilute  the  Implementing Partner's  responsibility  andliabilities under the Contract including in 
respect of the Facilitiesfor which the reduction in the value of security is allowed. 
 

13.3 Contract Performance Security 
 
13.3.1 The Implementing Partner shall, within twenty-eight (28) days of the Notification of Award, 

provide securities for the due performance of theContract for ten percent (10%) of the Contract Price 

of all the Contracts, with ainitial validity upto ninety (90) days beyond the endof scheduled Defect 

Liability Period of the last equipment coveredunder the package.  If the EESL accepts to enters into 

'SecondContract' and/or 'Third Contract' with the Assignee of a foreign Implementing Partner, pursuant 

to GCC Sub-Clause 3.6, the said Assignee, inaddition to the Contract Performance Securities to be 

provided bythe foreign Implementing Partner for ten percent (10%) of the value of all the 

Contracts i.e. First Contract, Second Contract and Third Contract, shall provide within twenty eight 

(28) days of the Notification of Award, separate Contract Performance Security(ies) equivalent to 

ten percent (10%) of the value of Contract(s) entered into with the Assignee, for the due 

performance of Contract, with a intial validity up to ninety (90) days beyond the end of Scheduled 

Defect Liability period of the last equipment covered under the package. However, in case of delay 

in completion of the defect liability period, the validity of all the contract performance securities 

shall be extended by the period of such delay. 
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13.3.2 The performance security shall be denominated in the currency orcurrencies  of   the Contract, 
or in a freely convertible currencyacceptable to the EESL, and shall be in the form of unconditional 
bank guarantee provided in Section-VII (Forms and Procedures)-Form of Performance Security of 
the bidding documents. 
 
13.3.3 Unless otherwise stipulated in SCC, the security shall be reduced pro rata to the Contract 
Price of a part of the Facilities for which a separate time for Completion is provided, twenty one (21) 
months after Completion of the Facilities or where relevant part thereof, or fifteen (15) months after 
Operational Acceptance of the Facilities (or the relevant part thereof), whichever occurs first; 
provided, however, that if the Defects Liability Period has been extended on any  part  of  the  
Facilities  pursuant  to  GCC  Sub-Clause  27.8 hereof, the Implementing Partner shall issue an 
additional   security in an amount  proportionate  to  the  Contract  Price  of  that  part.  The security 
shall be returned to  the  Implementing Partner  immediately after its expiration, provided,  however, 
that if the Implementing Partner, pursuant to GCC Sub-Clause 27.10, is liable for an extended 
warranty obligation, the performance security shall be extended for the period and up to the amount 
agreed upon or as specified in the SCC. 
 

14. 
Taxes and 
Duties 

 
14.1 Except as otherwise specifically provided in the Contract, the Implementing Partnershall bear 
and pay all taxes, duties, levies and charges assessed on theImplementing Partner, its 
SubImplementing Partners or their employees by all municipal, stateor national government 
authorities in connection with the Facilities in andoutside of the country where the Site is located. 
 
14.2 Notwithstanding GCC Sub-Clauses 14.1 above, the EESL shall bearand promptly reimburse all 
customs and import duties, if imposed infuture, on the Plant and Equipment including Type Test 
and mandatoryspares supplied from abroad and specified in Price Schedule (andon spare parts to 
be supplied from abroad and specified in Schedule, when awarded) and that are to be 
incorporated into the Facilities,by the law of the country where the Site is located. However, if the 
plantand  equipment  are  shipped  in  Shipper’s  containers,  then  the  customduty  levied  on  the  
cost  of  empty  containers  shall  be  borne  and  paid/reimbursed by the Implementing Partner. 
The EESL shall also bear and pay/reimburse to the Implementing Partner/Assignee of Foreign 
Implementing Partner (if  applicable) Sales Tax (but not the surcharge in lieu of Sales Tax), Local 
Tax including Entry Tax / Octroi (if applicable) in respect of direct transactions between the EESL 
and the Implementing Partner, if imposed on the Plant and Equipment including Type Test and 
Mandatory Spares manufactured within the EESL’s country and specified in Price (and also on 
locally supplied spares quoted when awarded) to be incorporated in the Facilities, by the law of 
country where the site is located. For this purpose, the Ex-works price if quoted in foreign 
currency and so incorporated in the contract, shall be converted to Indian Rupees as per the TT 
buying exchange rates established by State Bank of India prevailing on the actual date of Ex-works 
(India) despatch. 
 
All taxes, duties and levies on works contract, if any, shall be to the Implementing Partner’s 

account and no separate claim in this regard will be entertained by the EESL. 

 

14.3 If any tax exemptions, reductions, allowances or privileges is available to the Implementing 

Partner in the country where the Site is located, the EESL shall use its best endeavours to enable 

the Implementing Partner to benefit from any such tax savings to the maximum allowable extent.  

 

14.4 For the purpose of the Contract, it is agreed that the Contract Price specified in Article 2 
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(Contract Price and Terms of Payment) of the Contract Agreement is based on the taxes, duties, 
levies and charges prevailing at the date seven (7) days prior to the last date of bid submission in 

the country where the Site is located (hereinafter called “Tax” in this GCC Sub-Clause 14.4). If any 
rates of Tax are increased or de-creased, a new Tax is introduced, an existing Tax is abolished, or 
any change in interpretation or application of any Tax occurs in the course of the performance of 
Contract, which was or will be assessed on the Implementing Partner in connection with 
performance of the Contract, an equitable adjustment of the Contract Price shall be made to fully 

take into account any such change by addition to the Contract Price or deduction there-from, as 
the case may be, in accordance with GCC Clause 36 (Change in Laws and Regulations) hereof. 
However, these adjustments would be restricted to direct transactions between the EESL and the 
Contractor/assignee of Foreign Implementing Partner (if applicable). These adjustments shall not 

be applicable on procurement of raw materials, intermediary components etc. by the 
Implementing Partner/assignee and also not applicable on the bought out items despatched 
directly from sub-vendor’s works to site.  

 
D. Intellectual Property 
 
15. Copyright 
 
15.1The copyright in all drawings, documents and other materials containingdata and information 
furnished to the EESL by the Implementing Partnerhereinshall  remain  vested  in  the  Implementing 
Partner  or,  if  they  are  furnished  to  theEESL directly or through the Implementing Partner by any 
third party, includingsuppliers of materials, the copyright in such materials shall remain vestedin 
such third party. The EESL shall however be free to reproduce alldrawings, documents and other 
material furnished to the EESL for 
the purpose of the contract including, if required, for operation and maintenance of the facilities. 
 

16. Confidential Information  
 

16.1 The EESL and the Implementing Partner shall keep confidential and shall not,without the 
written consent of the other party hereto, divulge to any thirdparty  any  documents,  data  or  other  
information  furnished  directly  orindirectly  by  the  other  party  hereto  in  connection  with  the  
Contract,whether such information has been furnished  prior to, during or followingtermination of 
the Contract. Notwithstanding the above, the Contractor orImplementing Partnermay  furnish  to  
its  SubContractor or Implementing Partner(s)  such  documents,  data  and  otherinformation it 
receives from the EESL to the extent required for theSub Contractor or Implementing Partner(s) 
to perform its work under the Contract, in which eventtheImplementing Partner shall obtain from 
such SubContractor or Implementing Partner(s) an undertaking ofconfidentiality similar to that 
imposed on the Implementing Partner under this GCC 

Clause16. 
 
16.2 The EESL shall not use such documents, data and other informationreceived from the 
Implementing Partner for any purpose other than the operationand maintenance of the Facilities.   
Similarly, the   Implementing Partner shall notuse such documents, data and other information 
received from the EESL for any purpose other than  the  design,  procurement  of  Plantand  
Equipment,  construction  or  such  other  work  and  services  as  are required for the performance of 
the Contract. 
 
16.3 The obligation of a party under GCC Sub-Clauses 16.1 and 16.2 above, however, shall not 

apply to that information which 
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(a) now or hereafter enters the public domain through no fault of that party. 
 

(b) can be proven to have been possessed by that party at the time of disclosure and which was not 
previously obtained, directly or indirectly, from the other party hereto 

 

(c) Otherwise lawfully becomes available to that party from a third party that has no obligation 

of confidentiality.  

 
16.4 The above provisions of this GCC Clause 16 shall not in any way modify any undertaking of 

confidentiality given by either of the parties hereto prior to the date of the Contract in 

respect of the Facilities or any part thereof.  

 

16.5 The provisions of this GCC Clause 16 shall survive termination, for what-ever reason, of the 

Contract.  

 

E. Work Execution 
 
17. Representatives 
 
17.1 Project Manager 
 
If the Project Manager is not named in the Contract, then within fourteen (14) days of the Effective 
Date, the EESL shall appoint and notify the Implementing Partner in writing of the name of the 
Project Manager. The EESL may from time to time appoint some other person as the Project 
Manager in place of the person previously so appointed, and shall give a notice of the name of such 
other person to the Implementing Partner without delay. The EESL shall take reasonable care to 
see that no such appointment is made at such a time or in such a manner as to impede the 
progress of work on the Facilities. The Project Manager shall represent and act for the EESL at all 
times during the currency of the Contract. All notices, instructions, orders, certificates, approvals 
and all other communications under the Contract shall be given by the Project Manager, except as 
herein otherwise provided. 
 
All notices, instructions, information and other communications given by the Implementing 

Partner to the EESL under the Contract shall be given to the Project Manager, except as herein 

otherwise provided. 

 

17.2 Contractor’s representative & Construction Manager 

 

17.2.1 If the Implementing Partner’s Representative is not named in the Contract, then within 

fourteen (14) days of the Effective Date, the Implementing Partner shall appoint the Implementing 

Partner’s Representative and shall request the EESL in writing to approve the person so 

appointed. If the EESL makes no objection to the appointment within fourteen (14) days, the 

Implementing Partner’s Representative shall be deemed to have been approved. If the EESL 

objects to the appointment within fourteen (14) days giving the reason therefor, then the 

Implementing Partner shall appoint a replacement within fourteen (14) days of such objection, 

and the foregoing provisions of this GCC Sub-Clause 17.2.1 shall apply thereto. 

 

17.2.2 The Implementing Partner’s Representative shall represent and act for the Implementing 
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Partner at all times during the currency of the Contract and shall give to the Project Manager all 

the Implementing Partner’s notices, instructions, information and all other communications under 

the Contract. 

 

All notices, instructions, information and all other communications given by the EESL or the 

Project Manager to the Implementing Partner under the Contract shall be given to the 

Implementing Partner’s Representative or, in its absence, its deputy, except as herein otherwise 

provided. 

 

The Implementing Partner shall not revoke the appointment of the Implementing Partner’s 

Representative without the EESL’s prior written con-sent, which shall not be unreasonably 

withheld. If the EESL consents thereto, the Implementing Partner shall appoint some other per-

son as the Implementing Partner’s Representative, pursuant to the procedure set out in GCC Sub-

Clause 17.2.1 

 

17.2.3 The Implementing Partner’s Representative may, subject to the approval of the EESL 

(which shall not be unreasonably withheld), at any time delegate to any person any of the powers, 

functions and authorities vested in him or her. Any such delegation may be revoked at any time. 

Any such delegation or revocation shall be subject to a prior notice signed by the Implementing 

Partner’s Representa-tive, and shall specify the powers, functions and authorities thereby 

delegated or revoked. No such delegation or revocation shall take effect unless and until a copy 

thereof has been delivered to the EESL and the Project Manager. 

 

Any act or exercise by any person of powers, functions and authorities so delegated to him or her 

in accordance with this GCC Sub-Clause 17.2.3 shall be deemed to be an act or exercise by the 

Implementing Partner’s Representative. 

 

17.2.3.1 Notwithstanding anything stated in GCC Sub-clause 17.1 and 17.2.1 above, for the purpose 

of execution of contract, the EESL and the Implementing Partner shall finalise and agree to a 

Contract Co-ordination Procedure and all the communication under the Contract shall be in 

accordance with such Contract Co-ordination Procedure. 

 

17.2.4 From the commencement of installation of the Facilities at the Site until Operational 

Acceptance, the Implementing Partner’s Representative shall appoint a suitable person as the 

construction manager (hereinafter referred to as “the Construction Manager”). The Construction 

Manager shall supervise all work done at the Site by the Implementing Partner and shall be 

present at the Site throughout normal working hours except when on leave, sick or absent for 

reasons connected with the proper performance of the Contract. When-ever the Construction 

Manager is absent from the Site, a suitable person shall be appointed to act as his or her deputy.  

 

17.2.5 The EESL may by notice to the Implementing Partner object to any representative or person 

employed by the Implementing Partner in the ex-ecution of the Contract who, in the reasonable 
opinion of the EESL, may behave inappropriately, may be incompetent or negligent, or may 

commit a serious breach of the Site regulations provided under GCC Sub-Clause 22.3. The EESL 

shall provide evidence of the same, whereupon the Implementing Partner shall remove such 

person from the Facilities.  
 

17.2.6 If any representative or person employed by the Implementing Partner is removed in 
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accordance with GCC Sub-Clause 17.2.5, the Con-tractor shall, where required, promptly appoint a 

replacement.  

 

18. Work Program 
 
18.1 Contractor orImplementing Partner’s Organization 
The Implementing Partner shall supply to the EESL and the Project Manager achart showing the 
proposed organization to be established by the Implementing Partner for carrying out work on 
the Facilities. The chart shall include theidentities of the key personnel together with the curricula 
vitae of suchkey personnel to be employed within twenty-one (21) days of the Effective Date.   The 
Implementing Partner shall promptly inform the EESL and theProject Manager in writing of any 
revision or alteration of such an organization chart. 
 

18.2 Program of Performance 
Within  twenty-eight (28)  days after the date of notification of award ofContract, the 
Implementing Partner shall prepare and submit to the Project Manager a detailed program of 
performance of the Contract, made in the form ofPERT Network and showing the sequence in which 
it proposes to design, manufacture, transport, assemble, install and pre-commission theFacilities,  
as  well  as  the  date  by  which  the  Implementing Partner  reasonably  requires  that  the  EESL  shall  
have  fulfilled  its  obligations  under  theContract  so  as  to  enable  the  Implementing Partner  to  
execute  the  Contract  inaccordance  with  the  program  and  to  achieve  Completion  and  Acceptance 
of the Facilities in accordance with the Contract.  The program sosubmitted  by  the  Implementing 
Partner  shall  accord  with  the  Time  Schedule  included in Appendix 4 (Time Schedule) to the 
Contract Agreement andany other dates and periods specified in the Contract.   The Implementing 
Partnershall update and revise the program as andwhen  appropriate or whenrequired by the 
Project Manager, but without modification in the Timesfor Completion given in the SCC and any 
extension granted in accordance with GCC Clause 40, and shall submit all such revisions to the 
Project Manager. 
 
18.3 Progress Report 

The Contractor orImplementing Partner  shall  monitor progress of all the activities specified inthe 
program referred to in GCC Sub-Clause 18.2 (Program of Performance)  above,  and  supply  a  
progress  report  to  the  Project Managerevery month. 
 
The progress report shall be in a form acceptable to the Project Manager and shall also indicate: (a) 

percentage completion achieved compared with the planned percentage completion for each 

activity; and (b) where any activity is behind the program, giving comments and likely 

consequences and stating the corrective action being taken. 

 

18.4 Progress of Performance  
 If at any time the Implementing Partner’s actual progress falls behind the program referred to in 
GCC Sub-Clause 18.2 (Program of Performance), or it becomes apparent that it will so fall behind, 
the Implementing Partner shall, at the request of the EESL or the Project Manager, prepare and 
submit to the Project Manager a revised program, taking into account the prevailing 
circumstances, and shall notify the Project Manager of the steps being taken to expedite progress 
so as to attain Completion of the Facilities within the Time for Completion under GCC Sub-Clause 
8.2 (Time for Commencement and Completion), any extension thereof entitled under GCC Sub-
Clause 40.1 (Extension of Time for Completion), or any ex-tended period as may otherwise be 
agreed upon between the EESLand the Implementing Partner.  
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18.5 Work Procedures  
The Contract shall be executed in accordance with the Contract Documents and the procedures 

given in the section on Forms and Procedures of the Contract Documents.  

 

If agreed between the EESL and the Implementing Partner, the Implementing Partner may execute 

the Contract in accordance with its own standard project execution plans and procedures to the 

extent that they do not conflict with the provisions contained in the Contract. 

 
18.6 Maintenanceof Recordsof Weekly Progress Review meeting at Site 

 

The Contractor shall be required to attend all weekly site progress review meetings organised by 

the 'Project Manager' or his authorised representative. The deliberations in the meetings shall 

interalia include the weekly program, progress of work (including details of manpower, tools & 

plants deployed by the Contractor vis-a-vis agreed schedule), inputs to be provided by Employer, 

delays, if any and recovery program, specific hindrances to work and work instructions by 

Employer. The minutes of the weekly meetings shall be recorded in triplicate in a numbered 

register available with the Project Manager or his authorised representative. These representative 

and the Contractor and one copy of the signed records  shall  be handed over to the Contractor. 

 

19. Subcontracting 

19.1 Appendix 5 (List of Approved SubImplementing Partners) to the Contract Agreement 

specifies major items of supply or services and a list of approved Sub-Implementing Partners 

against each item, including vendors.  Insofar as no SubImplementing Partners are listed against any 

such item, the Implementing Partner shall prepare a list  of  SubImplementing Partners  for  such  

item  for  inclusion  in  such  list. The Implementing Partner  may from  time  to  time  propose  any  

addition to  or  deletion from  any  such  list. The Implementing Partner shall submit any such list or 

any modification thereto to the EESL for its approval in sufficient time so as not to impede the 

progress of work on the Facilities.  Such approval by  the  EESL  for  any  of  the  SubImplementing 

Partners  shall  not  relieve  the Implementing Partner from any of its obligations, duties or 

responsibilities under the Contract. 

 

19.2 The Implementing Partner shall select and employ its SubImplementing Partners for such 

major items from those listed in the lists referred to in GCC Sub-Clause 19.1.  

 

19.3 For items or parts of the Facilities not specified in Appendix 5 (List of Approved 

SubImplementing Partners) to the Contract Agreement, the Implementing Partner may employ 

such SubImplementing Partners as it may select, at its discretion.  

 

20. Design and Engineering 

 

20.1 Specifications and Drawings 

 

20.1.1 The Implementing Partner shall execute the basic and detailed design andthe engineering 
work in compliance with the provisions of theContract, or where not so specified, in accordance with 
goodengineering practice. 
 
The Implementing Partner shall be responsible for any discrepancies, errorsor omissions in the 
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specifications, drawings and other technicaldocuments that it has prepared, whether such 
specifications,drawings and other documents have been approved by the ProjectManager or not, 
provided that   such   discrepancies,   errors oromissions are not because of inaccurate information 
furnished inwriting to the Implementing Partner by or on behalf of the EESL. 
 
20.1.2 The  Implementing Partner  shall  be  entitled  to  disclaim  responsibility  forany  design, 
data, drawing, specification or other document,  orany  modification thereof provided or 
designated by or on behalfof  the  EESL,  by  giving  a  notice  of  such  disclaimer  to  the Project 
Manager. 
 

20.2 Codes and Standards 

Wherever  references are made in the Contract to codes and standardsin  accordance  with  which 
the Contract shall be executed, the editionor the revised version of such codes and standards 
current at the datetwenty-eight (28) days prior to date of bid submission shall apply 
unlessotherwise specified.   During Contract execution, any changes in suchcodes and standards 
shall be applied after approval by the EESL andshall be treated in accordance with GCC Clause 39 
(Changes Originating from Implementing Partner). 
 
20.3 Approval/Review of Technical Documents by Project Manager, where ever applicable 

 

20.3.1 The  Implementing Partner  shall  prepare  (or  cause  its  SubImplementing Partners  
toprepare) and furnish to the Project Manager the documents listedin Appendix 7 (List of 
Documents for Approval or Review) to theContract Agreement for its approval or review as 
specified and asin accordance with the requirements of GCC Sub-Clause 18.2(Program of 
Performance). 

 

Any part of the Facilities covered by or related to the documentsto be approved by the Project 
Manager shall be executed only after the Project Manager’s approval thereof. 
 
GCC Sub-Clauses 20.3.2 through 20.3.7 shall apply to thosedocuments requiring the Project 
Manager’s approval, but not tothose furnished to the Project Manager for its review only. 
 
20.3.2 Within twenty one (21) days after receipt by the Project Managerof any document  requiring  

the  Project  Manager’s  approval  in accordance with GCC Sub-Clause 20.3.1, the Project Manager 

shall either return one copy thereof to the Implementing Partner with its approval endorsed 

thereon or shall notify the Implementing Partner in writing of its disapproval thereof and the 

reasons therefor and the modifications that the Project Manager proposes. 

 

20.3.3 The Project Manager shall not disapprove any document, except on the grounds that the 

document does not comply with some specified provision of the Contract or that it is contrary to 

good engineering practice.  

 

20.3.4 If the Project Manager disapproves the document, the Implementing Partner shall modify 
the document and resubmit it for the Project Manager’s approval in accordance with GCC Sub-

Clause 20.3.2. If the Project Manager approves the document subject to modification(s), the 
Implementing Partner shall make the required modification(s), and upon resubmission with the 

required modifications the document shall be deemed to have been approved.  
 

The procedure for submission of the documents by the Implementing Partner and their approval 

by the Project Manager shall be discussed and finalised with the Implementing Partner.  
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20.3.5 If any dispute or difference occurs between the EESL and the Implementing Partner in 

connection with or arising out of the disapproval by the Project Manager of any document and/or 

any modification(s) thereto that cannot be settled between the parties within a reasonable period, 

then such dispute or difference may be referred to an Adjudicator for determination in accordance 

with GCC Sub-Clause 6.1 (Adjudicator) hereof. If such dispute or difference is referred to an 

Adjudicator, the Project Manager shall give instructions as to whether and if so, how, performance 

of the Contract is to proceed. The Implementing Partner shall proceed with the Contract in 

accordance with the Project Manager’s instructions, provided that if the Adjudicator upholds the 

Implementing Partner’s view on the dispute and if the EESL has not given notice under GCC Sub-

Clause 6.1.2 hereof, then the Implementing Partner shall be reimbursed by the EESL for any 

additional costs incurred by reason of such instructions and shall be relieved of such 

responsibility or liability in connection with the dispute and the execution of the instructions as 

the Adjudicator shall decide, and the Time for Completion shall be extended accordingly.  

 

20.3.6 The Project Manager’s approval, with or without modification of the document furnished by 

the Implementing Partner, shall not relieve the Implementing Partner of any responsibility or 

liability imposed upon it by any provisions of the Contract except to the extent that any 

subsequent failure results from modifications required by the Project Manager.  

 

20.3.7 The Implementing Partner shall not depart from any approved documentunless the 
Implementing Partner has first submitted to the Project Manageran amended document and 
obtained the Project Manager’sapproval thereof, pursuant to the provisions of this GCC Sub-
Clause 20.3. 
 

If  the  Project  Manager  requests  any  change  in  any  alreadyapproved document and/or in any 
document based thereon, theprovisions  of  GCC  Clause  39  (Change  in  the  Facilities)  shallapply to 
such request. 
 
 
21. Prourement 

 
21.1 Plant and Equipment 

Subject to GCC Sub-Clause 14.2, the Implementing Partner shall manufacture orprocure and 
transport all the Plant and Equipment in an expeditious and orderly manner to the Site. 
 
21.2 EESL-Supplied Plant, Equipment, and Materials 
If  Appendix  6  (Scope  of  Works  and  Supply  by  the  EESL)  to  theContract Agreement provides 
that the EESL shall furnish any specificitems of machinery, equipment or materials to the 
Implementing Partner, the followingprovisions shall apply: 
 

 21.2.1 The EESL shall, at its own risk and expense, transport eachitem  to  the  place  on  or  near  
the  Site  as  agreed  upon  by  theparties and make such item available to the Implementing Partner 
at thetime  specified  in  the  program  furnished  by  the  Implementing Partner,pursuant to GCC 
Sub-Clause 18.2 (Program of Performance),unless otherwise mutually agreed. 
 
21.2.2 Upon receipt of such item, the Implementing Partner shall inspect the samevisually and 
notify the Project Manager of any detected shortage,defect or default.  The EESL shall immediately 
remedy anyshortage, defect or default, or the Implementing Partner shall, if practicableand 
possible, at the request of the EESL, remedy suchshortage, defect or default at the EESL’s cost and 
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expense. After inspection, such item shall fall under the care, custody andcontrol of the 
Implementing Partner.  The provision of this GCC Sub-Clause21.2.2 shall apply to any item 
supplied to remedy any suchshortage or default or to substitute for any defective item, or 
shallapply to defective items that have been repaired. 
 
21.2.3 The foregoing responsibilities of the Implementing Partner and its obligationsof care, 
custody and control shall not relieve the EESLofliability for any undetected shortage, defect  or 
default, nor placethe Implementing Partner under any liability for any such shortage, defect 
ordefault whether under GCC Clause 27 (Defect Liability) or underany other provision of Contract. 
 
21.3 Transportation 

 

21.3.1 The Implementing Partner shall at its own risk and expense transport all the Plant and 

Equipment and the Implementing Partner’s Equipment to the Site by the mode of transport that 

the Implementing Partner judges most suitable under all the circumstances. 

 

Packing Material 

The Contractor shall ensure that all the plant and equipment are suitably packed and protected to 

prevent damage or deterioration during its transportation to site, handling and storage at site till 

the time of its installation. The ownership of all such packing material (except empty shipper's 

containers on which the customs duty has been paid by the Contractor) shall standtransferred  to  

the  Employer upon dispatch of the plant and equipment and endorsement of dispatch 

documentsinfavouroftheEmployer. 

 

21.3.2 Unless otherwise provided in the Contract, the Implementing Partner shall be entitled to 

select any safe mode of transport operated by any person to carry the Plant and Equipment and 

the Implementing Partner’s Equipment. 

 

21.3.3 Upon despatch of each shipment of the Plant and Equipment and the Implementing Partner’s 

Equipment, the Implementing Partner shall notify theEESL by telex, cable, facsimile or Electronic 

Data Interchange (EDI) of the description of the Plant and Equipment and of the Implementing 

Partner’s Equipment, the point and means of dispatch, and the estimated time and point of arrival 

in the country where theSite is located, if applicable, and at the Site. The Implementing Partner shall 

furnish the EESL with relevant shipping documents to be agreed upon between the parties. 

 

21.3.4 The Implementing Partner shall be responsible for obtaining, if necessary, approvals from 

the authorities for transportation of the Plant and Equipment and the Implementing Partner’s 

Equipment to the Site. The EESL shall use its best endeavors in a timely and expeditious manner to 

assist the Implementing Partner in obtaining such approvals, if requested by the Implementing 

Partner.  The Implementing Partner shall indemnify and hold harmless the EESL from and against 

any claim for damage to roads, bridges or any other traffic facilities that may be caused by the 

transport of the Plant and Equipment and the Implementing Partner’s Equipment to the Site. 

 

 

21.4 Customs Clearance 

The Implementing Partner shall, at its own expense, handle all imported Plant and Equipment  

and  Implementing Partner’s  Equipment  at  the  point(s)  of  import  and shall  handle  any  

formalities  for  customs  clearance, subject to the EESL’s  obligations  under  GCC  Sub-Clause  
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14.2,  provided that if applicable laws or regulations require any application or act to be made by 

or in the name of the EESL, the EESL shall take all necessary steps to comply with such laws or 

regulations.  In the event of delays in customs clearance due to fault of the EESL, the 

Implementing Partner shall be entitled to an extension in the Time for Completion, pursuant to 

GCC Clause 40. 

 

22. Installation 
 
22.1 Setting Out/Supervision/Labour 
 
22.1.1 Bench Mark: The Implementing Partner shall be responsible for the true and proper 

setting-out of the Facilities in relation to bench marks, reference marks and lines provided to it in 

writing by or on behalf of the EESL.  

If, at any time during the progress of installation of the Facilities, any error shall appear in the 

position, level or alignment of the Facilities, the Implementing Partner shall forthwith notify the 

Project Manager of such error and, at its own expense, immediately rectify such error to the 

reasonable satisfaction of the Project Manager. If such error is based on incorrect data provided in 

writing by or on behalf of the EESL, the expense of rectifying the same shall be borne by the EESL. 

 

22.1.2 Implementing Partner’s Supervision: The Implementing Partner shall give or provide all 

necessary superintendence during the installation of the Facilities, and the Construction Manager 

or its deputy shall be constantly on the Site to provide full-time superintendence of the 

installation. The Implementing Partner shall provide and employ only technical personnel who are 

skilled and experienced in their respective callings and supervisory staff who are competent to 
adequately supervise the work at hand.  

 

22.1.3 Labour:  
 

(a) The Implementing Partner shall provide and employ on the Site in the installation of the 

Facilities such skilled, semi-skilled and unskilled labor as is necessary for the proper and 

timely execution of the Contract. The Implementing Partner is encouraged to use local 

labor that has the necessary skills.  

 

(b) Unless otherwise provided in the Contract, the Implementing Partner shall be responsible 

for the recruitment, transportation, accommodation and catering of all labor, local or 

expatriate, required for the execution of the Contract and for all payments in connection 

therewith.  

 

 

(c) The Implementing Partner shall be responsible for obtaining all necessary permit(s) 

and/or visa(s) from the appropriate authorities for the entry of all labor and personnel to 

be employed on the Site into the country where the Site is located.  

 

(d) The Implementing Partner shall at its own expense provide the means of repatriation to all 

of its and its SubImplementing Partner’s personnel employed on the Contract at the Site to 
their various home countries. It shall also provide suitable temporary maintenance of all 
such persons from the cessation of their employment on the Contract to the date 
programmed for their departure. In the event that the Implementing Partner defaults in 
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providing such means of transportation and temporary maintenance, the EESL may 

provide the same to such personnel and recover the cost of doing so from the 
Implementing Partner.  

 
(e) The Implementing Partner shall at all times during the progress of the Contract use its best 

endeavors to prevent any unlawful, riotous or disorderly conduct or behavior by or 

amongst its employees and the labor of its SubImplementing Partners.  

 

(f) The Implementing Partner shall, in all dealings with its labor and the labor of its 

SubImplementing Partners currently employed on or connected with the Contract, pay due 

regard to all recognized festivals, official holidays, religious or other customs and all local 

laws and regulations pertaining to the employment of labor.  

 

 

 
22.2 Contractor,sImplementing Partner’s Equipment  

 
 22.2.1 AllContractors or Implementing Partners’ Equipment brought by the Implementing Partner 

onto the Site shall be deemed to be intended to be used exclusively for the execution of the 

Contract. The Implementing Partnershall not remove the same from the Site without the Project 
Manager’s consent that such Implementing Partner’s Equipment is no longer required for the 
execution of the Contract.  

 

22.2.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the 

Implementing Partner shall remove from the Site all Equipment brought by the Implementing 

Partner onto the Site and any surplus materials remaining thereon.  

 

22.2.3 The EESL will, if requested, use its best endeavours to assist the Implementing Partner in 

obtaining any local, state or national government permission required by the Implementing 

Partner for the export of the Implementing Partner’s Equipment imported by the Implementing 

Partner for use in the execution of the Contract that is no longer required for the execution of the 

Contract.  

 

22.3 Site Regulations and Safety  
 

The EESL and the Implementing Partner shall establish Site regulations setting out the rules to be 
observed in the execution of the Contract at the Site and shall comply therewith. The 

Implementing Partner shall prepare and submit to the EESL, with a copy to the Project Manager, 

proposed Site regulations for the EESL’s approval, which approval shall not be unreasonably 
withheld.  
 

Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of 

the Facilities, gate control, sanitation, medical care, and fire prevention.  

 

22.4 Opportunities for Other Implementing Partners  
 

22.4.1 The Implementing Partner shall, upon written request from the EESL or the Project 

Manager, give all reasonable opportunities for carrying out the work to any other Implementing 
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Partners employed by the EESL on or near the Site.  

 

22.4.2 If the Implementing Partner, upon written request from the EESL or the Project Manager, 

makes available to other Implementing Partners any roads or ways the maintenance for which the 

Implementing Partner is responsible, permits the use by such other Implementing Partners of the 

Implementing Partner’s Equipment, or provides any other service of whatsoever nature for such 

other Implementing Partners, the EESL shall fully compensate the Implementing Partner for any 

loss or damage caused or occasioned by such other Implementing Partners in respect of any such 

use or service, and shall pay to the Implementing Partner reasonable remuneration for the use of 

such equipment or the provision of such services. 

 

22.4.3 The Implementing Partner shall also so arrange to perform its work as to minimize, to the 

extent possible, interference with the work of other Implementing Partners. The Project Manager 

shall determine the resolution of any difference or conflict that may arise between the 

Implementing Partner and other Implementing Partners and the workers of the EESL in regard to 

their work.  

 

22.4.4 The Implementing Partner shall notify the Project Manager promptly of any defects in the 

other Implementing Partners’ work that come to its notice, and that could affect the Implementing 

Partner’s work. The Project Manager shall determine the corrective measures, if any, required to 

rectify the situation after inspection of the Facilities. Decisions made by the Project Manager shall 

be binding on the Implementing Partner.  

 
22.5 Emergency Work  
 
If, by reason of an emergency arising in connection with and during the execution of the Contract, 

any protective or remedial work is necessary as a matter of urgency to prevent damage to the 

Facilities, the Implementing Partner shall immediately carry out such work.  

 

 If the Implementing Partner is unable or unwilling to do such work immediately, the EESL may do 
or cause such work to be done as the EESL may determine is necessary in order to prevent damage 

to the Facilities. In such event the EESL shall, as soon as practicable after the occurrence of any 
such emergency, notify the Implementing Partner in writing of such emergency, the work done 
and the reasons therefor. If the work done or caused to be done by the EESL is work that the 
Implementing Partner was liable to do at its own expense under the Contract, the reasonable costs 
incurred by the EESL in connection therewith shall be paid by the Implementing Partner to the 
EESL. Otherwise, the cost of such remedial work shall be borne by the EESL.  
 
22.6 Site Clearance  
 
22.6.1 Site Clearance in Course of Performance: In the course of carrying out the Contract, the 

Implementing Partner shall keep the Site reasonably free from all unnecessary obstruction, store 

or remove any surplus materials, clear away any wreckage, rubbish or temporary works from the 

Site, and remove any Implementing Partner’s Equipment no longer required for execution of the 

Contract.  

 
22.6.2 Clearance of Site after Completion: After Completion of all parts of the Facilities, the 

Implementing Partner shall clear away and remove all wreckage, rubbish and debris of any kind 

from the Site, and shall leave the Site and Facilities clean and safe.  
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DisposalofScrap 
 

The Contractor shall with the agreement of the Employer promptly remove from the site any 

'Scrap' generated during performance of any activities at site in pursuance of the Contract. The 

term 'Scrap' shall refer to scrap / waste / remnants arising out of the fabrication of structural steel 

work and piping work at the project site in the course of execution of the contract and shall also 

include any wastage of cables during the termination process while installing the cables. 

 

The ownership of such Scrap shall vest with the Contractor except in cases where the items have 

been issued by the Employer from its stores for their installation only without any adjustment to 

the Contract Price. The removal of scrap shall be subject to the Contractor producing the necessary 

clearance from the relevant authorities (Custom, Excise etc.), if required by the law, in respect of 

disposal of the scrap.  The liability for the payment of the applicable taxes/duties shall be that of 

the Contractor. Harmful scrap shall be disposed as per environmental statuary or other guidelines 

at contractor or implementing partner own cost. 

 

The Contractor shall also indemnify to keep the Employer harmless from any act of omission or 

negligence on the part of the Contractor in following the statutory requirements with regard to 

removal/disposal of scrap. The Indemnity Bond shall be furnished by Contractor as per proforma 

enclosed in Section-VII (Forms and Procedure) as Form No. 14. Further, in case the laws require 

the Employer to take prior permission of the relevant Authorities before handing over the scrap to 

the Contractor, the same shall be obtained by the Contractor on behalf of the Employer. 

 

However scrap generated in say replacement of pumps (i.e. old pumps as scrap) or any other scrap 

which is owned by EESL as per contract agreement, the same shall be disposed by EESL and EESL 

will get the payment.  Contractor or Implementing Partner will co-ordinate with EESL and the 

agency picking up the scrap, for scrap disposal. 

 
22.7 Watching and Lighting  
The Implementing Partner shall provide and maintain at its own expense all lighting,fencing, and 
watching when and where necessary for the proper executionand the protection of the Facilities, or 
for the safety of the owners and occupiers of adjacent property and for the safety of the public. 

 
 

22.8 Work at Night and on Holidays 

22.8.1 Unless  otherwise  provided  in  the  Contract,  no  work  shall  becarried out during the night 
and on public holidays of the countrywhere  the  Site  is  located  without  prior  written  consent  of  
theEESL, except where work is necessary or required to ensuresafety of the Facilities or for the 
protection of life, or to preventloss  or  damage  to  property,  when  the  Implementing Partner  
shallimmediately advise the Project Manager, provided that provisionsof  this  GCC  Sub-Clause  
22.8.1  shall  not  apply  to  any  work which is customarily carried out by rotary or double-shifts. 
 

22.8.2 Notwithstanding GCC Sub-Clauses 22.8.1 or 22.1.3, if and when the Implementing Partner 
considers it necessary to carry out work at night or on public holidays so as to meet the Time for 
Completion and requests the EESL’s consent thereto, the EESL shall not unreasonably withhold 
such consent. 
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23. Test and Inspection 
 

23.1 The  Implementing Partner  shall at its own expense carry out at the place of manufacture 
and/or on the Site all such tests and/or inspections of the Plantand  Equipment  and  any  part  of  
the  Facilities  as  are  specified  in  the Contract. 
 
23.2 The EESL and the Project Manager or their designated representatives shall be entitled to attend 
the aforesaid test and/or inspection, provided that the EESL shall bear all costs and expenses 
incurred in connection with such attendance including, but not limited to, all traveling and board 
and lodging expenses. 
 
23.3 Whenever   the   Implementing Partner   is ready to carry out any such test and/orinspection, 
the Implementing Partner shall give a reasonable advance notice of suchtest and/or inspection and 
of the place and time thereof to the ProjectManager.   The Implementing Partner shall obtain from 
any relevant third party ormanufacturer any necessary permission or consent to enable theEESL 
and the Project Manager (or their designated representatives)to attend the test and/or inspection 
 

23.4 The Implementing Partner shall provide the Project Manager with a certified report of the 
results of any such test and/or inspection. 
 
If the EESL or Project Manager (or their designated representatives)fails to attend the test and/or 
inspection, or if it is agreed between theparties  that  such  persons  shall  not  do  so,  then  the  
Implementing Partner  mayproceed with the test and/or inspection in the absence of such 
persons,and may provide the Project Manager with a certified report of the results thereof. 
 

23.5 The Project Manager may require the Implementing Partner to carry out any test and/or 
inspection not required by the Contract, provided that the Implementing Partner’s reasonable 

costs and expenses incurred in the carrying out of such test and/or inspection shall be added to 
the Contract Price. Further, if such test and/or inspection impedes the progress of work on the 

Facilities and/or the Implementing Partner’s performance of its other obligations under the 
Contract, due allowance will be made in respect of the Time for Completion and the other 

obligations so affected.  
 
23.6 If any Plant and Equipment or any part of the Facilities fails to pass any test and/or 

inspection, the Implementing Partner shall either rectify or replace such Plant and Equipment or 

part of the Facilities and shall repeat the test and/or inspection upon giving a notice under GCC 

Sub-Clause 23.3.  

 
23.7 If any dispute or difference of opinion shall arise between the parties in connection with or 

arising out of the test and/or inspection of the Plant and Equipment or part of the Facilities that 

cannot be settled between the parties within a reasonable period of time, it may be referred to the 

Adjudicator for determination in accordance with GCC Sub-Clause 6.1 (Adjudicator).  

 
23.8 The Implementing Partner shall afford the EESL and the Project Manager, at the EESL’s 

expense, access at any reasonable time to any place where the Plant and Equipment are being 

manufactured or the Facilities are being installed, in order to inspect the progress and the manner 

of manufacture or installation, provided that the Project Manager shall give the Implementing 

Partner a reasonable prior notice.  

 

23.9 The Implementing Partner agrees that neither the execution of a test and/or inspection of 
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Plant and Equipment or any part of the Facilities, nor the attendance by the EESL or the Project 

Manager, nor the issue of any test certificate pursuant to GCC Sub-Clause 23.4, shall release the 

Implementing Partner from any other responsibilities under the Contract.  

 

23.10 No part of the Facilities or foundations shall be covered up on the Site without the 
Implementing Partner carrying out any test and/or inspection required under the Contract. The 

Implementing Partner shall give a reasonable notice to the Project Manager whenever any such 
part of the Facilities or foundations are ready or about to be ready for test and/or inspection; such 
test and/ or inspection and notice thereof shall be subject to the requirements of the Contract. 
 

23.11 The Implementing Partner shall uncover any part of the Facilities or foundations, or shall 

make openings in or through the same as the Project Manager may from time to time require at 

the Site, and shall reinstate and make good such part or parts. 

 

If any part of the Facilities or foundations have been covered up at the Site after compliance with 

the requirement of GCC Sub-Clause 23.10 and are found to be executed in accordance with the 

Contract, the expenses of uncovering, making openings in or through, reinstating, and making 

good the same shall be borne by the EESL, and the Time for Completion shall be reasonably 

adjusted to the extent that the Implementing Partner has thereby been delayed or impeded in the 

performance of any of its obligations under the Contract. 

 

 

24. Completion of the Facilities  
 
24.1 As soon as the Facilities orany part thereof has, in the opinionof the Implementing Partner, 
been completed operationally and structurally and putin a tight and clean condition as specified in 
the Technical Specifications, excluding minor items not materially affecting the operation or safety 
o the Facilities, the Implementing Partner shall so notify the EESL in writing. 
 
24.2 Within  seven  (7)  days  after  receipt  of  the  notice  from  the  Implementing Partnerunder GCC 
Sub-Clause 24.1, the EESL shall supply the operatingand maintenance personnel specified in 
Appendix 6 (Scope of Worksand Supply by the EESL) to the Contract Agreement, required 
forPrecommissioning of the Facilities or any part thereof. 
 
Unless otherwise specified in the Technical Specifications, the EESLshall also provide, within the 
said seven (7) day period, the raw materials,utilities, lubricants, chemicals, catalysts, facilities, 
services and othermatters required for Precommissioning of the Facilities or any part thereof. 
 
24.3 As soon as reasonably practicable after the operating and maintenance personnel have been 
supplied by the EESL and the  raw  materials, utilities,  lubricants,  chemicals,  catalysts,  facilities,  
services  and  other matters, if so specified in Appendix 6 (Scope of Works and Supply by the  
EESL)/  Technical  Specifications,  have  been  provided  by  the EESL in accordance with GCC Sub-
Clause 24.2, the Implementing Partner shall commence Precommissioning of the Facilities or the 
relevant part thereof in preparation for Commissioning. 
 
24.4 As   soon   as all works in respect of Precommissioning are completed and, in the opinion of 
the Implementing Partner, the Facilities or any part thereof is ready for Commissioning, the 
Implementing Partner shall commence Commissioning as per procedures stipulated in Technical 
Specifications, and as soon as Commissioning is satisfactorily completed, the Implementing Partner 
shall so notify the Project Manager in writing. 
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24.5 The Project Manager shall, within fourteen (14) days after receipt of the Implementing 
Partner’s notice under GCC Sub-Clause 24.4, either issue a Completion Certificate in the form specified 
in the Forms and Procedures section in the  bidding  documents,  stating  that  the  Facilities  or  that  
part  thereof have reached Completion as at the date of the Implementing Partner’s notice under 
GCC Sub-Clause 24.4, or notify the Implementing Partner in writing of any defects and/or 
deficiencies. 
 
If  the  Project  Manager  notifies  the  Implementing Partner  of  any  defects  and/or deficiencies,  
the  Implementing Partner  shall  then  correct  such  defects  and/or deficiencies,  and  shall  repeat  
the  procedure  described  in  GCC  Sub Clause 24.4. 
 

If the Project Manager is satisfied that the Facilities or that part thereof have reached Completion, 

the Project Manager shall, within seven (7) days after receipt of the Implementing Partner’s 

repeated notice, issue a Completion Certificate stating that the Facilities or that part thereof have 

reached Completion as at the date of the Implementing Partner’s repeated notice. 

 

If the Project Manager is not so satisfied, then it shall notify the Implementing Partner in writing of 

any defects and/or deficiencies within seven (7) days after receipt of the Implementing Partner’s 

repeated notice, and the above procedure shall be repeated. 

 
24.6  If the Project Manager fails to issue the Completion Certificate and fails to inform the 

Implementing Partner of any defects and/or deficiencies within fourteen (14) days after receipt of 

the Implementing Partner’s notice under GCC Sub-Clause 24.4 or within seven (7) days after 

receipt of the Implementing Partner’s repeated notice under GCC Sub-Clause 24.5, or if the EESL 
makes use of the Facilities or part thereof, then the Facilities or that part thereof shall be deemed 

to have reached Completion as of the date of the Implementing Partner’s notice or repeated notice, 
or as of the EESL’s use of the Facilities, as the case may be.  

 
24.7 As soon as possible after Completion, the Implementing Partner shall complete all 

outstanding minor items so that the Facilities are fully in accordance with the requirements of the 

Contract, failing which the EESL will undertake such completion and deduct the costs thereof from 

any monies owing to the Implementing Partner.  

 
24.8 Upon Completion, the EESL shall be responsible for the care and custody of the Facilities or 

the relevant part thereof, together with the risk of loss or damage thereto, and shall thereafter 

take over the Facilities or the relevant part thereof.  

 

 

 

 

25. Commissioning, Guarantee  Test and Operational Acceptance 
 
25.1 Commissioning 
 
25.1.1 Commissioning of the Facilities or any part thereof shall becompleted by the Implementing 
Partner as per procedures detailed in the Technical Specifications. 
 
The EESL shall, unless otherwise specified in   Appendix 6(Scope of  Works  and  Supply  by  the  
EESL)/  TechnicalSpecifications, supply the operating and maintenance personneland all raw 
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materials, utilities, lubricants, chemicals, catalysts ,facilities, services and other matters required for 
Commissioningof the Facilities. 
 
25.2 Guarantee Test (where ever applicable) 
 
25.2.1 The Guarantee Test (and repeats thereof) shall be conducted by the Implementing Partner after 

Commissioning of the Facilities or the relevant part thereof to ascertain whether the Facilities or the 

relevant part can attain the Functional Guarantees specified in the Contract Documents.  The 

Implementing Partner’s and Project Manager’s advisory personnel shall attend the Guarantee Test. 

The EESL shall promptly provide the Implementing Partner with such information as the 

Implementing Partner may reasonably require in relation to the conduct and results of the 

Guarantee Test (and any repeats thereof). 

 

25.2.2 If for reasons not attributable to the Implementing Partner, the Guarantee Test of the 
Facilities or the relevant part thereof cannot be successfully completed within the period from the 

date of Completion specified in the SCC or any other period agreed upon by the EESL and the 

Implementing Partner, the Implementing Partner shall be deemed to have fulfilled its obligations 

with respect to the Functional Guarantees, and GCC Sub-Clauses 28.2 and 28.3 shall not apply.  
 

25.3 Operational Acceptance  
 

25.3.1 Subject to GCC Sub-Clause 25.4 (Partial Acceptance) below, Operational Acceptance shall 

occur in respect of the Facilities or any part thereof when  

 

(a) the Guarantee Test has been successfully completed and the Functional Guarantees are 

met; or  

(b) the Guarantee Test has not been successfully completed or has not been carried out for 

reasons not attributable to the Implementing Partner within the period from the date of 

Completion specified in the SCC or any other agreed upon period as specified in GCC Sub-

Clause 25.2.2 above, but successful Completion of the Facilities has been achieved; or  

(C) the Implementing Partner has paid the liquidated damages specified in GCC Sub-Clause 

28.3 hereof; and  

 

(d) any minor items mentioned in GCC Sub-Clause 24.7 hereof relevant to the Facilities or that 

part   thereof have been completed.  

 

25.3.2 At any time after any of the events set out in GCC Sub-Clause 25.3.1 have occurred, the 

Implementing Partner may give a notice to the Project Manager requesting the issue of an 

Operational Acceptance Certificate in the form provided in the Bidding Documents or in another 

form acceptable to the EESL in respect of the Facilities or the part thereof specified in such notice 

as at the date of such notice.  

 
25.3.3 The Project Manager shall, after consultation with the EESL, and within forty five (45) days 

after receipt of the Implementing Partner’s notice, issue an Operational Acceptance Certificate.  

 
25.3.4 If within forty five (45) days after receipt of the Implementing Partner’s notice, the Project 

Manager fails to issue the Operational Acceptance Certificate or fails to inform the Implementing 
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Partner in writing of the justifiable reasons why the Project Manager has not issued the 

Operational Acceptance Certificate, the Facilities or the relevant part thereof shall be deemed to 

have been accepted as at the date of the Implementing Partner’s said notice. 

 

25.4 Partial Acceptance  
 

25.4.1 If the Contract specifies that Completion and Commissioning shallbe carried out in respect of 
parts of the Facilities, the provisionsrelating to Completion and Commissioning including the 
GuaranteeTest shall apply to each such part of the Facilities individually, andthe Operational 
Acceptance Certificate shall be issued accordingly for each such part of the Facilities. 
 
25.4.2 If a part of the Facilities comprises facilities such as buildings, forwhich no Commissioning or 
Guarantee Test is required, then theProject Manager shall issue the Operational 
AcceptanceCertificate for such facility when it attains Completion, providedthat the Implementing 
Partner shall thereafter complete any outstanding minoritems that are listed in the Operational 
Acceptance Certificate. 
 

F. Guarantees and Liabilities 
 

26. Completion Time Guarantee 
 
26.1 The Implementing Partner guarantees that it shall attain Completion of the Facilities (or a part 
for which a separate time for completion is specified in theSCC) within the Time for Completion 
specified in the SCC pursuant toGCC Sub-Clause 8.2, or within such extended time to which the 
Implementing Partnershall be entitled under GCC Clause 40 (Extension of Time for Completion) 
hereof. 

 
26.2 If the Implementing Partner fails to attain Completion of the Facilities or any part thereof 
within the Time for Completion or any extension thereof under GCC Clause 40 (Extension of Time 
for Completion), the Implementing Partner shall pay to the EESL liquidated damages in the amount 
computed at the rates specified in the SCC.   The aggregate amount of such liquidated damages 
shall in no event exceed the amount specified as “Maximum” in the SCC.  Once the “Maximum” is 
reached, the EESL may consider termination of the Contract, pursuant to GCC Sub-Clause 42.2.2. 
 
Such  payment  shall  completely  satisfy  the  Implementing Partner’s  obligation  toattain 
Completion of the Facilities or the relevant part thereof within theTime  for  Completion  or  any  
extension  thereof  under  GCC  Clause  40(Extension of Time for Completion).  The Implementing 
Partner shall have no furtherliability whatsoever to the EESL in respect thereof. 
 
 
However, the payment of liquidated damages shall not in any way relieve the Implementing Partner 
from any of its obligations to complete the Facilities or from  any  other  obligations  and  liabilities  
of  the  Implementing Partner  under  the Contract. 
 
Save for liquidated damages payable under this GCC Sub-Clause 26.2, the failure by the 

Implementing Partner to attain any milestone or other act, matter or thing by any date specified in 

Appendix 4 (Time Schedule) to the Contract Agreement and/or other program of work prepared 

pursuant to GCC Clause 18 (Program of Performance) shall not render the Implementing Partner 

liable for any loss or damage thereby suffered by the EESL. 

 

27. Defect Liability 
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27.1 The Implementing Partner warrants that the Facilities or any part thereof shall befree from 
defects in the design, engineering, materials and workmanship of the Plant and Equipment 
supplied and of the work executed. 
 

27.2 The Defect Liability Period shall be eighteen (18) months from the date ofCompletion of the 
Facilities (or any part thereof) or twelve (12) monthsfrom the date of Operational Acceptance of 
the Facilities (or any partthereof), whichever first occurs, unless specified otherwise in the SCC. 
 
If during the Defect Liability Period any defect should be found in thedesign, engineering, 
materials and workmanship of   the Plant andEquipmentsupplied  or  of  the  work  executed  by 
the Implementing Partner, theImplementing Partner shall promptly, in consultation and 
agreement with theEESL regarding appropriate remedying of the  defects,  and  at its cost, repair, 
replace or otherwise make good (as the Implementing Partner shall, at itsdiscretion, determine) 
such defect  as  well as any damage to the Facilitiescaused by such defect.  The Implementing 
Partner shall not be responsible for therepair, replacement or making good of any defect or of any 
damage to the Facilities arising out of or resulting from any of the following causes: 
 

(a) improper operation or maintenance of the Facilities by the EESL 
 

(b) operation  of  the  Facilities  outside  specifications  provided  in  the Contract. 

 
(c)  Normal wear and tear. 

 

 
27.3 The Implementing Partner’s obligations under this GCC Clause 27 shall not apply to  
 
(a) any materials that are supplied by the EESL under GCC Sub- Clause 21.2 (EESL-Supplied 

Plant, Equipment and Materials), are  normally consumed in operation, or have a normal life 
shorter than the Defect Liability Period stated herein. 

 
(b) any  designs,  specifications  or  other  data  designed,  supplied  or specified by or on behalf of 

the EESL or any matters for  which the  Implementing Partner has disclaimed responsibility 
herein. 

 
(c) any other materials supplied or any other work executed by or on behalf  of  the  EESL,  

except  for  the  work  executed  by  the EESL under GCC Sub-Clause 27.7. 
 

27.4 The EESL shall give the Implementing Partner a notice stating the nature of any such defect 

together with all available evidence thereof, promptly following the discovery thereof. The EESL 

shall afford all reasonable opportunity for the Implementing Partner to inspect any such defect.  

 

27.5 The EESL shall afford the Implementing Partner all necessary access to the Facilities and the 

Site to enable the Implementing Partner to perform its obligations under this GCC Clause 27.  

The Implementing Partner may, with the consent of the EESL, remove from the Site any Plant and 

Equipment or any part of the Facilities that are defective if the nature of the defect, and/or any 

damage to the Facilities caused by the defect, is such that repairs cannot be expeditiously carried 

out at the Site.  

 

27.6 If the repair, replacement or making good is of such a character that it may affect the 
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efficiency of the Facilities or any part thereof, the EESL may give to the Implementing Partner a 

notice requiring that tests of the defective part of the Facilities shall be made by the Implementing 

Partner immediately upon completion of such remedial work, whereupon the Implementing 

Partner shall carry out such tests.  

 

If such part fails the tests, the Implementing Partner shall carry out further repair, replacement or 

making good (as the case may be) until that part of the Facilities passes such tests. The tests in 

character shall in any case be not less than what has already been agreed by the EESL and the 

Implementing Partner for the original equipment/part of the Facilities.  

 

27.7  If the Implementing Partner fails to commence the work necessary to remedy such defect or 

any damage to the Facilities caused by such defect within a reasonable time (which shall in no 

event be considered to be less than fifteen (15) days), the EESL may, following notice to the 

Implementing Partner, proceed to do such work, and the reasonable costs incurred by the EESL in 

connection therewith shall be paid to the EESL by the Implementing Partner or may be deducted 

by the EESL from any monies due to the Implementing Partner or claimed under the Performance 

Security.  

 

27.8 If the Facilities or any part thereof cannot be used by reason of such defect and/or making 
good of such defect, the Defect Liability Period of the Facilities or such part, as the case may be, 

shall be extended by a period equal to the period during which the Facilities or such part cannot 
be used by the EESL because of any of the aforesaid reasons.Upon correction of the defects in the 

Facilities or any part thereof by repair/ replacement, such repair/replacement shall have the 
Defect Liability Period extended by a period of twelve (12) month from the time such 

replacement/ repair of the Facilities or any part therof.  
 

27.9 Except  as provided in GCC Clauses 27 and 33 (Loss of or DamagetoProperty / Accident or  
Injury to Workers/Indemnification),  the  Implementing Partnershall be under no liability whatsoever 
and howsoever arising, and whetherunder the Contract or at law, in respect of defects in the 
Facilities or anypart thereof, the Plant and Equipment, design or engineering or workexecuted that 
appear after Completion of the Facilities or any part thereof,except  where  such  defects  are  the  
result  of  the  grossnegligence ,fraud, criminal or wilful action of the Implementing Partner. 

 

27.10 In addition, the Implementing Partner shall also provide an extended warranty for any such 

component of the Facilities and during the period of time as may be specified in the SCC. Such 

obligation shall be in addition to the defect liability specified under GCC Sub-Clause 27.2. 

 

28. Functional Guarantees 
 

28.1 The Implementing Partner guarantees that during the Guarantee Test, the Facilities and all parts 
thereof shall attain the Functional Guarantees specified in Appendix 8 (Functional Guarantees) to the 

Contract Agreement, subject to and upon the conditions therein specified. 
 

28.2 If, for reasons attributable to the Implementing Partner, the guaranteed level of the Functional 
Guarantees specified in Appendix 8 (Functional Guarantees) to the Contract Agreement are not met 

either in whole or in part, the Implementing Partner shall, within a mutually agreed time, at its 
cost and expense make such changes, modifications and/or additions to the Plant or any part 
thereof as may be necessary to meet such Guarantees. The Implementing Partner shall notify the 

EESL upon completion of the necessary changes, modifications and/or additions, and shall seek 
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the EESL's consent to repeat the Guarantee Test.  If the specified Functional Guarantees are not 
established even during the repeat of the Guarantee Test, the EESL may at its option, either  

 
(a) Reject the Equipment and recover the payments already made, or 

 
(b) Terminate the Contract pursuant  to  GCC Sub-Clause 42.2.2 and recover the payments 

already made, or 

 
(c) Accept the equipment after levy of liquidated damages in accordance with the provisions 

specified in Appendix-8(Functional Guarantees) to the Contract Agreement. 

 

28.3 In case the EESL exercises its option to accept the equipment after levy of liquidated damages, 

the payment of liquidated damages under GCC Sub-Clause 28.2, up   to the limitation of liability 

specified in the Appendix-8 (Functional Guarantees) to the Contract Agreement, shall completely 

satisfy the Implementing Partner’s guarantees under GCC Sub-Clause 28.2, and the Implementing 

Partner shall have no further liability whatsoever to the EESL in respect thereof. Upon the 

payment of such liquidated damages by the Implementing Partner, the Project Manager shall issue 

the Operational Acceptance Certificate for the Facilities or any part thereof in respect of which the 

liquidated damages have been so paid. 

 

29. Patent Indemnity 
 

29.1 The Implementing Partner shall, subject  to  the  EESL’s compliance  with GCC Sub-Clause  29.2,  
indemnify  and  hold  harmless  the  EESL  and  its employees and officers from and against any and 
all suits, actions or administrative proceedings, claims, demands, losses, damages, costs, and  
expenses  of  whatsoever  nature,  including  attorney’s  fees  and expenses, which the EESL may 
suffer as a result of any infringement or alleged infringement of any patent, utility model, 
registered design, trademark,  copyright  or  other  intellectual  property  right  registered  or 
otherwise  existing  at  the  date of  the  Contract  by  reason of: (a)  the installation of the Facilities 
by the Implementing Partner or the use of the Facilities in the country where the Site is located; 
and (b) the sale of the products produced by the Facilities in any country. 

 

Such  indemnity  shall  not  cover  any  use  of  the  Facilities  or  any  part thereof  other  than  for  the  
purpose  indicated  by  or  to  be  reasonablyinferred from the Contract, any infringement resulting 
from the use of theFacilities  or  any  part  thereof,  or  any  products  produced  thereby  
inassociation or combination with any other equipment, plant or materialsnot supplied by the 
Implementing Partner, pursuant to the Contract Agreement. 
 
29.2 If any proceedings are brought or any claim is made against the EESLarising  out  of  the  matters  
referred  to  in  GCC  Sub-Clause  29.1,  the EESL shall promptly give the Implementing Partner a 
notice thereof, and the Implementing Partner may at its own expense and in the EESL’s name 
conduct such proceedings or claim and any negotiations for the settlement of any such proceedings 
or claim. 
 
If the Implementing Partner fails to notify the EESL within twenty-eight (28) daysafter receipt of 
such notice that it intends to conduct any such proceedingsor claim, then the EESL shall be free to 
conduct the same on its ownbehalf.  Unless the Implementing Partner has so failed to notify the 
EESL withinthe twenty-eight (28) day period, the EESL shall make no admissionthat may be 
prejudicial to the defense of any such proceedings or claim. 
 
The EESL shall, at the Implementing Partner’s request, afford all availableassistance to the 
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Implementing Partner in conducting such proceedings or claim,and shall be reimbursed by the 
Implementing Partner for all reasonable expenses incurred in so doing. 
 

29.3The EESL shall indemnify and hold harmless the Implementing Partner and its employees,  
officers  and  SubImplementing Partners  from  and  against  any  and  all suits, actions or 

administrative proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever 
nature, including attorney’s fees and expenses, which the Implementing Partner may suffer as a 
result of any infringement or alleged infringement of any patent, utility model, registered design, 
trademark, copyright or other intellectual property right registered or otherwise existing at the 
date of the Contract arising out of or in connection with any design, data, drawing, specification, or 

other documents or materials provided or designed by or on behalf of the EESL. 
 

30. Limitation of Liability  
 
30.1 Except in cases of criminal negligence or wilful misconduct, 
 
(a) the  Implementing Partner  shall  not  be  liable  to  the  EESL,  whether  incontract, tort, or 

otherwise, for any indirect or consequential  lossor  damage,  loss  of  use,  loss  of  production,  
or  loss  of  profits  or 
interest costs, provided that this exclusion shall not apply to anyobligation  of  the  
Implementing Partner  to  pay  liquidated  damages  to  theEESL and 

 
(b) the aggregate liability of the Implementing Partner to the EESL, whetherunder the Contract, 

in tort or otherwise, shall not exceed the totalContract Price, provided that this limitation 
shall not apply to anyobligation of the Implementing Partner to indemnify the EESL with 
respectto patent infringement or as specified in SCC. 

 
 

G. Risk Distribution 

 
31. Transfer of Ownership 
 

31.1Ownership of the Plant and Equipment (including spare parts) procured in  the  country  where  

the  Site  is  located  shall  be  transferred  to  the EESL when the Plant and Equipment are reached 

at site. 

 
31.2Ownership of the Implementing Partner’s Equipment used by the Implementing Partnerand 
itsSubImplementing Partners in connection with the Contract shall remain with theImplementing 
Partner or its SubImplementing Partners. 
 
31.3Ownership of any Plant and Equipment in excess of the requirements for the Facilities shall 

revert to the Implementing Partner upon Completion of the Facilities or at such earlier time when the 

EESL and the Implementing Partner agree that the  Plant  and  Equipment  in  question  are  no  

longer  required  for  the Facilities,  provided  quantity  of  any  Plant  and  Equipment  specifically 

stipulated in the Contract shall be the property of the EESL whether or not incorporated in the 

Facilities. 

 

31.4 Disposalofsurplusmaterial 
 

Ownership of any Plant and Equipment in excess of the requirements for the Facilities (i.e. surplus 
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material) shall revert to the Contractor upon Completion of the Facilities and Guarantee Test or at 

such earlier time when the Employer and the Contractor agree that the Plant and Equipment in 

question are no  longer required for the Facilities, provided quantity of any Plant and Equipment 

specifically stipulated in the Contract shall be the property of the Employer  whether  or  not 

incorporated in the Facilities. The Contractor shall remove from the site  such surplus material 

brought by him in pursuance of the Contract, subject to the Contractor producing the necessary 

clearance from the relevant authorities (Customs, Excise etc.), if required by law, in respect of re-

export or disposal of the surplus material locally. The liability for the payment of the applicable 

taxes/ duties, if any, on the surplus material so re-exported and/or disposed locally shall be that of 

the Contractor. 

 

The Contractor shall also indemnify to keep the Employer harmless from any act of omission or 

negligence on the part of the Contractor in following the statutory requirements with regard to 

removal / disposal of surplus material. The Indemnity Bond shall be furnished by contractor as 

per proforma enclosed in Section-VII (Forms and Procedure) as Form No. 14. Further, in case the 

laws require the Employer to take prior permission of the relevant Authorities before handing 

over the surplus material to the Contractor, the same shall be obtained by the Contractor on behalf 

of the Employer. 

 

 

31.5 Notwithstanding the transfer of ownership of the Plant and Equipment, the responsibility for 

care and custody thereof together with the risk, of loss or damage thereto shall remain with the 

Implementing Partner pursuant to GCC Clause 32 (Care of Facilities) hereof until Completion of the 

Facilities or the part thereof in which such Plant and Equipment are incorporated. 

 

31.5 In case of two/three Contracts entered into between the EESL and the Implementing 

Partner as per GCC Sub-Clause 3.6 or where the EESL hands over his equipment to the 

Implementing Partner for executing the Contract, then the Implementing Partner shall at the 

time of taking delivery of the Equipment through Bill  of  Lading  or  other  despatch  documents  

furnish  Trust  Receipt  for Plant, Equipment and Materials and also execute an Indemnity Bond 

in favour of the EESL in the form acceptable to EESL for keeping the equipment in safe custody 

and to utilise the same exclusively for the purpose of the said Contract. Proforma for the Trust 

Receipt and Indemnity bond. TheEESL shall also issue a separate Authorisation Letter to the 

Implementing Partnerto enable him to take physical delivery of plant, equipment and materials 

from the EESL. 

 

 

32 Care of Facilities 
 

32.1 The  Implementing Partner  shall  be  responsible  for  the  care  and  custody  of  the Facilities or 
any part thereof until the date of Completion of the Facilities pursuant to GCC Clause 24 
(Completion of the Facilities) or, where the Contract provides for Completion of the Facilities in 
parts, until the date of Completion of the relevant part, and shall make good at its own cost any 
loss or damage that may occur to the Facilities or the relevant part thereof from any cause 
whatsoever during such period.  The Implementing Partnershall also be responsible for any loss or 
damage to the Facilities caused by the Implementing Partner or its SubImplementing Partners in 
the course of any work carried out, pursuant to GCC Clause 27 (Defect Liability).  Notwithstanding 
the foregoing, the Implementing Partner shall not be liable for any loss or damage to the Facilities  or  
that  part  thereof  caused  by  reason  of  any  of  the  matters specified or referred to in paragraphs (a), 
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(b) and (c) of GCC Sub-Clauses 32.2 and 38.1. 
 
32.2 If any loss or damage occurs to the Facilities or any part thereof or to the Implementing 
Partner’s temporary facilities by reason of  
 

(a) (insofar  as  they  relate  to  the  country  where  the  Site  is  located) nuclear  reaction,  
nuclear  radiation,  radioactive  contamination, pressure wave caused by aircraft or other 
aerial objects, or any other  occurrences  that  an  experienced  Implementing Partner  
could  not reasonably  foresee, or  if  reasonably foreseeable could  not reasonably make 
provision for or insure against,  insofar as such risks are not normally insurable on the 
insurance market and are mentioned  in  the  general exclusions  of  the  policy  of  
insurance, including  War  Risks  and  Political  Risks, taken  out  under  GCC Clause 34 
(Insurance) hereof. 
 

(b) any use or occupation by the EESL or any third party (otherthan a SubImplementing 
Partner) authorized by the EESL of any part ofthe Facilities.  
 

(c) any  use  of  or  reliance  upon  any  design,  data  or  specificationprovided or designated by 
or on behalf of the EESL, or anysuch matter for which the Implementing Partner has 
disclaimed responsibilityherein, 

 
the EESL shall pay to the Implementing Partner all sums payable in respect ofthe Facilities 
executed, notwithstanding that the same be lost, destroyedor damaged, and will pay to the 
Implementing Partner the replacement value of alltemporary facilities and all parts thereof lost, 
destroyed or damaged.  Ifthe EESL requests the Implementing Partner in writing to make good any 
lossor  damage  to  the Facilities  thereby  occasioned,  the  Implementing Partner  shallmake good 
the same at the cost  of the EESL in accordance withGCC  Clause  39  (Change  in  the  Facilities).   If  
the  EESL  does  notrequest the Implementing Partner in writing to make good any loss or damage 
tothe Facilities thereby occasioned, the EESL shall either request achange in accordance with GCC 
Clause 39 (Change in the Facilities),excluding  the  performance  of  that  part  of  the  Facilities  
thereby  lost,destroyed or damaged, or, where the loss or damage affects a substantialpart of the 
Facilities, the EESL shall terminate the Contract pursuantto GCC Sub-Clause 42.1 (Termination for 
EESL’s Convenience) hereof,except  that  the  Implementing Partner  shall  have  no  entitlement  to  
profit  underparagraph (e) of GCC Sub-Clause 42.1.3 in respect of any unexecutedFacilities as at 
the date of termination. 
 
32.3 The Implementing Partner shall be liable for any loss of or damage to any Implementing Partner’s 
Equipment, or any other property of the Implementing Partner used or intended to be used for 
purposes of the Facilities, except (i) as mentioned in GCC Sub-Clause 32.2 (with respect to the 
Implementing Partner’s temporary facilities), and  (ii)  where  such  loss  or  damage  arises  by  
reason  of  any  of  the matters specified in GCC Sub-Clauses 32.2(b) and (c) and 38.1. 
 
32.3 With respect to any loss or damage caused to the Facilities or any partthereof or to the 
Implementing Partner’s Equipment by reason of any of the mattersspecified in GCC Sub-Clause 
38.1, the provisions of GCC Sub-Clause38.3 shall apply. 

 

33 Loss of or Damage to Property; Accident or Injury to workers; Indemnification 
 

33.1 Subject to GCC Sub - Clause 33.3, the Implementing Partner shall indemnify andhold 
harmless the EESL and its employees  and  officers from andagainst any and all suits, actions or  
administrative proceedings, claims,demands, losses, damages, costs, and expenses of  whatsoever 
nature,including  attorney’s  fees  and  expenses,  in  respect  of  the  death  or  injuryof  any  person  or  
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loss  of  or  damage  to  any  property  (other  than  theFacilities whether accepted or not), arising in 
connection with the supplyand installation of the Facilities and by reason of the negligence of 
theImplementing Partner or its SubImplementing Partners, or their employees, officers or 
agents,except any injury, death or property damage caused by the negligence of the EESL, its 
Implementing Partners, employees, officers or agents. 

 
33.2 If any proceedings are brought or any claim is made against the EESLthat might subject the 
Implementing Partner to liability under GCC Sub-Clause33.1, the EESL shall promptly give the 
Implementing Partner a notice thereofand the Implementing Partner may at its own expense and 
in the EESL’s nameconduct such proceedings or claim and any negotiations for the settlement of 
any such proceedings or claim. 
 
If the Implementing Partner fails to notify the EESL within twenty-eight (28) daysafter receipt of 
such notice that it intends to conduct any such proceedingsor claim, then the EESL shall be free to 
conduct the same on its ownbehalf.  Unless the Implementing Partner has so failed to notify the 
EESL withinthe twenty-eight (28) day period, the EESL shall make no admission that may be 
prejudicial to the defense of any such proceedings or claim. 
 
The  EESL  shall,  at  the  Implementing Partner’s  request,  afford  all  availableassistance to the 
Implementing Partner in conducting such proceedings or claim,and shall be reimbursed by the 
Implementing Partner for all reasonable expensesincurred in so doing. 
 
33.3 The EESL shall indemnify and hold harmless the Implementing Partner and itsemployees, 
officers and SubImplementing Partners from any liability for loss of ordamage  to  property  of  the  
EESL,  other  than  the  Facilities  not  yettaken  over,  that  is  caused  by  fire,  explosion  or  any  
other  perils,  inexcess of the amount recoverable from insurances procured under GCCClause 34 
(Insurances), provided that such fire, explosion or other perilswere not caused by any act or 
failure of the Implementing Partner. 
 
33.4 The party entitled to the benefit of an indemnity under this GCC Clause33 shall take all 
reasonable measures to mitigate any loss or damagewhich has occurred.  If the party fails to take 
such measures, the other party’s liabilities shall be correspondingly reduced. 

 
34 Insurance 
 

34.1 To the extent specified in Appendix 3 (Insurance Requirements) to theContract Agreement, 
the Implementing Partner shall at its expense take out andmaintain  in  effect,  or  cause  to  be  
taken  out  and  maintained  in  effect, during the performance of the Contract, the insurances set 
forth below inthe sums and with the deductibles and other conditions specified in thesaid 
Appendix.  The identity of the insurers and the form of the policiesshall  be  subject  to  the  
approval  of  the  EESL,  who  should  not 
Unreasonably withhold such approval. 

 

(a) Cargo Insurance During Transport 

Covering  loss  or  damage  occurring  while  in  transit  from  the Implementing Partner’s   or   
SubImplementing Partner’s   works or stores until arrival atthe Site, to the Plant and Equipment 
(including spare parts therefor)and to the Implementing Partner’s Equipment. 
 

(b) Installation All Risks Insurance 
Covering  physical  loss  or  damage  to  the  Facilities  at  the  Site,occurring prior to Completion of 

the Facilities, with an extendedmaintenance coverage for the Implementing Partner’s liability in  
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respect  of any loss or damage occurring during the Defect Liability Period while the Implementing 

Partner is on the Site for the purpose of performing its obligations during the Defect Liability 

Period. 

 
   (c)Third Party Liability Insurance  
Covering bodily injury or death suffered by third parties (including the EESL’s personnel) and loss 

of or damage to property occurring in connection with the supply and installation of the Facilities.  

 

(d)  Automobile Liability Insurance  
Covering use of all vehicles used by the Implementing Partner or its SubImplementing Partners 

(whether or not owned by them) in connection with the execution of the Contract.  

 

   (e) Workers’ Compensation  
In accordance with the statutory requirements applicable in any country where the Contract or 

any part thereof is executed.  

 

 (f)  EESL’s Liability  
In accordance with the statutory requirements applicable in any country where the Contract or 

any part thereof is executed.  

 
(g) Other Insurances  
Such other insurances as may be specifically agreed upon by the parties hereto as listed in the said 

Appendix 3.  

 
34.2 The EESL shall be named as co-insured under all insurance policies taken out by the 
Implementing Partner pursuant to GCC Sub-Clause 34.1, except for the Third Party Liability, 

Workers’ Compensation and EESL’s Liability Insurances, and the Implementing Partner’s 
SubImplementing Partners shall be named as co-insured’s under all insurance policies taken out 
by the Implementing Partner pursuant to GCC Sub-Clause 34.1 except for the Cargo Insurance 
During Transport, Workers’ Compensation and EESL’s Liability Insurances. All insurers’ rights of 

subrogation against such co-insured’s for losses or claims arising out of the performance of the 

Contract shall be waived under such policies.  
 

34.3 The Implementing Partner shall, in accordance with the provisions of Appendix 3 (Insurance 

Requirements) to the Contract Agreement, deliver to the EESL certificates of insurance (or copies 

of the insurance policies) as evidence that the required policies are in full force and effect. The 

certificates shall provide that no less than twenty-one (21) days’ notice shall be given to the EESL 

by insurers prior to cancellation or material modification of a policy.  

 

34.4 The Implementing Partner shall ensure that, where applicable, its SubImplementing 

Partner(s) shall take out and maintain in effect adequate insurance policies for their personnel 

and vehicles and for work executed by them under the Contract, unless such SubImplementing 

Partners are covered by the policies taken out by the Implementing Partner.  

 

34.5 The EESL shall at its expense take out and maintain in effect during the performance of the 

Contract those insurances specified in Appendix 3 (Insurance Requirements) to the Contract 

Agreement.  
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34.6 If the Implementing Partner fails to take out and/or maintain in effect the insurances referred 
to in GCC Sub-Clause 34.1, the EESL may take out and maintain in effect any such insurances and 
may from time to time deduct from any amount due the Implementing Partner under the Contract 
any premium that the EESL shall have paid to the insurer, or may otherwise recover such amount 
as a debt due from the Implementing Partner. If the EESL fails to take out and/or maintain in effect 
the insurances referred to in GCC 34.5, the Implementing Partner may take out and maintain in 
effect any such insurances and may from time to time deduct from any amount due the EESL 
under the Contract any premium that the Implementing Partner shall have paid to the insurer, or 
may otherwise recover such amount as a debt due from the EESL. If the Implementing Partner fails 
to or is unable to take out and maintain in effect any such insurances, the Implementing Partner 
shall nevertheless have no liability or responsibility towards the EESL, and the Implementing 
Partner shall have full recourse against the EESL for any and all liabilities of the EESL herein.  
 

34.7 Unless otherwise provided in the Contract, the Implementing Partner shall prepare and 

conduct all and any claims made under the policies effected by it pursuant to this GCC Clause 34, 

and all monies payable by any insurers shall be paid to the Implementing Partner as per the 

procedure outlined in GCC Sub- Clause 34.8 below. The EESL shall give to the Implementing 

Partner all such reasonable assistance as may be required by the Implementing Partner. With 

respect to insurance claims in which the EESL’s interest is involved, the Implementing Partner 

shall not give any release or make any compromise with the insurer without the prior written 

consent of the EESL. With respect to insurance claims in which the Implementing Partner’s 

interest is involved, the EESL shall not give any release or make any compromise with the insurer 

without the prior written consent of the Implementing Partner.  

 

34.8 (i) wherever total damages/loss of equipment/material, would occur, the Implementing 

Partner will be entitled to payment of all payments received from the underwriters except the 

following amounts:  

 

(a) The amount paid to the Implementing Partner under the Contract in respect of 

equipment/material damaged/lost (excluding the pro-rata initial advance) but including 

the entire amount of escalation, if any, already paid to the Con-tractor.   

 

(b) Custom Duties and other taxes and duties which have already been paid by the EESL.  

In the event the claim money settled, is less than the total of the amount in a & b above, then 

the entire claim money settled will be retained by the EESL and the Implementing Partner will 

forth-with pay the EESL the short fall amount between the claim money and the total of 

amounts as per a & b mentioned above. 

Subsequent payments, if any, due under the Contract shall be regulated by the relevant terms 

of payment. 

 

(II) In  case  of  damage  to  any  equipment/material  during  any  stage,the  Implementing 
Partner  upon  rectification  of  the  damaged  equipment  tothe  satisfaction  of  the  EESL  shall  
be  paid  to  the  extent  offull  claims  settled  by  the  underwriters. 

 

 

 

35 Unforeseen Conditions  
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35.1 If, during the execution of the Contract, the Implementing Partner shall encounter onthe Site 
any physical conditions (other than climatic conditions) or artificialobstructions that could not 
have been reasonably foreseen prior to thedate of the Contract Agreement by   an experienced 
Implementing Partner on thebasis  of  reasonable  examination  of  the  data  relating  to  the  
Facilities(including any data as to boring tests) provided by the EESL, and onthe basis of 
information that it could have obtained from a visual inspectionof the Site (if access thereto was 
available) or other data readily availableto it relating to the Facilities, and if the Implementing 
Partner  determines that it willin consequence of such conditions or obstructions incur additional 
costand expense or require  additional time to perform its obligations under the Contract that 
would not have been required if such physical conditionsor artificial obstructions had not been 
encountered, the Implementing Partner shallpromptly, and before performing additional work or 
using additional Plantand Equipment or Implementing Partner’s Equipment, notify the Project 
Manager inwriting of 
 

a) the  physical  conditions  or  artificial  obstructions  on  the  Site  thatcould not have been 
reasonably foreseen. 
 

b) the additional work and/or Plant and Equipment and/or Implementing 
Partner’sEquipment required, including the steps which the Implementing Partner willor 
proposes to take to overcome such conditions or obstructions. 

 
c) the extent of the anticipated delay. 

 

d) the  additional  cost  and  expense  that  the  Implementing Partner  is  likely  toincur. 
 

On receiving any notice from the Implementing Partner under this GCC Sub-Clause35.1, the 
Project Manager shall promptly consult with the EESL andImplementing Partner  and  decide  
upon  the  actions  to  be  taken  to  overcome  thephysical conditions or artificial obstructions 
encountered.  Following suchconsultations, the Project Manager shall instruct the Implementing 
Partner, with acopy to the EESL, of the actions to be taken. 
 

35.2 Any reasonable additional cost and expense incurred by the Implementing Partnerin 
following the instructions from the Project Manager to overcome suchphysical  conditions  or  
artificial  obstructions  referred  to  in  GCC  Sub-Clause  35.1  shall  be  paid  by  the  EESL  to  the  
Implementing Partner  as  anaddition to the Contract Price. 
 
35.3 If the Implementing Partner is delayed or impeded in the performance of the Contract because 
of any such physical conditions or artificial obstructions referred to in GCC Sub-Clause 35.1, the 
Time for Completion shall be extended in accordance with GCC Clause 40 (Extension of Time for 
Completion). 
 
 
36 Change in Laws and Regulations 
 
36.1 If,  after  the  date  seven (7) days prior to the date of Bid submission, inthe  country  where  
the  Site  is  located,  any  law,  regulation,  ordinance,order or by-law having the force of law is 
enacted, promulgated, abrogatedor changed (which shall be deemed to include any change in 
interpretationor  application  by  the  competent  authorities)  that  subsequently  affectsthe costs 
and expenses of the Implementing Partner and/or the Time for Completion,the  Contract  Price  
shall  be  correspondingly  increased  or  decreased,and/or  the  Time  for  Completion  shall  be  
reasonably  adjusted  to  theextent that the Implementing Partner has thereby been affected in the 
performanceof any of its obligations under the Contract.  However, these adjustmentswould be 
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restricted to direct transactions between the EESL and theImplementing Partner/Assignee of 
Foreign Implementing Partner (if applicable). These adjustmentshall not be applicable on 
procurement of raw materials, intermediarycomponents etc. by the Implementing 
Partner/Assignee of Foreign Implementing Partner andshall  also  not  be  applicable  on  bought  
out  items  despatched  directlyfrom sub-vendor works to site. Further, no adjustment of the 
ContractPrice and/or payment or reimbursement of taxes, duties or levies shallbe  made  on  
account  of  variation  in  or  withdrawal  of  Deemed  Exportbenefits. Notwithstanding the 
foregoing, such additional or reduced costsshall not be separately paid or credited if the same has 
already beenaccounted for in the price adjustment provisions where applicable, in accordance with 
the Appendix 2 to the Contract Agreement. 

 

37 Force Majure 
 

37.1 “Force Majeure” shall mean any event beyond the reasonable control ofthe EESL or of the 
Implementing Partner, as the case may be, and which isunavoidable notwithstanding the 
reasonable care of the party affected. 
 
37.2 If either party is prevented, hindered or delayed from or in performing any of its obligations 
under the Contract by an event of Force Majeure, then it shall notify the other in writing of the 
occurrence of such event and the circumstances thereof within fourteen (14) days after the 
occurrence of such event. 
 
37.3 The  party  who  has  given  such  notice  shall  be  excused  from  theperformance or punctual 
performance of its obligations under the Contractfor so long as the relevant event of Force Majeure 
continues and to theextent that such party’s performance is prevented, hindered or delayed.The  
Time  for  Completion  shall  be  extended  in  accordance  with  GCCClause 40 (Extension of Time 
for Completion). 
 
37.4 The party or parties affected by the event of Force Majeure shall use reasonable efforts to 
mitigate the effect thereof upon its or their performance of the Contract and to fulfil its or their 
obligations under the Contract, but without prejudice to either party’s right to terminate the 
Contract under GCC Sub-Clauses 37.6 and 38.5. 
 
37.5 No  delay  or  non performance  by  either  party  hereto  caused  by  the occurrence of any 
event of Force Majeure shall 

a) constitute a default or breach of the Contract 

 

b)    (subject to GCC Sub-Clauses 32.2, 38.3 and 38.4) give rise to any claim for damages or 

additional cost or expense occasioned thereby  

 

If and to the extent that such delay or non performance is caused by the occurrence of an event of 
Force Majeure. 

 

37.6 If the performance of the Contract is substantially prevented, hindered or delayed for a single 
period of more than sixty (60) days or an aggregate period of more than one hundred and twenty 
(120) days on account of one or more events of Force Majeure during the currency of the Contract, 
the parties will attempt to develop a mutually satisfactory solution, failing which the dispute shall 
be resolved in accordance with GCC Clause 6. 
 
37.7 Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not apply to any  obligation  of  the  
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EESL  to  make  payments  to  the  Implementing Partnerherein. 
 
 
38 War Risks 

 
38.1 “War Risks” shall mean any of the following events occurring or existingin or near the 
country (or countries) where the Site is located: 
 

a) war,  hostilities  or  warlike  operations  (whether  a  state  of  war  is declared or not), 
invasion, act of foreign enemy and civil war  
 

b) rebellion,  revolution,  insurrection,  mutiny,  usurpation  of  civil  or military government, 
conspiracy, riot, civil commotion and terrorist acts, and 

 
c) any  explosion  or  impact  of  any  mine,  bomb,  shell,  grenade  or other projectile, missile, 

munitions or  explosive  of  war. 
 
38.2 Notwithstanding anything contained in the Contract, the Implementing Partner shall have no 

liability whatsoever for or with respect to 

a) destruction of or damage to Facilities, Plant & Equipment, or any part thereof 

 

b) destruction of or damage to property of the EESL or any third party 

 

c) injury or loss of life 

 
if such destruction, damage, injury or loss of life is caused by any War Risks, and the EESL shall 

indemnify and hold the Implementing Partner harmless from and against any and all claims, 

liabilities, actions, lawsuits, damages, costs, charges or expenses arising in consequence of or in 

connection with the same. 

 
38.3 If the Facilities or any Plant and Equipment or Implementing Partner’s Equipment or any 

other property of the Implementing Partner used or intended to be used for the purposes of the 

Facilities shall sustain destruction or damage by reason of any War Risks, the EESL shall pay the 

Implementing Partner for  

 

a) any part of the Facilities or the Plant and Equipment so destroyed or damaged (to the 

extent not already paid for by the EESL)  

b) replacing or making good any Implementing Partner’s Equipment or other property of the 

Implementing Partner so destroyed or damaged so far as may be required by the EESL, 

and as may be necessary for completion of the Facilities,  

c) replacing or making good any such destruction or damage to the Facilities or the Plant and 

Equipment or any part thereof.  

If the EESL does not require the Implementing Partner to replace or make good any such 
destruction or damage to the Facilities, the EESL shall either request a change in accordance 

with GCC Clause 39 (Change in the Facilities), excluding the performance of that part of the 
Facilities thereby destroyed or damaged or, where the loss, destruction or damage affects a 
substantial part of the Facilities, shall terminate the Contract, pursuant to GCC Sub-Clause 42.1 
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(Termination for EESL’s Convenience). 
 

38.4 Notwithstanding anything contained in the Contract, the EESL shall pay the Implementing 

Partner for any increased costs or incidentals to the execution of the Contract that are in any way 

attributable to, consequent on, resulting from, or in any way connected with any War Risks, 

provided that the Implementing Partner shall as soon as practicable notify the EESL in writing of 

any such increased cost. 

 

38.5 If during the performance of the Contract any War Risks shall occur that financially or 

otherwise materially affect the execution of the Contract by the Implementing Partner, the 

Implementing Partner shall use its reasonable efforts to execute the Contract with due and proper 

consideration given to the safety of its and its SubImplementing Partners’ personnel engaged in 

the work on the Facilities, provided, however, that if the execution of the work on the Facilities 

becomes impossible or is substantially prevented for a single period of more than sixty (60) days 

or an aggregate period of more than one hundred and twenty (120) days on account of any War 

Risks, the parties will attempt to develop a mutually satisfactory solution, failing which the dispute 

will be resolved in accordance with GCC Clause 6.  

 

38.6 In the event of termination pursuant to GCC Sub-Clauses 38.3, the rights and obligations of 

the EESL and the Implementing Partner shall be specified in GCC Sub-Clauses 42.1.2 and 42.1.3, 

except that the Implementing Partner shall have no entitlement to profit under paragraph (e) of 

GCC Sub-Clause 42.1.3 in respect of any unexecuted Facilities as of the date of termination.  

 

H. Change in Contract Element 

 
39.1 Changes in the Facilities  
 
39.1.1 The EESL shall have the right to propose, and subsequently require,  that the Project 
Manager order the Implementing Partner from  time to time during the performance of the 
Contract to  make any change, modification, addition or deletion to, in or from the Facilities 
(hereinafter called “Change”), provided that such Change falls within the general scope of the 
Facilities and does not constitute unrelated work and that  it is technically practicable, taking into 
account both the state of advancement of the Facilities and the technical compatibility  of the Change 
envisaged with the nature of the Facilities as specified in the Contract . 
 
39.1.2 The Implementing Partner may from time to time during its performance  ofthe Contract 
propose to the EESL (with a copy to the ProjectManager) any Change that the Implementing 
Partner considers necessaryor  desirable  to  improve  the  quality,  efficiency  or  safety  of  
theFacilities.  The EESL may at its discretion approve or rejectany Change proposed by the 
Implementing Partner. 

 
39.1.3 Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, no change made necessary because of 
any default of the Implementing Partner in the performance of its obligations under the Contract 
shall be deemed to  be  a  Change,  and  such  change  shall  not  result  in  any adjustment of the 
Contract Price or the Time for Completion. 
 
39.1.4 The procedure on how to proceed with and execute Changes is specified in GCC Sub-
Clauses 39.2 and 39.3. 
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39.2 Changes Originating from EESL 
If the EESL proposes a Change pursuant to GCC Sub-Clause 39.1.1, it shall send to the 
Implementing Partner a “Request for Change Proposal,” requiring the Implementing Partner to 
prepare and furnish to the Project Manager as soon as reasonably practicable a “Change 
Proposal,” which shall include the following: 
 

a) brief description of the Change 
b) effect on the Time for Completion 
c) estimated cost of the Change 
d) effect on Functional Guarantees (if any) 
e) effect on any other provisions of the Contract. 

 
39.2.2 The  pricing  of  any  Change  shall,  as  far  as  practicable,  becalculated in accordance with 
the rates and prices included inthe  Contract.  If  the  rates  and  prices  of  any  change  are    in  the  
Contract,  the  parties  thereto  shall  agree  onspecific rates for the valuation of the Change. 

 
39.2.3 If before or during the preparation of the Change Proposal it becomes apparent that the 

aggregate effect of compliance therewith and with all other Change Orders that have already 
become binding upon the Implementing Partner under this GCC Clause 39 would be to increase or 
decrease the Contract Price as originally set forth in Article 2 (Contract Price) of the Contract 
Agreement by more than fifteen (15) percent, the Implementing Partner may give a written notice 

of objection thereto prior to furnishing the Change Proposal as aforesaid. If the EESL accepts the 
Implementing Partner’s objection, the EESL and the Implementing Partner shall agree on specific 
rates for valuation of the change.  

 
39.2.4 Upon receipt of the Change Proposal, the EESL and the Implementing Partner shall mutually 

agree upon all matters therein contained including agreement on rates if such rates are not 

available in the Contract or if the limit of 15% set forth in Clause 39.2.3 has been exceeded. Within 

fourteen (14) days after such agreement, the EESL shall, if it intends to proceed with the Change, 

issue the Implementing Partner with a Change Order.  

 
If the EESL is unable to reach a decision within fourteen (14) days, it shall notify the Implementing 

Partner with details of when the Implementing Partner can expect a decision. 

 

If the EESL decides not to proceed with the Change for whatever reason, it shall, within the said 

period of fourteen (14) days, notify the Implementing Partner accordingly. 

 

39.2.5 If the EESL and the Implementing Partner cannot reach agreement on the price for the 

Change, an equitable adjustment to the Time for Completion, or any other matters identified in the 

Change Proposal, the EESL may nevertheless instruct the Implementing Partner to proceed with 

the Change by issue of a “Pending Agreement Change Order.”  

 

Upon  receipt  of  a  Pending  Agreement  Change  Order,  the  Implementing Partner shall  
immediately  proceed  with  effecting  the Changes covered by such Order. The parties shall 
thereafter attempt to reach agreement on the outstanding issues under the Change Proposal. 
 

39.3 Changes Originating from Implementing Partner 
 

39.3.1 If the Implementing Partner proposes a Change pursuant to GCC Sub-Clause 39.1.2, the 



Page | 49 

Implementing Partner shall submit to the Project Manager a written “Application for Change 

Proposal,” giving reasons for the proposed Change and including the information specified in GCC 

Sub-Clause 39.2.1.  

 

Upon receipt of the Application for Change Proposal, the parties shall follow the procedures 

outlined in GCC Sub-Clauses 39.2.4 and 39.2.5 

 
40. Extension of Time for Completion 

 
40.1 The Time(s) for Completion specified in the SCC shall be extendedif theImplementing Partner  
is  delayed  or  impeded  in  the  performance  of  anyof  itsobligations under the Contract by 
reason of any of the following: 

 
a) any Change in the Facilities as provided in GCC Clause 39 (Change in the Facilities) 

 
b) any  occurrence  of Force Majeure as provided in GCC Clause 37 (Force Majeure), 

unforeseen conditions as provided in GCC Clause 35  (Unforeseen  Conditions),  or  other  
occurrence  of  any  of  the matters specified or referred to in paragraphs (a), (b) and (c) of 
GCC Sub-Clause 32.2  

c) any suspension order given by the EESL under GCC Clause 41 (Suspension) hereof or 
reduction in the rate of progress pursuant to GCC Sub-Clause 41.2 or 
 

d) any changes in laws and regulations as provided in GCC Clause 36 (Change in Laws and 
Regulations) or 
 

e) any default or breach of the Contract by the EESL, specifically including failure to supply 
the items listed in Appendix 6 (Scope of Works and Supply by the EESL) to the Contract 
Agreement, or any activity, act or omission of any other Implementing Partners employed 
by the EESL or 
 

f) any other matter specifically mentioned in the Contract; 
 
by such period as shall be fair and reasonable in all the circumstances and as shall fairly reflect 

the delay or impediment sustained by the Implementing Partner. 

 

40.2 Except where otherwise specifically provided in the Contract, the Implementing Partner 

shall submit to the Project Manager a notice of a claim for an extension of the Time for 

Completion, together with particulars of the event or circumstance justifying such extension as 

soon as reasonably practicable after the commencement of such event or circumstance. As soon 

as reasonably practicable after receipt of such notice and supporting particulars of the claim, the 

EESL and the Implementing Partner shall agree upon the period of such extension. In the event 

that the Implementing Partner does not accept the EESL’s estimate of a fair and reasonable time 

extension, the Implementing Partner shall be entitled to refer the matter to the Adjudicator, 

pursuant to GCC Sub-Clause 6.1 (Adjudicator).  

 

40.3 The Implementing Partner shall at all times use its reasonable efforts to minimize any delay 

in the performance of its obligations under the Contract.  

 

41 Suspension 
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41.1 The EESL/ Project Manager may, by notice to the Implementing Partner, orderthe 
Implementing Partner to suspend performance of any or all of its obligationsunder the Contract.   
Such notice shall specify the obligation of whichperformance is to be suspended, the effective 
date of the suspensionand the reasons therefore.The  Implementing Partner   shallthereupon  
suspendperformance of such obligation (except those obligations necessary forthe  care  or  
preservation  of  the  Facilities)  until  ordered  in  writing  to resume such performance by the 
Project Manager/ EESL. 
 
If, by virtue of a suspension order given by the Project Manager/EESLother than by reason of the 
Implementing Partner’s default or breach of the Contract, the Implementing Partner’s performance 
of any of its obligations is suspended for an  aggregate  period  of  more  than  ninety  (90)  days,  
then  at  any  time thereafter  and  provided  that  at  that  time  such  performance  is  still 
suspended,  the  Implementing Partner  may  give  a  notice  to  the  Project  Manager requiring that 
the EESL shall, within twenty-eight (28) days of receipt of the notice, order the resumption  of 
such performance or request and subsequently order a change in accordance with GCC Clause 39 
(Change in the Facilities), excluding the  performance of the suspended obligations from the Contract. 
 
If the EESL fails to do so within such period, the Implementing Partner may, by a further notice to 
the Project Manager, elect to treat the suspension, where it affects a part only of the Facilities, as a 
deletion of such part in accordance with GCC Clause 39 (Change in the Facilities) or, where it 
affects the whole of the Facilities, as termination of the Contract under GCC Sub-Clause 42.1 
(Termination for EESL’s Convenience). 

 
41.2 If  

a) the EESL has failed to pay the Implementing Partner any sum due under the Contract 
within the specified period, has failed to approve any invoice or supporting documents 
without just cause pursuant to Appendix 1 (Terms and Procedures of Payment) to the 
Contract Agreement, or commits a substantial breach of the Contract, the Implementing 
Partner may give a notice to the EESL that requires payment of  such  sum,  requires  
approval  of  such  invoice  or  supporting documents, or specifies the breach and requires 
the EESL to remedy the same, as the case may be.   If the EESL fails to pay such sum, fails to 
approve such invoice or supporting documents or give its reasons for withholding such 
approval, or fails to remedy the breach or take steps to remedy the breach within fourteen 
(14) days after receipt of the Implementing Partner’s notice or 
 

b) the Implementing Partner is unable to carry out any of its obligations under the Contract 

for any reason attributable to the EESL,  including but not limited to the EESL’s failure to 

provide possession of or access to the Site or other areas in accordance with GCC Sub-

Clause 10.2, or failure to obtain any governmental permit necessary for the execution 

and/or completion of the Facilities; then the Implementing Partner may by fourteen (14) 

days’ notice to the EESL suspend performance of all or any of its obligations under the 

Contract, or reduce the rate of progress. 

 
41.3  If the Implementing Partner’s performance of its obligations is suspended or the rate of 

progress is reduced pursuant to this GCC Clause 41, then the Time for Completion shall be 

extended in accordance with GCC Sub-Clause 40.1, and any and all additional costs or expenses 

incurred by the Implementing Partner as a result of such suspension or reduction shall be paid by 

the EESL to the Implementing Partner in addition to the Contract Price, except in the case of 

suspension order or reduction in the rate of progress by reason of the Implementing Partner’s 
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default or breach of the Contract.  

 

41.4 During the period of suspension, the Implementing Partner shall not remove from the Site 

any Plant and Equipment, any part of the Facilities or any Implementing Partner’s Equipment, 

without the prior written consent of the EESL.  

 

42 Termination 
 
42.1 Termination for EESL’s Convenience 
 
42.1.1 The EESL may at any time terminate the Contract for any reason by giving the 

Implementing Partner a notice of termination that refers to this GCC Sub-Clause 42.1.  

 
42.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 42.1.1, the Implementing 

Partner shall either immediately or upon the date specified in the notice of termination  

 

(a) cease all further work, except for such work as the EESL may specify in the notice of 

termination for the sole purpose of protecting that part of the Facilities already executed, 

or any work required to leave the Site in a clean and safe condition  

 

(b) terminate all subcontracts, except those to be assigned to the EESL pursuant to paragraph 

(d)(ii) below  

 

(c) remove all Implementing Partner’s Equipment from the Site, repatriate the Implementing 

Partner’s and its SubImplementing Partners’ personnel from the Site, remove from the Site 

any wreckage, rubbish and debris of any kind, and leave the whole of the Site in a clean 

and safe condition. 

 

(d) In addition, the Implementing Partner, subject to the payment specified in GCC Sub-Clause 

42.1.3, shall  

 

(i) Deliver to the EESL the parts of the Facilities executed by the Implementing Partner up to 

the date of termination  

 

(ii) to the extent legally possible, assign to the EESL all right, title and benefit of the 

Implementing Partner to the Facilities and to the Plant and Equipment as at the date of 

termination, and, as may be required by the EESL, in any subcontracts concluded between 

the Implementing Partner and its SubImplementing Partners 

 

(iii) deliver to the EESL all non-proprietary drawings, specifications and other documents 

prepared by the Implementing Partner or its SubImplementing Partners as at the date of 

termination in connection with the Facilities.  

 

42.1.3 In the event of termination of the Contract under GCC Sub-Clause 42.1.1, the EESL shall pay 

to the Implementing Partner the following amounts:  
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(a) the Contract Price, properly attributable to the parts of the Facilities executed by the 

Implementing Partner as of the date of termination  

(b) the costs reasonably incurred by the Implementing Partner in the removal of the 

Implementing Partner’s Equipment from the Site and in the repatriation of the 

Implementing Partner’s and its SubImplementing Partners’ personnel. 

 

(c) any amounts to be paid by the Implementing Partner to its SubImplementing Partners in 

connection with the termination of any subcontracts, including any cancellation charges. 

 

(d) costs incurred by the Implementing Partner in protecting the Facilities and leaving the Site 

in a clean and safe condition pursuant to paragraph (a) of GCC Sub-Clause 42.1.2  

 

(e) the cost of satisfying all other obligations, commitments and claims that the Implementing 

Partner may in good faith have undertaken with third parties in connection with the 

Contract and that are not covered by paragraphs (a) through (d) above.  

 

 42.2 Termination for Contractor orImplementing Partner’s Default  
 

42.2.1 The EESL, without prejudice to any other rights or remedies it may possess, may terminate 

the Contract forthwith in the following circumstances by giving a notice of termination and its 

reasons therefor to the Implementing Partner, referring to this GCC Sub-Clause 42.2:  

 

(a) if the Implementing Partner becomes bankrupt or insolvent, has a receiving order issued 

against it, compounds with its creditors, or, if the Implementing Partner is a corporation, a 

resolution is passed or order is made for its winding up (other than a voluntary liquidation 

for the purposes of amalgamation or reconstruction), a receiver is appointed over any part 

of its undertaking or assets, or if the Implementing Partner takes or suffers any other 

analogous action in consequence of debt. 

 

 

(b) if the Implementing Partner assigns or transfers the Contract or any right or interest 

therein in violation of the provision of GCC Clause 43 (Assignment).  

 

(c) if the Implementing Partner, in the judgement of the EESL has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract.  

 

           For the purpose of this Sub-Clause:  
 

"corrupt practice" means the offering, giving, receiving or soliciting of any thing of value to 

influence    the action of a public official in the procurement process or in contract execution.  

 

"fraudulent practice" means a misrepresentation of facts in order to influence a procurement 

process or the execution of a contract to the detriment of the EESL and includes collusive 

practice among Bidders (prior to or after bid submission) designed to establish bid prices at 

artificial non-competitive levels and to deprive the EESL of the benefits of free and open 
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competition.  

 

42.2.2 If the Implementing Partner 
 
(a) has abandoned or repudiated the Contract  

 
(b)  has without valid reason failed to commence work on the Facilities promptly or has 

suspended (other than pursuant to GCC Sub-Clause 41.2) the progress of Contract 
performance for more than twenty-eight (28) days after receiving a written instruction 
from the EESL to proceed 

 
(c) persistently fails to execute the Contract in accordance with the Contract or persistently 

neglects to carry out its obligations under the Contract without just cause  

 

(d) refuses or is unable to provide sufficient materials, services or labor to execute and 

complete the Facilities in the manner specified in the program furnished under GCC Clause 

18 (Program of Performance) at rates of progress that give reasonable assurance to the 

EESL that the Implementing Partner can attain Completion of the Facilities by the Time for 

Completion as extended  

 

then the EESL may, without prejudice to any other rights it may possess under the Contract, give a 
notice to the Implementing Partner stating the nature of the default and requiring the 
Implementing Partner to remedy the same. If the Implementing Partner fails to remedy or to take 

steps to remedy the same within fourteen (14) days of its receipt of such notice, then the EESL 

may terminate the Contract forthwith by giving a notice of termination to the Implementing 
Partner that refers to this GCC Sub-Clause 42.2. 

 

42.2.3 Upon receipt of the notice of termination under GCC Sub-Clauses 42.2.1 or 42.2.2, the 

Implementing Partner shall, either immediately or upon such date as is specified in the notice of 

termination,  

 

cease all further work, except for such work as the EESL may specify in the notice of termination 

for the sole purpose of protecting that part of the Facilities already executed, or any work required 

to leave the Site in a clean and safe condition 

 

(a) terminate all subcontracts, except those to be assigned to the EESL pursuant to paragraph 

(d) below  

(b) deliver to the EESL the parts of the Facilities executed by the Implementing Partner up to 

the date of termination.  

(c) to the extent legally possible, assign to the EESL all right, title and benefit of the 

Implementing Partner to the Works. and to the Plant and Equipment as at the date of 

termination, and, as may be required by the EESL, in any subcontracts concluded between 

the Implementing Partner and its SubImplementing Partners.  

(d) deliver to the EESL all drawings, specifications and other documents prepared by the 

Implementing Partner or its SubImplementing Partners as at the date of termination in 

connection with the Facilities.  
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42.2.4 The EESL may enter upon the Site, expel the Implementing Partner, and complete the 
Facilities itself or by employing any third party. The EESL may, to the exclusion of any right of the 
Implementing Partner over the same, take over and use with the payment of a fair rental rate to 
the Implementing Partner, with all the maintenance costs to the account of the EESL and with an 
indemnification by the EESL for all liability including damage or injury to persons arising out of 
the EESL’s use of such equipment, any Implementing Partner’s Equipment owned by the 
Implementing Partner and on the Site in connection with the Facilities for such reasonable period 
as the EESL considers expedient for the supply and installation of the Facilities.  
 

Upon completion of the Facilities or at such earlier date as the EESL thinks appropriate, the EESL 

shall give notice to the Implementing Partner that such Implementing Partner’s Equipment will be 

returned to the Implementing Partner at or near the Site and shall return such Implementing 

Partner’s Equipment to the Implementing Partner in accordance with such notice. The 

Implementing Partner shall thereafter without delay and at its cost remove or arrange removal of 

the same from the Site. 

 

42.2.5 Subject to GCC Sub-Clause 42.2.6, the Implementing Partner shall be entitled to be paid the 

Contract Price attributable to the Facilities executed as at the date of termination, the value of any 

unused or partially used Plant and Equipment on the Site, and the costs, if any, incurred in 

protecting the Facilities and in leaving the Site in a clean and safe condition pursuant to paragraph 

(a) of GCC Sub-Clause 42.2.3. Any sums due to the EESL from the Implementing Partner accruing 

prior to the date of termination shall be deducted from the amount to be paid to the Implementing 

Partner under this Contract.  

 

42.2.6 If the EESL completes the Facilities, the cost of completing the Facilities by the EESL shall be 

determined.  

 

If the sum that the Implementing Partner is entitled to be paid, pursuant to GCC Sub-Clause 42.2.5, 

plus the reasonable costs incurred by the EESL in completing the Facilities, exceeds the Contract 

Price, the Implementing Partner shall be liable for such excess.  

 

If such excess is greater than the sums due to the Implementing Partner under GCC Sub-Clause 

42.2.5, the Implementing Partner shall pay the balance to the EESL, and if such excess is less than 

the sums due to the Implementing Partner under GCC Sub-Clause 42.2.5, the EESL shall pay the 

balance to the Implementing Partner.  

 

The EESL and the Implementing Partner shall agree, in writing, on the computation described 

above and the manner in which any sums shall be paid. 

 

42.3 Termination by Contractor or Implementing Partner 
 

42.3.1 If 

(a) the EESL has failed to pay the Implementing Partner any sum due under the Contract within 

the specified period, has failed to approve any invoice or supporting documents without just cause 

pursuant to Appendix 1 (Terms and Procedures of Payment) of the Contract Agreement, or 
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commits a substantial breach of the Contract, the Implementing Partner may give a notice to the 

EESL that requires payment of such sum, requires approval of such invoice or supporting 

documents, or specifies the breach and requires the EESL to remedy the same, as the case may be. 

If the EESL fails to pay such sum, fails to approve such invoice or supporting documents or give its 

reasons for withholding such approval, fails to remedy the breach or take steps to remedy the 

breach within fourteen (14) days after receipt of the Implementing Partner’s notice, or  

 

(b) the Implementing Partner is unable to carry out any of its obligations under the Contract for 

any reason attributable to the EESL, including but not limited to the EESL’s failure to provide 

possession of or access to the Site or other areas or failure to obtain any governmental permit 

necessary for the execution and/or completion of the Facilities which the EESL is required to 

obtain as per provision of the Contract or as per relevant applicable laws of the country,  

then the Implementing Partner may give a notice to the EESL thereof, and if the EESL has failed to 
pay the outstanding sum, to approve the invoice or supporting documents, to give its reasons for 
withholding such approval, or to remedy the breach within twenty-eight (28) days of such notice, 
or if the Implementing Partner is still unable to carry out any of its obligations under the Contract 
for any reason attributable to the EESL within twenty-eight (28) days of the said notice, the 
Implementing Partner may by a further notice to the EESL referring to this GCC Sub-Clause 42.3.1, 
forthwith terminate the Contract. 
 
42.3.2 The Implementing Partner may terminate the Contract forthwith by giving a notice to the 
EESL to that effect, referring to this GCC Sub-Clause 42.3.2, if the EESL becomes bankrupt or 

insolvent, has a receiving order issued against it, compounds with its creditors, or, being a 

corporation, if a resolution is passed or order is made for its winding up (other than a voluntary 
liquidation for the purposes of amalgamation or reconstruction), a receiver is appointed over any 
part of its undertaking or assets, or if the EESL takes or suffers any other analogous action in 

consequence of debt.  
 
42.3.3 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 42.3.2, then the 

Implementing Partner shall immediately   

(a) cease all further work, except for such work as may be necessary for the purpose of protecting 

that part of the Facilities already executed, or any work required to leave the Site in a clean and 

safe condition  

 

(b) terminate all subcontracts, except those to be assigned to the EESL pursuant to paragraph 

(d)(ii)  

 

(c) remove all Implementing Partner’s Equipment from the Site and repatriate the Implementing 

Partner’s and its SubImplementing Partner’s personnel from the Site  

 

(d) In addition, the Implementing Partner, subject to the payment specified in GCC Sub-Clause 

42.3.4, shall  

 

(i) deliver   to the EESL the parts of the Facilitiesexecuted  by  the  Implementing Partner  up  to  
the  date  of 
termination 
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(ii) to the extent legally possible, assign to the EESLall  right,  title  and  benefit  of  the  Implementing 
Partner  to  the 
Facilities and to the Plant and Equipment as of thedate of termination, and, as may be required by 
the 
EESL, in any subcontracts concluded betweenthe Implementing Partner and its SubImplementing 
Partners 

 

(iii) deliver to the EESL all drawings, specifications and other documents prepared by the 

Implementing Partner or its SubImplementing Partners as of the date of termination in connection 

with the Facilities. 

 

42.3.4 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or42.3.2, the EESL shall pay to 
the Implementing Partner all paymentsspecified   in   GCC   Sub-Clause   42.1.3,   and   
reasonablecompensation for all loss or damage sustained by the Implementing Partnerarising  out  
of,  in  connection  with  or  in consequence  of  suchtermination. 
 

42.3.5 Termination by the Implementing Partner pursuant to this GCC Sub-Clause 42.3 is without 

prejudice to any other rights or remedies of the Implementing Partner  that  may  be  exercised  in  

lieu  of  or  in  addition  to rights conferred by GCC Sub-Clause 42.3. 

 
42.4 In this GCC Clause 42, the expression “Facilities executed” shall include all work executed, 

Installation Services provided, any or all Plant and Equipment acquired (or subject to a legally 

binding obligation to purchase by the Implementing Partner and used or intended to be used for the 

purpose of the Facilities, up to and including the date of termination. 

42.5 In this GCC Clause 42, in calculating any monies due from the EESL to the Implementing 

Partner, account shall be taken of any sum previously paid by the EESL to the Implementing Partner 

under the Contract, including any advance payment paid pursuant to Appendix 1 (Terms and 

Procedures of Payment) to the Contract Agreement. 

43. Assignment 
 

43.1 The Implementing Partner shall not, without the express prior written consent of theEESL, 
assign to any third party the Contract or any part thereof, orany right, benefit, obligation or 
interest therein or thereunder, except thatthe Implementing Partner shall be entitled to assign 
either absolutely or by way ofcharge any monies due and payable to it or that may become due 
andpayable to it under the Contract. 
 

44. Bankruptcy 
 
If the Contractor shall become bankrupt or have a receiving order made against him or compound 
with his creditors, or being a corporation commence to be wound up, not being a voluntary 
winding up for the purpose only of amalgamation 
/ reconstruction,  or  carry  on its business under a receiver  for  the  benefit  of  its creditors or 
any of them, the Owner ill be at liberty : 
 
to terminate the contract forthwith by notice in writing to the liquidator or receiver  or to any 
person in whom the contract may become vested & to act in the  manner provided in GCC clause 
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42 entitled "Termination" as though the last  mentioned notice has been the notice referred to in 
such clause and the  equipment  and  materials  have  been  taken  out  of  the contractor's hands. 
 
to give such liquidator, receiver or other person, the option of carrying out the  contract subject to 
his providing a guarantee, for the due and faithful performance  of  the  contract  up  to  an  
amount  to  be  determined  by  the Owner. 
 
45. Contractor Performance & Feedback and Evaluation System 
 
The Employer has in place an established 'Contractor Performance & Feedback System' against 
which the contractors performance during the execution of contract shall be evaluated on a 
continuous basis at regular intervals. In case the performance of the contractor is found 
unsatisfactory on any of the following four parameters, the contractor shall be considered 
ineligible for participating in future tenders for a period as may be decided by the Employer. 
Financial Status 
 
Project Execution & Project Management Capability 
 
Engineering & QA Capability 
 
Claims & Disputes. 
 
46. Fraud Prevention Policy 
 
The contractor along with their associate/collaborator/sub-contractors/sub-vendors/ 
consultants/service providers shall strictly adhere to the Fraud Prevention Policy of EESL 
displayed on its tender website www.eeslindia.org 
 
The Contractor alongwith their associate/collaborator/sub-contractors/sub-vendors/ 
consultants/service providers shall observe the highest standard of ethics and shall not indulge or 
allow anybody else working in their organisation to indulge in fraudulent activities during 
execution of the contract. The contractor shall immediately apprise the Employer about any fraud 
or suspected fraud as soon as it comes to their notice. 
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SECTION-4 
TECHNICAL & SPECIAL CONDITIONS OF CONTRACT 

 
NOTE: THE TERMS & CONDITIONS STIPULATED HEREIN (I.E., IN SECTION-4) WILL SUPERSEDE 

ANY CONTRADICTORY/ SIMILAR/ OVERLAPPING TERMS & CONDITIONS IN ANY OTHER 
SECTION/PART OF THE TENDER. 

 
NOTE: 
Bidders are requested to select the NON PARTICIPATING ITEMS and click on DELETE option 
and then PROCEED. Bidders has to mandatorily declare the participating ITEMS against this 
tender as per Attachment No.12 attached in Section-6 of tender documents. Only price-bid 
of the declared ITEMS in Attachment No.12 shall be opened subject to acceptance of technical 
bid. 

 
Name of Work: - Design, Manufacture, Supply, Transport, Installation, Testing and Commissioning 

of Off Grid Solar Photovoltaic Water Pumping Systems of 1-10 HP in selected States on PAN India basis, 

including complete system warranty and its repair and maintenance for 5 Years under MNRE off-grid 
and decentralized solar PV applications scheme on behalf of State Nodal Agencies (SNAs).  

 
NIT/Bid Document No.: - EESL/06/2020-21/KUSUM/SWPS/1-10 HP/Off Grid/2021XXXX  

Dated:- XX.12.2020 
 

BIDS ARE TO BE SUBMITTED AS FOLLOWS: - 
 

Envelope 1, 2 and 3 will appear online in dynamic form. No Manual/Hard Copy of documents need to 
be submitted for these envelopes apart from below mentioned documents. 

 
Envelope 1 (Pre-Qualifying documents) should contain following: 
a. Bid document fee in the form of Banker’s Cheque/ Demand Draft drawn in favor of “Energy Efficiency 

Services Limited” payable at New Delhi.  (To be submitted in hard copy/ manually in the tender-box 
on and before Technical E-Bid Opening Date & Time. Scanned Copy to be uploaded at E-tendering 
portal.) 

b. Bid Security Declaration as Attachment-2 . (To be submitted in hard copy/ manually in the tender-box 
on and before Technical E-Bid Opening Date & Time. Scanned Copy to be uploaded at E-tendering 
portal) 

c. Letter of the bidder submitting the bid in the form as stipulated in the bid document i.e., as per Bid 
Form as Attachment-1 of section - 6, Forms& Procedures. (Scanned Copy to be uploaded at E- 
tendering portal) Duly filled and Signed by authorized signatory. 

d. Power of attorney to sign the bid as Attachment-3 of section 6, Forms & Procedure. Bidders to use their 
own format. (Scanned Copy to be uploaded at E-tendering portal). 

e. Certificate regarding acceptance of important terms and conditions as per ITB clause 4.6 as Attachment-
4. Format enclosed in section 6. (Scanned Copy to be uploaded at E-tendering portal) Duly filled and 
Signed by authorized signatory. 

f. Form of acceptance of EESL fraud prevention policy and declaration as per Attachment- 7 of section 6, 
Forms & Procedure. (Scanned Copy to be uploaded at E-tendering portal)  Duly filled and Signed by 
authorized signatory. 

g. NEFT/RTGS Bank details as per Attachment-10 of section-6, forms and procedure. (Scanned Copy to be 
uploaded at E-tendering portal)  Duly filled and Signed by authorized signatory. 
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h. Certificate Regarding Compliance of Meity Notification Vide File No. 1(10)/2017-Cles Dt. 02.07.18 as per 
Attachment 13 of Section-6, Forms & procedures Duly filled Signed by authorized signatory (Scanned 
Copy to be uploaded at E-tendering portal). 

i. Declaration form for quoted Clusters and Type of Pump (as per format in Attachment -12) duly filled 
and Signed on Company’s Letter Head Pad with Company seal. (Scanned Copy to be uploaded at E-
tendering portal). 

j. Certificate regarding Declaration of Local Content (as per Format in Attachment-14). (Scanned Copy to be 
uploaded at E-tendering portal). 

k. Self-Declaration duly signed and stamped at company’s Letter Head for not being under debar 
list/undergoing debarment period on account of breach of the code of integrity under Rule 175(1)(i)(h) 
of the General Financial rules for giving false declarations of local content. (Scanned Copy to be uploaded 
at E-tendering portal. Bidder shall clearly mention tender reference number and date of signing the self-
declaration. 

l. Self-Declaration for regarding “Restrictions on procurement from a Bidder of a country which shares a land 

border with India” as per Attachment-7 (Scanned Copy to be uploaded while submitting application 

online on E-tendering portal). 

m. Self-Declaration for not been blacklisted or debarred by Central/State/UT Government or any Public sector 
entities duly signed and stamped at company’s Letter Head. (Scanned Copy to be uploaded at E-
tendering portal as per attachment-16) 

n. Compliance Matrix/Checklist for Bidder as per Annexure-IX duly filled and signed on Company’s Letter 
head pad with company seal. (Scanned Copy to be uploaded at E-tendering portal). 

o. Compliance Matrix/Checklist for Technical and Financial QR as per Annexure-X duly filled and signed on 
Company’s Letter head pad with company seal. (Scanned Copy to be uploaded at E-tendering portal). 

p. JV/Consortium Agreement (if applicable) on Rs. 100 stamp paper duly signed and notarized. Bidder to 
use there own format. (Scanned Copy to be uploaded at E-tendering portal as per attachment -19. 
 

Envelope-II, i.e., Techno-Commercial Proposal of the Bid Should Contain (scanned copies of) the following: 

 

a) Deviation statement as per Attachment 5 of section - 6, Forms & Procedure. 
NOTE: EESL reserves the right to consider or disregard deviations, and reject bids in case of non- compliance. 
Bids containing material deviations from or reservation to the terms and conditions and specifications 
mentioned in the Tender will be treated as non-responsive and will not be considered further. 

b) Compliance to Technical Specification Defined at ANNEXURE-I with supporting documents. 
c) Techno-commercial bid as indicated in bid document, i.e., documentary evidences regarding bidder’s 

qualifications to perform the Contract, as required per the Qualifying Requirements (Attached at 
Annexure-II). 

d) Specific Confirmation from the Bidder to be Filled and attached as provided in ANNEXURE –IV. 
e) Attachment 14 to Attachment 17 
f) One complete set of RfP documents and subsequent amendments (if any), duly signed and stamped on each 

page. 
g) Duly Filled Format 1 and 2 as attached in the last of this section. Please note that in absence of these 

formats, bid may not be evaluated. 
 
Envelope-III should contain Price Bid (to be filled-up online) 
Since the bids are to be submitted through E-tendering mode, the prices are to be filled on e-tender portal only and 
bidders are requested not to submit the price bid in hard copy at EESL along with the documents. The same 
will not be entertained. 

 
1. Price Bid Sheet Format is prescribed at  ANNEXURE-V in the Tender document – only for illustration purpose 

(prices are to be filled on E-tender portal only). 
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i. Price Bid in the format prescribed in the tender document  
 

2. Cost for Guarantee for period of 6-10 years as per Attachment-14 in Section-6 Forms and procedure (Bidder 

has to fill up separate form (provided in Attachment-14 of Section-6) and upload it in the portal ONLY 
along with Price Bid (i.e Envelope-3) 

 
 

Opening & Further Processing of the Bids 

Initially, Envelope-1 containing documents as stated above will be opened electronically. 

Envelope-2 will be opened electronically preferably on the same day of only those bidders who have submitted 

EMD and requisite documents in Envelope-1. 

In Envelope-3, Price Bid shall be opened subject to acceptance of Techno-Commercial Bid. 

Opening date will be intimated to all those bidders, who are found technically & commercially acceptable to EESL. 

Price-Bid of the technically disqualified bidders will not be opened. 

Note- Unorganized/Un-labelled Bids are liable to be rejected. Bidder to enclose an index of pages with proper 
nomenclature for each document enclosed and inserted page no. on the documents to be submitted online at E-
tendering portal 
 

 

 

On behalf of EESL 

 

 

   

Engineer Tech (SCM) 
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1. INTRODUCTION 

Energy Efficiency Services Limited (EESL) is a joint venture of four National Public Sector Undertakings – NTPC 

Limited, Power Finance Corporation Limited, Rural Electrification Corporation Limited and POWERGRID 

Corporation of India Limited, set up under Ministry of Power, Government of India. EESL is a Super Energy Service 

Company (ESCO). It acts as the resource center for capacity building for State Distribution Companies (DISCOMs), 

Energy Regulatory Commissions (ERCs), State Development Authorities (SDAs), upcoming ESCOs, financial 

institutions, etc. 

Objectives 

• As a part of Implementation of "Off-grid and Decentralized Solar PV Applications Programme" during 

financial years 2019-20 and 2020-21 towards meeting the targets of the Jawaharlal Nehru National Solar 

Mission (JNNSM) main thrust was given on important applications especially relevant to rural development. 

• Under the above said program, MNRE is going to implement approximate 3.07 lakh Solar Photovoltaic Water 

Pumping Systems (SPWPS) through centralized procurement process on behalf of SNAs. 

Process: 

1. The procurement process will be done by EESL. 
2. Letter of Empanelment will be issued by respective SNAs. 
3. After issuance of Letter of Empanelment, the empaneled firm will take list of prospective beneficiaries from 

SNA and get the consent from beneficiaries in their favors. After submission of beneficiaries’ consent, SNA 
will issue Notice To Proceed to the empaneled firm for the installation of Solar Photovoltaic Water Pumping 
Systems (SPWPS). 

4. The empaneled firm shall co-ordinate with SNAs (Implementing Agency) for repair and maintenance of 
SPWPS for a period of five years from the date of award of LoE. 

 

2. SCOPE OF WORK 

The Scope of Work of a bidder shall include to Design, Manufacture, Supply, Erection, Testing and 

Commissioning of Stand-alone Off Grid Solar Photovoltaic Water Pumping Systems of 1-10 HP in selected 

states on PAN India basis including complete system warranty and its repair and maintenance for 5 Years 

under MNRE off- grid and decentralized solar PV applications scheme:   as per MNRE specifications and 

applicable BIS standards on behalf of SNAs for implementation after aggregating the demand from the 

States/UTs. This tender is for Component-B of PM-KUSUM Scheme, therefore, bidder shall follow all 

provisions of the Scheme Guidelines as amended from time to time.  

 

The scope of work covers: 

 
A. Supply and Manufacture 

 
1. The selected vendor shall be responsible for design, supply, installation and commissioning of SPWPS 

along with 5 years of repair and maintenance. To ensure timely maintenance of SPWPS, apart from 
training a local person and making available necessary spare parts & tools in each block, the vendor 
shall have one authorized service center in each operational district and a help line(s) in English/Hindi 
or Regional language of the state where such SPWPS are installed. 
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2. Each pump should be marked with Toll Free No. of successful bidder (Toll free no. shall be affix on 
controllers and shall be readable for 5 years.) operating in English/Hindi and Regional language of 
respective state and specific pump numbers and the Pump No. must have been captured by SNA’s Web 
based Application (as per instruction of SNA) at the time of installation at site. During the time of PDI 
of each component, test report of equipment’s, warranty certificates and calibration certificates should 
be provided by the bidder. Also, bidder should submit module structure wind withstand capacity 
certificate from certified Architecture Engineer for wind speed of 150 Km/hour. Successful bidder 
has to submit the PDI request within one week from the date of clearance (site allocation) given by 
SNA’s. 

 
B. Installation & Commissioning 

 
1. Installation and commissioning solar photovoltaic water pumping systems of 1-10 HP shall be done 

by the successful bidder (s) as per the details provided by respective SNA. The vendors shall co-
ordinate with respective SNAs for repair and maintenance of SPWPS for 5 yrs. 
 

2. Empaneled firm have to submit monthly consent of beneficiaries in their favors to SNA for which 
SNA’s will give Notice To Proceed and for this, empaneled firm shall complete the installation and 
Commissioning of SPWPS within 90 days of issuance of NTP for Cluster 1 to Cluster 8 as per 
Annexure VI. 
 
However, for, Clusters 9 and 10 as per Annexure VI, empaneled firm shall complete the installation 
and Commissioning of SPWPS within 120 days of issuance of such NTP. 
 

3. Bidder should conduct site survey and provide Progress Report (on fortnight basis) as per the 
requirement of SNA’s. 
 

4. Action plan should be submitting to SNA’s including complete details of team, resources, service 
centers in each district within 30 days of acceptance of demand from SNA’s. 
 

5. Intimation to be given to SNA’s before one week of Pre-Dispatch inspection call and should submit 
complete warranty and test certificates of each lot at the time of inspection. 
 

6. Submission of installation reports as per the format given by SNA’s on weekly basis. 
 

7. Submission of completion reports of each district to SNA’s within one week of 100 % completion 
of work as per allocation in each district. 
 

8. Successful bidder should submit monthly and quarterly progress reports online to SNA’s. 
 

9. Bidder shall comply with all applicable regulatory and statutory norms. Bidder has to obtain 
approval/NOC (where ever required) from appropriate Govt. authority for implementing the 
project in each selected village. 
 

10. Successful bidder should have finalized sub-bidders and purchase order (P.O.) on all materials such 
as Solar PV module, structures, Pump, Controller, etc. within 30 days from the date of notification 
of award of Contract and unpriced P. O. copies will be submitted to SNA’s within 30days from date 
of issue of LOA. Successful bidder should commission minimum pumps/ quarter as defined in Scope 
of Work Clause B.2. Bidder has to obtain handing over certificates/ installation completion 
letters/certificates from respective village panchayats/ Local Govt. Bodies in parallel with 
installation (as per prescribed format and requirement of respective district administration else 
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prescribed format of SNA’s may be adopted). 
 

11. Each SPWPS is to be provided with a colored metallic sticker duly riveted displaying required details 
as provided by SNA’s. 
 

12. Successful bidder should submit the Certificate (as per prescribed format-to be provided by SNA) 
and photographs of each SPWPS installed which must show complete installation setup with 
beneficiary, Pump number etc.  
 

13. Successful bidder has to ensure working of minimum 95% of total installed SPWPS at any point of 
time. 

 

 
C. Technical Requirements and Testing 

 
1. Systems installed under this Programme should meet technical specification and construction 

standards as specified by BIS and MNRE from time to time as given in Annexure-I. Non- compliance 
will be taken seriously to the extent of blacklisting of the vendor. 
 

2. Only indigenously manufactured PV modules and Pumps should be used in the Programme. ‘Made 
in India’ to be mentioned on solar panels and pumps. 
 

3. Interpretation of the Guidelines: In case of any ambiguity in interpretation of any of the provisions 
of these guidelines, the decision of the Ministry shall be final. 
 

4. Review of Guidelines: The Guidelines would be reviewed by an Internal Review Committee Chaired by 
Secretary in MNRE and modifications therein would be incorporated by the Ministry. 
 

5. Systems installed under this Programme should also follow Office Memorandum - F. No. 
283/22/2019-GRID SOLAR of Ministry of New & Renewable Energy, Government of India dated: 23-
09-2020. 

 
 

D. Operation & Maintenance (O&M), Training, Awareness and sensitization: 
 

1. Successful bidder should keep necessary spare parts (min 2% of allotted quantity of each component 
of the complete system at the service center at each district and should ensure proper maintenance 
of SPWPS to 5 years from the date of installation of each SPWPS. Bidder should also ensure to 
provide local training to local persons regarding proper maintenance of the SPWPS. Bidder should 
submit bi-weekly installation progress report to SNA’s as per prescribed format provided during 
the installation phase.  

2. Any complaint registered/ service calls received should be attended at the earliest and the system 
should be repaired/ restored/ replaced within 3 days from the date of complaint received/informed 
to the bidder. 

3. The installation data should be punched in the Web Application Platform to be developed by SNA’s as 
per the terms and conditions provided by MNRE. 

4. The Ministry officials or designated agency may inspect the ongoing installation or installed plants. 
In case the installed systems are not as per standards, non-functional on account of poor quality of 
installation, or non-compliance of maintenance, the Ministry reserves the right to blacklist the 
vendor.  
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5. Bidder has to submit an Operation, Instruction and Maintenance Manual, in English and the local 
language, should be provided with each solar photovoltaic water pumping system to the beneficiary. 
The following minimum details must be provided in the Manual: 
• Basic principles of Photovoltaic. 
• A small write-up (with a block diagram) on solar photovoltaic water pumping system - its 

components,  PV module,  electronics and expected performance. 
• A simple single line diagram (SLD) depicting the electrical circuits and control mechanism. 

• Type, Model number, Voltage & capacity of the motor, used in the system. 
• The make, model number, country of origin. 
• Significance of indicators. 
• Clear instructions on regular maintenance and trouble-shooting of the solar photovoltaic 

water pumping system 
• Preventive maintenance schedule 

• Detail information about warranty coverage 
• DO's and DONT's. 
• Name and address of the contact person for repair and maintenance, in case of non- 

functionality of the solar photovoltaic water pumping system. 
• Description of frequent faults of PV module and pump and its remedy. 
• Minimum 10 hard copies (to be printed in booklet form) kept at each service center. Also, to 

be provided to SNA as and when required. 
 

6. The Operation & Maintenance (O&M) cost of the system is in-built in the system cost. The bidder 
shall provide repair and maintenance of the system for 5 years. 

7. Successful bidder shall do the preventive maintenance in line with PM-KUSUM guidelines and it's 
amendment (if any) and should submit the report in prescribed format to SNA’s. 

8. If complaint is not rectified within 3 days from the date of complaint received/informed to the 
bidder, in that case after 3 days INR 100 per pump/day penalty will be imposed, for first 3 days and 
thereafter Rs. 500/ per pump/day shall be imposed till the SPWPS put back to satisfactory working 
condition. This amount shall be recovered from running bills or CPG of the bidder. 

9. Successful bidder shall submit the detailed report per district including local training, awareness 
and sensitization campaigns, Methodology for sustainable maintenance for further five years to the 
beneficiaries with relevant photographs. 

 

3. TECHNICAL SPECIFICATIONS 

 

Technical Specifications shall be as per Annexure-I 

 

4. QUALIFYING REQUIREMENTS 

 

Please refer Annexure-II for Qualifying Requirements 

5.  DECLARATION OF LOCAL CONTENT 

Bidder shall submit a certificate stating the percentage of local content as per the format given in 

Attachment-14 of Section-6 of Tender Document. The certificate shall be from the statutory auditor or 

cost auditor of the company (in case of companies) or from a practicing cost accountant or practicing 

chartered accountant (in respect of suppliers other than companies) giving the percentage of local content. 

It is mandatory to mention UDIN No in the certificate. 
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NOTE : False declarations will be in breach of the code of integrity under Rule 175(1)(i)(h) of the 

General Financial rules for which a bidder or its successors can be debarred for up to 2 years as per 

Rule 151(iii) of the General Financial rules along with such other actions as may be permissible 

under law. 

 

Only those bidders who comply with the minimum local content requirement as mentioned above 

shall be eligible to bid. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
 

SPECIAL CONDITIONS WILL PREVAIL UPON THE INSTRUCTION TO BIDDERS AND OTHER TERMS 
AND CONDITIONS 

 

1 .  TERMS OF PAYMENT: 
 

Stage I: - 90% of the value of month-wise nos. of SPWPS installed at site and 100% applicable taxes there 

upon based on: 

• Submission of detailed work plan (Project Execution plan) with timeline for the lot supplied duly approved by 

SNA’s representative; 

• Submission of evidence in hard copy regarding completion of installation of SPWPS in good condition at site, 

duly verified and acknowledged by EIC, SNA and Farmer. 

• All the relevant Warranty and quality (performance test reports) of the lot to be submitted. 

• Signing of contract agreement between SNA and successful bidder. 

• Submission of Contract Performance Guarantee (CPG) as per relevant CPG clause to SNA 

• Submission of original supply Invoices/Bills duly verified/certified by EIC, SNA. 

• Submission of report supported with labelled photograph on completion of village community training, 

awareness/ sensitization, capacity building measures undertaken and development of entrepreneurship etc. 

in each village with relevant photographs 

• Submission of installation report as per prescribed format of SNA. 

• Operation and Maintenance manual to be provided to each beneficiary 

• Submission of handing over certificates of solar photovoltaic water pumping system signed by Farmer and 

duly certified by SNA’s representative; 

• Performance report for 1 day after commissioning based on data received from remote monitoring system or 

data logger in cases, where internet services are not available  

• An undertaking shall need to be submitted by the Contractor certifying that the civil work will withstand the 

wind speed of 150 km/hr in all weather conditions 

Stage II: - Balance 10% i.e. on completion of one month from the date of completion certificate 

Note: - 

• SNA has the right to seek any additional documents / information / certification it deems fit prior to the release 

of any payment relevant to the SPWPS. 

• Payment will be made to the bidder within 30 Days after submission of Invoice complete in all respect i.e. with 

all the required documents and compliance of relevant terms & conditions of LOA duly accepted & certified by 

EIC, SNA 

• If the invoice is incomplete in any respect or if there is any non-compliance with relevant Terms & Conditions 

of LOA, payment due date shall start from the date of submission of all necessary documents provided relevant 

terms & conditions of LOA have been fulfilled. 

PROCESS FOR RAISING INVOICE/BILL: - 

• The successful Bidder’s request(s) for release of payment shall be made to the Engineer-In-Charge in writing, 

upon fulfillment of required obligations stipulated in the contract. 

• The successful Bidder shall submit the  invoice  in  triplicate  showing  description, quantity, Unit rate and total 

amount with all supporting documents as per terms of the Contract. After due verification by Engineer-In-
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Charge, SNA shall process the verified Bill (s)/Invoice (s) for release of payment. In case successful Bidder fails 

to submit the Invoice/Bill with all the required documents, SNA reserves the right to hold the payment against 

such Bills/Invoices. 

• The successful Bidder shall be responsible for submitting all the requisite documents for processing the Bill 

(s)/Invoice (s). The successful Bidder shall submit the Bills/Invoices for the work executed showing separately, 

GST and any other statutory levies in the Bill (s)/Invoice (s). 

Note: SNA has the right to seek any additional documents / information / certification it deems fit prior to be 

release of any installment. 

 
2 .  COMPLETION TIME: 

 
•  Successful bidder should ensure to complete the project as per Clause B.2 and instruction of SNA’s. 
•  The implementation work on ground should start within 15 days from the date of Notice To Proceed 

from SNA’s. 
•  Successful bidder shall submit the unpriced P. O. copies of solar pumpsets, controllers and Solar PV 

modules to SNA within 30 days from the date of notification of award of Contract. (Not applicable in case 
bidders itself manufacturing all the items.) In case unpriced PO copies within 30 days not submitted, SNA’ 
s may, cancel the contract and award the same quantity to another bidder. 

•  In order to achieve the target, suitable number of teams (one team with minimum of three members) 
must be deployed by the bidder. 

•  Time Schedule includes the time required for mobilization as well as testing, rectifications if any, 
retesting and completion in all respects to the entire satisfaction of Engineer-in-charge designated by 
SNA’s. 
 
 

3. Purchase Preference as per ‘Public Procurement (Preference to Make in India), Order 2017’ 
(Latest Amendment Dated:16-Sept-2020) 
 
In accordance with order No: P-45021/2/2017-PP (BE-II) dated: 16-Sept-2020 of Department of 
Promotion of Industry and Internal Trade and Order No F. No. 283/22/2019-GRID SOLAR, Ministry 
of New & Renewable Energy dated: 23-09-2020, only ‘Class-I Local Suppliers’ are eligible to bid 
in this tender. 
 
Bidder shall carefully go through the above mentioned orders in order to understand the whole 
process and definition of various terms (e.g. Class-I Local supplier, Local content etc) pertaining to 
the said order. 
 
Declaration of local content in the specified format shall be submitted by the bidder as per Clause 5 
“Declaration of Local Content”. 
 
 

4 .  EVALUATION CRITERIA AND SELECTION OF BIDDERS 
 

3.1 The Tender Consists of 10 Clusters as indicated in Annexure-VI 
 

3.2 Each Cluster has following types of pumps as mentioned below: 
• 1-10 HP AC Submersible Water Filled Pump with normal controller 
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• 3-10 HP AC Submersible Water Filled Pump with USPC 
• 1-10 HP DC Submersible Water Filled Pump with normal controller 
• 3-10 HP DC Submersible Water Filled Pump with USPC 
• 1-10 HP AC Submersible Oil Filled Pump with normal controller 
• 3-10 HP AC Submersible Oil Filled Pump with USPC 
• 1-10 HP DC Submersible Oil Filled Pump with normal controller 
• 3-10 HP DC Submersible Oil Filled Pump with USPC 
• 1-10 HP AC Surface Pump with normal controller 
• 3-10 HP AC Surface Pump with USPC 
• 1-10 HP DC Surface Pump with normal controller 
• 3-10 HP DC Surface Pump with USPC 
 

 
3.3 Bidder has an option to choose out of the 10 clusters for the ones he/she wishes to quote for. 

Bidder has to mandatorily submit declaration for Clusters it wishes to quote for (i.e. Attachment- 
12 of Section-6) subject to fulfillment of cumulative qualifying requirements of quoted clusters. 
 

3.4 In any quoted cluster, bidders may quote for any type of pump which shall be declared in Attachement-12 
of Section-6. While quoting for any type of pump (Submersible/Surface Pump), it is mandatory to quote 
for both AC and DC type of pump under each quoted cluster.  

 

3.5 A separate Attachment -14 has been given in Section-6 Forms and procedures for filling up of prices for 
repair & maintenance cost for the period of 6-10 years. Bidder has to quote these prices in Attachment-

14 for quoted clusters and type of pumps which shall be uploaded ONLY along with the price bid. 
Quoting these rates is NOT mandatory and shall not be considered as part of price-bid evaluation. 

 

3.6 Price bids of all techno-commercially qualified bidders would be opened and L1 price would be decided for 
each line item separately. Selection of bidder will be done on techno-commercially acceptable and lowest 
cost basis for each line item (i.e type of pump for each cluster) Price bid of only those items (Cluster and 
Type of Pump) declared in Attachement-12 of Section-6 by the bidder shall be Opened. Price bid should 
be unconditional, failing which the bid shall be summarily rejected. The price to be quoted as per the 
prescribed format of price bid. Price will remain firm till One Year from the date of opening of price bid. 

 

3.7 Bidders can select the NON-PARTICIPATING Item and click on DELETE option to remove the item. Bidder 
has to mandatorily declare the participating Clusters and Type of pump against this tender as per 
Attachment No.12 in Section-6 of tender documents. 

 

3.8 Price Bids shall be opened for all the clusters simultaneously. 
 

3.9 SNA reserves the right to divert the awarded quantity of successful bidder to another empaneled bidder 
if the bidder does not perform within one month as per the schedule on the risk and cost of the bidder. 

 

3.10 SNA reserves the right for the variation of ±20% of awarded Quantity State wise. 
 

3.11 In view of the large tender quantity all eligible bidders will be empaneled cluster-wise subject to their 
quoted price within a range of (L1+10% of L1) price and acceptance of L1 rates with all other terms 
and conditions as per tender.  
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3.12 In case the number of bidders within a range of (L1+10% of L1) price is less than five(5), a price bracket 
shall be extended to (L1+15% of  L1) so that atleast 5 numbers of bidders can be empaneled. 

 

3.13 Further, in case the number of bidders within a range of (L1+15% of L1) price is less than five(5), a 
price bracket shall be further extended  to other bidders in the ascending orders of price quoted by 
them till five bidders agree for L1 price matching or all bidders have been given option to match L1 
price, whichever is earlier. 

 

3.14 Further, in case an empaneled party is not able to supply quantity allocated to them as per scheduled 
timelines, SNA reserves the right to shift the part/full quantity to another empaneled bidder, who has 
matched the price. 

 

3.15 Please note that in all cases Matching of Prices will be on total landed cost (excluding GST) for complete 
scope of work. 

 

3.16 For MSEs and startups purchase preference clause shall be valid as per the government guidelines. Refer 
to Section-2 of this tender document. 

 

5. Allocation: 
Quantity equivalent to 10% of total quantity (rounded off to nearest whole number) under the particular 
category/type of pumps of a cluster shall be allocated to L1 bidder and balance will be kept on market mode for 
all selected bidders including L1 bidder. 

 
6 .  ADJUDICATOR 

 
Adjudicator under the contract shall be appointed by the Appointing Authority of SNA. If the bidder does not 
accept the Adjudicator proposed by SNA, it should so state in its bid form and make a counter proposal of an 
adjudicator. If on the day the contract agreement is signed, the SNA and contractor have not agreed on the 
appointment of adjudicator, the adjudicator shall be appointed, at the request of either party, by the MNRE. 

7 .  ARBITRATION 
 
Arbitration shall be carried out as per Arbitration Act 1996 and its subsequent amendment. The Contract 
shall be governed by and interpreted in accordance with the laws in force in India. The Courts of respective 
cluster where programme is to be implemented shall have exclusive jurisdiction in all matters arising under 
the contract. 

 
8 .  CONTRACT PERFORMANCE GUARANTEE (CPG) 

 
Bidder shall submit a bank guarantee (BG) of 3% of the amount equivalent to the 10% of the value of total 
state-wise allocation or 100 nos. of SPWPS, whichever is lower, to respective Implementing Agency’s with the 
validity of 1 year to be rolled over every year for the first five years. However, if total number of SPWPS is 
more than 10% of the value of total state-wise allocation or 100 nos. in the first list of consent of beneficiaries 
in bidder’s favor, bidder shall submit another CPG equivalent to differential value of order as per NTP. in case 
of non-performance or failure in fulfilment of contractual obligation under the contract, will be liable to 
submit 10% CPG apart from other penal provision of the tender. 
 
Illustration: 
For Chhattisgarh bidder has submitted the CPG equivalent to the order value of 100 nos of SPWPS to 
Implementing Agency (as 10% of state allocation i.e, 20000 is equal to 2000 which is higher than 100). After 
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getting a list of beneficiaries, bidder submits consent of 1500 beneficiaries in his favor. In this case, bidder 
shall also submit a CPG of 3% of the amount equivalent to the 1400 (1500-100) nos. of SPWPS in addition to 
the previously submitted CPG equivalent to the order value of 100 nos of SPWPS to respective Implementing 
Agency to get NTP. 
 
In case, if consent of beneficiaries in bidder’s favor is less than the value of submitted CPG, Implementing 
Agency shall return the original CPG within 15 days of receiving the new CPG equivalent to total awarded 
quantity to the bidder. However, such request for return of the CPG equivalent to unawarded capacity shall 
be considered only after 12 months of issuance of LoA. 
 
 
Illustration: 
For any state, Bidder has submitted the CPG of 3% of the amount equivalent to the order value of 100 nos of 
SPWPS to Implementing Agency. However, in 12 months, bidder can only get 50 no.s of consent of 
beneficiaries in his favor. In this case, bidder can claim the return of CPG equivalent to the un-awarded 
capacity i.e, 50 (100-50) after submitting the CPG equivalent to the 3% of the amount of awarded capacity i.e, 
50 no.s of SPWPS. 
 
Any delay in submission of CPG shall be deemed as accruing of financial benefit to the supplier and SNA may 
take necessary interest penalty recovery action (interest @ SBI’s MCLR + 2 %) from the payments due to the 
supplier for the period of delay. However, this provision does not bind SNA in any way from proceeding 
against the supplier (including cancellation of the LOA, etc.) for non-compliance towards non-submission of 
the CPG. 
 
Bank guarantee shall be from any Nationalized Banks/other scheduled private banks as per list given in 
Section 6. SNA shall at his discretion have recourse to the said Bank Guarantee for the recovery of any or all 
amount due from the bidder in connection with the contract including of guarantee obligations. This shall 
include the recovery, if any, against the Penalties applicable during Repair and maintenance period as 
brought out under Liquidated Damages. 

 
9 .  In addition, during assessment of work progress of the empanelled vendors, if it is found that they are not 

able to complete the installations in given timelines, the Ministry reserves right to empanel other vendors 
who are techno commercially qualified for same cluster or other clusters subject to matching L1 price and 
fulfilment and TnC’s of this RfP document. 
 

1 0 .  Successful bidder, on whom letter of award is placed, is to ensure all safety guidelines, rules and 
regulations, labor laws etc. Successful bidder indemnifies SNA for any accident, injury met by its labour, 
employee or any other person working for him. Any compensation sought by its labour, employee or any 
other person working for him shall be paid by successful bidder as per settlement solely. SNA has no role to 
play in this matter. 
 

1 1 .  Successful bidder is to submit interchangeability certificate for its product supplied for replacement during 
warranty and maintenance period and even when it is purchased from open market. In case due to change in 
technology, the supplied product is not available during warranty/ maintenance period than the improved 
version of product can be used in warranty/ maintenance period with same or improved technical 
parameters or the combination thereof after written communication of Engineer in Charge of SNA at same Cost 
& terms and conditions. Successful Bidder, on whom letter of award has been placed, has also to confirm 
that the price of improved version of product is not lesser than the original product or its parts in comparison. 

 

1 2 .  The Bidder shall be deemed to have examined the Bid document, to have obtained his own information in 
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all matters whatsoever that might affect carrying out the Works in line with the Scope of Work specified in             
the document at the offered rates and to have satisfied himself to the sufficiency of his Bid. The bidder shall be 
deemed to know the scope, nature and magnitude of the work and requirement of materials, equipment, tools 
and labour involved, wage structures and as to what all works he has to complete in accordance with    the Bid 
documents irrespective of any defects, omissions or errors that may be found in the Bid documents. In case 
of non-performance of any bidder, work will be awarded to third party at the risk and cost of the existing 
bidder. 
 
 

13. INSURANCE 
 
The Goods supplied under the Contract shall be fully insured in Indian Rupees against loss or damage 
incidental to manufacture or acquisition, transportation, storage and delivery. For delivery of goods at site, the 
insurance shall be obtained by the Contractor, for an amount not less than the Contract Price of the goods from 
“warehouse to warehouse” (final destinations) on “All Risks” basis including War risks and strikes. The 
Comprehensive insurance of Solar Photo Voltaic Water Pumping System shall be provided for natural 
calamities, theft & burglary etc. during 5 years warranty period. 

  

1 4 .  TRANSPORTATION, DEMURRAGE, WHARFAGE, ETC.: 
 

Contractor is required under the Contract to transport the Goods to place of destination defined as Site. 
Transport to such place of destination in India including insurance, as shall be specified in the Contract, shall 
be arranged by the Contractor, and the related cost shall be included in the Contract Price. 
 
Subsequent to an order being placed against bidder’s quotation, received in response to this ‘enquiry’, if it is 
found that the materials supplied are not of the right quality or not in accordance with our specifications 
(required by us) or received in damaged or broken conditions, not satisfactory owing to any reason of which 
we shall be the sole judge, EESL/SNA shall be entitled to reject the materials, cancel the contract and buy our 
requirement from the open market / other sources and recover the loss, if any, from the supplier reserving 
to ourselves the right to forfeit the security deposit, furnished by the supplier against the contract. The 
supplier will make his own arrangements to remove the rejected material within a fortnight of instruction 
to do so. Thereafter material will lie entirely at the supplier’s risk and responsibility and storage charges, 
along with any other charges applicable, will be recoverable from the supplier. 
 
EESL/SNA reserve the right to accept or reject any quotation in full or in part without assigning any reason 
thereof. We also reserve the right to split and place order on more than one suppliers. 
 
The bidder should not have been black-listed by any Central / State Government or Public Sector 
Undertakings. If at any stage of tendering process or during the currency of the contract, any suppression / 
falsification of such information is brought to the knowledge, SNA/EESL shall have the right to reject the 
proposal or terminate the contract, as the case may be, without any compensation to the bidder & 
forfeiture of bid security/EMD/CPG. 

 
1 5 .  Subsequent to an order being placed against bidder’s quotation, received in response to this ‘enquiry’, if it is 

found that the materials supplied are not of the right quality or not in accordance with our specifications 
(required by this tender document) or received in damaged or broken conditions, not satisfactory owing to 
any reason of which we shall be the sole judge, we shall be entitled to reject the materials, cancel the contract 
and buy our requirement from the open market / other sources and recover the loss, if any, from the bidder 
reserving to ourselves the right to forfeit the security deposit, furnished by the bidder against the contract. 
The bidder will make his own arrangements to remove the rejected material within a fortnight of instruction 
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to do so. Thereafter material will lie entirely at the bidder’s risk and responsibility and storage charges, along 
with any other charges applicable, will be recoverable from the bidder. 
 

1 6 .  We reserve the right to accept or reject any quotation in full or in part without assigning any reason thereof. 
We also reserve the right to split and place order on more than one bidder. 
 

1 7 .  The bidder should not have been black-listed by any Central / State Government or Public Sector 
Undertakings. If at any stage of tendering process or during the currency of the contract, any suppression/ 
falsification of such information is brought to the knowledge, EESL/SNA shall have the right to reject the 
proposal or terminate the contract, as the case may be, without any compensation to the tenderer & forfeiture 
of bid security/EMD/CPG. 
 

1 8 .  Further SNA reserve the right to place a repeat order in case of urgency for equal to or more than ordered 
quantity in the Letter of Award for similar work. In case of poor performance/poor quality of material SNA 
reserves the right to short close / terminate the contract and award the work to third party at risk and cost 
of bidder. 

 

1 9 .  LIQUIDATED DAMAGES 
 

In case of any delay in the execution of the order or delay in maintenance beyond the stipulated time schedule 
decided including any extension permitted in writing, SNA’s reserves the right to recover from the bidder a 
sum equivalent to 0.5 % of the value of the delayed SPWPS installation or on the unexecuted portion of the 
work for each week of the delay and part thereof subject to a maximum of 5 % of the total value of the contract. 
 
Alternatively, SNA’s reserves the right to purchase of the material and completion of the works including 
maintenance from elsewhere at the sole risk and cost of the successful bidder/ contractor and recover all 
such extra cost incurred by SNA in procuring the material from resources available including encashment of 
the bank guarantee or any other sources etc. Further, if any extra cost is incurred by SNA’s due to delay in 
work completion by the party beyond the completion time as per PO/LOA, the same shall be recovered from 
the party’s Invoice/BG etc. 
 
Alternatively, SNA may cancel the order completely or partly without prejudice to his right under the 
alternatives mentioned above. 

 
 
20. PERIOD OF BID VALIDITY 

 
Bids shall remain valid for a period of 180 days after the closing date prescribed by the EESL for the receipt of 
bids. A bid valid for a shorter period may be rejected by the EESL as being non responsive.  In exceptional 
circumstances, the EESL may solicit the bidder’s consent to an extension of the bid validity period. The request 
and response thereto shall be made in writing thro’ letters/ e-mails. If the bidder accepts to prolong the period 
of validity, the bid security/EMD shall also be suitably extended. A bidder may refuse the request for Bid 
Validity Extension without forfeiting its bid security. A bidder granting the request will not be required nor 
permitted to modify its bid. 

 
21. PRE-BID MEETING 

 
• The official representative of the Bidders may attend the pre-bid conference/meetings as per date, time 

and venue mentioned in Section-1. 
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• The purpose of the meeting will be to clarify any issues regarding the bid process. 
• Record notes of the meeting including the text of the questions raised and responses given will be 

transmitted to all the bidders who were present at the meeting and will also be put on the web-site. The 
clarifications that could not be furnished during pre-bid conference will be separately communicated to 
all the purchasers of the RFP. 

• Non-attendance at the pre-bid meeting will not be a cause for rejection of a Bidder. 
• Based on the discussion in pre bid meeting, EESL/SNA reserved the right for modification in RFP. 
• Bidder(s) are requested to send the queries 3 days in advance from the date of pre bid to the contact 

points mentioned in Section 1 in the following format: 
 
 
 

 
Name of Tender 

 

 
Tender No. 

 

 
Tender ID 

 

 
Bid Opening Date 

 

 
Bidder’s Name 

 

Contact person from Bidder 
with address, e-mail and 
Contact No. 

 

 
Sr. No. 

Section No. 
 

Description as 
Per 
RFP 

 
Queries/ 

Clarification of 
the bidder 

 
Remarks Page No. 

Para No/ Clause No. 

 
1. 

Section No.    
Page No. 
Para No/ Clause No. 

 
2. 

Section No.    
Page No. 
Para No/ Clause No. 

 
3. 

Section No.    
Page No. 
Para No/ Clause No. 

 
22. Bid Security Declaration  

Bidder participating in the tender need to submit “Bid Security Declaration” wherein as per 
Attachment 2 of the envelope-1 failing which bid shall be considered non-responsive and out 
rightly rejected. 

 
 

23. Statutory Compliance/ Certification regarding Cyber Security Products: 
 

A certificate (in the format at *Attachment-13 of Section-6) is to be submitted by the bidders that the items 
offered meet the definition of domestically manufactured/produced Cyber Security Products as per MeitY 
notification vide File no. 1(10)/2017-CLES dt. 02.07.18. The above certificate shall be on Company’s 
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letterhead and signed by Statutory Auditor or Cost Auditor of the Company. 
 
'Cyber Security Products means a product or appliance or software manufactured/ produced for the purpose 
of protecting, information, equipment, devices computer, computer resource, communication device, and 
information stored therein from unauthorized access, use, disclosure, disruption, modification or 
destruction'. 

 
24. PRICE BASIS 

 
To be quoted as Firm at FOR Destination Basis. 

25. WARRANTY AND MAINTENANCE: 
 

a. The complete Solar Photovoltaic Water Pumping System and display board / Name Plate (SNA’s will 
provide the details) shall be warranted and maintained for 5 years from the date of installation. 

b. The maintenance service provided shall ensure proper functioning of the system as a whole. All 
preventive/routine maintenance and breakdown/corrective maintenance required for ensuring 
maximum uptime shall have to be provided by the Contractor. 

c. Successful bidder, on whom letter of award is placed, is to ensure all safety guidelines, rules and 
regulations, labour laws etc. Successful bidder indemnifies SNA for any accident, injury met by its labour, 
employee or any other person working for him. Any compensation sought by its labour, employee or 
any other person working for him shall be paid by successful bidder as per settlement solely. SNA/EESL 
has no role to play in this matter. 

d. Local representative of bidder should meet governing authorities of each block and should submit the 
minutes of meeting to SNA’s on quarterly basis. 

 
 
 
 
 
 

26. COST OF TENDER DOCUMENTS 
 

Interested bidders  may view the tender  documents  at  https://eesl.eproc.in or  could be viewed  after 
following the link of ‘e-Tendering’ on EESL home page, i.e.  http://eeslindia.org from where the registered 
bidders [registration process is explained at EESL home page in “E-tendering” section] with EESL will 
be able to download the tender documents and submit their bids online. 
 
The cost of tender documents is Rs. 25,000/- (Rupees Twenty-Five Thousand Only-Nonrefundable and Non 
Adjustable) which shall be payable in the form of DD/Pay order or Banker’s Cheque in favour of “Energy 
Efficiency Services Limited” issued by any scheduled/nationalized bank payable in Noida/New Delhi (under 
this option the details of DD No. & Date, amount, bankers name etc. has to be submitted in relevant 
field/column of online module). Tenders without this cost are liable to be rejected. It should be ensured by 
the bidder that the original DD is received by EESL before opening time of techno-commercial bids for 
verification of the details of DD given online by the bidders. 
 
The tender submission, tender closing and opening will be done electronically and online. 
 
EESL will not be responsible for any delay, loss or non-receipt of Tender Document Cost sent by post/courier. 
The instrument should reach in original to EESL office before the Bid Opening date. Bids not accompanied with 
the requisite tender document cost may not be opened. 

 

 

https://eesl.eproc.in/
http://eeslindia.org/
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ANNEXURE-I 
 

A. TECHNICAL SPECIFICATIONS OF SOLAR WATER PUMPING SYSTEM 
 
General Specifications of SPV Pumping Systems shall be in accordance with prevailing guidelines 
of MNRE; however the specifications of some components are also mentioned as follows – 
 

1.   SCOPE 
 
 

These specification covers design qualifications and performance specifications for 

Centrifugal Solar Photo Voltaic (SPV) Water Pumping Systems to be installed on a suitable 

bore-well, open well, water reservoir, water stream, etc., and specifies the minimum 

standards to be followed under New Scheme for Farmers launched by Government of 

India on 8.3.2019. 
 

 

2.   TERMINOLOGY 
 
 

In addition to the terminology specified in 3 of IS 5120 and IEC 62253, the following shall 

also apply. 
 

 

2.1 Static Water Depth — It is the depth of water level below the ground level 

when the pump is not in operation. 
 

 

2.2 Draw-Down — It is the elevation difference between the depth of static water level 

and the consistent standing water level in tube well during operation of pump set. 
 

 

2.3 Submergence — It is the minimum height of water level after drawdown above the 

pump suction casing. 
 

 

2.4 Manometric Suction Lift — Manometric suction lift is the vacuum 

gauge/suction manometer reading in meter of water column when pump operates at 

suction lift. 
 

 

2.5 Static Suction Lift — Static suction lift/head is the vertical distance between 

sump water level and center of pump inlet. 
 

 

2.6 Daily Water Output — It is the total water output on a clear sunny day with three 

times tracking SPV panel, under the “Average Daily Solar Radiation” condition of 7.15 

KWh / m2 on the surface of SPV array (i.e. coplanar with the SPV Modules). 
 

 

2.7 Wire to Water Efficiency — It is the combined system efficiency of SPV 

Converter/Controller with Inbuilt MPPT mechanism, Pump set and piping. 
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2.8 Pump Controller— Pump Controller converts the DC voltage of the SPV array into 

a suitable DC or AC, single or multi-phase power and may also include equipment for 

MPPT, remote monitoring, and protection devices. 

 

2.9 Maximum Power Point Tracker (MPPT) — MPPT is an algorithm that is 

included in the pump controller used for extracting maximum available power from 

SPV array under a given condition. The voltage at which SPV array can produce 

maximum power is called 

'maximum power point' voltage (or peak power voltage). 
 

 

3.   CONSTRUCTIONAL  FEATURES 

3.1 General 
 

3.1.1 SPV Water Pumping System set uses the irradiance available through SPV array. 

The SPV array produces DC power, which can be utilized to drive a DC or an AC pump 

set using pump controller. 
 

 

3.2 A SPV Water Pumping system typically consists of: 
 
 

3.2.1 Pump Set 

Pump set may be of any one of the following types: 

i) Mono-set pump; 

ii) Open well submersible pump; 

iii) Submersible pump; 
 
 

3.2.2 Motor 

The motor of the pump set may be of the following types: 

i)  AC Induction Motor. 

ii)  DC Motor [PMSM/BLDC/SRM (with brush or brushless)]. 
 
 

3.2.3 SPV Controller See 2.8 

Note: Some controllers are inbuilt in the motors 
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Specifications of Controller/Drive for Solar Water Pumping 
Systems 

 

Sl. 

No. 

Requirement Specifications 

 
 
 

1. 

 

 

Controller Power 

Capacity 

to drive the Pump 

Controller Power Capacity should match to Solar Panels Power 

Capacity, not Pump Capacity. Example: For 5HP Project, As per MNRE 

Specs, Panels should be minimum 4800W, Controller capacity also 

should be minimum 4800W only. 

   

2. 
Point Tracking 

(MMPT) 

Should track power only and not Voltage at Maximum power point 

 

3. 
 

Enclosure 
The Controller must have IP65 protection or must be housed in a 
cabinet having at least IP65 protection. 

 

4. 
DC Circuit Breaker 

Disconnect Switch 

Should be between Solar panels and controller 

 
5. 

 
GSM/GPRS 

Controller shall be integrated with GSM/GPRS gateway with Geo 

tagging. GSM/ GPRS Charges to be included in the Costing till the end of 

Warranty period of the Pump set 

 
 
 

3.2.4 Provision for remote monitoring for the pumps must be made in the pump 

controller through an integral arrangement having following basic functions: 

 Controller must be assigned with a unique serial number and its live status 

must be observed remotely on online portal through login credentials. 

 Live status must indicate whether controller is ON/ OFF 

 The parameter i.e. the water output, water flow rate, in fault condition, array 

input voltage/ current, power and motor frequency should at logged at an 

interval of 10 minutes 

 Controller must have a back up to store the data locally ( at least for 1 year) 
 

 

Requirements of Remote Monitoring System  

1. State Implementing Agency (SIA) will have a common SWPS (Solar Water Pumping 

System) Management platform for monitoring of operation and performance of SWPS 

installed under PM KUSUM Scheme. 

2. Remote Monitoring System (RMS) of SWPS should have following minimum features or 

modules: 

a. Solar System Performance: DC Voltage, DC current, AC output Current, Power, 

Drive frequency, Energy, etc. 

b. Pump Performance: Running Hours, Water Discharge (Output), etc. 

c. RMS Performance: %Device Connectivity, %Data Availability, etc.  

d. Geo Location: Real time latitude and longitude should be captured. 

This is required to ensure that system is not moved from its original location. 

e. Events and Notifications: Faults related to Pump Operation, Solar generation, 

Controller/Drive faults like overload, dry run, short circuit, etc. 
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f. Consumer Management: Name, Agriculture details, Service No. Contact Details, etc. 

g. Asset Management: Ratings, Serial Number, Make, Model Number of Pump, Panel 

and Controller, Geo Location, IMEI number (of communication module) and ICCID 

(of SIM). 

h. Complaint and Ticket Management 

Complaint management system is a part of centralized monitoring software 

platform – State Level Solar Energy Management Platform to be operated and 

maintained by the State implementing agency (SIA). 

i. Consumer Mobile Application: Generation, Running Hours, Water Discharge, 

Complaint logging, etc. 

3. RMS provided by all bidder’s should connect to State Level Solar Energy Data Management 

platform, which will have interface with National Level Solar Energy Data Management 

platform. 

As mentioned in above point, SIA will provide server infrastructure as well as 

software. SIA will maintain the same. All vendors should provide SIM card of suitable 

ISP having maximum Signal Strength in the respective location of SWPS and ensure 

connectivity as well as pushing of data to centralized platform as mentioned in 

specifications.   

4. Communication Architecture should be as per following:   

a. Communication Connectivity: 

i. Pump Controller Connectivity: Communication between RMS and Pump 

Controller should be on UART/RS485 MODBUS RTU protocol to ensure 

interoperability irrespective of make and manufacturer 

ii. Remote Connectivity: RMS of SWPS should be using 

GSM/GPRS/2G/3G/4G cellular connectivity 

iii. Local Connectivity: Ethernet/Bluetooth/Wi-Fi connectivity to configure 

parameters, notifications, communication interval, set points etc. or to 

retrieve locally stored data   

iv. Sensor Connectivity: RMS should have provision for at least two 

Analog/Digital inputs with 0.1% accuracy to address the requirement of 

local sensors connectivity if required by SIA/Consumer for applications 

such as irradiation, flow meter for water discharge, moisture sensor for 

micro irrigation, etc. 

As mentioned in specifications, Analog/digital sensor inputs will be required for 

integration of flow meter for water discharge, moisture sensor for micro irrigation, level 

sensor for overhead tank water storage etc. Only provision for Analog/digital inputs with 

0.1% accuracy of Full Scale Range is required. Sensors will not be in scope of bidder  

 

v. RMS should have provision to give remote On/Off command to pump 

through farmer mobile app. In case, farmer do not have a smart phone, 

farmer shall be able to on-off pump thru SMS/missed call. 

To save ground water, provision for remote operation is required so 

that farmer can switch on and off remotely. 

b. Communication Modes: 

i. Push Data on Event/Notification: such as pump on, pump off, protection 

operated, etc. 



 

NIT/Bid Document No.: EESL/06/2020-21/KUSUM/SWPS/1-10HP/Off Grid/2021 

Dated:- XX-XX-XXXX  

SECTION –4 Technical 

& SCC 

Page 23 of 

134 

 

ii. Push Data Periodically: important parameters of solar pump (as mentioned 

above) should be pushed to central server on configurable interval. Interval 

should be configurable for 60 sec or less.  

Default interval should be of 15 minutes. However, if required, it 

should be possible to configure the periodic interval in multiple of 1 

minute starting from 1 minute and up to 15 minutes. Further, in case 

of any abnormalities or event, RMS should push on event immediately. 

iii. Command On Demand : It should be possible to send commands via GSM or 

GPRS to RMS either to control pump operations or to update configuration 

 

c. Communication Protocol: RMS should provide data on MQTT protocol to 

establish communication with thousands of systems. 

 

d. Security: 

i. Communication between RMS and Server should be secured and encrypted 

using TLS/SSL/X.509 certificate etc. 

ii. As a part of IoT protocol, Authentication and Authorization should be 

implemented using token/password mechanism 

 

e. Message Format: RMS should provide data in a JSON message format as required 

by respective SNA 

 

f. Data Storage: In case of unavailability of cellular network, RMS should store data 

locally and on availability of network it should push data to central Server. Local 

data storage should be possible for one year in case of unavailability of cellular 

network. 

 

g. RMUs should have configuration update over the Air of multiple parameters such 

as IP, APN, Data logging Interval, Set Points etc. is essential. Software updating 

should be possible with 2G and even without the presence of SD card. Software 

updating process and/or failure to update software shouldn’t disrupt pumping 

operations 

 

3.3 Solar Photo Voltaic (SPV) Array 
 
 

3.3.1 SPV arrays contains specified number of same capacity, type and specification 

modules connected in series or parallel to obtain the required voltage or current output. 

The SPV 

water pumping system should be operated with a PV array minimum capacity in the 
range of 

900 Watts peak to 9000 Watts peak, measured under Standard Test Conditions 

(STC). Sufficient number of modules in series and parallel could be used to obtain the 

required voltage or current output. The power output of individual PV modules used 

in the PV array, under STC, should be a minimum of 300 Watts peak, with adequate 

provision for measurement tolerances. Use of PV modules with higher power output is 

preferred. 
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3.3.2 Modules supplied with the SPV water pumping systems shall have certificate as 

per IS14286/IEC 61215 specifications or equivalent National or International/ 

Standards. STC performance data supplied with the modules shall not be more than 

one year old. 
 

 

3.3.3 Modules must qualify to IS/IEC 61730 Part I and II for safety qualification testing. 
 
 

3.3.4 The minimum module efficiency should be minimum 15 percent and fill factor 

shall be more than 70 percent. 
 

 

3.3.5 Modules must qualify to IEC TS 62804-1:2015 for the detection of potential-

induced degradation - Part 1: Crystalline silicon (Mandatory in case the SPV array 

voltage is more than 600 V DC) 
 

 

3.3.6 In case the SPV water pumping systems are intended for use in coastal areas the 

solar modules must qualify to IEC TS 61701:2011 for salt mist corrosion test. 
 

 

3.3.7 The name plate shall conform the IS 14286/IEC 61215 
 
 

3.3.8 Module to Module wattage mismatch in the SPV array mismatch shall be within 

± 3 percent. 
 

 

3.3.9 Variation in overall SPV array wattage from the specified wattages shall be within 

zero percent to +10 percent. 
 

 

3.3.10 The PV Modules must be warranted for output wattage, which should not be less 
than 

90% of the rated wattage at the end of 10 years and 80% of the rated wattage at the end 

of 25 years. 

 

3.3.11 The RFID must be inside of module lamination. The module laminate, but must be 
able to withstand harsh environmental conditions. 
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3.4 Motor-Pump Set 
 
 

3.4.1 The SPV water pumping systems may use any of the following types of motor 

pump sets: 

a)  Surface mounted motor-pump 

set b)  Submersible motor-pump 

set 
 
 

3.4.2 The “Motor-Pump Set” should have a capacity in the range of 1 HP to 10 HP 

and should have the following features: 

a)  The mono block DC/ AC centrifugal motor pump set with the impeller mounted 

directly on the motor shaft and with appropriate mechanical seals which 

ensures zero leakage. 

b)  The motor of the capacity ranging from 1 HP to 10 HP should be AC/DC. The 

suction and delivery head will depend on the site specific condition of the field. 

c)  Submersible pumps could also be used according to the dynamic head of the 

site at which the pump is to be used. 
 

 

3.4.3 The pump and all external parts of motor used in submersible pump which are in 

contact with water, should be of stainless steel of grade 304 or higher as required. The 

motor- pump set should have a 5 years warranty and therefore, it is essential that the 

construction of the motor and pump should be made using parts which have a much 

higher durability and do not need replacement or corrode for at least 5 years of 

operation after installation. 
 

 

3.4.5 The suction/ delivery pipe shall be of HDPE or uPVC column pipes of appropriate 
size, electric cables, floating assembly, civil work and other fittings required to install 
the Motor Pump set. In case of HDPE pipes the minimum pressure rating of 8 kg/sqcm-
PE100 grade for pumps up to 3 HP, 10 kg/sqcm-PE100 grade for 5 HP pumps and 
further higher minimum pressure rating for above 5 HP as appropriate shall be used. 

 

 

3.5 Module Mounting Structures and Tracking System 
 
 

3.5.1 The PV modules should be mounted on metallic structures of adequate strength 

and appropriate design, which can withstand load of modules and high wind velocities 

up to 150 km per hour. The raw material used and process for manufacturing of 

module mounting structure including welding of joints should conform to applicable IS. 

The module mounting structure should be hot dip galvanized according to IS 4759. Zinc 

content in working area of the hot dip galvanizing bath should not be less than 99.5% 

by mass. 
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3.5.2 To enhance the performance of SPV water pumping systems arrangement for 

seasonal tilt angle adjustment and three times manual tracking in a day should be 

provided. In order to make structure rigid, the gap between Telescopic pattern supports 

should be minimal, further, 
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for bearing of center load of whole structure only pins should be used instead of 

threaded bolts. 
 

 

3.5.3 The general hardware for structure fitment should be either SS 304 or 8.8 grade. 

Modules should be locked with antitheft bolts of SS 304 Grade. Foundation should be as 

per the site condition, based on the properties of Soil. Foundation can be done either 

with the help of ‘J Bolt’ (refer IS 5624 for foundation hardware) or direct pilling, it should 

be decided as 

per the site and relevant IS i.e. IS 6403 / 456 / 4091 / 875  should be referred for 

foundation design. 
 

 

3.5.4 Details of Module Mounting Structure for different capacity of SPV pumps are 

attached at Annexure-A. These are indicative of minimum standards and an Implementing 

Agency may specify higher standards. 

 

3.5.5 The MMS design specified by the MNRE in the Technical Specification issued in 2019 

shall be followed. However, in case of any change in MMS design having improved design 

features than MNRE specified design, the vendor shall submit a certificate to this effect 

from recognized structural engineering institutions like IIT Roorkee, IIT Madras, etc. 
 

 

3.6 SPV Controller 
 
 

3.6.1 Maximum Power Point Tracker (MPPT) shall be included to optimally use the 

power available from the SPV array and maximize the water discharge. 
 

 

3.6.2 The SPV Controller must have IP (65) protection or shall be housed in a cabinet 

having at least IP (65) protection. 
 

 

3.6.3 Adequate protections shall be provided in the SPV Controller to protect the solar 

powered pump set against the following: 

a)  Dry running; 

b)  Open circuit; 

c)  Accidental output short circuit; 

d)  Under voltage; 

e)  Reverse polarity; 

f) SPD to arrest high current surge 
 

3.6.4 A good reliable DC Circuit Breaker as per IS/IEC 60947-2 suitable for switching 
DC 

power ON and OFF shall be provided in the SPV Controller. 
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3.6.5 All cables used shall be as per IS 694. Suitable size of cable shall be used in 

sufficient length for inter-connection between the SPV array to SPV Controller and the 

SPV Controller to solar powered pump set. Selection of the cable shall be as per IS 

14536. 
 

 

3.6.6 Controller shall be integrated with GSM/GPRS Gateway with Geo tagging. 

GSM/ GPRS Charges to be included in the Costing till the end of Warranty period of the 

Pump set. 

 

3.7 Earthing 
Arrangement 

 
 

3.7.1 Earthing of the motor shall be done as per IS 9283 in accordance with the 

relevant provisions of IS 3043. Separate earthing shall be provided for Controller, 

pump and SPV array. 
 

 

3.7.2 For safety purpose, it shall be ensured during installation that the earthing is 

capable of taking care of leakage current. 
 

 

3.7.3 In case of uPVC/HDPE pipes used as discharge pipe, a separate non-corrosive, 

low resistance conductor from motor earth terminal to control panel earth terminal 

shall be provided for earthing. 
 

 

3.7.4 A lightening arrestor shall be provided with every SPV Water Pumping 
System. 

 
 

3.8 Use of indigenous 
components 

It will be mandatory to use indigenously manufactured solar modules with indigenous 

mono/ multi crystalline silicon solar cells. Further, the motor-pump-set, controller and 

balance of system should also be manufactured indigenously. The vendor has to declare 

the list of imported components used in the solar water pumping system. 
 

 

4.   PERFORMANCE REQUIREMENTS 
 
 

4.1 Under the “Average Daily Solar Radiation” condition of 7.15 KWh / sq.m. on the 

surface of PV array (i.e. coplanar with the PV Modules), the minimum water output from 

a Solar PV Water Pumping System at different “Total Dynamic Heads” should be as 

specified below : 
 

 

For D.C. Motor Pump Set: 
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i) 110 liters of water per watt peak of PV array, from a Total Dynamic Head of 10 

meter (Suction head, if applicable, maximum of 7 meter) and with the shut off 

head being at least 12 meter. 

ii) 55 liters of water per watt peak of PV array, from a Total Dynamic Head of 20 

meter (Suction head, if applicable, up to a maximum of 7 meters) and with the shut 

off head being at least 25 meter. 

iii)  38 liters of water per watt peak of PV array, from a Total Dynamic Head of 

30 meters and the shut off head being at least 45 meter. 

iv)  23 liters of water per watt peak of PV array, from a Total Dynamic Head of 50 

meter and the shut off head being at least 70 meter. 

v) 15 liters of water per watt peak of PV array, from a Total Dynamic Head of 

70 meters and the shut off head being at least 100 meter. 
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vi)  10.5 liters of water per watt peak of PV array, from a Total Dynamic Head of 

100 meters and the shut off head being at least 150 meter. 
 

 

The actual duration of pumping of water on a particular day and the quantity of 

water pumped could vary depending on the solar intensity, location, season, etc. 
 

Indicative performance specifications for the Shallow and Deep well SPV Water Pumping 

Systems are given in the Annexure B. 
 
 

For A.C. Induction Motor Pump Set: 
 

 

i) 99 liters of water per watt peak of PV array, from a Total Dynamic Head of 10 

meter (Suction head, if applicable, maximum of 7 meters) and with the shut off 

head being at least 12 meter. 

ii) 49 liters of water per watt peak of PV array, from a Total Dynamic Head of 20 

meter (Suction head, if applicable, up to a maximum of 7 meters) and with the 

shut off head being at least 25 meter. 

iii)  35 liters of water per watt peak of PV array, from a Total Dynamic Head of 30 

meter and the shut off head being at least 45 meter. 

iv)  21 liters of water per watt peak of PV array, from a Total Dynamic Head of 50 

meter and the shut off head being at least 70 meter. 

v) 14 liters of water per watt peak of PV array, from a Total Dynamic Head of 70 

meter and the shut off head being at least 100 meter. 

vi)  9 liters of water per watt peak of PV array, from a Total Dynamic Head of 100 

meter and the shut off head being at least 150 meter. 
 

 

The actual duration of pumping of water on a particular day and the quantity of 

water pumped could vary depending on the solar intensity, location, season, etc. 
 

Indicative performance specifications for the Shallow and Deep well SPV Water Pumping 

Systems are given in the Annexure C. 
 
 

5.   TESTS FOR HYDRAULIC AND ELECTRICAL PERFORMANCE OF 

PUMPSET 

5.1 The motor-pump set shall be tested independently for hydraulic and electrical 

performance as per the relevant IS specification including following 

test a)  Constructional requirements/features 

b)  General 

requirements c)  

Design features 

d)  Insulation resistance 

test e)  High voltage test 
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f) Leakage current test 
 

5.2 Testing of SPV Water Pumping Systems shall be done as per procedure specified by 
the 

MNRE. 
 
 

6.   GUARANTEE OF PERFORMANCE 
 

6.1 The SPV Water Pumping Systems shall be guaranteed for their performance of the 

nominal volume rate of flow and the nominal head at the guaranteed duty point as specified 

in 7.1 under the “Average Daily Solar Radiation” condition of 7.15 KWh/m2 on the surface 

of SPV array (i.e. coplanar with the Photo Voltaic (PV) Modules). The actual duration of 

pumping of water on a particular day and the quantity of water pumped could vary 

depending on the solar intensity, location, season, etc. 
 

 

6.2 Solar Photo Voltaic Water Pumping Systems shall be guaranteed by the manufacturer 

against the defects in material and workmanship under normal use and service for a 

period of at least 60 months from the date of commissioning. 
 

 

6.3 Sufficient spares for trouble free operation during the Warrantee period should be 

made available as and when required 
 

 

7.   MARKING AND PARAMETERS TO BE DECLARED BY THE 

MANUFACTURER 
 

7.1 The motor pump-set and Controller used in SPV Water Pumping Systems 

shall be securely marked with the following parameters declared by the 

manufacturer: 

7.1.1 Motor Pump-
set 

a)  Manufacturer's name, logo or trade-
mark; 

b)  Model, size and SI No of pump-set; 

c)  Motor Rating (kW / HP); 

d)  Total head, m, at the guaranteed duty 
point; 

e)  Capacity (LPD) at guaranteed 
head; 

f)   Operating head range, m; 

g)  Maximum Current (A); 

j)   Voltage Range (V) and; 

k)   Type - AC or DC Pump set; & 

l)   Photo Voltaic (PV) Array Rating in Watts peak (Wp) 
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7.1.2 Controller 

a)   Manufacturer's name, logo or trade-
mark; 

b)  Model Number; 

c)   Serial Number; 

d)  Voltage Range; 

e)   Power Range in kW for Controller; 

and f) Current rating (A) 
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8.   OPERATION AND MAINTENANCE MANUAL 
 
 

8.1 An Operation and Maintenance Manual, in English and the local language, should be 

provided with the solar PV pumping system. The Manual should have information about 

solar energy, photovoltaic, modules, DC/AC motor pump set, tracking system, mounting 

structures, electronics and switches. It should also have clear instructions about 

mounting of PV module, DO's and DONT's and on regular maintenance and Trouble 

Shooting of the pumping system. Helpline number and Name and address of the Service 

Centre and contact number of authorized representative to be contacted in case of failure 

or complaint should also be provided. A warranty card for the modules and the motor 

pump set should also be provided to the beneficiary. 

 

9. OTHER ACCESSORIES: 
DELETED 

 

 

 

10. COMPREHENSIVE OPERATION AND MAINTENANCE 
i. The Contractor should provide 5 years comprehensive maintenance of the Solar 

Photovoltaic Water pumping system set, which shall include corrective 

maintenance as well as routine service visits during guarantee period. 
 

ii. AMC shall be in line with KUSUM guidelines and it's amendment (if any). The 

report has to be maintained. Apart from the monitoring, regular periodical 

maintenance of system has to be done. The report has to be maintained in a 

prescribed table format in a register maintained at the site which should contain 

Month, Inspection Date, Action taken  against  the  Defects  found  in  the  System  

and  Remarks  of  the representative of households along with signatures of both 

service Engineer and the farmer/ beneficiary. 
 

iii. The deputed personnel shall be in a position to check and test all the equipments 

regularly, so that preventive actions, if any, could be taken well in advance to 

save any equipment from damage. 
 

iv. Normal  and  preventive  maintenance  of  the  Solar  Photovoltaic  Water 

pumping systems such as cleaning of module surface, tightening of all electrical 

connections, changing of tilt angle of module mounting structure, cleaning & 

greasing of motor pump sets, changing filters etc. are also the duties of the 

deputed personnel during maintenance visits. 
 

v. During operation and maintenance period of the Solar Photovoltaic Water 

Pumping Systems, if there is any loss or damage of any component due to 

miss  management  or  miss  handling  or  due  to  any  other  reasons 

pertaining to the deputed personnel by empaneled vendor, what-so-ever, 

the supplier shall be responsible for immediate replacement or rectification. 
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The damaged component may be repaired or replaced by new component. 
 

vi. The maintenance shall include replacement of any component irrespective of 

whether the defect was a manufacturing defect or due to wear and tear. 
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Specifications for Dual Axis Manual Tracking 
Type 

 

Module Mounting Structure (MMS) for Solar Water Pumping 
System 

Annexure-A 
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Standard MMS for 4, 6 and 8 solar modules have been specified. These standard MMS may be 

used in combinations for different capacities of solar water pumping systems as follows: 

1.  Standard MMS of 4 Modules for 1 HP 
 

2.  Standard MMS of 6 Modules for 2 HP 
 

3.  Combination of standard MMS of 4 Modules and 6 Modules for 3 HP 
 

4.  Combination of two standard MMS of 8 Modules for 5 HP 
 

5.  Combination of three standard MMS of 8 Modules for 7.5 HP 
 

and so on…. 
 
 
 

Specifications of main parts used in MMS are given below: 
 

1.   Centre Shaft: - Centre shaft used in structure should be of minimum 139 OD with minimum thickness 

of 4 mm with base plate minimum 10 mm thickness if used and foundation hardware should be as per IS 

5624. For system without base plate i.e. direct pilling is should be as per the site condition based on the 

properties of Soil and refer (IS 6403 / 456 / 4091 / 875) for foundation design. 

2.  Rafters: - The Main and secondary rafter used in structure should be of either SHS & RHS pipe sections. 
 

3.  Purlin: - Mounting Purlins used in the structure should be made of Cold form steel section as per IS 1079 

with minimum thickness of 2mm. 



 

NIT/Bid Document No.: EESL/06/2020-21/KUSUM/SWPS/1-10HP/Off Grid/2021 

Dated:- XX-XX-XXXX  

SECTION –4 Technical 

& SCC 

Page 37 of 

134 

 

 
4.  Provision for Seasonal Tilt: - In one structure at least four telescopic supports (three may be used in MMS 
for 

 

4 modules) either round hollow sections or square hollow section to be provided to support the 

mounting structure. 

5.   Provision for Daily Tracking: - Provision for Daily tracking should be provided by the way of providing 
min. 

 

8 mm thick metal sheet with precision cut grooves. 
 

6.   Module Locking System: - Modules should be locked with antitheft bolts of SS 304 Grade. 
 

7.   General Hardware for Structure Fitment: - Either SS 304 or 8.8 grade hardware should be used for 
fitment. 

 

8.   Hot Dip Galvanizing: - All structure parts should be hot dip galvanized according to IS 4759. 
 

9.   Tolerance for fabrication:- Tolerance for fabrication of steel structure should as per IS 7215. 
 

10.Welding: - Welding should be done as per IS: - 822 & grade of welding wire should be (ER70S-6). 
 

 

 

The MMS design specified by the MNRE in the Technical Specification issued in 2019 

shall be followed. However, in case of any change in MMS design having improved 

design features than MNRE specified design, the vendor shall submit a certificate to this 

effect from recognized structural engineering institutions like IIT Roorkee, IIT Madras, 

etc.
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4 Module MMS 
 

 

6 Module MMS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
8 Module MMS Side view 



 

NIT/Bid Document No.: EESL/06/2020-21/KUSUM/SWPS/1-10HP/Off Grid/2021 

Dated:- XX-XX-XXXX  

SECTION –4 Technical 

& SCC 

Page 39 of 

134 

 

 
Raw material test certificates (MTC) of all types of raw material used in dual axis manual tracking type 

MMS as per appropriate IS code should be submitted along with dispatch documents. 

 

Tests to be performed on Dual Axis Manual Tracking Type MMS for Solar Water Pumping System: - 
 
 

1.  For ascertaining proper welding of structure part following should be 

referred. a.  Weld wire grade should be of grade (ER 70 S - 6) 

b.  D.P. Test (Pin Hole / Crack) (IS 
822) 

 

2.  For ascertaining hot dip galvanizing of fabricated structure following should be 

referred: - a.  Min coating required should be as per IS 4759. 

b.  Testing of galvanized material. 
 

i.  Preece Test (CuSO4 Dip Test) (IS 2633) 
 

ii.  Mass of Zinc (IS 6745) 
 

iii.  Adhesion Test (IS 
2629) 
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Part1 – Mail Column 

 
 

 
Notes: - 

1.   All Dimensions are in mm. 
2.   Main Column material grade should be YST - 240 as per: -IS: 1161 / 1239 & E250 as per: - IS: 1079 / 2062. 
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Part 2 – Top Plate 

 
 

 

 

 
 

 

Notes: - 
1.   All Dimensions are in mm. 
2.   Top Plate material grade should be YST - 240 as per: -IS: 1161 / 1239 & E250 as per: - IS: 1079 / 2062. 
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Part 3 – Main Tube 
 

 

Notes: - 
1.   All Dimensions are in mm. 
2.   Main Tube material grade should be YST - 240 as per: -IS: 1161 / 1239 & E250 as per: - IS: 1079 / 2062. 



 

NIT/Bid Document No.: EESL/06/2020-21/KUSUM/SWPS/1-10HP/Off Grid/2021 

Dated:- XX-XX-XXXX  

SECTION –4 Technical 

& SCC 

Page 43 of 

134 

 

 
 
 

Part 4 – Side Tube 

 

 
 

 
 

 
 

 
 

Notes: - 
1.   All Dimensions are in mm. 
2.   Side Tube material grade should be YST - 240 as per: -IS: 1161 / 1239 & E250 as per: - IS: 1079 / 2062. 
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Part 5 – Purlin 

 
 

 
 

Notes: - 
1.   All Dimensions are in mm. 
2.   Mounting Purlin material grade should be E250 as per: - IS: 1079 / 2062 & IS: 811. 
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Part 6 – Clamp with 
Blade 

 
 

 

 

 
 
 

 
 
 
 
 
 
 
 

Notes: - 
1.   All Dimensions are in mm. 
2.   Clamp with Blade material grade should be as per: - IS: 1079 & E250 as per: - IS: 2062. 
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Part 7 – Supporting 
Pipes  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Notes: - 
1.   All Dimensions are in mm. 
2.   Supporting Pipes material grade should be YST - 240 as per: -IS: 1161 / 1239 & E250 as per: - IS: 1079 / 2062. 
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ANNEXURE – B 
 
Indicative Technical Specifications of Shallow Well (Surface) Solar Pumping Systems with D.C. Motor Pump Set with Brushes or 
Brushless D.C. (B.L.D.C.) 

 
Description Model-I Model-II Model-III Model-IV Model-V Model-VI Model-VII 

Model- 
VIII 

Model-IX Model-X Model-XI Model-XII 
Model- 

XIII 

PV array 
(Wp) 

 

900 
 

1800 
 

2700 
 

2700 
 

4800 
 

4800 
 

4800 
 

6750 
 

6750 
 

6750 
 

9000 
 

9000 
 

9000 

Motor 
Pump-set 
capacity 
(HP) 

 
1 

 
2 

 
3 

 
3 

 
5 

 
5 

 
5 

 
7.5 

 
7.5 

 
7.5 

 
10 

 
10 

 
10 

Shut Off 
Dynamic 
Head 
(meters) 

 
12 

 
12 

 
12 

 
25 

 
12 

 
25 

 
45 

 
12 

 
25 

 
45 

 
12 

 
25 

 
45 

 

 
Water 
output * 
(Liters 
per day) 

 
99000 
(from a 

total 
head of 

10 
meters) 

 
198000 
(from a 

total 
head of 

10 
meters) 

 
297000 
(from a 

total 
head of 

10 
meters) 

 
148500 
(from a 

total 
head of 

20 
meters) 

 
528000 
(from a 

total 
head of 

10 
meters) 

 
264000 
(from a 

total 
head of 

20 
meters) 

 
182400 
(from a 

total 
head of 

30 
meters) 

 
742500 
(from a 

total 
head of 

10 
meters) 

 
371250 
(from a 

total 
head of 

20 
meters) 

 
256500 
(from a 

total 
head of 

30 
meters) 

 
990000 
(from a 

total 
head of 

10 
meters) 

 
495000 
(from a 

total 
head of 

20 
meters) 

 
342000 
(from a 

total head 
of 30 

meters) 

 
 

* Water output figures are on a clear sunny day with three times tracking of SPV panel, under the “Average Daily Solar Radiation” 

condition of 7.15 kWh/ sq.m. on the surface of PV array (i.e. coplanar with the PV Modules). 
 
Notes: 

1.   Suction head, if applicable, minimum 7 meters. 
2.   For higher or lower head / PV capacity, or in between various models; water output could be decided as per the clause 4 (i.e. 

Performance Requirements) specified 
earlier. 

3.   If submersible pumps are used in lieu of surface pumps, the water output must match that of the surface pumps as 
specified in this table. 
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ANNEXURE – B 

(Continue) 
 

Indicative Technical Specifications of Solar Deep well (submersible) Pumping Systems with D.C. Motor Pump Set with Brushes 
or 
Brushless D.C. (B.L.D.C.) 

 
 

Description 
 

Model-I 
 

Model-II 

 

Model- 
III 

 

Model- 
IV 

 
Model-V 

 

Model- 
VI 

 

Model- 
VII 

 

Model- 
VIII 

 

Model- 
IX 

 
Model-X 

 

Model- 
XI 

 

Model- 
XII 

 

Model- 
XIII 

 

Model- 
XIV 

PV array 
(Wp) 

 

1200 
 

1800 
 

3000 
 

3000 
 

3000 
 

4800 
 

4800 
 

4800 
 

6750 
 

6750 
 

6750 
 

9000 
 

9000 
 

9000 

Motor 
Pump-set 
capacity 
(HP) 

 
1 

 
2 

 
3 

 
3 

 
3 

 
5 

 
5 

 
5 

 
7.5 

 
7.5 

 
7.5 

 
10 

 
10 

 
10 

Shut Off 
Dynamic 
Head 
(meters) 

 
45 

 
45 

 
45 

 
70 

 
100 

 
70 

 
100 

 
150 

 
70 

 
100 

 
150 

 
70 

 
100 

 
150 

 
Water 
output * 
(Liters 
per day) 

45600 
(from a 

total 
head of 

30 
meters) 

68400 
(from a 

total 
head of 

30 
meters) 

114000 
(from a 

total 
head of 

30 
meters) 

69000 
(from a 

total 
head of 

50 
meters) 

45000 
(from a 

total 
head of 

70 
meters) 

110400 
(from a 

total 
head of 

50 
meters) 

72000 
(from a 

total 
head of 

70 
meters) 

50400 
(from a 

total 
head of 

100 
meters) 

155250 
(from a 

total 
head of 

50 
meters) 

101250 
(from a 

total 
head of 

70 
meters) 

70875 
(from a 

total 
head of 

100 
meters) 

207000 
(from a 

total 
head of 

50 
meters) 

135000 
(from a 

total 
head of 

70 
meters) 

94500 
(from a 

total head 
of 100 

meters) 

 

* Water output figures are on a clear sunny day with three times tracking of SPV panel, under the “Average Daily Solar 

Radiation” condition of 7.15 kWh/ sq.m. on the surface of PV array (i.e. coplanar with the PV Modules). 
 

Notes: 
 

 

1.   For higher or lower head / PV capacity, or in between various models; water output could be decided as 
per the clause 4 (i.e. Performance Requirements) specified earlier. 

2.   If surface pumps are used in lieu of submersible pumps, the water output must match that of the 
submersible pumps as specified in this table. 
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ANNEXURE – C 

 
Indicative Technical Specifications of Shallow Well (Surface) Solar Pumping Systems with A.C. Induction Motor Pump Set 

 
Description Model-I Model-II Model-III Model-IV Model-V Model-VI Model-VII 

Model- 
VIII 

Model-IX Model-X Model-XI Model-XII 
Model- 

XIII 

PV array 
(Wp) 

 

900 
 

1800 
 

2700 
 

2700 
 

4800 
 

4800 
 

4800 
 

6750 
 

6750 
 

6750 
 

9000 
 

9000 
 

9000 

Motor 
Pump-set 
capacity 
(HP) 

 
1 

 
2 

 
3 

 
3 

 
5 

 
5 

 
5 

 
7.5 

 
7.5 

 
7.5 

 
10 

 
10 

 
10 

Shut Off 
Dynamic 
Head 
(meters) 

 
12 

 
12 

 
12 

 
25 

 
12 

 
25 

 
45 

 
12 

 
25 

 
45 

 
12 

 
25 

 
45 

 

 
Water 
output * 
(Liters 
per day) 

 
89100 
(from a 

total 
head of 

10 
meters) 

 
178200 
(from a 

total 
head of 

10 
meters) 

 
267300 
(from a 

total 
head of 

10 
meters) 

 
132300 
(from a 

total 
head of 

20 
meters) 

 
475200 
(from a 

total 
head of 

10 
meters) 

 
235200 
(from a 

total 
head of 

20 
meters) 

 
168000 
(from a 

total 
head of 

30 
meters) 

 
641025 
(from a 

total 
head of 

10 
meters) 

 
330750 
(from a 

total 
head of 

20 
meters) 

 
236250 
(from a 

total 
head of 

30 
meters) 

 
890000 
(from a 

total 
head of 

10 
meters) 

 
441000 
(from a 

total 
head of 

20 
meters) 

 
324000 
(from a 

total head 
of 30 

meters) 

 

 
* Water output figures are on a clear sunny day with three times tracking of SPV panel, under the “Average Daily Solar Radiation” 

condition of 7.15 kWh/ sq.m. on the surface of PV array (i.e. coplanar with the PV Modules). 
 
Notes: 

1.   Suction head, if applicable, minimum 7 meters. 
2.   For higher or lower head / PV capacity, or in between various models; water output could be decided as per the clause 4. (i.e. 

Performance Requirements) specified 
earlier. 

3.   If submersible pumps are used in lieu of surface pumps, the water output must match that of the surface pumps as 
specified in this table. 
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ANNEXURE – C  

(Continue) 
 

Indicative Technical Specifications of Solar Deep well (submersible) Pumping Systems with A.C. Induction Motor Pump Set 
 

 
Description 

 
Model-I 

 
Model-II 

 

Model- 
III 

 

Model- 
IV 

 
Model-V 

 

Model- 
VI 

 

Model- 
VII 

 

Model- 
VIII 

 

Model- 
IX 

 
Model-X 

 

Model- 
XI 

 

Model- 
XII 

 

Model- 
XIII 

 

Model- 
XIV 

PV array 
(Wp) 

 

1200 
 

1800 
 

3000 
 

3000 
 

3000 
 

4800 
 

4800 
 

4800 
 

6750 
 

6750 
 

6750 
 

9000 
 

9000 
 

9000 

Motor 
Pump-set 
capacity 
(HP) 

 
1 

 
2 

 
3 

 
3 

 
3 

 
5 

 
5 

 
5 

 
7.5 

 
7.5 

 
7.5 

 
10 

 
10 

 
10 

Shut Off 
Dynamic 
Head 
(meters) 

 
45 

 
45 

 
45 

 
70 

 
100 

 
70 

 
100 

 
150 

 
70 

 
100 

 
150 

 
70 

 
100 

 
150 

 
Water 
output * 
(Liters 
per day) 

42000 
(from a 

total 
head of 

30 
meters) 

63000 
(from a 

total 
head of 

30 
meters) 

105000 
(from a 

total 
head of 

30 
meters) 

63000 
(from a 

total 
head of 

50 
meters) 

42000 
(from a 

total 
head of 

70 
meters) 

100800 
(from a 

total 
head of 

50 
meters) 

67200 
(from a 

total 
head of 

70 
meters) 

43200 
(from a 

total 
head of 

100 
meters) 

141750 
(from a 

total 
head of 

50 
meters) 

94500 
(from a 

total 
head of 

70 
meters) 

60750 
(from a 

total 
head of 

100 
meters) 

189000 
(from a 

total 
head of 

50 
meters) 

126000 
(from a 

total 
head of 

70 
meters) 

81000 
(from a 

total head 
of 100 

meters) 

 

* Water output figures are on a clear sunny day with three times tracking of SPV panel, under the “Average Daily Solar 

Radiation” condition of 7.15 kWh/ sq.m. on the surface of PV array (i.e. coplanar with the PV Modules). 
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Guidelines on 
Testing Procedure for Solar Photovoltaic Water Pumping System 

 
1   SCOPE 

 
These Guidelines lays down basis for testing set up and testing procedures for Solar Photovoltaic (SPV) water pumping system. 
The SPV water pumping system covered are centrifugal pumps of all types up to 1-10 HP capacity. 

 
2    REFERENCE STANDARDS 

 
The Indian and IEC Standards listed at Annex A contain provisions which, through reference in this text, constitute provision of 
this standard. Latest editions of the indicated standards should be considered. 

 
3   DEFINITION OF SYSTEMS AND PARAMETERS 

 
3.1   Systems 

 
3.1.1 Stand-Alone Solar PV Water Pumping System 

 
A Solar PV Water Pumping System in stand-alone operation is neither connected to the grid nor to battery bank and is comprised 
mainly of the following components and equipment: 

 
PV Modules, cabling, controller, motor pump-set and hydraulic piping. Combination of all these components shall be unique. Any 
change in combination will be treated as different model of pumping system. 

 
3.1.2 Motor-Pump Set 

 
The Motor-pump set consists of the pump (centrifugal pump) and the driving motor. 
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3.1.3 Controller 
 
The controller converts the DC power (DC voltage & Current) of the PV array into a high or low DC voltage power, or converts 
this DC power into single -phase or multi-phase alternating-current power (voltage or alternating current) suitably for driving the 
motor of Motor-pump set. 

 
NOTE — The Controller may also include equipment for MPPT, monitoring, metering and for protection purposes. 

 
3.2    Parameters 

 
Following parameter shall be referred during testing of SPV pumping system: 
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Table 1 – 
Parameters 

Parameter Symbol Unit 

(1) (2) (3) 

Array voltage (DC) Va V 

Array current (DC) Ia A 

Array open circuit voltage (DC) Voc V 

Array short circuit current (DC) Isc A 

Array maximum power point voltage(DC) Vmpp V 

Array maximum power point current (DC) Impp A 

Pressure as measured p kg/cm2 

Flow rate Q Lps /Lpm /m3h 

Motor voltage DC or AC Vm V 

Motor current DC or AC Im A 

Motor voltage (multi -phase AC) Vrms V 

Motor current (multi -phase AC) Irms A 

Power factor cosØ - 

AC frequency (or DC switching frequency) F Hz 

Motor speed N min–1 

Radiation Ee W/m2
 

Temperature T ºC 

 

4    TEST SET UP 
 
4.1 Test Set-
Up 
Illustration(s) of test set-ups are shown in Figure 1 & Figure 2, and a block diagram of 
required 
test set-up is shown in Figure 3. All test set-ups shall conform to applicable model test set-
ups referred above and the water level in the sump well, locations of throttle valve, flow 
meter and pressure gauge/sensor connections as indicated in the test set-up(s) shall 
conform to Figure 1, Figure 2 & Figure 3 accordingly. 

 
4.2   Precautions for Test 
Setup: 
Before initiating testing of SPV pump the following precautions must be 
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followed: 
a)  In case of direct coupled pump-set, proper alignment of input pipe, output pipe 

and the sensors shall be ensured. 
b)  Air tightness in suction line shall be ensured and the general layout of the system pipe 

work should be designed to avoid airlocks. 

c)  The offset pipe of suction line shall either be horizontal or inclined upward towards 
the pump and shall never be inclined downward towards the pump to avoid air 
trapping. 

d)  For the delivery head, a pressure gauge/sensor shall be connected to the delivery line 
with tapping as shown in Figures 1 or 2 or 3. The tapping shall be flush with the inside 
of the pipe and shall have its axis at right angles to the direction of flow. The pipe set 
up between the pump outlet and the pressure sensor should be the same diameter as 
the manufacturer’s outlet fitting. Sensor/gauge may be connected to the tapping point 
through a flexible hose. 

e)  Preferably, Digital Pressure sensor/gauges of suitable range need to be used for the 
measurement of head.  Care shall be taken to eliminate any leaks in the connecting 
pipes and to avoid the trapping of air in the connecting pipe or hose. 

f) It is assumed that over the normal operating range of the pump the pressure drop 
due to frictional losses between the pump outlet and the pressure sensor will be 
negligible and the kinetic energy component of the water at the pump outlet will be 
small compared to the 
increase in potential energy due to the increased pressure across the pump. 

g)  For instantaneous performance testing, pressure can be sustained by means of a simple 
gate valve in which a backpressure is sustained by restricting the flow. An automatic 
control valve(s) may be used to sustain a constant upstream pressure. Pressure may 
also be sustained by means of a pre-pressurized air chamber operating with a pressure 
maintaining valve at the outlet. A real water column may also be used. 

h)  A good quality digital flow meter with electrical output linearly proportional to flow 
rate shall be connected at the other end of the delivery pipe. The distance between the 
auto control valve and flow meter shell be minimum 1.5 meters to ensure laminar flow 
of water. 

i) After flow meter the end of the discharge pipe should be beneath the water surface 
to prevent splashing. This could cause a mixed water / air bubbles fluid entering the 
pump inlet and affecting its proper operation. If so then a vertical baffle or a similar 
arrangement shall be inserted in the tank between the pump intake and the return 
pipe such that water does not make any splash and avoid any bubbles when spread to 
the bottom of tank to reach the input pump. In this way any small bubbles will be 
excluded, as they will remain near the surface. Alternatively, a large pipe can be placed 
around the pump with its top breaking the surface and an arch cut in its base to allow 
water entry. 

 
4.3 Priming 
Arrangement 
A non-return valve/ foot valve shall be used in suction line, further it may also require suction 
pipe 



 

NIT/Bid Document No.: EESL/06/2020-21/KUSUM/SWPS/Phase-1/10HP/Off 

Grid/192012030 Dated:- XX-XX-XXXX  

SECTION –4 Technical 

& SCC 

Page 59 of 

134 

 

need to be filled with water for priming purpose in case of surface 
pumps. 

 
4.4 PV Module Array Structures: 
For testing the SPV pump using the actual solar array, outdoor PV array structures with 
different 
module mounting capacity (4,6,8,10, etc.) should be used. The modules are mounted on the 
structures with tracking facility to optimize irradiance, power output and accordingly, the 
total quantity of water pumped in a day. 

 
4.5 Sun Simulator PV Module 
Tester: 
To estimate the wattage of the PV modules under STC, a high precession (at least class AAA 
as 
per IEC 60904-9) sun simulator module tester is required in the pump testing lab. 
Alternatively, all PV modules should have STC testing certificate from an NABL accredited 
test laboratory and 

the date of testing should not be later than a year. In the STC testing, if the module is 
found degraded, the degraded data should be used. 

 
4.6 Simulator (Electrical) 
Testing 
Ideally, the SPV pump should be tested as per the site conditions where it is designed to 
operate. 
The details of outdoor testing are discussed in the next sessions. However, for testing under 
simulated conditions, a programmable Solar PV (SPV) array simulator capable of simulating 
a given solar PV array configuration (i.e. the number of modules, the type and the series / 
parallel combination), site radiation and temperature conditions shall be required for 
laboratory. Measurement equipment with acceptable accuracy and precision shall be used 
for detection and data logging of the parameters listed in Table 2. 

 

Table 2 – Core Parameters to be Measured and Recorded 
 

Parameter 
 

Symbol 
 

Unit 
Measurement 
Uncertainty 

(1) (2) (3) (4) 

SPV Array voltage Va V 1 percent 

SPV Array current Ia A 1 percent 

Pressure/head as measured p Kg/cm2 2 percent 

Flow rate Q lps 2 percent 

Solar irradiance Ee W/m2 2 percent 

4.7 Sump Well (Hydraulic Testing) 
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For the performance testing of SPV pumps a sump well with sensors for sensing, monitoring 
and 
recording of pump parameters will be required. The details of the resources required are 
given below: 

a) Water tank / sump of required dimensions, 
b) PV Modules, Controller, Motor-pump set, and Other Accessories (Test Sample) 
c) Pressure transducer with data logging 
system d) Flow Meter with data logging 
system 
e) Suction pipe(s) (if applicable) 
f) Discharge pipe(s) 

g) Pyranometers and Temperature sensors with data logging 
system h) Auto control valves 
i) SPV array Simulator(s) for simulation of module arrays for 
testing j) SPV array for realistic testing 
k) Structure for mounting modules for realistic condition testing 
l) AAA class Sun simulator for testing of modules performance at STC 

Refer to the block diagram at Figure 3. 
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4.8 Constant Head 
Requirement 
Dynamic head variation during test shall be within limit as specified in column 2 of table 3 
and 
the allowable variation in arithmetic average (from start of flow point to end of flow point 
refer figure 5) of dynamic head  shall be within value specified in column 3 of table 3. Any 
data with head variation during the test beyond the limit specified in column 2 of table 3 shall 
be treated as garbage data and shall not considered in calculations of daily water output. 

 
Table 3– Allowable variation in arithmetic average of dynamic head 

Required 
Dynamic head in 
(meters) 

Allowable variation in 
dynamic head during 
test 

Allowable variation in 
arithmetic average of dynamic 
head 

(1) (2)  (3) 

10 ± 15 % = ± 1.5 meter ± 0.5 meter  

20 ± 10 % = ± 2 meter ± 0.5 meter  

30 ± 10 % = ± 3 meter ± 0.7 meter  

50 ± 8 %  = ± 4 meter ± 0.8 meter  

70 ± 7 %   = ± 4.9 meter ± 0.8 meter  

100 ± 7 %   = ± 7 meter ± 1 meter  
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5.0   Test Procedure for Performance Evaluation of SPV Pumping System: 
There are three major profiles to be completed for comprehensive certification and 
qualification of a sample SPV water pump as per this standard. Two steps correspond to 
two simulation profiles, Hot & Cold. The third step corresponds to actual outdoor 
conditions testing using natural sun radiation.  The SPV water pump sample should 
attain or exceed the qualification bench marks set by MNRE for the specified model & 
design, in all the three profiles. Before executing the three profiles testing, it is necessary 
to conduct the following protections test on the sample: 

 
1.   Dry running: System must shut down within one minute/manufacturer 

specification in dry running condition (when water level goes below pump inlet). 
2.   Open circuit: System should not operate if any phase become open circuited, the 

controller shall be tripped within one minute/manufacturer specified time. 
3.   Short circuit: System should not operate if any two or all three phase short 

circuited. 

4.   Reverse polarity: System should not malfunction if polarity of input power is 
reverse. 

 
The performance testing of SPV Pumping System for the three procedures are 
discussed in following sections: 

 

 
 

5.1   Simulator Methods: 
 

Simulation methods are the easiest and fastest way of estimating SPV pump 
performance. However, in these methods actual PV array is not used, instead a PV array 
simulator is used. Here, a Programmable SPV array simulator capable of generating 
power output equal to actual SPV array under the given radiation and temperature 
conditions for given SPV array configuration (i.e. the number of modules, the type and 
the series / parallel combination) will be used. Although any radiation & temperature 
can be created, for the purpose of testing, two conditions one Hot summer day 
conditions (hot profile) and the other Winter day conditions (cold profile) shall be used. 

 

Hot & Cold Profiles: 
 

The typical Hot & Cold day profiles are shown Figure 4. These profiles of full day Solar 
irradiance and temperature shall be loaded in PV array simulator, sequentially one 
after the other. The simulator output is connected to the motor & pump through the 
pump controller and the profiles are run on real time basis. The performance 
parameters as given in table 2 are collected every minute for the entire duration of run 
time (per day). The total water output and output in liters /watt STC/ day can be 
estimated at desired constant head / dynamic head for complete duration of profiles. 
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Note: Per second data for hot and cold profile may be downloaded from MNRE/NISE 
website 

 
5.2   Outdoor Condition using sun 
radiation: 

 

To operate the motor-pump set using actual PV array, an array as per the Motor-
pump set HP capacity to be designed. The STC wattage of all the PV modules is 
measured first, as per IEC 60904-1/ IS 12762-1 or clause number 11.6 of IEC 61215/ 
clause number 10.6 IS1 4286.  .  The modules will then be installed on the structures, 
both in series and parallel combinations, as required, are connected and designed PV 
module array is created. The array output is connected to Motor & Pump through 
pump controller. Then using a PV Array tester measure the PV array output and 
different radiation intensities starting 100W/ m2  up to 1000 W/m2  (if possible), if 
1000W/ m2 is not reached, calculate maximum power output at the maximum sun 
radiation that can be achieved (say 900 or 800w/ m2). Always measure & record the 
instantaneous water flow rate at each of the radiation levels, against the PV array 
output power. A Table listing three parameters sun radiation, array Wattage output 
and water flow rate at each power output to be recorded. This data is most useful and 
will be used is subsequent calculations. This data can also be compared with data 
supplied by manufacturer. 

 
Per day water output test to be performed at desired constant dynamic head for complete 
day from dawn to dusk (sunrise to sunset). Irradiance shall be measured at coplanar to 
modules. Tracking may be done manually or automatically. Total flow shall be corrected 
at reference Average Daily Solar Radiation of 7.15 kWh/m2 on the surface of SPV array (i.e. 
coplanar with the SPV Modules). Results of the SPV pumping system obtained under 
outdoor condition shall be compared with data supplied by the applicant and also from 
the results obtained through simulator testing to assess the performance of the system. 
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NOTE:- 

- Handle PV modules carefully during installation. 
- PV modules to be free from dirt (sand, bird droppings etc.,) during test. 
- Install PV modules in shadow free access controlled area. 
- Tracking shall be minimum three time in a day for maximum performance 
- Pyrono-meter should be mounted co-planer with SPV modules. 

 
Recoding, measurement & logging of flow for the period of hot profile, cold Profile and 
Realistic condition need to be done. 

 
 

5.3   Remote Monitoring System Verification 
 

Provision for remote monitoring of the installed pumps must be made in the controllers 
through an integral arrangement and it should be capable of providing live 
status/parameters through online portal. 

 
6   MEASUREMENTS AND APPARATUS 

 
6.1   Solar Radiation Measurement 

 

Solar radiation at coplanar with Module surface shall be measured using pyranometer. 
Response time of pyranometer should not be more than 15 seconds. Interval between 
two readings should not be more than one minute for the calculation of average daily 
solar radiation. 

 
6.2   Measurement of Head 

 

6.2.1   Delivery Head 
 

Digital pressure gauge/sensor shall be used, also a data logging system must be used for 
calculation of average head through day. Interval between two readings should not be 
more than one minutes for the calculation of average head. Accuracy for pressure sensor 
shall be within ± 0.5 percent. 

 

6.2.2 Suction Head 
 

Suction head shall be kept constant by mean of vertical distance from sump water level 
to centre of pump impeller. Correction in head shall be applied as per atmospheric 
pressure at the testing place. 
Distance measuring scale or laser based sensors may also be used for suction head 
measurement. For reference a vacuum gauge/absolute pressure gauge/manometer may 
also be used, if used, then shall be of suitable range for measuring suction head and 
delivery heads. Instead of mounting gauges directly on the pipes, they may be placed on 
separate stand. 
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6.3   Measurement of Rate of Flow 

 

A good quality Magnetic flow-meter is desirable for flow measurement, data logging 
system must be used for calculation of cumulative water volume throughout the day. The 
maximum flow rate of flowmeters should be at least 1.5 times the maximum flow rate of 
pumps. Instrument can be selected as per 3.2 of IS 11346. Interval between two readings 
should not be more than one minutes for the calculation of cumulative flow. Accuracy for 
flowmeters shall be within ± 0.5 percent. 

 
7 CALIBRATION OF APPARATUS 

 
All measuring instruments are to be calibrated periodically as per 
requirement. 

 
8 STEP-WISE TEST PROCEDURE 

 
8.1 Per Day Water Flow Test of Submersible Pumps 

 
a) Install the Pump-set as per Figure 1. 

 
b) Connect Pump-set with controller as per manufacturer instruction 

 
c) Use Solar PV Array Simulator Or actual output from SPV array, for testing of 
pump-set at given profile. 

 
d) Connect controller with PV array Simulator or with actual SPV array 

output as per requirement of profile 
 

e) Input STC performance data of each module in the array, into simulator and 
invoke the desired profile and run the same. 

 
f) For realistic condition test, make array by mounting all SPV modules on 

structure(s) by connecting modules in series or parallel as per requirement. 
 

g) Start controller after connecting it with array or array simulator. 
 

h) Use head control valve or pre-pressurize tank to keep constant desired 
dynamic head. 

 

j) Record parameters as given in table 2 recording interval shall be ≤ 1 minute. 
 
8.2 Per Day Water Flow Test of Surface Pumps 

 
a)  Install pumps as per Figure 2 
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s 

 
b)  Maintain height to get desirable static suction head as per requirement 

 
c)  Install of foot valve or non-return valve as per manufacturer 

instructions; and d)  Follow steps (b) to (j) of para No. 8.1 

9 OBSERVATIONS 
 
The following observations of complete day profile shall be recorded in a test 

record sheet. These observations shall be used to derive pump characteristics: 

a)  Instantaneous Solar irradiation (W/m2), pyranometer  reading  
b)  Delivery gauge/sensor readings 
c)  Suction  gauge/sensor  readings  /  Distance  between  water  level  to  impeller  

eye,  (if applicable) 
d)  Gauge distance correction factor, Z 
e)  Calculate cumulative daily solar radiation coplanar with solar modules 
(kWh/m2), f)   Calculate total water discharge in a day at desirable constant 
head (Liters per Day) g)  Water output per day per watts peak (Liters/Wp) 

 
10   COMPUTATION OF TEST READINGS 

 
10.1   Computation of Total Head for Surface (Mono-set) Pumps 

 
Total Head H = HSSL + Hd + Z + ((Vd

2–V 2) / 2g) 
 

 
HSSL = Total Static suction Lift in meters of water column (measured by 

calibrated measuring tape or any distance measuring sensors) 
 

Hd = Delivery gauge/sensor reading in meters of water column 
 

Z =     Gauge distance correction factor for delivery gauge centre and inlet pipe 
centre in meters (refer figure 3).  If the delivery gauge centre is below 
the inlet pipe centre, Z is subtracted from the delivery gauge reading and 
if the delivery gauge centre is above inlet pipe centre, Z is added to the 
delivery gauge reading; the gauge distance correction factor shall never 
be applied to the suction vacuum gauge or mercury manometer reading 
irrespective of their positions: 

 
Vd = Velocity at delivery gauge/sensor connection, m/s; 

 

Vs = Velocity at suction gauge/sensor connection, 
m/s; and g = Acceleration due to gravity in m/s2. 
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The Total Static Suction Lift in surface pump (HSSL) 

 
HSSL = Height in meter from water level to impeller + Altitude correction in 
meter + water temperature correction in meter. 

 
10.1.1 Correction for Altitude 

 
Barometric pressure shall be recorded at test place. The difference between 
atmospheric pressure at the test place and 10.33 mWC (that is atmospheric 
pressure at MSL) shall be deducted from Static suction lift. 

 
10.1.2 Correction for Water temperature 

 
Static suction lift specified in below Table shall be increased or reduced as given 
below when water temperature is below or above 33°C. 

 
Table 4 – Correction for water temperature 

Hourly Average of 
Water 

Temperature 
°C 

Vapour 
pressure 

mWC 

Correction in Static suction 
lift 

above and below 33°C  
water temperature mWC 10 013 + 0.39 

15 0.18 + 0.34 
20 0.24 + 0.28 
25 0.33 + 0.19 
30 0.43 + 0.09 
33 0.52 0.00 
35 0.58 - 0.06 
40 0.76 - 0.24 
45 1.00 - 0.48 
50 1.28 - 0.76 

 

Suction head shall be adjusted minimum 3 time in a day as per average water 
temperature and barometric pressure, by adjusting water level of tank. 

Following formula can also be used on behalf of 

table 4 y = -0.0007 x2 + 0.0130 x + 0.3079 
 

Where y = Correction in Static suction lift x = Average of water temperature. 
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10.2   Computation of Total Head for Submersible Pump-sets 
 

Total head H = Hd + Z + ((Vd
2) / 2g) 

Where: 

Hd = Delivery gauge/sensor reading in meters of water column; 
Z  = Gauge distance correction factor for delivery gauge. Distance between 

gauge/sensor center to tank water level (refer figure 1). 
Vd = Velocity at delivery gauge/sensor connection 

in m/s; 
g = Acceleration due to gravity in m/s2. 

 
10.3 Total Water Per-Day 

 
Total per day water output shall be calculated by Integration (Sum) of flow rate with 
respect to time. Integration shall start from the time when pump set achieve desired 
constant head in morning time (start point refer figure 5) and end at the time when pump 
set unable to achieve desired constant head in evening time (End point refer figure 5). 

 
In case if Average Daily Solar Radiation found less than requirement then test shall be 
performed on next sunny day. 

 
10.4 Water Output Per Day Per Watt Peak 

 
Water output per day per watts peak (ltr/Wp) = Water output (Liters) per day at 
specified head / Array STC power in watts-peak 

 
10.5 Cumulative Daily Solar Radiation 

 
Cumulative Solar Radiation (kWh/m2) in a day= Average of instantaneous irradiance 
reading from 
Dawn to Dusk (kW/m2) X period of time in 
hours. 

This can be obtained through time weight summation of pyranometer 

readings. Dawn = Time of sunrise when irradiance become positive 

from zero value. 
Dusk = Time of sunset when irradiance become zero from positive 
value. 

 
10.6 Mismatch in maximum power at STC among modules of array  
The mismatch shall be calculated as under:  
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% 𝑃𝑜𝑤𝑒𝑟 𝑚𝑖𝑠𝑚𝑎𝑡𝑐ℎ 𝑖𝑛 𝑎𝑟𝑟𝑎𝑦= (𝑃𝑀𝑎𝑥−𝑃𝑀𝑖𝑛)/ (𝑃𝑀𝑎𝑥+𝑃𝑀𝑖𝑛) × 100  
 
 
PMax = Maximum power among modules in array  
PMin = Minimum power among modules in array 

 

10.7 Efficiency of Array 
 
Efficiency of Array = The power output from array / (total area of modules in m2 X Sun 
radiation in watts/ m2) 

 
10.8 Fill Factor of Array 

 
Fill factor of Array = This has to be measured using a PV array tester. This depends on 
the overall series resistances and shunt resistances of modules in the array. 

 
10.9 Output Voltage of Array 

 
Output Voltage of Array = Sum of voltages of modules in series 
In parallel connected module strings, the lowest voltage generating strings will set the 
voltage. 

 
10.10 Output Current of Array 

 
Output Current of an Array = Sum of currents of the parallel strings in the array. 
The output current of a string is controlled by the lowest current generating module. 

 
10.11 Output Power of Array 

 
Output Power of Array = Sum of power of all modules- mismatch loss 
This can be measured by PV array tester. 
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11 EXAMPLES: 
 

11.1 Total per day flow 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
FIGURE 5- TYPICAL GRAPH FOR UNDERSTANDING CALCULATION 

 
If pump achieved constant head at 8:15:30 AM (Start point in figure 5) and in 
evening pump unable to keep constant desired head at 17:45:30 PM (End point 
in figure 5). 

 

Flow rate in lps is recorded from 08:15:30 AM to 17:45:30 PM (start point to end 
point) If the average lps calculated is 3.55 lps then total flow will be 

 
Total duration of flow            = End Time - Start time 

 

= 17:45:30 – 
8:15:30 

 

= 9 h:  30 m : 0 s 
 

Total duration from start to end 
seconds: 

 

= (9x3600) + (30x60) + (0x1) = 34200seconds 
 

Total per day flow in liters  = Average flow in lps x total 
seconds 

 

= 3.55 x 34200 = 121410 litters 
 

For realistic test, correct total flow at reference Average Daily Solar Radiation as 
specified in MNRE specifications. 

 
12 TEST REPORTS 
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In order to have uniformity, the test reports issued by the Labs shall use common 
format 
developed by NISE. The test report shall be issued only in the name of applicant and 
shall clearly indicate whether the Solar PV water pumping system qualifies as per 
MNRE specifications or not along with details. A soft copy of test report shall also be 
provided to the applicant and shall be made available on web-portal of test lab, which 
may be accessed by the implementing agencies to verify the authenticity of the report. 
However, if the lab do not have such feature on their portal, the same can be verified 
by implementing agency by directly contacting the testing lab. 

 
13 USE OF OTHER BRAND OF SOLAR MODULES 
In case a test lab has tested and issued approval certificate for a particular model of 
SPV 
pumping system using a particular brand of SPV Modules, the applicant may use 
SPV Modules of other brand for the same model of SPV pumping system without going 
for retesting of SPV pumping system  with other brand of SPV Modules provided the 
test lab certifies that the SPV Module of other brand is atleast of same wattage capacity 
and its parameters and characteristics are not inferior to the brand of SPV Module with 
which the model of SPV pumping system was tested and certified by the testing lab. 
In addition, configuration of solar array i.e. the number of solar modules in series 
and/or parallel combination will remain unaltered. Further, in each case the SPV 
module shall follow the quality control order issued by MNRE from time to time. 
Following criterion shall be followed: 

 Solar Array Maximum voltage Vmpp with new brand module shall be within 
±2% 

of earlier module. 
 Modules Efficiency and Fill Factor shall qualify minimum requirement of 

MNRE 
specifications 

 Array and module Mismatch shall meet the MNRE specifications. 
 

 

13 LABS AUTHORISED FOR SOLAR PUMP TESTING 
The National Institute of Solar Energy and any other lab accredited by NABL for 
testing 
of solar PV water pumping system as per MNRE specifications and testing procedure 
are authorized to issue approval certificate on successful testing of a solar PV water 
pumping system. 
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ANNEX A 
(Clause 2) 

 
LIST OF REFERRED STANDARDS 

 
IS NO. Title 

14286 : 2010 
Crystalline  Silicon  Terrestrial  Photovoltaic  (PV)  Modules  —  Design 

Qualification and Type Approval 

3043:1987 Code of Practice for Earthing 

5120:1977 Technical requirements for rotodynamic special purpose pumps (First 
revision) 11346:2003 Tests for Agricultural and Water Supply Pumps - Code of Acceptance 

6603:2001 Stainless Steel Bars and Flats 

6911:2017 Stainless steel plate, sheet and strip Stainless steel plate, sheet and strip 

7538:1996 
Three-phase squirrel cage induction motors  for centrifugal  pumps  for 

agricultural applications 

8034:2002 Submersible pump sets - Specification (second  revision) 

9079:2002 
Electric monoset pumps for clear, cold water for agricultural and water supply 

purposes - Specification (second revision) 

9283:2013 Motors for submersible pump sets 

11346:2002 Code of acceptance tests for agricultural and water supply pumps (first 
revision) 14220:1994 Open well submersible pump sets -  Specification 

14582:1998 
Single-phase  small  AC  electric  motors  for  centrifugal  pumps  for 

agricultural applications 

ISO 9905:1994 Technical specifications for centrifugal pumps -- Class I 

IEC 60068-2-6:2007 Environmental testing – Part 2-6: Tests – Test Fc: Vibration (sinusoidal) 

IEC 60068-2-
30:2005 

Environmental testing – Part 2-30: Tests – Test Db: Damp heat, cyclic (12+ 12h 
cycle) 

IEC 60146-1-1:2009 
Semiconductor converters - General requirements and line commutated 

converters - Part 1-1: Specification of basic requirements 

IEC 60364-4-
41:2005 

Low-voltage electrical installations - Part 4-41: Protection for safety - 
Protection against electric shock 

IEC 60364-7-
712:2017 

Low voltage electrical installations - Part 7-712: Requirements for special 
installations or locations - Solar photovoltaic (PV) power supply systems 

IEC 60529:1989 Degrees of protection provided by enclosures (IP Code) 

IEC 60947-1:2007 Low-voltage switchgear and control gear - Part 1: General rules 

IEC 61000-6-2:2016 
Electromagnetic  compatibility (EMC)  -  Part  6-2:  Generic  standards  - 

Immunity standard for industrial environments 

IEC 61000-6-3:2006 
Electromagnetic compatibility (EMC) - Part 6-3: Generic standards - Emission 

standard for residential, commercial and light-industrial environments 

IS/IEC 61683 :1999 
Photovoltaic Systems — Power Conditioners— Procedure for Measuring 

Efficiency 

IS/IEC 61730-1 : 
2004 

Photovoltaic (Photo Voltaic (PV)) Module Safety Qualification Part 1 
Requirements for Construction 
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IS/IEC 61730-2 : 
2004 

Photovoltaic (Photo Voltaic (PV)) Module Safety Qualification Part 2 
Requirements for Testing 

IEC 61800-3:2017 
Adjustable  speed   electrical   power  drive   systems   -   Part   3:   EMC 

requirements and specific test methods 

IEC 62109-1:2010 
Safety of power converters for use in photovoltaic power systems - Part 1: 

General requirements 

IEC 62305-3:2010 Protection against lightning - Part 3: Physical damage to structures and life 
hazard 

IEC 62458:2010 
Sound system equipment – Electro-acoustical transducers - Measurement of 

large signal parameters 
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Universal Solar Pump Controller (USPC) Specifications for Stand-alone 

applications 

 

1.   Preamble: 
 

The Controller for Solar PV pumping system is the heart and brain of the system. The 

Solar PV pumping system deployed at huge cost to the farmer and the exchequer for the 

Government is currently utilised only for half of the days in a year (around 150 days per 

year) on an average. In order to optimally utilize the solar photovoltaic system that 

generates the electricity throughout the year during sunshine hours, the controller 

supplied for installation of solar pumping system should be able to perform several 

other tasks for agricultural and other needs of a farmer. This will increase the 

productivity of agriculture sector and income of farmer. With the use of USPC the solar 

system could be used effectively throughout the year. 
 

2.   Technical Specification for Stand Alone Application 
 

The USPC with SPV modules and structure can be used for agrarian applications such 

as water pumping, apple grading and polishing system, wheat (grain) flour grinding 

machine / aata chakki, cutter/chaff, deep-fridger / cold storage, blower fan for cleaning 

of grains, heating loads and any other standard voltage (400/415V) three phase 

motor/equipment of capacity not more than the capacity of Solar PV pumping 

system. The USPC operation schematic diagram is shown in Fig. 1. Further, the 

applications are not limited upto the few shown in the figure. 
 

I. Following table gives specifications of electrical supply from USPC for motors 

other than the solar pumps.  For operating the pump the USPC must follow the 
MNRE specifications for SPV pumping systems. 

 

Sr 
No. 

 
Description 

 
Desired requirement 

1 Motor Supply Phases Three phase R-Y-B 
2 Rated motor frequency 48-50Hz 
3 Frequency operation 0 to 52Hz 
4 Rated motor voltage 415V ± 5% 

 
5 

 
Desired motor operation 

Constant V by F or constant 
motor flux control 
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II.  Proposed electrical properties of USPC when operating motors other than 

motor- pump set: 
 

Sr 
No. 

Description Desired requirement 

1 Characteristic of voltages Pure sinusoidal or Filtered AC output voltage at 
motor terminal. No PWM pulses allowed at the 
motor terminal, as it generates pronounced 
voltage spikes. The USPC output is intended to use 
for the traditional induction motors based 
applications which are design for sinusoidal grid 
supply. 2 THD of motor terminal 

voltages 
Below 3% 

3 THD of motor current (in 
case of 
balance/linear 
motor) 

Below 5% 

 

4 Balance supply Three phases should be balanced and no negative 
sequence components to be allowed 

5 Voltage spikes Recurring or non-recurring voltage spikes more 
than 
620V (peak of 440V AC supply) is not allowed 
between any two terminals 6 Alarms and Protections Output voltage low, Output frequency low/high, 
Low 
irradiance/PV power, Current overload, Peak 
Torque overload  

III. Controller should be able to run SPV pumping system as per MNRE specifications 

as well as any other type of motor of suitable rating, subject to the load 

characteristics of the equipment in which the motor is used is any of the 

following: 

a)  Constant torque loads 

 b)  Constant power loads  

c)  Quadratic loads 

d)  Impact loads 

e)  Hydraulic loads 
 

Subject to the maximum torque being not more than 150% of the rated 
torque of the motor. 

 

IV. To ensure energy efficiency of solar PV system and to maintain reliability of 

PV installation against aging effect, module mismatch with time, partial shading, 

etc. , the desired USPC properties and configuration should be as follows: 

 
(a) Static MPPT efficiency of USPC should be equal or more than 98% during 

operation of 10 to 100% of rated STC PV power, and average MPPT tracking 

efficiency in the dynamic condition should be greater than 97 % with hot and 

cold profiles when feeding the water pumping, hydraulic or heating loads, so 

as to maintain MPPT irrespective of variation in solar energy or irradiance. ` 

(b) USPC efficiency should be as follows for the operation at 80% rated STC 
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power of the PV array: 
 

Sr No. SPV pumping system 
capacity 

Controller power efficiency should 
be 
more than or equal to 1 3 HP 93.00% 

2 5 HP 93.00% 
3 7.5 HP 94.00% 
4 1-10 HP 94.50% 
5 15 HP 94.50% 

 
 

(c) Considering voltage variation over the year due to variation in 

temperature, irradiance and effect due to ageing, environmental damages to 

PV panels with time, USPC should have MPPT channels as an integral part 

of system ( or externally connected part) with wide range of input PV 

voltage for MPPT tracking of the PV panels. Input voltage range variation 

should be tested as per manufacturer declaration (min, nominal or 90% of 

the maximum) or if no declaration is made than at least it should be tested as 

per the table given below. 
 
 

Sr 
No. 

Motor Pump 
set capacity 

Input voltage range 
Minimum Nominal Maximum 

1 3 HP (Vnominal-50)  

 
 

Nominal 

(Vnominal+50) 
2 5 HP (Vnominal-70) (Vnominal+70) 
3 7.5 HP (Vnominal-70) (Vnominal+70) 
4 1-10 HP (Vnominal-100) (Vnominal+100) 
5 15 HP (Vnominal-100) (Vnominal+100) 

 
 

V. There should be Mode selection located on control panel of the USPC along with 

display and user should be able to select either to run motor-pump set of any 

other application. The software/firmware required to operate these applications 

must get automatically loaded when an appropriate position of the switch is 

engaged. 

 
VI. USPC must have at least four numbers of three phase output cables to feed power 

to the applications. The output power cable for specific application should get 

selected automatically upon selection of applications via keypad or via mobile or 

via remote control connectivity. The manual selector switch should not be used at 

the output to manage different loads. This is to ensure the hassle free operation of 

applications by farmer with adequate safety. 
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VII. USPC based Solar system must be equipped with Remote monitoring and 

remote fault identification: 

(a) Remote monitoring features should be integral part of solar pump 

controller and should provide time wise remote monitoring of PV voltage, 

PV Power, Water 

output, head, when used in solar pump mode.  When operated in farm 

equipment mode, it should show, PV voltage, PV power, motor voltage, motor 

current and motor frequency. 

(b) Cumulative energy generation from PV panels for a month, year and 5 

years should be provided. 

(c) Remote monitor should show current status of system like On, Off and fault. 

(d) Software associated with remote monitoring should also provide location of 
SPV 

pumping 
system. 

(e) Controller should have support of sufficient Internal memory/ SD card / 
memory card to support remote monitoring in case of network failure. 

 
USPC must have IP65 protection or must be housed in a cabinet having at least 
IP65 protection. 
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Testing Procedure for Universal Solar Pump Controller (USPC) 
 

USPC must be tested in two principle 
modes: 

 

1.   As an offgrid solar pump controller:  the testing should be as per MNRE 

specifications and Test procedure. 

2.   As a controller to operate motorized farm equipment: The testing should 
be as described below. 

 

To test the USPC in the second mode the test centres must have standard actual mode 

suitable for 4 loading modes. The input to the USPC must be from a solar PV simulator 

using the hot and cold profiles issued by MNRE. Following tests may be performed on 

USPC driving the agrarian load like Atta Chakki, Chaff Cutter and Deep Freezer under test. 

The USPC must be able to operate these motors of the attached agrarian load, so that they 

deliver the rated torque and are able to also operate till 150% of the rated torque for 30 

seconds. 
 

S.No 
. 

Test Performed Expected result Test Lab 
Observation 

Remarks 

1 Application 
description on 
screen and selection 
of applications 

LCD screen provided on 
controller need to shows 
various applications which 
can be selected by keypad 
using 
up-down and enter key 

  

3 Mode operation of 
applications 
(Automatic: 
through keypad or 
remote / Manual: 
control switches) 

Universal Solar Agriculture 
controller should come with 
multiple outputs which can 
be permanently connected 
to the application by 
selecting appropriate 
options for 
example following 
applications should 
automatically started by USPC 
by appropriate mean such as 
keypad or remote for 
selection. 
(i) Water Pumping 
(ii) Chaff Cutter 
(iii) Deep fridge/ Cold 

Storage 
(iv) Atta Chakki 

 
Manual changeover is 
not allowed. 
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4 Application Specific 
output 
(Application 
specific software) 

USPC should have inbuilt 
individual application 
specific software to run the 
agrarian applications other 
than pumps and output of 
the controller should be 
suitable for above 
mentioned applications 

 
- 
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5 Input PV voltage 
range 
Minimum – Voc at 
STC 
Nominal – Voc at STC 
Maximum – Voc at 
STC 

   

6 USPC Efficiency 
measurement in Hot 
and cold profile 
should be measured 
as per BS EN 
50530/IEC 62891 

Efficiency of the UPSC at minimum………  VOC  

Load % Charge 
controlle
r eff (%) 

Power 
tracking 
Efficiency 
(%) 

Overall charge 
controller efficiency 
(%) 

10    

25    

50    

75    

100    

 

Efficiency of the UPSC at Nominal ………  VOC 
10    

25    

50    

75    

100    

 

Efficiency of the UPSC  at 90 % of Max ……. VOC 
10    

25    

50    

75    

100    

 

Dynamic MPPT Efficiency 
Hot Profile  

Cold Profile  

7 Ripple and distortion 
at output on full load 

Should below 5 % after 25 % 
loading condition 

  

8 Measurement of 
Output 
voltage 
waveform 

Three phase output with up to 
440 V rms pure Sine Wave to 
be measured at least 4 times 
between 300W/m2 
irradiance and maximum 
irradiance as per the 
irradiance profile. 

CF value should 
be provided 
by lab for 
voltage and 
current 

 

9 Operation at different 
output from array 
with all four load 
types (Array wattage 
as per MNRE model: 

Above …………. Watt DC 
output Should not stop 
functioning at any load 
condition.  Observation 
should be recorded. 

Power value 
should be 
recorded by 
the lab with all 
agrarian load 

Motor current 
should be 
recorded (for 
torque 
behavior) It 
must be 
almost constant 
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 Example 4800 Wp 
array
) 
At 40% Power 
At 50% Power 
At 75% Power 
At 100% Power 

 supported by 
USPC 

irrespective of 
available DC 
power from 
array (motor 
running 
condition). 
This is for 
Impact loading 
condition (such 
as Chaff cutter) 
current 
variation need 
to be recorded 
by laboratory. 

10 Operation at different 
output from array 
with all four load 
types (Array wattage 
as MNRE model: 
Example 4800 Wp 
array) 
At 10 % Power 
At   25 % Power 
At 30 % Power 

USPC need to run all the 
agrarian load in 
variable frequency at 
the lower irradiance 
value 

 
The load may be increased 
beyond 150% of rated 
torque to determine at what 
level the motor is stalling 
and stopping and it must 
trigger ‘torque overload’ 
alert. If it goes beyond 
150% of the motor rated 
torque the USPC must trip 
indicating an ‘overload 
tripping’. 

Motor current 
should be 
recorded (for 
torque 
behavior) as it is 
a function of 
V/F ratio 
controlled by 
USPC 

 

11 Total circuit 
protection 
observation 

     Soft Startup, 
     low radiation protection, 
     overload protection, 
     Open circuit protection 
     Reverse polarity protection 
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Expected output of individual applications must be specify as per their power rating and 
SPV 

capacity, such as: 

1. kg/hour grinding of atta chakki, and 
granularity. 

2. Volumetric Iceing of cold storage in x hours. 

3. Output in terms of kg/hours for a specific capacity grass-
cutter. 

4. Output must be quantify in terms of rate of volume or weight as above for any 

other applications. 
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ANNEXURE-II 
 

QUALIFYING REQUIREMENT (QR) 
 

In addition to the satisfactory fulfillment of requirements stipulated under section ITB, the following 
shall also apply: 

 

Sr. No 
(A) 

Criteria 
(B) 

Documents to be Submitted 
(C) 

Particulars in brief of 
the Documents submitted 
by the Bidder on Covering 

Letter  
(D) 

1 

The bidder should be a firm 
registered/incorporated under 
Companies Act, 1956 or 
Companies Act, 2013/ and 
further amendment (s), 

OR 
A registered partnership firm 
(registered under section 59 of 
the Partnership Act, 1932) 

OR 
A limited liability partnership 
(under the Limited Liability 
Partnership Act, 2002). 
 
Joint Venture is allowed in this 
tender 

Copy of certificate of 
incorporation under Indian 
Companies Act 1956, repealed 
as 2013 and further 
amendment(s) from Registrar of 
Companies. 

OR 
A Registered partnership deed 

OR 
A LLP registration certificate 
issued by registrar of companies 
 
In addition, PAN Card and GST 
Registration Certificate shall 
also be submitted. 

Company Incorporation 
Certificate/Partnership/LL
P No. 

2 

The bidder should be, either of 
the following: 
 
i) Manufacturer  of Solar PV 
Module  

OR 
ii) Manufacturer  of Solar Pump  

OR 
iii) Manufacturer of Solar Pump 
Controller using indigenous 
technology 
                         OR 
iv) EPC/SI of ‘similar works’ in 
consortium with Solar PV 
Module Manufacturer or Solar 
Pump Manufacturer or Solar 
Pump Controller Manufacturer 
 
‘Similar Works’ means - Design, 

Supply, Erection, Testing and 

Commissioning of standalone 

(off-grid) solar PV based water 

pump sets. 

Past experience required for the 
bidders to be counted from 01-

Work order copies/LoA’s and 
Completion Certificates from 
registered central/state/PSU 
(Public Sector 
Undertaking)/Distribution 
Company (DISCOM). 

AND 
Memorandum of Association, 
Article of Association needs to 
be attached along with the bid. 
The bidder should also highlight 
the relevant provision/ article 
number which highlights the 
objects relating to the business 
fields mentioned in the previous 
column. 

AND 
Copy of Factory License Indian 
Factories Act, 1948 or any 
document to establish factory  in 
running operations under the 
and GST registration Certificate, 
supporting the fact of the bidder 
being engaged in the business 
field mentioned in column B. If 
factory license does not specify 
that business field, a separate 

Tabular details 
comprising of Order No.; 
Order Date; 
Client’s Name; Description 
of Project; 
Supply/Completion 
Period  (with  from-/to- 
dates); 
Ref. No. &  Date of Material   
Receipt Certificates/ 
PO/Work Completion 
Certificates 
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04-2015 shall be as per Table 1 
below 

Government issued document 
shall be submitted in support of 
the bidder being engaged in the 
business field mentioned in 
column B 

3 

Bidders  should  have  Average 
Annual Turnover (ATO) as per 
Table 2 below for immediately 
preceding last three financial 
years 2017-2018, 2018-2019, 
and 2019-2020. 

Duly authorized copy of audited 
annual report/Balance Sheet for 
last three financial years (i.e 
2017-2018, 2018-2019, and 
2019-2020) is to be submitted 
by respondent along with CA 
certificate. 
 
Turnover means operating 
income. 
Profitability means: Profit after 
tax 

M/s 
2017-18: 
2018-19: 
2019-20: 
 
Refer Format-1 in 
Annexure-III 

4 

The bidder should be profitable 
in last financial year i.e. 2019-20 
and at least one of the financial 
year out of 2017-18 or 2018-19. 

Duly authorized copy of audited 
annual report/Balance Sheet for 
last three years (i.e 2017-2018, 
2018-2019, and 2019-2020) is 
to be submitted by respondent 
along with CA certificate. 
 
Turnover means operating 
income. 
Profitability means: Profit after 
tax 

M/s 
2017-18: 
2018-19: 
2019-20: 
 
 
Refer Format-2 in 
Annexure-III 

5 

The Net worth of bidder as on 
the last day of preceding financial 
year (2019-20) shall not be less 
than 100% of the paid-up share 
capital. 

Duly authorized copy of audited 
annual report/Balance Sheet for 
last three years (i.e 2017-2018, 
2018-2019, and 2019-2020) is 
to be submitted by respondent 
along with CA certificate. 
Turnover means operating 
income. 
Profitability means: Profit after 
tax 
In case of partnership, total 
closing capital of last financial 
year (2019-20) should not be 
less than total opening capital of 
2019-20. The same will be 
treated as negative net worth 
and vice versa. 

Individual   Net Worth 
Details 
 
M/s 
 
2017-18: 
2018-19: 
2019-20:  
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6 

Bidder     needs     to     submit 
documentary evidence that 
components should be 
indigenously manufactured for 
the supplied systems.  

Declaration of sourcing/ 
manufacturing of components, 
clearly specifying as being 
indigenously manufactured. 
Details of the manufacturing/ 
sourcing firm/ facility, including   
Company Profile, to be provided 
accordingly. 

AND 
The bidder should submit the 
list and pictures of the 
manufacturing and testing 
facilities and submit an 
undertaking that if the details 
provided by the bidders are in 
deviation with the provision of 
the scheme, it will call for 
disqualification. If considered 
necessary, a team of SNA 
officials may visit the facilities of 
the bidders for verification 
 
Along with above documents 
required   to   be   annexed   to   
the invoice (at the time of 
payment in case of successful 
bidder), copies of the Excise 
invoice(s) of the manufacturing 
unit(s) of the Solar PV Module, 
Pumps etc. shall also be annexed 
to the invoice for claiming 
payment. 

Attachment 15 

*In accordance with order No: P-45021/2/2017-PP (BE-II) dated: 16-Sept-2020 of Department 
of Promotion of Industry and Internal Trade and Order No F. No. 283/22/2019-GRID SOLAR, 
Ministry of New & Renewable Energy dated: 23-09-2020, only ‘Class-I Local Suppliers’ are 
eligible to bid in this tender. 
 

Conditions for Consortium: In case Bidder wishes to participate in Consortium following conditions are 

additionally applicable: - 

1. The term Bidder used hereinafter would therefore apply to both a single entity and a Consortium/ JV. 
2. A consortium of maximum two (02) members is allowed in this RfP including one as lead bidder. 
3. In case of Consortium/ JV, either one may act as a lead member. 
4. In case of consortium all the members should mandatorily be from the business as defined in the QR for 

similar work. 
5. Lead Bidder accepts primary responsibility for providing a robust and quality product meeting technical 

specifications of tender. 
6. Member of any Consortium/Joint Venture Firm shall not be permitted to participate either in individual 

capacity or as a member of any other Consortium/Joint Venture Firm in the same tender. Submission or 
participation in more than one bid will cause disqualification of all the proposals submitted by the bidder. 

7. All formalities in respect of submission of tender shall be done only in the name of 'Lead Member' and not 
in the name of Consortium/Joint Venture Firm. However, name & other details of both the members of 
Consortium/ Joint Venture Firm should be clearly mentioned in the Bid/Response. 
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8. A copy of Memorandum of Understanding (MOU) executed between the members of Consortium/JV shall 
be submitted along with the tender. The complete details of the members of the Consortium/ Joint Venture 
Firm, their share and responsibility in the Consortium/JV etc. particularly with reference to financial, 
technical and other obligations shall be furnished in the MOU. 

9. Once the offer/ bid is submitted, the MOU shall not be modified / altered/ terminated during the period 
of execution including any extension thereafter by EESL or validity of any letter of award awarded to the 
said Consortium/Joint Venture Firm. In case, the tenderer fails to observe/comply with this stipulation, 
the full Security Deposit/ Earnest Money Deposit (EMD)/Performance Bank Guarantee (PBG) shall be 
liable to be forfeited. 

10. A duly notarized agreement of Consortium/Joint Venture Firm shall be executed between the 'Lead 
Member' and Consortium/JV Partner. This Agreement should be submitted in original with your offer/ 
bid. 

11. Authorized Member of Consortium/Joint Venture Firm: 'Lead Member' shall be authorized on behalf of 
Consortium/Joint Venture Firm to deal with the tender/EESL, sign the agreement or enter into contract 
in respect of the said tender, to receive payment and such activities in respect of the said tender/ contract. 
All notices/ correspondences with respect to the contract would be sent only to this 'Lead Member' of 
Consortium/Joint Venture Firm. 

12. Required processing fee shall be submitted by the 'Lead Member'. Submission of processing fee by the 
'Lead Member' it should be deemed as processing fee submitted by the Consortium/Joint Venture Firm. 

13. Duration of MOU and Consortium/JV Agreement shall be valid during the entire execute in period/ validity 
of letter of award and any extension thereafter /currency of the contract including the period of extension, 
if any 

14. Any change in constitution of Consortium/Joint Venture Firm shall not be allowed. 
15. On award of any contract to the Consortium/ Joint Venture Firm, a single Performa i.e Bank Guarantee 

shall be submitted by the lead bidder as per tender conditions. All the Guarantees like Security Deposit, 
Earnest money Deposit, Performance Guarantee, and Bank Guarantee for Mobilization Advance etc. shall 
be accepted only in the name of 'Lead Member' and splitting of guarantees among the members of 
Consortium/JV shall not be permitted. 

16. Members of the Consortium/Joint Venture Firm shall be jointly and severally liable to the EESL for 
execution of the project/ Work/ Assignment etc. The Consortium/JV members shall also be liable jointly 
and severally for the loss, damages caused to the EESL during the course of execution of any awarded 
contract or due to non-execution of the contract or part thereof. Governing Laws for Consortium/ Joint 
Venture Firm: The Consortium/JV Agreement in all respect be governed by and interpreted in accordance 
with Indian Laws. 

17. In case a group of MSMEs registered with NSIC (under single point registration scheme) form a consortium 
under NSIC, the Consortium needs to provide an authorization letter from NSIC accepting the terms and 
conditions of tender (except for those terms and conditions in which NSIC consortia are given special 
status as per Government of India Policy for the Government Purchase Programme) and also provide 
details of Consortium members, their manufacturing capacities, the share-out of quantities with schedule 
of supplies as per EESL tender schedule. Further, NSIC consortium mandatorily submit their service tax, 
pan card and other relevant documents. 

18. Further, MSMEs are also eligible to participate in tender directly provided they meet all QRs in their 
individual capacities and are not part of NSIC Consortium or any other Consortium. 

19. In case of Consortium of NSIC, the lead members/ partners in the consortium shall not separately 
participate as independent bidder or as members of any other consortium in this bidding process. All bids 
in contravention of this shall be rejected. 

20. In case of participation as NSIC, it is clarified as consortium of maximum three member are allowed 
including NSIC as lead member. 

21. NSIC consortium members should be from industries as mentioned in Qualifying Requirement (QR). 
22. In one tender, only bid from one NSIC Consortium will be accepted. 
23. All correspondence by EESL will be done with ‘Lead member’ only. 

 
Notes: 

1. Bidder has to submit the test certificates for each pump category in which bidder gets empanelled based 
on MNRE technical specs 2019 within 30 days of issuance of Letter of Empanelment by Implementing 
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Agency. Bidder has to provide a declaration as per Attachment-17 
2. Test certificate already available for a solar pumping system can be used for other installers provided 

the user obtains written consent from the owner of test certificate to use the same. Further, in case of 
any change in the 
component of already tested solar pumping system the user shall get technical compatibility certificate 
for the changes component along with the consent from certificate owner. 
 

For manufacturer of Solar Pump Controller using indigenous technology: 
 

1. If a bidder has submitted LoA/work experience certificates for supplying solar pump 
controllers to successful bidder (some other firm) who got that work from some Govt. tender, 
then, such work experiences shall only be considered on submission of the following along with 
the work experience certificate (as asked above): 

a. LoA and completion certificate given by Govt. department to the firm for which supply 
work has been completed by the bidder. The LoA and completion certificate shall be in 
line with the documents as asked in the tender document. 
 

In case of holding company:- 

“In case bidder is not able to furnish its audited financial statements on standalone entity basis, the 

unaudited unconsolidated financial statements of the bidder can be considered acceptable provided the 

bidder furnishes the following further documents on substantiation of its qualification: 

  

(a) Copies of the unaudited unconsolidated financial statements of the Bidder along with copies of the 
audited consolidated financial statements of the Holding Company with a letter of undertaking from 
holding company supported by Board pledging unconditional and financial support. Irrevocable in the 
format enclosed in Attachemnt-9 of Section-6, Forms & Procedures. 

(b) A Certificate from the CEO/CFO of the Holding Company, stating that the unaudited unconsolidated 
financial statements form part of the Consolidated Annual Report of the Company. 

(c)  In case a bidder does not satisfy the financial criteria, the holding company would be required to meet 
the stipulated turn over requirements, provided that the net worth of such holding company as on the 
last day of the preceding financial year is at least equal to or more than the paid-up share capital of the 
holding company. In such an event, the bidder would be required to furnish along with its bid, a letter of 
Undertaking from the holding company, supported by the Board Resolution, as per the format enclosed 
in the bid documents (Attachemnt-9 of Section-6, Forms & Procedures), pledging unconditional and 
irrevocable financial support for the execution of the Contract by the bidders in case of award. 

(d)  In case the Bidder meets the requirement of Net worth based on the strength of its Subsidiary(ies) and/or 
Holding Company and/or Subsidiaries of its Holding Companies wherever applicable, the Net worth of 
the Bidder and its Subsidiary(ies) and/or Holding Company and/or Subsidiary(ies) of the Holding 
Company, in combined manner should not be less than 100% of their total paid up share capital. However 
individually, their Net worth should not be less than 75% of their respective paid up share capitals.” 
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Table-1 (Past Experience): 

 

Cluster State 
Quantity 
(State-wise) 

Quantity 
(Cluster-wise) 

For Solar 
Pumps/Controller 
(No. of Solar Pumps 
installed/Controller 
installed or 
supplied) 

For Solar PV 
Modules 

(Experience in 
MWp) 

1 Chhattisgarh 20000 20000 1200 6 

2 Haryana 22000 22000 1320 6.6 

3 Madhya Pradesh  50000 50000 3000 15 

4 Maharashtra  100000 100000 6000 30 

5 Rajasthan   50000 50000 3000 15 

6 Uttar Pradesh  15000 15000 900 4.5 

7 Tripura 2600 2600 156 0.78 

8 
Jammu & 
Kashmir 

5000 
5600 336 1.68 

Ladakh 600 

9 
Bihar 1000 

11000 660 3.3 
Jharkhand 10000 

10 
Karnataka 10000 

10200 612 3.06 
Goa 200 

11 
Himachal 
Pradesh 

1000 
1100 66 0.33 

Uttarakhand 100 

12 

Assam 500 

6000 360 1.8 West Bengal 500 

Odisha 5000 

13 

Gujarat 775 

875 52.5 0.26 
Dadra & Nagar 
Haveli 

50 

Daman & Diu 50 

14 

Punjab  5000 

5600 336 1.68 Chandigarh 100 

Delhi 500 

15 

Tamil Nadu 5000 

7200 432 2.16 

Andhra Pradesh 1000 

Kerala 100 

Telangana 1000 

Puducherry 100 
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16 

Arunachal 
Pradesh 

50 

800 48 0.24 

Sikkim 50 

Manipur 50 

Meghalaya 500 

Mizoram 100 

Nagaland 50 

  Total 307975 307975 18478.5 92.39 

 
NOTE 1:   The combine past experience for all clusters applied by the bidder shall be considered for evaluation. 
For example: If bidder quoted for Cluster 1 and Cluster 2, the past experience for Solar Pumps/Controller should 
be 2520 (1200 + 1320), past experience for Solar PV Modules should be 12.6 Mega Watt-peak (6+ 6.6). 

 

Experience in any i.e. Pumping or Solar PV modules or Solar 

Pump Controller is Sufficient 

 

Table-2 (Annual Turn Over Requirement): 

 

Cluster State 
Quantity 
(State-wise) 

Quantity 
(Cluster-wise) 

ATO in INR Crore 

1 Chhattisgarh 20000 20000 28.38 

2 Haryana 22000 22000 31.22 

3 Madhya Pradesh  50000 50000 70.95 

4 Maharashtra  100000 100000 141.90 

5 Rajasthan   50000 50000 70.95 

6 Uttar Pradesh  15000 15000 21.29 

7 Tripura 2600 2600 4.06 

8 
Jammu & 
Kashmir 

5000 
5600 8.75 

Ladakh 600 

9 
Bihar 1000 

11000 15.61 
Jharkhand 10000 

10 
Karnataka 10000 

10200 14.47 
Goa 200 

11 
Himachal 
Pradesh 

1000 
1100 1.72 

Uttarakhand 100 

12 
Assam 500 

6000 8.59 
West Bengal 500 
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Odisha 5000 

13 

Gujarat 775 

875 1.24 
Dadra & Nagar 
Haveli 

50 

Daman & Diu 50 

14 

Punjab  5000 

5600 7.95 Chandigarh 100 

Delhi 500 

15 

Tamil Nadu 5000 

7200 10.22 

Andhra Pradesh 1000 

Kerala 100 

Telangana 1000 

Puducherry 100 

16 

Arunachal 
Pradesh 

50 

800 1.25 

Sikkim 50 

Manipur 50 

Meghalaya 500 

Mizoram 100 

Nagaland 50 

  Total 307975 307975 438.54 

 

 
NOTE 2:   The combine ATO for all the states applied by the bidder shall be consider for evaluation. For 
example: If bidder has quoted for Cluster 1 and Cluster 2, the ATO of the bidder should be at least INR 59.6 Cr 
(28.38 Cr +31.22 Cr) 
 

Note: 

• NSIC Consortium shall consist of  maximum Two members  including NSIC as lead member. 

• In case a group of MSMEs registered with NSIC (under single point registration scheme) form a 

consortium under NSIC, the Consortium needs to provide an authorization letter from NSIC accepting 

the terms and conditions of tender (except for those terms and conditions in which NSIC consortia are 

given special status as per Government of India Policy for the Government Purchase Program) and 

also provide details of Consortium members, their manufacturing capacities, the share-out of 

quantities with schedule of supplies as per EESL tender schedule. Further, NSIC consortium 

mandatorily submits their GSTN, pan card and other relevant documents. 

• In this tender, only one bid from NSIC Consortium will be accepted. 

• In case of Consortium of NSIC, the lead members/ partners in the consortium shall not separately 

participate as independent bidder or as members of any other consortium in this bidding process. All 

bids in contravention of this shall be rejected. NSIC consortium members should be from relevant 

industry only as mentioned in QR. 

• Further, MSMEs are also eligible to participate in tender directly provided they meet all QRs in their 
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individual capacities and are not part of NSIC Consortium or any other Consortium. “Holding 

Company “and “Subsidiary “shall have the meaning ascribed to them as per Companies Act, 1956 

or, in vogue. 

 

• In case bidder is not able to furnish its audited financial statements on standalone entity basis, the unaudited 

unconsolidated financial statements of the bidder can be considered acceptable provided the bidder 

furnishes the following further documents on substantiation of its qualification: 
o Copies of the unaudited unconsolidated financial statements of the Bidder along with copies of the 

audited consolidated financial statements of the Holding Company with a letter of undertaking from 

holding company supported by Board pledging unconditional and financial support. Irrevocable in 

the format enclosed in Attachemnt-9 of Section-6, Forms & Procedures. 
o A Certificate from the CEO/CFO of the Holding Company, stating that the unaudited unconsolidated 

financial statements form part of the Consolidated Annual Report of the Company. 

• In case a bidder does not satisfy the financial criteria, the holding company would be required to meet the 

stipulated turn over requirements, provided that the net worth of such holding company as on the last day 

of the preceding financial year is at least equal to or more than the paid-up share capital of the holding 

company. In such an event, the bidder would be required to furnish along with its bid, a letter of Undertaking 

from the holding company, supported by the Board Resolution, as per the format enclosed in the bid 

documents (Attachemnt-9 of Section-6, Forms & Procedures), pledging unconditional and irrevocable 

financial support for the execution of the Contract by the bidders in case of award. 

• In case the Bidder meets the requirement of Net worth based on the strength of its Subsidiary(ies) and/or 

Holding Company and/or Subsidiaries of its Holding Companies wherever applicable, the Net worth of the 

Bidder and its Subsidiary(ies) and/or Holding Company and/or Subsidiary(ies) of the Holding Company, in 

combined manner should not be less than 100% of their total paid up share capital. However individually, 

their Net worth should not be less than 75% of their respective paid up share capitals. 

• Net worth means the sum total of the paid up share capital and free reserves. Free reserve means all reserves 

credited out of the profits and share premium account but does not include reserves credited out of the 

revaluation of the assets, write back of depreciation provision and amalgamation. Further any debit balance 

of Profit and Loss account and miscellaneous expenses to the extent not adjusted or written off, if any, shall 

be reduced from reserves and surplus. 

• Other income shall not be considered for arriving at annual turnover. 

• The supporting documents in support of above Qualification Requirement should be submitted along with 

tender document, otherwise Techno-commercial offer submitted by the bidder is liable to be considered as 

non-responsive. 

• All the required documents must be properly annexed and submitted as mentioned above with necessary 

details in brief in Column D. 

• In case bidder has been found to be defaulting on the delivery period (in each LoA issued) as per assessment 

(supply, installation etc.) will be liable to be rejected. Bidder have to provide the quantity (Nos. & Percentage) 

supplied and installed against each LoA awarded by SNA at the date of submission of bid. 
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ANNEXURE- III 
 

 
 

Format 1 
 

Information on Average Annual Turnover 
 

{To be printed on the Letterhead of the bidder including full postal address, telephone, faxes and e-mail 
address} 

 
Annual Turnover Data for the Last 3 Years 

 
Year Net Worth(in INR) Annual Turnover (in INR) 

2019-20   
2018-19   
2017-18   
Annual Average   

 

{This format should be certified by the practicing CA’s of the Bidder} 
 

Format 2 
 

Information on Profitability 
 

{To be printed on the Letterhead of the bidder including full postal address, telephone, faxes and e-mail 
address} 

 
Profit After Tax Data for the last 3 years 

Year Amount (in INR) 
2019-20  
2018-19  
2017-18  

 

 
{This format should be certified by the practicing CA of the Bidder 
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Annexure-IV 

 

SPECIFIC CONFIRMATION BY BIDDER 
Note: Please submit the table below duly filled, signed and stamped along with Techno- 

Commercial Bid. 

Description Remarks 
In case more than one bidder gets qualified based on the Techno-commercial 
Bid, then the bidder quoting the lowest total price for SPWPS defined in price-
bid table will qualify as the successful bidder. 

Agreed 

Bidders should have financial and technical capabilities to execute the Scope 
of Work as specified in the RFP. 

Vendor to give their 
acceptance along with 
supporting documents 

Offer of Warranty less than 5 YEARS from the date of delivery of respective 
consignment will not be accepted and bidder shall be disqualified. 

Agreed 

Payment Terms–as per SCC Clause No. 1.0. Agreed 

Test Reports of SPWPS are to be submitted as per MNRE technical 
specifications and testing procedures issued in 2019 and its subsequent 
amendment(s) if any. 

Agreed 

For the purpose of this Tender, the successful bidder needs to provide name, 
address, mobile no., email addresses, designations of at least 3 Senior Nodal 
Officers (Regular Employees of their organization), nominated by their top 
management, who are reachable through any means of modern 
communication and who shall be accountable to deliver the product and 
associated services to SNA as per the tender. 

To be indicated. To be 
enclosed separately 

Any entity which has been barred by the Central/State Government or PSUs 
(Public Sector Undertakings), from participating in any bid, and the bar 
subsists as on the Bid Due date, would not be eligible to submit a Bid. 
Necessary declaration to this effect has to be given by the bidder as per 
format in the tender form. 

Vendor to give a 
declaration 

on its letterhead pad. 

Bidder should have an existing network or has to set-up a local service 
network in the Project Areas to support post-delivery maintenance activities. 
The Successful Bidder has to further support the project by opening office in 
the state for delivery with one Project Manager and one Project Engineer 
dedicated full-time to support supply and post-distribution warranty 
commitments. 

Details of service support 
network or plans for 
deployment of such 

network in project area to 
be provided. To be 

enclosed separately as 
Annexure. 

EESL/SNA reserves the right to ask other qualified bidders to match the 
evaluated price of L-1 Bidder. EESL/SNA reserves the right to offer up-to 25 
% of L-1 quantity to NSIC Consortium, provided they meet all tender terms 
and conditions (except where they are exempted by Government Order) and 
also comply with the L-1 rate, quality, supply schedules of tender for bidders. 

Agreed 

EESL/SNA reserves the right for quantity variation up to +/- 20%. Further 
EESL/SNA reserves the right to place a repeat order in case of urgency for 
part quantity in the Letter of Award for similar work on same prices, terms 
and conditions.  

Agreed 
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EESL/SNA shall give preference domestically manufacturers as per Policy 
Notification no. F.No.33 (3)/2013-IPHW dated 22.05.14 of Department of 
Electronics & Information Technology, provided they meet all terms and 
conditions of tender on price, quality, supply schedule, branding, etc. 

Agreed 

It will be the sole discretion of EESL/SNA to award the quantity irrespective 
of the quantity mentioned by the bidder and the band provided. 

Agreed 

Detailed Test certificate for SPWPS being offered meets Technical 
Specifications as per RfP. 

Agreed 

Sample copy of batch test report specifying all the required tests will be 
reported with each consignment. 

Agreed 

Undertaking by authorized signatory that all Central/State taxes, duties, 
levies, etc. shall be complied with by the supplier. 

Undertaking to be 
provided. 

To be enclosed separately 
as Annexure. 

Declaration that Bidder has not been barred/ banned/ black-listed by 
Central/ State Government or PSUs (Public Sector Undertakings). 

Agreed 

Price Validity till 365 days from the date of Price Bid opening Agreed 

Declaration for using same make of equipment’s as per test certificate in 
accordance with Attachment-16  

Attachment-16 to be filled 
and submitted 
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Annexure-V 

PRICE BID FORMAT 
(For Indicative purpose. To be filled online only). 

 
Name of Work: - Design, Manufacture, Supply, Transport, Installation, Testing and Commissioning of Off Grid Solar Photovoltaic Water Pumping 

Systems of 1-10 HP in selected States on PAN India basis, including complete system warranty and its repair and maintenance for 5 Years under 
MNRE off-grid and decentralized solar PV applications scheme on behalf of State Nodal Agencies (SNAs).  

 
NIT/Bid Document No.: - EESL/06/2019-20/KUSUM/SWPS /Phase-1/1-10 HP/Off Grid/2021XXX                                                           Dated:- XX.12.2020 

 

 

Sr. No Description Quantity 
Unit of 

Measurement 
(UOM) 

Unit Rate exclusive of 
GST (IGST/SGST/ 
CGST/ UGST) (in Rs.) 
on F.O.R Destination 
Basis (In Figure) 

Unit Rate exclusive of 
GST (IGST/ SGST/  
CGST/UGST) (in Rs.) on 
F.O.R Destination Basis 
(In Words) 

For Cluster 1 - Chattisgarh 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   
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14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   
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44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 2 - Haryana 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   
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13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   
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43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 3 - Madhya Pradesh 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   



 

NIT/Bid Document No.: EESL/06/2020-21/KUSUM/SWPS/Phase-1/10HP/Off 

Grid/192012030 Dated:- XX-XX-XXXX  

SECTION –4 Technical 

& SCC 

Page 103 of 

134 

 

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   
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42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 4 - Maharashtra  

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   
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11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   
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41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 5 - Rajasthan 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   
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10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   
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40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 6 - Uttar Pradesh 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   
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9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   
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39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 7 - Tripura 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   
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8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   
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38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 8 - Jammu & Kashmir, 
Ladakh 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   
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6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   
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36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 9 – Bihar & Jharkhand 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   
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5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   
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35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 10 – Karnataka & Goa 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   
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4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   
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34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 11 – Himachal Pradesh & Uttarakhand 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     
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3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   
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33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 12-Assam, West Bengal,Odisha 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     
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2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   
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32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 13-Gujarat,Dadra & Nagar Haveli, Daman & Diu- 
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1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   
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31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   
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For Cluster 14-Punjab, Chandigarh &Delhi 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   
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30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   
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60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 15-Tamil Nadu, Andhra Pradesh, Kerala, Telangana & Puducherry 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   
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29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   

58 10 HP AC - Surface Pump with normal controller 1 Nos   
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59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

For Cluster 16- Arunachal Pradesh, Sikkim, Manipur, Meghalaya, Mizoram, Nagaland 

1 1 HP DC - Submersible Water Filled Pump with normal controller 1 Nos     

2 1 HP AC - Submersible Water Filled Pump with normal controller 1 Nos     

3 1 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

4 1 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

5 1 HP DC - Surface Pump with normal controller 1 Nos   

6 1 HP AC - Surface Pump with normal controller 1 Nos   

7 2 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

8 2 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

9 2 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

10 2 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

11 2 HP DC - Surface Pump with normal controller 1 Nos   

12 2 HP AC - Surface Pump with normal controller 1 Nos   

13 3 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

14 3 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

15 3 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

16 3 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

17 3 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

18 3 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

19 3 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

20 3 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

21 3 HP DC - Surface Pump with normal controller 1 Nos   

22 3 HP AC - Surface Pump with normal controller 1 Nos   

23 3 HP DC - Surface Pump with USPC  1 Nos   

24 3 HP AC - Surface Pump with USPC 1 Nos   

25 5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

26 5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

27 5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   
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28 5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

29 5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

30 5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

31 5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

32 5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

33 5 HP DC - Surface Pump with normal controller 1 Nos   

34 5 HP AC - Surface Pump with normal controller 1 Nos   

35 5 HP DC - Surface Pump with USPC  1 Nos   

36 5 HP AC - Surface Pump with USPC 1 Nos   

37 7.5 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

38 7.5 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

39 7.5 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

40 7.5 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

41 7.5 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

42 7.5 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

43 7.5 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

44 7.5 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

45 7.5 HP DC - Surface Pump with normal controller 1 Nos   

46 7.5 HP AC - Surface Pump with normal controller 1 Nos   

47 7.5 HP DC - Surface Pump with USPC  1 Nos   

48 7.5 HP AC - Surface Pump with USPC 1 Nos   

49 10 HP DC - Submersible Water Filled Pump with normal controller 1 Nos   

50 10 HP AC - Submersible Water Filled Pump with normal controller 1 Nos   

51 10 HP DC - Submersible Oil Filled Pump with normal controller 1 Nos   

52 10 HP AC - Submersible Oil Filled Pump with normal controller 1 Nos   

53 10 HP DC - Submersible Water Filled Pump with USPC  1 Nos   

54 10 HP AC - Submersible Water Filled Pump with USPC  1 Nos   

55 10 HP DC - Submersible Oil Filled Pump with USPC  1 Nos   

56 10 HP AC - Submersible Oil Filled Pump with USPC  1 Nos   

57 10 HP DC - Surface Pump with normal controller 1 Nos   



 

NIT/Bid Document No.: EESL/06/2020-21/KUSUM/SWPS/Phase-1/10HP/Off 

Grid/192012030 Dated:- XX-XX-XXXX  

SECTION –4 Technical 

& SCC 

Page 131 of 

134 

 

58 10 HP AC - Surface Pump with normal controller 1 Nos   

59 10 HP DC - Surface Pump with USPC  1 Nos   

60 10 HP AC - Surface Pump with USPC 1 Nos   

*Bidder participating in the cluster Are Require to select items in which they wish to participate. 

Other terms and conditions  

1. The Bidder shall indicate in the Price Bid, the unit prices in Rs. (INR) of the Goods & Services in the prescribed format only. Bidders shall quote for the complete 
requirement of Goods and Services specified under the Contract on a single responsibility basis, failing which such Bids will not be taken into account for 
evaluation and will not be considered for award. 

2. The bidder may quote for any or all heads in the price-bid format for which separate analysis/ reasonable estimation of all heads should be done by the bidder 
before quoting the rates in the financial bid. Any contravention may lead to rejection of offer submitted. 

3. Any other item as required for commissioning the system for reliable and efficient operation to be provided within the quoted price. 
4. The above prices are exclusive of GST. 
5. The bidder shall submit PAN and GST Registration Certificate in support of claim of GST. 
6. Please note that selection of the bidder will be done on the technically acceptable and L-1 (Lowest One) price basis for each line item. Bidder should quote for 

complete scope of work as defined above.  
7. Prices once discovered can not be altered. 
 

Notes: 
 

I/We have read all the terms and conditions of the RfP/IFB/NIT and the Annexure(s) thereto and agree to accept and abide by the same in toto. The above quotation 
has been prepared after taking into account all the terms and conditions of the RfP/IFB/NIT. 
 
 
Dated:                 (SEAL) 

Signature of Tenderer or  
Their Authorized Representative: 

Name and Address of Tenderer: 
Phone No: 

Fax No: 
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Annexure-VI 

Following shall be the list of allocations approved to various States/UTs:  

Cluster State 
Quantity (State-wise) 
1HP-10HP 

Quantity (Cluster-wise) 
1HP-10HP 

1 Chhattisgarh 20000 20000 

2 Haryana 22000 22000 

3 Madhya Pradesh  50000 50000 

4 Maharashtra  100000 100000 

5 Rajasthan   50000 50000 

6 Uttar Pradesh  15000 15000 

7 Tripura 2600 2600 

8 
Jammu & Kashmir 5000 

5600 
Ladakh 600 

9 
Bihar 1000 

11000 
Jharkhand 10000 

10 
Karnataka 10000 

10200 
Goa 200 

11 
Himachal Pradesh 1000 

1100 
Uttarakhand 100 

12 

Assam 500 

6000 West Bengal 500 

Odisha 5000 

13 

Gujarat 775 

875 Dadra & Nagar Haveli 50 

Daman & Diu 50 

14 

Punjab  5000 

5600 Chandigarh 100 

Delhi 500 

15 

Tamil Nadu 5000 

7200 

Andhra Pradesh 1000 

Kerala 100 

Telangana 1000 

Puducherry 100 

16 

Arunachal Pradesh 50 

800 

Sikkim 50 

Manipur 50 

Meghalaya 500 

Mizoram 100 

Nagaland 50 

  Total 307975 307975 

 
Above quantities may be changed by States depending upon availability of budget or other reasons. 
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Compliance Matrix/ CHECK – LIST FOR BIDDERS 

Please ensure these major Terms & Conditions before submitting you bids in order to avoid REJECTION of 

your offer. 

Sl  Details / Terms & Conditions  Applicable for  
Yes / 

Attached  
No  

Reasons for non-

compliance/ 

Remarks 

1  EMD, If applicable  Indian Bidders     

 

2  

EMD Exempted for being MSEs / Start-up  Indian Bidders     

Relevant Certificate of MSEs / Start-up Certificate 

from DIPP is required to be submitted  
Indian Bidders     

In case of SC/ST entrepreneurs belonging to MSE, 

documentary proof submitted  
Indian Bidders   

 
 

In case of Women entrepreneurs belonging to MSE, 

documentary proof submitted  
Indian Bidders     

Declaration & Undertaking By Micro & Small Scale 

Enterprises / Start-up Companies  
Indian Bidders     

3  Relevant Documents and confirmation towards QR Indian Bidders  
 

 

4 
Duly signed and company sealed copy of whole 

tender document  
Indian Bidders   

 
 

5  
Duly filled up and attached Technical (Unpriced) Bid 

& all applicable formats of Tender Document  
Indian Bidders   

 

 

6  

Separate sheet(s) for Deviation if any, from the 

tender conditions with seal and signature of 

authorized personnel  

Indian Bidders     

7  
Declaration of the package quoted by the bidder (As 

per attachment 11 of the tender document)  

Indian Bidders  
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Annexure-X 

(Compliance Matrix Bid Qualification Criteria) 

Technical QR 

Bidder Qualification Criteria as per Tender terms & conditions. The relevant documentary 

evidence like work order copies, completion certificates etc. are required to be furnished along 

with Technical Bid substantiating the qualification towards relevant experience / technical 

criteria (Documentary proof to be attached along with technical Bid).  

 
ORDER 

/AWARD 

NOS.  

ORDER DATE AND 

COMPLETION DATE  

ORDER 

/AWARD 

AMOUNT  

CLIENT 

NAME  
DESCRIPTION OF ORDER/AWARD  

     

     

     

     

Financial QR 

Annual turnover of the Bidder shall be as specified in tender documents in any of the three 

preceding financial years. Copy of the latest Audited balance sheet, Profit & Loss account and 

copy of IT returns required to be furnished for the one particular financial year which meets 

above requirement along with Technical Bid.  

FINANCIAL YEAR (Tick as applicable)  Indicate Currency used for Financial Statement: ______________  

Bidders  ANNUAL TURNOVER  NET WORTH  Profitability 

  
 

 
 

    

    

Other mandatory requirements 

Confirmation for Tender Terms & conditions / EMD [Please Tick ( √ ) as applicable]  

1  
Confirm that your Bid is valid as per tender terms 

& conditions the last date of submission of Bid  
 

2  
Confirm your compliance to TERMS AND 

CONDITIONS of Bidding Document  
 

Note: 

Documentary Evidence is attached for experience criteria as per QR is attached along with Technical Unpriced Bid.  

Non-compliance to any of the QR will lead to outright rejection of the bid without any further reference to the 

bidders.  
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SECTION-5 

 
 

1. Measurement and Verification (M&V) 
 

NA for this tender. 
 
 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

  



SECTION-6 
 

Forms & Procedures 
 

ATTACHMENT – 1 
 

                  BID FORM 

To, 

Energy Efficiency Services Limited. 
(A JV of PSUs of Ministry of Power, Govt. of India) 

5th & 6th Floor, CORE −III, Scope Complex, Lodhi Road, New Delhi 110003 

Subject:-IFB/RfP No/Package No. ……………………………….. Due for opening on …………………. 

Dear Sir, 

With Reference to your subject IFB/RfP, we are pleased to submit our bid for 

“……………………………………………………………….” in a sealed cover as detailed below: 

Envelope I: Bid document fee/cost of tender documents [wherever applicable], Bid Security 
fees/Earnest Money Deposit, Bid Form, Power of attorney, Certificate regarding acceptance of 
important terms and conditions, Form of acceptance of EESL fraud prevention policy. 
 
Envelope II: Deviation statement, Techno-commercial bid, Signed copy of RfP and subsequent 
amendments, if any. 
 
Envelope III: Price Bid 

We confirm that we have quoted as per instructions and terms and conditions of tender 

documents. We have submitted all the four attachments as stated in “Instructions to Bidders” 

We declare that the prices left blank in price schedule/price bid will be deemed to have been 

included in the prices of other items. We confirm that except as otherwise specifically provided, 

our bid prices include all applicable taxes including service tax, entry tax(if any) , duties , levies , 

charges as may be assessed on us. 

We further declare that additional conditions, variations, deviations, if any, found in the proposal 

other than those listed in Attachment-5 save those pertaining to any rebates offered, shall not be 

given effect to.  

We undertake, if our bid is accepted, we shall commence the work immediately upon your Letter 

of Intent /Letter of Award to us, to achieve completion of work within the time specified in the 

bidding documents. 

If our bid is accepted, we undertake to provide contract performance securities and securities for 

Deed(s) of Joint Undertaking (as applicable) in the form and amounts and within the times 

specified in the bidding documents.  

We agree to abide by this bid for a period 180 days from the date of opening of bids as stipulated 

in the bidding documents and it shall remain binding upon us and may be accepted by you at any 

time before the expiration of that period. Further, the prices of recommended spares, if asked for; 

contained in our bid shall re-main valid for the entire project period after placement of LoI/LoA.  

Until a formal contract is prepared and executed between us, this bid, together with your written 

acceptance thereof in the form of your Letter of Intent/ Letter of Award shall constitute a binding 

contract between us.  

We understand that you are not bound to accept the lowest or any other bid you may receive.  



We, hereby, declare that only the persons or firms interested in this proposal as principals are 

named here and that no other persons or firms other than those mentioned herein have any 
interest in this proposal or in the contract to be entered into, if the award is made on us, that this 

proposal is made without any connection with any other person, firm or party likewise submitting 

a proposal, is in all respects for and in good faith, without collusion or fraud. 

 

Dated -------- 

NAME/S &AUTHORISED SIGNATORIES 

ADDRESS : 

MOBILE NO. : 

LAND LINE NO. :  

  

Our correspondence details are: 

1 Name of the bidder  

2 Address of the bidder  

3 
Name of the  contact person to whom all 
references shall be made regarding this tender 

 

4 
Designation of the person to whom all 
references shall be made regarding this tender 

 

5 
Address of the person to whom all references 
shall be made regarding this tender 

 

6 Telephone (with STD code)  

7 E-Mail of the contact person  

8 Fax No. (with STD code)  

9 GST No. of the bidder  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



ATTACHMENT – 2 
[Duly Notarised on Rs. 100/- Stamp Paper] 

Bid Security Declaration 

 

In reference to EESL Tender For “__________[Subject of Tender]___________________” published vide 

NIT/Bid Document No : ___________________________ dated: _________, I, on behalf of _______[Name of the 

bidder]________ hereinafter referred to as “Bidder”, 

(a) understand that, according to tender conditions, bids must be supported by a Bid Security 

Declaration.  

(b) hereby submit a declaration that the bid submitted by the undersigned, on behalf of the 

Bidder, either sole or in JV or Company, shall not be withdrawn or modified during the 

period of bid validity as mentioned in the tender document. 

I, on behalf of the Bidder, ______[Name of the bidder]_________, also accept the fact that in case the 

bid is withdrawn or modified during the period of its validity or if  __________[Name of the 

bidder]_________ fail to sign the contract in case the work is awarded to us or fail to submit a 

performance security before the deadline defined in the tender document/letter of award, then 

_______[Name of the bidder]_________ shall be suspended for participating in the tendering process 

of EESL, for a period of one (01) year from bid due date of above referred tender. 

 

I, on behalf of the Bidder, _______[Name of the bidder]______, also understand that this Bid Securing 

Declaration shall cease to be valid if I am/we are not the successful Bidder, upon the earlier of  

(a) the receipt of your notification of the name of the successful Bidder; or 

(b) thirty days after the expiration of the validity of my/our Bid 

 

Signed:    (insert signature of person whose name and capacity are shown) 

in the capacity of:  (insert legal capacity of person signing the Bid Securing 

Declaration)  

 

Name:     (insert complete name of person signing he Bid Securing 

Declaration)  

Duly authorized to sign the bid for an on behalf of __________[Name of the bidder]_________ 

 

Dated on ________ day of _________, 2020 (insert date of signing)  

 

Corporate Seal (where appropriate)  

 

(Note: In case of a Joint Venture/Consortium, the Bid Security Declaration must be in the 

name of all partners to the Joint Venture/Consortium that submits the bid) 



ATTACHMENT - 3 
 
Tender Document No/Package No:     Dated:  
 

Package Details………………………………….. 

 
 
POWER OF ATTORNEY 

 

 
BIDDER TO ATTACH THE POWER OF ATTORNEY IN THEIR OWN FORMAT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  



ATTACHMENT - 4 
      

Tender Document No/Package No:       Dated:  
 

(CERTIFICATE REGARDING ACCEPTANCE OF IMPORTANT CONDITIONS) 
 
Bidder's Name& Address  
 
To, 

CGM (SCM), 

Energy Efficiency Services Limited, 

Core-3, 6th Floor, 

SCOPE Complex, 

Lodhi Road, New Delhi-110003 

Sub: ………………………………………………………………………………………………………… 

 
1.0 With reference to our bid proposal no……………………………dated…………for 
……………………………………./ Package no. ………………………………………………. Dated 
……………………., we hereby confirm that we have read the following provisions of the following 
clauses and further confirm that notwithstanding anything stated elsewhere to the contrary, the 
stipulation of these clauses are acceptable to us and we have not taken any deviation to these 
clauses. 
 

Governing Laws     -   Clause 7 of ITB 
 
Settlement of Disputes   - Clause 17 of ITB 
 
Terms of payment    - Clause 1.0 of SCC 
 
Performance Security   - Clause 5.9 of ITB 
  
Taxes and Duties    - Clause 8 of ITB 
 
Completion Time Guarantee              - Clause 9 of ITB 
 
Defects Liability    - Clause 10 of ITB 
 
Functional Guarantee   -  Clause 11 of ITB 
 
Patent Indemnity    - Clause 2.25 of ITB 
 
Limitations of Liability   - Clause 2.27 of ITB 

Project information, Estimation,  - As per Tables in price bid 
Assumptions and conditions for Evaluation   

We further confirm that any deviation to the above clauses found anywhere in our 
bid proposal, implicit or explicit, shall stand unconditionally withdrawn, without any 
implication to EESL. 

Date:       Signature: 
 
Place:      Printed Name: 
 
       Designation: 
  
       Common Seal 



Note:   In the absence of this certificate, the bid shall be rejected and shall be returned 
unopened. Bidder can take a print out of it and sign. 



ATTACHMENT - 5 
 

NAME OF WORK:………………………………………………………………………………… 

BIDDING DOCUMENT NO…………………………………………………………………….. 
 

(Deviations Statement) 
 

 

Bidder’s Name and Address:  
 
To, 
 
General Manager (C & P) 

Energy Efficiency Services Limited, 

Core-3, 6th Floor, 

SCOPE Complex, 

Lodhi Road, New Delhi-110003 
 

Dear Sir, 

The following are the deviations and variations from and exceptions to the terms, conditions and 
specification of the bidding documents for IFB/RfP No.______________________________________. These 
deviations and variations are exhaustive. We are furnishing below the cost of withdrawal for the 
deviations and variations stated in this Attachment. We shall withdraw the deviations proposed 
by us in this Attachment at the cost of withdrawal indicated herein, failing which our bid may be 
rejected and bid security may be forfeited. We confirm that except for these deviations and 
variations, the entire work shall be performed as per your specifications and conditions of 
bidding documents. Further, we agree that additional conditions, variations, deviations if any, 
found in the proposal documents other than those stated in this Attachment, save those 
pertaining to any rebates offered, shall not be given effect to: 

-------------------------------------------------------------------------------------------------------------------------- 

Section/ Clause Page Statement  of Cost  of  withdrawal 
Part/ No. No. Deviations/  

Chapter   Variations  
--------------------------------------------------------------------------------------------------------------------------- 

A. COMMERCIAL  DEVIATIONS  :  
 

B. TECHNICAL  DEVIATIONS  :  
 

------------------------------------------------------------------------------------------------------------------------ 

Date : (Signature).............................................. 

Place : (Printed  Name)……………………….. 

   

  (Designation)........................................ 

  (Common Seal) ........................... 

  
Note: Continuations  sheets  of  like  size  and  format  may  be  used  as  per  Bidder's 



requirement. 

 
  



ATTACHMENT - 6 
 

(On Non – Judicial Stamp Paper of appropriate value and purchased in the name of executing Bank) 
 

PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE 
 
Ref.: .......................                                                              
Bank Guarantee No….................. 
Date......................... 
 
To, 
Energy Efficiency Services Limited, 
Core-3, 6th Floor, 
SCOPE Complex, 
Lodhi Road, New Delhi-110003 
Dear Sirs, 
 
In consideration of the EESL, (hereinafter referred to as the ‘Owner,’ which expression shall 
unless repugnant to the context or meaning thereof include its successors, administrators and 
assigns) having awarded to M/s…………………………............................................with its Registered / Head 
Office at ……………………………………………….( hereinafter referred to as the 'Contractor', which 
expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators and assigns ), a Contract by issue of Owner’s Letter of Award 
No………………………………….dated …………….and the same having been unequivocally accepted by 
the Contractor and the contractor ( Scope of Contract ) having agreed to provide a Contract 
Performance Guarantee for the faithful performance of the entire Contract equivalent to * 
……………… % (percent) of the said value of the Contract to the Owner.  
 
We ………………………………………(Name & address ) having its Head Office at 
……………………………(hereinafter referred to as the ‘Bank’, which expression shall, unless 
repugnant to the context or meaning thereof, include its successors administrators, executors and 
assigns ) do hereby guarantee and undertake to pay the Owner, on demand any all money payable 
by the Contractor to the extent of ………………………………………as aforesaid at any time up to 
……………………………………………(days/months/year) without any demur, reservation, contest, 
recourse or protest and / or without any reference to the Contractor. Any such demand made by 
the Owner on the Bank shall be conclusive and binding notwithstanding any difference between 
the Owner and the Contractor or any dispute pending before any court, tribunal, Arbitrator or 
any other authority. The Bank undertakes not to revoke this guarantee during its currency 
without previous consent of the Owner and further agrees that the guarantee herein contained 
shall continue to be enforceable till the owner discharges this guarantee. 
 
The owner shall have the fullest liberty without affecting in any way the liability of the Bank under 
this guarantee from time to time to extent the time for performance of the Contract by the 
Contractor. The owner shall have the fullest liberty, without affecting this guarantee, to postpone 
from time to time the exercise of any powers vested in them or of any right which they to enforce 
or to forbear to enforce any covenants, contained or implied, in the Contract between the owner 
and Contractor or any other course of or remedy or security available to the owner. The Bank 
shall not be released of its obligations under these presents by any exercise by the owner of its 
liberty with reference to the matters aforesaid on any of other indulgence shown by the owner or 
by any other matter or thing whatsoever which under law would, but for this provision, have the 
effect of relieving the Bank.  
 
The Bank also agree that the Owner at its option shall be entitled to enforce this Guarantee against 
the Bank as a Principal debtor, in the first instance without proceeding against the Contractor and 
not withstanding any security or other guarantee that the owner may have in relation to the 
Contractor’s liabilities.  
 



Notwithstanding anything contained herein above our liability under this guarantee is restricted 
to………………………………..and it shall remain in force up to and including**……………….............and 
shall be extended from time to time for such period (not exceeding one year), as may be desired 
by M/s………………………on whose behalf this guarantee has been given.  
 
Witness  
 
Dated this ……………….day of…………………..at……………………… 
 
Witness 
………………………………………. 
Signature Signature 
…………………………………  ………………………………… 
Name    Bank’s Rubber Stamp 
 
……………………………………………………… 
Official Address   Name 
……………………………………………………… 
   Designation with Bank Stamp 
 

  Attorney as per power of Attorney             
No…………dated……………………… 

Note: ** Validity of Bank Guarantee should be 90 days in excess of the period for which it 
is required. 

BANK GUARANTEE CHECK LIST  
 

1 Bank Guarantee No.  
2 Issuing Bank  
 
4 

Nature of BG & No. of Pages  

5 Validity of BG  
6 Package Description  
7 Party & Contracts ref. Name, Address, Tel, Fax, E—mail 
8 Bank Reference  

 
CHECK LIST 
 

S.No. Details of Checks YES / NO 
a) Is the BG on non-judicial Stamp Paper of appropriate value, as per Stamp 

Act ? 
 

b) Whether date, purpose of purchase of stamp paper and name of the 
purchaser are indicated on the back of Stamp paper under the Signature 
of Stamp vendor?  (The date of purchase of stamp paper should be not 
later than the date of execution of BG and the stamp paper should be 
purchased either in the name of the executing Bank or the party on whose 
behalf the BG has been issued.  Also the Stamp Paper should not be older 
than six months from the date of execution of BG) 

 

c) In case the BG has been executed on Letter Head of the Bank, whether 
adhesive Stamp of appropriate value has been affixed thereon? 

 

d) Has the executing Officer of BG indicated the name, designation and 
Power of Attorney No./ Signing Power no. etc., on the BG? 

 

e) Is each page of BG duly signed / initiated by executants and whether 
stamp of Bank is affixed thereon? Whether the last page is signed with 
full particulars including two witnesses under seal of Bank as required in 
the prescribed proforma? 

 

f) Does the Bank Guarantees compare verbatim with the Proforma 
prescribed in the Bid Documents? 

 



g) In case of any changes in contents of text, whether changes are of minor 
/ clerical nature (which in no way limits the right of EESL in any manner)? 

 

h) Incase of deviations in text of BG, which materially affect the right of 
EESL, whether the changes have been agreed based on the opinion by 
Legal Department or BG I considered acceptable on the basis of opinion 
of law Department already available on the similar issue. 

 

i) Are the factual details such as Bid Document No.NOA/LOA / Contact No., 
Contract Price, Percentage of Advance, Amount of BG and Validity of BG 
correctly mentioned in the BG? 

 

j) Whether overwriting / cutting if any on the BG have been properly 
authenticated under signature and seal of executant? 

 

k) Whether the BG has been issued by a Bank in line with the provisions of 
Bid /Contract documents? 

 

l) In case BG has been issued by a Bank other than those specified of Bid / 
Contract Documents, is the BG confirmed by a Bank in India acceptable 
as per Bid / Contract documents? 

 

LIST  OF  BANKS  ACCEPTABLE  FOR  SUBMISSION  OF  BANK GUARANTEES  FOR  
ADVANCE  PAYMENTS,  PERFORMANCE  SECURITIES AND  SECURITIES  FOR  DEED  

OF  JOINT  UNDERTAKING 
SCHEDULED COMMERCIAL BANKS 
• SBI  and  Associates  
 

Sl.No. Name of Banks Sl. 
No. 

Name of Banks 

1. State  Bank  of  India 5. State  Bank  of  Mysore 
2. State  Bank  of  Bikaner  and  Jaipur 6. State  Bank  of  Patiala  
3. State  Bank  of  Hyderabad 7. State  Bank  of  Saurashtra 
4. State  Bank  of  Indore 8. State  Bank  of  Travancore  
• Nationalised  Banks  

Sl.No. Name of Banks Sl. 
No. 

Name of Banks 

9. Allahabad  Bank 18. Indian  Overseas  Bank  
10. Bank  of  India  19. Oriental  Bank  of  Commerce  
11. Bank  of  Maharashtra  20. Punjab  National  Bank  
12. Canara  Bank  21. Punjab  &  Sind  Bank  
13. Central  Bank  of  India  22. Syndicate  Bank  
14. Corporation  Bank  23. Union  Bank  of  India  
15. Dena  Bank  24. United  Bank  of  India  
16. Indian  Bank 25. UCO  Bank  
17. Vijaya  Bank  26. Bank  of  Baroda  

 
C. Foreign Banks 

Sl.No. Name of Banks Sl. 
No. 

Name of Banks 

27. Bank  of  America  NA  34. Standard  Chartered  Bank  
28. The Bank of Tokyo-Mitsubishi UFJ 

Limited.  
35. SocieteGenerale 

29. BNP  Paribas  36. Barclays  Bank  
30. Calyon  Bank  37. ABN Amro Bank    N.  V.  
31. Citi  Bank  N.A.  38. Bank  of  Nova  Scotia  
32. Deutsche Bank A.  G.  39. Development  Bank of Singapore  
33. The Hong Kong and Shanghai Banking 

Corporation Ltd.  
  

 
D. SCHEDULED PRIVATE BANKS 
 



Sl.No. Name of Banks Sl. 
No. 

Name of Banks 

40. ING  Vysya  Bank  Ltd. 43. UTI  Bank  Ltd.  
41. ICICI Bank Ltd.  44. YES  Bank 
42. HDFC Bank Ltd.    

E. Other  Public  Sector  Banks 
 

Sl.No. Name of Banks Sl. 
No. 

Name of Banks 

45. IDBI Ltd.    
 

  



ATTACHMENT - 7 

 
FORM OF ACCEPTANCE OF FRAUD PREVENTION POLICY 

(On the letter head) 

 

 

To: 

CGM (SCM), 

Energy Efficiency Services Limited, 

Core-3, 6th Floor, 

SCOPE Complex, 

Lodhi Road, New Delhi-110003 
 

Sub: Letter of Acceptance of EESL Fraud Policy  

Ref: NIT/RFP No.   

 

Dear Sir/Madam, 

 

We have read the contents of the Fraud Prevention Policy of EESL and undertake that we along 

with our associate / collaborator /sub contractors / sub-vendors / bidders/ service providers 

shall strictly abide by the provisions of the Fraud Prevention Policy of EESL.  

 

 

Thanking You, 

          Yours faithfully,  

 

 

 

        

   Signature ………………………………..... 

 

Printed Name ……………………………. 

 

Designation……………………………….. 

 

                                                                                      Common Seal…………………………..... 

 

 

Date: 

Place: 

 

FOR DETAILED POLICY, PLEASE VISIT OUR WEBSITE www.eeslindia.org 

 
 
 
 
 
 
 
 
 



 
  



 
 

ATTACHMENT - 8 
 

PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT 
  

(To be stamped in accordance with Stamp Act If any, of the Country of the issuing Bank) 

  

To, 

Energy Efficiency Services Limited, 

Core-3, 6th Floor, 

SCOPE Complex, 

Lodhi Road, New Delhi-110003 
 

 Dear Sir,  

In consideration of …………. (Employer’s Name)…. (here in after referred to as the ‘Employer’, 
which expression shall, unless repugnant to the context of meaning thereof include its 
successors, administrators and assigns) having awarded to M/s…….(Contractor’s 
Name)…..with its Registered /Head Office at………………………………………(hereinafter referred 
to as the ‘Contractor’ which expression in shall unless repugnant to the context or meaning 
thereof , include its successors, administrators, executors and assigns), a Contract, by issue 
of Employer’s Letter of Award No………………………….dated…………………and the same having 
been unequivocally accepted by the Contractor, resulting into a Contract bearing 
No………………………………..dated…………………………..valued at 
………………………………………………………………………………………………..for…………………………………
……….(Name of Contract)……………………………………….(hereinafter called the ‘Contact’) and 
the Employer having agreed to make an advance (‘said Advance’) to the Contractor 
amounting to …………………………… (in words and figures)…………in terms of the said Contract 
for performance of the above Contract against Bank Guarantee to be furnished by the 
Contractor. 

  

We……………..(Name and address of the Bank)………………having its Head Office at 
…………………………………… (hereinafter referred to as the ‘Bank’, which expression shall, 
unless repugnant to the context or meaning thereof, include its successors, administrators, 
executors and assigns) do hereby guarantee and undertake to pay the Employer, 
immediately on demand any or, all monies payable by the Contractor to the extent of 
……………..(advance amount)………as aforesaid at any time up 
to………………………(#)……………………………..without any demur, reservation, contest, recourse 
or protest and/ or without any reference to the Contractor. Any such demand made by the 
Employer on the Bank shall be conclusive and binding as to the amount claimed by the 
Employer under this guarantee not withstanding any difference between the Employer and 
the contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other 
authority. The Bank undertakes not to revoke this guarantee during its currency without 
previous consent of the employer and further agrees that the guarantee herein contained 
shall be enforceable till ninety (90) days after expiry of its validity. 

The Employer shall have the fullest liberty without affecting in any way the liability of the 
Bank under this guarantee, from time to time to vary the advance or to extend the time for 
performance of the Contract by the Contractor. The Employer shall have the fullest liberty 
without affecting this guarantee, to postpone from time to time the exercise of any powers 
vested in them or of any right which they might have against the Contractor, and to exercise 
the same at any time in any manner, in the Contract between the Employer and the 
contractor or any other course or remedy or security available to the Employer. The Bank 
shall not be released of its obligations under these presents by any exercise by the Employer 
of its liberty with reference to the matters aforesaid or any of them or by reason of any other 



act or forbearance or other acts of omission or commission on the part of the Employer or 
any other indulgence shown by the Employer or by any other matter or thing whatsoever 
which under law would but for this provision, have the effect of relieving the Bank. 

The Bank also agrees that the Employer at its option shall be entitled to enforce this 
Guarantee against the Bank as a principal debtor, in the first instance without proceeding 
against the Contractor and notwithstanding any security or other guarantee that the 
Employer may have in relation to the Contractor’s liabilities. 

Notwithstanding anything contained hereinabove our liability under this guarantee is 
limited to ……….(advance amount)………….. and it shall remain in force up to and 
including…………………………..(#) ……………………………… and shall be extended from time to 
time for such period (not exceeding one year). As may be desired by 
M/s………………………………………………………………(Contractor’s 
Name)………………………………………on whose behalf this guarantee has been given. 

  

  

Dated this ……………………………day of ……………..20…………………..at……………………………………. 

   

WITNESS: 

 (Name)……………………………………………………………………………………… 

(Signature)……………………………………. 

  

 (Name)……………………………………………………………………………………… 

(Signature) 

                   

                                                                        (Designation with Bank 
Stamp)                                                                       

                                                                                     

                                                                        Attorney as per Power Of Attorney No……… 

                                                                        Dated…………………………………………… 

Notes:        

1. (#) this date shall be ninety (90) days beyond the date of Completion of the Facilities. 
2. The stamp papers of appropriate value shall be purchased in the name of guarantee 

issuing Bank. 
  

NOTE:    

Complete  mailing  address  of  the  Head  Office  of  the  Bank  to  be  given. 

The bank guarantee validity date shall be forty five (45) days after the last date for which 
the bid is valid.  

The Stamp Paper of appropriate value shall be purchased in the name of guarantee issuing 
Bank.  

The Bank Guarantee shall be issued on a stamp paper of value as applicable in the State of 
the issuing bank in India or the State of Delhi in India or the State of India from where the 
BG shall be operated, whichever is higher.  

  

While getting the Bank Guarantee issued, Bidders are required to ensure compliance to the 
Bank Guarantee Verification Check List.  

 
 



 

 
         



ATTACHMENT - 9 

 

PROFORMA OF LETTER OF UNDERTAKING 

(TO BE FURNISHED ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

[To be executed by the Holding Company Supported by Board Resolution and submitted 

by the Bidder along with the Bid, in case financial support is being extended by the 

Holding Company to the Bidder for meeting the stipulated Financial Qualifying] 

 

Ref. : NIT/Bid Document No.:          

  

Our Reference No ..........................................Date : ...................... 

 

Bidder's Name and Address : 
 
To, 
 
CGM (SCM), 

Energy Efficiency Services Limited, 

Core-3, 6th Floor, 

SCOPE Complex, 

Lodhi Road, New Delhi-110003 
 
Dear Sir, 
 

1.0  We, M/s............................ (Name of the Holding Company) declare that we are the holding 

company of M/s................... (Name of the Bidder) and have controlling interest therein. 

 

 M/s................................... (Name of the Bidder) proposes to submit the bid for the package 

............................. (Name of the package) for ........................................... (Name of the Project) 

under bid reference no.......................... dated ..................... and have sought financial strength 

and support from us for meeting the stipulated Financial Qualifying Requirement as per 

Clause Section 3 and its subsequent amendment. 

2.0  We hereby undertake that we hereby pledge our unconditional & irrevocable financial 

support for the execution of the said package to M/s....................................... (Name of the 

Bidder), for the execution of the Contract, in case they are awarded the Contract for the 

said package at the end of the bidding process. We further agree that this undertaking 

shall be without prejudice to the various liabilities that        M/s.................................... (Name 

of Bidder) would be required to undertake in terms of the Contract including the 

Performance Security as well as other obligations of   

M/s..............................................................(Name of the Bidder). 

3.0  This undertaking is irrevocable and unconditional, and shall remain in force till the 

successful execution and performance of the entire contract and/or till it is discharged by 

EESL. 

 

4.0  We are herewith enclosing a copy of the Board Resolution in support of this undertaking. 



Witness: 

         Yours faithfully, 

(1) ................................... 

       (Signature of Authorized Signatory) 

        on behalf of the Holding Company 

(2) ................................... 

        

       Name &Designation ............................... 

       Name of the Holding Company ............... 

       (Seal of Holding Company) 

  



ATTACHMENT –10 

 

REAL TIME GROSS SETTELMENT (RTGS)/ NATIONAL ELECTRONIC FUND TRANASFER 

(NEFT) 

From: M/s_____________________________ 
 _ _________________________________ 
 ___________________________________ 
            ___________________________________ 
 

Sub:  RTGS/NEFT Payments 
 
We are agree to accept admissible payments through electronic mode viz RTGS/NEFT. 

For this, we are providing the requisite information herein below. The RTGS/NEFT charges for 
the above facility may be deducted/Recovered from our admissible payment.  

 
Name Of City   
Bank Code No.  
Branch Code No.  
Bank’s Name  
Branch Address  
Branch Telephone/ Fax No.  
Supplier Account No.  
Type of Account  
IFSC Code for NEFT  
IFSC Code for RTGS  
Supplier’s name as per Account  
Telephone No. of Supplier  
Supplier’s E-mail ID  
GST No. of the supplier  

 
A cancelled cheque against above bank account number is also being enclosed. 

 
Encl: As above:- 
     
 
Confirmed by Banker                                 Signature of supplier 
With Seal       With stamp & Address 
 
 
 
 

 

 

 

 

Attachment-11 

(Declaration for Clusters Quoted by the Bidder) 

Ref. NIT/Bid Document No.:_______________________________________. 

{Description: ___________________________________________________} 



To, 
 
Energy Efficiency Services Limited, 
Core-3, 6th Floor, 
SCOPE Complex, 
Lodhi Road, New Delhi-110003 
 
Sub.: Declaration for the Clusters Quoted by bidder in the Tendered Delivery Period 

 
Ref. above Tender, I/we (on behalf of M/s……………………………) hereby admit that I/we, have quoted 
for the following Clusters in the above-referred Tender. 

 
Work Package Cluster No. Participated (Yes/No) 

Design, Manufacture, 
Supply, Transport, 
Installation, Testing and 
Commissioning of Off Grid 
Solar Photovoltaic Water 
Pumping Systems of 1-10 HP 
in selected States on PAN 
India basis, including 
complete system warranty 
and its repair and 
maintenance for 5 Years 
under MNRE off-grid and 
decentralized solar PV 
applications scheme on 
behalf of State Nodal 
Agencies (SNAs).  
 

Cluster-1  

Cluster-2  

Cluster-3  

Cluster-4  

Cluster-5  

Cluster-6  

Cluster-7  

Cluster-8  

Cluster-9  

Cluster-10  

Cluster-11  

Cluster-12  

Cluster-13  

Cluster-14  

Cluster-15  

Cluster-16  

 
  



ATTACHMENT –12 

(Declaration for Clusters Quoted by the Bidder) 

Ref. NIT/Bid Document No.:_______________________________________. 

{Description: ___________________________________________________} 

To, 
CGM (SCM), 
Energy Efficiency Services Limited, 
Core-3, 6th Floor, 
SCOPE Complex, 
Lodhi Road, New Delhi-110003 
 
Sub.: Declaration for the Clusters Quoted by bidder in the Tendered Delivery Period 

 
Ref. above Tender, I/we (on behalf of M/s……………………………) hereby admit that I/we, have quoted 
for the following Clusters in the above-referred Tender. 

 

Work Package Cluster No. 

Participated (Yes/No) + System Capacity (1-
10HP) 

Submersible 
Water Filled 

Pump 

Submersible 
Oil Filled 

Pump 
Surface Pump 

  With 
USPC 

W/o 
USPC 

With 
USPC 

W/o 
USPC 

With 
USPC 

W/o 
USPC 

Design, Manufacture, 

Supply, Transport, 

Installation, Testing 

and Commissioning of 

Off Grid Solar 

Photovoltaic Water 
Pumping Systems of 1-

10 HP in selected States 
on PAN India basis, 

including complete 
system warranty and its 

repair and maintenance 

for 5 Years under MNRE 

off-grid and 
decentralized solar PV 

applications scheme on 

behalf of State Nodal 

Agencies (SNAs).  

 

Cluster 1    

Cluster 2    

Cluster 3    

Cluster 4    

Cluster 5    

Cluster 6    

Cluster 7    

Cluster 8    

Cluster 9    

Cluster 10    

Cluster-11    

Cluster-12    

Cluster-13    

Cluster-14    

Cluster-15    

Cluster-16    

      
 
Name of Authorized Signatory 
Signature of bidder 



With stamp & Address 
*bidder has to mandatorily submit the declaration as above. The bid shall be evaluated on the 
basis of this declaration. Providing false information may lead to technically non-responsiveness 
of the bid.) 

ATTACHMENT – 13 

To be filled and uploaded ONLY with Price Bid  

Ref. NIT/Bid Document No.:_______________________________________. 

{Description:___________________________________________________ } 

To, 
CGM (SCM), 
Energy Efficiency Services Limited. 
(A JV of PSUs of Ministry of Power, Govt. of India) 
Core-3, 6th Floor, 
SCOPE Complex, 
Lodhi Road, New Delhi-110003 
 
Sub.: Declaration for the prices quoted by Bidder in the AMC period of 6-10 years. 
 

Cluster no. Prices in INR (per HP) Exclusive of GST (Please put up prices for the 

Clusters you wish to quote for as per Attachment 12. Insert Not 

Applicable” for clusters you are not quoting for) 

Submersible Water 

Filled Pump 

Submersible Oil Filled 

Pump 

Surface Pump 

 With 

USPC 

W/o USPC With USPC W/o USPC With USPC W/o USPC 

Cluster 1    

Cluster 2    

Cluster 3    

Cluster 4    

Cluster 5    

Cluster 6    

Cluster 7    

Cluster 8    

Cluster 9    

Cluster 10    

Cluster-11    

Cluster-12    

Cluster-13    

Cluster-14    

Cluster-15    

Cluster-16    

Name of Authorized Signatory 



Signature of bidder 
With stamp & Address 
*Payment will be done on annual basis.  



 
ATTACHMENT –14 

Ref. NIT/Bid Document No.:_______________________________________. 

DECLARATION FOR THE LOCAL CONTENT 

 
From: 
M/s_____________________________ 
_________________________________ 
_________________________________ 
_________________________________ 
   

 
 

Sub: Declaration for the local content 
 

We declare that we will be using indigenously manufactured solar panels with indigenous solar 
cells and modules. Further, we are agreeing to accept and follow Guidelines for the implementation 

of PM-KUSUM scheme issued by MNRE on 22-07-2019 and its subsequent amendment(s). 

 List of imported components used in the manufacturing of solar water pumping system: 

 
S.No. Item Imported  

  

  

  

  

 
 

 
     
 
 
Name of Authorized Signatory 
 
Signature of supplier 
With stamp  
  



ATTACHMENT –15 

Ref. NIT/Bid Document No.:_______________________________________. 

DECLARATION FOR USING SAME MAKE OF EQUIPMENTS AS PER THE TEST CERTIFICATE 

 
From:  
M/s_____________________________ 
________________________________ 
________________________________ 
________________________________ 
   

 
 
Sub: Declaration for using same make of equipment’s as per the test certificate 

 
We are agreeing to accept that the same make of solar panels, pumps, VFD/inverter/controller for 

which the test report is to be submitted to the Implementing agency, as per MNRE solar pump 

testing procedure 2019, will be supplied by us. 

Incase if some different make of solar panels, pumps, VFD/inverter/controller will be supplied 

during the implementation or AMC period, we will submit the test report for that particular make 

component(s).We also agree that such test reports shall be issued by the National Institute of Solar 

Energy and any other lab accredited by NABL for testing of solar PV water pumping system as per 

MNRE specifications and testing procedure. 

 

 
 

 
 
     
 
 
Name of Authorized Signatory 
 
Signature of supplier 
With stamp  
  



Attachment -16 

Declaration regarding “Restrictions on procurement from a Bidder of a country which 
shares a land border with India” 

   (To be submitted on Applicant’s Letter Head) 

 

To, 
Chief General Manager (SCM) 
Energy Efficiency Services Limited. 
(A JV of PSUs of Ministry of Power, Govt. of India) 

5th & 6th Floor, CORE −III, Scope Complex, Lodhi Road, New Delhi 110003 

 

Dear Sir, 

In reference to bid submitted by M/s ____________________________________ against EESL’s Tender 

NIT/Bid Document Number : ___________________________________, I/We have read the Order No: F.No 

6/18/2019-PPD dated: 23-July-2020 from Department of Expenditure, Ministry of Finance 

regarding restrictions on procurement from a bidder of a country which shares a land border 

with India and on sub-contracting to contractors from such countries.  

 

I/We certify that we/our Collaborator/JV Partner/Consortium member/Assignee are/is not from 

such a country or, if from such a country, have/has been registered with the Competent Authority 

and we will not sub-contract any work to a contractor from such countries unless such contractor 

is registered with the Competent Authority.  

 

We hereby certify that we fulfil all requirements in this regard and are eligible to be considered. 

 

We further confirm that evidence of valid registration by the Competent Authority for us/our 

Collaborator/JV Partner/Consortium member/Assignee, as applicable, is enclosed as Annexure… 

 

*Bidder to strike-off, if not applicable. 

 

 
                 _______________________ 

 

Date : ______________        Seal of Organization & Signature  

 

Place :  ______________              of Authorized Applicant. 

 

 

 

 



 

Attachment-17 

Ref. NIT/Bid Document No.: EESL/06/2019-20/KUSUM/SWPS/1-10HP/Off Grid/192012030 

Dated:- 20.12.2019 

DECLARATION FOR SUBMITTING THE TEST CERTIFICATE AS PER MNRE TECHNICAL 

SPECIFICATIONS FOR SOLAR WATER PUMPSETS ISSUED IN 2019 

 
From:  
M/s_____________________________ 
________________________________ 
________________________________ 
________________________________ 
   

 
 

Sub: Declaration for the test certificate as per MNRE technical specifications for solar water 
pump sets issued in 2019 

 

 

We are agreeing to accept that the test certificates are to be submitted to the Implementing Agency, 

reports as per MNRE technical specifications and testing procedures issued in 2019, will be submitted 

by us within 30 days of issuance of Letter of Empanelment by Implementing Agency. In failure of which 

our empanelment will stand cancelled, without any prior intimation. 

These certificates shall be submitted either in original form or attested copy by the issuing test lab. 

 

 
 

 
 
     
 
 
Name of Authorized Signatory 
 
Signature of supplier 
With stamp  
 

 

 

 

 

 

  



Attachment-18 

Ref. NIT/Bid Document No.:_______________________________________. 

DECLARATION  

 
From:  
M/s_____________________________ 
________________________________ 
________________________________ 
________________________________ 

 

Dear Sir, 

In reference to bid submitted by M/s ____________________________________ against EESL’s Tender 
NIT/Bid Document Number : ___________________________________, we hereby undertake that I/We 
certify that we/our Collaborator/JV Partner/Consortium member/Assignee are/is not 
blacklisted or debarred by Central/State/UT Government or any Public sector entities. 
 

        _______________________ 

 

Date : ______________        Seal of Organization & Signature  

 

Place :  ______________              of Authorized Applicant. 

  



Attachment-19 

(Declaration by the successful bidder to be submitted along with CPG) 

Ref. NIT/Bid Document No.:_______________________________________. 

{Description: ___________________________________________________} 

To, 
 
State Implementing Agency 
 
Sub.: Declaration to submit 10% CPG in case of non-performance or failure in fulfilment of 

contractual obligation under the contract 
 
 
 
Ref. above Tender, I/we (on behalf of M/s……………………………) hereby admit that I/we, in case of 
non-performance or failure in fulfilment of contractual obligation under the contract, will be 
liable to submit 10% CPG apart from other penal provision of the tender.  
 
 

                 _______________________ 

 

Date : ______________        Seal of Organization & Signature  

 

Place :  ______________              of Authorised Applicant 

  



Attachment-20 

CERTIFICATE REGARDING COMPLIANCE OF MeitY NOTIFICATION VIDE FILE NO. 

1(10)/2017-CLES dt. 02.07.18 

(On the letter head) 

To, 

Chief General Manager (SCM) 

Energy Efficiency Services Limited. 

(A JV of PSUs of Ministry of Power, Govt. of India) 

5th & 6th Floor, CORE −III, 

Scope Complex, Lodhi 

Road, New Delhi 110003 

 

Sub: Compliance of MeitY notification vide File No. 1(10)/2017−CLES dt. 02.07.18  

Ref: NIT/RFP No. _________________________________________________ 

Dear Sir/Madam, 
This is to certify that the products/items being offered/ quoted against ref. RfP by 
M/s…………………………………………….. meet the definition of domestically manufactured/produced 
Cyber Security Products as per Para 4 of MeitY notification vide File no. 1(10)/2017−CLES dt. 
02.07.18 and the bidder shall strictly abide by all provisions of the subject notification. 
 
 

Thanking You, 
Yours faithfully, 

 
 

Signature (Statutory Auditor or Cost Auditor) 
 
………………………………..... 
 
Printed Name……………………………. 
 
Seal……………………… 

Date: 
 
Place: 
 
 
 
 
 
P.S. In case any complaint is received at EESL end against the bidder regarding supply of 
domestically manufactured/produced Cyber Security Products, the same shall be refereed 
to STQC, an attached office of MeitY. 

 

 


